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ENGINEERING SERVICES

1.

Authorize Option Year 3 of Amendment No. 7 to the existing Program
Management Services Contract with CH2M Hill, Inc. to provide Program
Management Services for the 2004 Series Bond Capital Improvements
Program approved by Commission 02/01/2005. Option Year 3 budget is
$1,500,000.

Approve Capital Project Budget 323-041110-296823215 Change Number
Seven in the amount of $1,000,000.00 for the Alexander Drive Project to
be funded from SPLOST Fund Balance Account and Phase II Recapture
respectively for the Engineering Department.

Motion to approve change order #1 to the existing design contract in the
amount of $163,825.00 to ZEL Engineers for additional work to complete
a Supplemental Environmental Assessment and to prepare a Demolition
contract for the existing wastewater treatment plant at Fort Gordon.

Approve a contract with Quality Storm Water Solutions, Inc. for services
associated with construction of the Goshen Industrial Sanitary Lift Station
Project in the amount of $39,668.00. Bid item #09-082A

Approve instituting a $100 annual fee (prorated for the balance of calendar
year 2009) for businesses adjacent to the levee to allow limited vehicular
access to the top of the levee as part of business operations, specifically for
delivery and retrieval of materials related to that business.

Approve Resolution adopting the Augusta Richmond County Joint Solid
Waste Management Plan.

Approve Change Order funding to Johnson, Laschober & Associates, and
P.C. in the amount of $ 97,600.00 for the fee associated with designing for
the Fort Gordon additional 1.0 Million Gallon Elevated Storage Tank,
Demolition of the 2.25 million standpipe and installation of approximately
1,250 linear feet of ductile iron pipe.

Approve a Professional Services Agreement with the consulting firm
McKim & Creed for the Evaluation of Alternatives for Operations of
Water Pollution Control Facilities and Programs. in an amount not to
exceed $73,850.00
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10.

11.

12.

13.

14.

15.

16.

17.

Motion to approve and accept a Deed of Dedication and Maintenance
Agreement for Forest Place, Phases 1-A & 1-B.

Approve an increase in the Purchase Order with Graves Engineering for
construction testing on the Judicial Center by $56,000 to $178,000 to cover
the cost of testing related to unforeseen conditions.

Approve The Off System Safety Project, Georgia Department of
Transportation Project Number CSSFT-0008-00(876); P.I. #0008876, and
execute The Georgia Department of Transportation Contract for the above
named project where the City of Augusta agrees to comply with the
Provisions for State Requirements. Funding is available in Traffic
Engineering Account 272-041710-5311630.

Approve Capital Project Budget Change Number Eight and Change Order
Number Seven in the amount of $145,000.00 on the Rae’s Creek Trunk
Sewer Replacement, Phase IV (CPB 327-041110-208812301) to the
construction contract with W. L. Hailey & Company. Also, approve the
transfer of $145,000.00 into the Construction budget for completion of the
Engineering Department’s portion of this project.

Award bid to Quality Storm Water Solutions (low bidder) in the amount of
$131,565 for the removal and replacement of 240 LF of failed CMP
underneath the roadway at Meadowbrook and Ira Drive. Approve under
emergency conditions as the the roadway could potentially collapse.

Motion to approve a resolution creating street lighting districts.

Motion to supplement the City of Augusta’s contract with RW Allen in the
amount of $30,866 to cover the additional costs associated with installing
bases and associated wiring to complete the street light upgrade of the 800
block of Telfair Street. Funding is available in the Street Lighting account
276-041610-5414410 as requested by the Engineering Department.

Approve Co-Location Lease Termination for Wireless Communications
Facilities on Utilities Tobacco Road Water Storage Tank.

Approve request to replace 320" x 60" of deteriorated corrugated metal
pipe (CMP) pipe on Walden Drive and award contract to Blair
Construction, low bidder, in amount of $55,250.
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Engineering Services Committee Meeting
6/29/2009 12:50 PM

2004 Series Bond Capital Improvements Program- Program Management Services

Department:

Caption:

Background:

Analysis:

Financial Impact:

Utilities

Authorize Option Year 3 of Amendment No. 7 to the existing Program
Management Services Contract with CH2M Hill, Inc. to provide Program
Management Services for the 2004 Series Bond Capital Improvements
Program approved by Commission 02/01/2005. Option Year 3 budget is
$1,500,000.

CH2M Hill, Inc. has been providing Program and Contract Management
Services for the highly successful Augusta Utilities Department Master Plan
2000 implementation program. To cover the continuing services needed for
the 2004 Series Bond Capital Improvements Program an amendment to the
existing contract, Amendment No. 7, was approved by Commission on
February 1, 2005. At that time, these services were planned to be completed
by December 31, 2009 with the Option Year 3 budget. As planned, all but
one of the planned projects should be completed by December 31,

2009. However, completion of the $70,000,000 J. B. Messerly Water
Pollution Control Plant Improvement project is not scheduled until
September 2010. The Option Year 3 budget to support this revised
schedule is $1,500,000. This option would also include the
“redetermination” effort required during the second year of the Ft. Gordon
operations services contract.

This
revised budget will provide contract management services as well as
program management including approximately 34% sub-contract services
with local business enterprises.  Furthermore, the staff furnished by
CH2M Hill and sub-contractors will include at least 55% local personnel.
The firms currently furnishing sub-contracted field support services are
Khafra Engineering, Inc. (Augusta) and Management Analysis and
Utilization (Augusta), others will be added as needed. CH2M Hill Inc. will
not furnish design or construction services for the projects funded by this
program. The initial term of Amendment No. 7 was for two years with three
additional one year options. Attachment B from Amendment No. 7
regarding the estimated compensation amounts for each option year is
attached for reference. The revised Option Year 3 will begin July 1, 2009
and conclude in September 2010.

Approving this authorization will allow the 2004 Series Bond Capital
Improvements Program to progress in a timely and cost efficient manner.

Funds for this authorization can be charged to Revenue Generat€dvEumetso
$1,500,000 funded by account number: 507043490-5212115/80390900-
5212115 ltem # 1



Alternatives:

Recommendation:

Funds are Available in
the Following
Accounts:

No alternatives are recommended.

We recommend the Commission approve Authorization of Option Year 3
defined in Amendment No. 7 to the existing contract with CH2M Hill,, Inc.
for additional Program Management Services associated with the 2004
Series Bond Capital Improvements program in the amount of $1,500,000.

$1,500,000 from 507043490-5212115/80390900-5212115

REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo
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Engineering Services Committee Meeting
6/29/2009 12:50 PM
Alexander Drive Project Change Number Seven

Department: Abie L. Ladson, PE, CPESC, Director of Engineering

Caption: Approve Capital Project Budget 323-041110-296823215 Change Number
Seven in the amount of $1,000,000.00 for the Alexander Drive Project to be
funded from SPLOST Fund Balance Account and Phase II Recapture
respectively for the Engineering Department.

Background: The additional amount is needed to complete the acquisition of right-of-way,
demolition, utility relocation, environmental and changes in roadway design
documentation. Original estimates fall short due to increased appraisals on
Alexander Drive properties as well as additional engineering services
required in compliance with Georgia Department of Transportation
standards and environmental regulations.

Analysis: An unexpected number of condemnations, design modifications, changes in
environmental regulations, demolition and utility relocation have been
necessary on this project. Also, because of the increased amount of the
appraisal done by the Tax Assessors Office, the property owners claim that
they should be paid more money up to the tax appraisal amount. These funds
are needed to complete the acquisition of right-of-way for this much needed
project.

Financial Impact: Funds in the amount of $500,000.00 each are available in SPLOST Fund
Balance Account 322-000-000000/39-52110 and SPLOST Phase 11
Recapture account 322-041110-6011110/292822333-6011110 respectively
to be transferred to the project Right of Way account upon Commission
approval.

Alternatives: Approve Capital Project Budget 323-041110-296823215 Change Number
Seven in the amount of $1,000,000.00 for the Alexander Drive Project to be
funded from SPLOST Fund Balance Account and Phase II Recapture
respectively for the Engineering Department. 2. Do not approve and delay
construction of a much needed project.

Recommendation: Approve Alternative Number One.

Funds are Available in
the Following 322-000-0000000/39-52110 . 322-041110-6011110/292822333-6011110
Accounts: Cover Memo

ltem # 2



REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo

ltem # 2
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execution. For information reference this request contact Shelette @ ext 5070.

Please do not process this document. Once approved by the Commission, the original will be sent to Clerk of Commission for

Augusta-Richmond County, Georgia CPB#323-041110-296823215

CAPITAL PROJECT BUDGET
ALEXANDER DRIVE IMPROVEMENTS

(WASHINGTON ROAD TO RIVERWATCH PARKWAY)

CHANGE NUMBER SEVEN

BE IT ORDAINED by the Commission-Council of Augusta-Richmond County,
Georgia that the following Capital Project Budget is hereby adopted:

Section 1: This project be set up is authorized to CPB#323-041110-296823215. Additional
funding is needed to complete the acquisition of right-of way, demolition, utility
relocation, environmental and changes in roadway design documentation.
Funds in the amount of $1,000,000 are available in SPLOST Fund Balance and

SPLOST Phase II Recapture.

Section 2:  The following revenues are anticipated to be available to the Consolidated

Government to complete the project.

Special 1% Sales Tax, Phase II Recapture
Special 1% Sales Tax, Phase III Recapture
Augusta Utilities

Special 1% Sales Tax, Phase III Recapture
Special 1% Sales, Tax Fund Balance
Special 1% Sales Tax, Phase III Recapture
Augusta Utilities

R R IR IR AR R R oA

Section 3:  The following amounts are appropriated for the project:

By Basin
Rock Creek $5,857,773 $

Section 4: Copies of this Capital Project Budget shall be made available to the
Comptroller for direction in carrying out this project.

Adopted this day of

Approved

Honorable Deke Copenhaver, Mayor

Original-Commission Council Office
Copy-Engineering Department
Copy-Finance Department
Copy-Procurement Department

10f2

500,000
2,522,795
24,768
86,680
2,500,000
117,680

105,850

5,857,773

By District
5,857,773

Item # @608



Augusta-Richmond County, Georgia

CAPITAL PROJECT BUDGET
ALEXANDER DRIVE IMPROVEMENTS
(WASHINGTON ROAD TO RIVERWATCH PARKWAY)
CHANGE NUMBER SEVEN

SOURCE OF FUNDS

SPLOST, PHASE II
322-04-1110-6011110-292822333
SPLOST, PHASE III
323-04-1110-000000-000000000
AUGUSTA UTILITIES
507043420-5212115/89800510-5212115
SPLOST PHASE III
323-04-1110-6011111-296823333
SPLOST, FUND BALANCE
322-000-000000/39-52110
SPLOST PHASE III
323-04-1110-6011110-296823333
AUGUSTA UTILITIES
507043410-5212115-80800030

TOTAL SOURCES:
USE OF FUNDS

ENGINEERING
323-04-1110-5212115-296823215

ADVERTISING
323-04-1110-5233119-296823215

RAILROAD PERMIT
323-04-1110-5414610-296823215

RIGHT OF WAY
323-04-1110-5411120-296823215

UTILITIES
323-04-1110-5414510-296823215
507043410-5212115-80800030

AUGUSTA UTILITES
507043420-5212115/89800510-296823215

CONSTRUCTION
323-04-1110-5414110-296823215

SIGNALS
323-04-1110-5414610-296823215

CONTINGENCY
323-04-1110-6011110-296823215

TOTAL USES:

CPB AMOUNT
CPB

$0
($2,522,795)
($24,768)
($86,680)
($2,000,000)
($117,680)

($105,850)

($4,857,773)

$664,237

$0

$0

$4,193,536

$0

$0

$0

$0

$0

$4,857,773

20f2

Attachment number 1
Page 2 of 2

CPB#323-041110-296823215

CPB NEW
CHANGE CPB

($500,000) ($500,000)

$0 ($2,522,795)

$0 ($24,768)

$0 ($86,680)

($500,000) ($2,500,000)

$0 ($117,680)

$0 ($105,850)

($1,000,000) ($5,857,773)

$0 $664,237

$0 $0

$0 $0

$1,000,000 $5,193,536

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$1,000,000 $5,857,773

Item # @608



Engineering Services Committee Meeting
6/29/2009 12:50 PM
Approve Change Order #1 to the existing Design Contract for Fort Gordon Wastewater Connection (Force Main and
Lift Station)

Department: Utilities

Caption: Motion to approve change order #1 to the existing design contract in the amount of
$163,825.00 to ZEL Engineers for additional work to complete a Supplemental
Environmental Assessment and to prepare a Demolition contract for the existing wastewater
treatment plant at Fort Gordon.

Background: The Municipal Services Agreement (MSA) contract between the Augusta Richmond County
and Fort Gordon was awarded September 2006. A requirement of the contract is to provide
the wastewater connection from Fort Gordon to Augusta Richmond County wastewater
collection
system.

The modification to this contract is to provide a full Supplemental Environment Assessment
as requested by Fort Gordon during the 30% design phase of the proposed force main.
Current environmental laws require additional environmental investigation be prepared and
documented by the design engineer than originally planned. This includes allowing
concerned environmental and cultural resource agencies time and information to review and
provide comments on impacts that may be caused by this project. This
proposal also includes a contract modification that will allow preparation of contract
documents to demolish the existing wastewater treatment plant at Fort Gordon. The
Privatization Contract between Augusta Richmond County and Fort Gordon required the
demolition of the existing wastewater treatment plant with appropriated operational and
environmental considerations addrerssed in the contract design.

Analysis: AUD evaluated ZEL Engineers Change Order #1 to the existing Design Contract for Fort
Gordon Wastewater Connection (Force Main and Lift Station). AUD believes that this scope
of work is inclusive and will provide a cost-effective solution to the connection of the
sanitary sewer to the Augusta collection system and the demolition of the existing wstewater
plant. The proposal is considered fair and reasonable.

Financial Impact: The design proposal submitted for this project was $163,825.00. These funds are available
from the following accounts: 507043420/5212115- 80600040/5212115

Alternatives: 1. Rejection of this change order #1 would delay the design and the subsequent construction
of the wastewater connection ( Force Main and Lift Station) delaying revenue for the
Augusta Richmond County.

Recommendation: = Recommend Commission approve change order #1 to the existing design contract to ZEL
Engineers in the amount of $163,825.00 Cover Memo
ltem # 3

Funds are



Available in the
Following $163,825.00 from account 507043420/5212115- 80600040/5212115
Accounts:

REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo

ltem# 3
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GEORGIA DEPARTMENT OF CORRECTIONS
LEGAL SERVICES OFFICE

INTERGOVERNMENTAL AGREEMENT

THIS INTERGOVERNMENTAL AGREEMENT (“Agreement”) is entered into as of the
1st day of July 2009, by and between the GEORGIA DEPARTMENT OF CORRECTIONS
(“Department”), an agency of the State of Georgia, and Augusta Richmond COUNTY
(“County™), a political subdivision of the State of Georgia, acting by and through its Board of
County Commissioners, referred to as “party” or jointly as “parties.”

RECITATIONS

WHEREAS, the Department desires to obtain appropriate care and custody of State
inmates; and

WHEREAS, the County desires to provide appropriate care and custody of State inmates
at a correctional institution operated by the County.

NOW, THEREFORE, in consideration of these premises and the mutual promises and
agreements hereinafter set forth, the parties hereby agree as follows:

1. Care and Custody. The County agrees to provide complete care and custody of up to 215
state inmates daily, for the term of this Agreement and in accordance with State and federal
constitutions and with all applicable laws, rules, regulations and orders of State, federal and
local governments. Without limitation to the generality of the foregoing, the County
specifically agrees that no State inmate labor shall benefit private persons or corporations.

2. Notification of Medical Treatment. The County shall notify the Department of any state
inmate that the County transfers to a hospital for treatment that will require an overnight stay
or that will require treatment that is likely to cost in excess of $1,000.00. Said notification
shall be provided via telephone contact within twenty-four (24) hours of the inmate being
admitted for treatment on an outpatient or inpatient basis. County shall notify the
Department pursuant to this paragraph by calling the Department's "On Call Utilization
Management Nurse" at (404) 863-3079 at any time of day or night.

ltem# 3
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3. Compensation. The Department agrees to pay the County the sum of $20.00 (Twenty and
no/one-hundredths Dollars) per State inmate per day for the duration of this Agreement. The
County agrees to invoice the Department monthly, in compliance with all billing procedures
established by the Department. The Department shall endeavor to pay the County for its care
and custody services within 45 days of invoice receipt in approved form. The County
acknowledges and agrees that the Commissioner of Corrections shall have sole authority with
respect to the transfer of State inmates to and from the County Correctional Institution, and
the Department shall not incur charges for inmates not under the care and custody of the
County.

4. Term of Agreement. This Agreement shall be effective from the date hereof and shall
continue in force and effect until June 30, 2010.The parties may, by mutual agreement in
writing, extend the effectiveness of this Agreement for additional time periods.

5. Notices. Any notice under this Agreement, other than those referenced in Paragraph 2,
shall be deemed duly given if delivered by hand (against receipt) or if sent by registered or
certified mail -- return receipt requested, to a party hereto at the address set forth below or to
such other address as the parties may designate by notice from time to time in accordance
with this Agreement.

If to the County: Augusta Richmond County Commission
ATTN: Administrator Fred Russell
530 Greene Street
Augusta, GA 30911

With a copy to: Robert Leverett, Warden

If to the Department: Brian Owens, Commissioner

Georgia Department of Corrections
Two Martin Luther King, Jr., Drive
Suite 866, East Tower

Atlanta, Georgia 30334-4900

With a copy to: Tim Ward, Facilities Director
Two Martin Luther King, Jr. Drive
Suite 1566, East Tower
Atlanta, Georgia 30334-4900

6. Reimbursement of Medical Costs.

a. GDC agrees to reimburse County for certain costs of direct medical services required
for emergency medical conditions posing an immediate threat to life or limb if a state
inmate cannot be placed in a state institution for the receipt of this care; provided,
however, that the GDC's obligation arises only when the cost per inmate per incident
exceeds $1000.00, and GDC shall only be liable for the amount in excess of $1000.00,
subject to the following subsections and other applicable laws and regulations.

2 ltem # 3




Attachment number 1

Page 3 of 4

b. County agrees to invoice GDC monthly for the actual cost of medical services paid by
County. If there existed any rate agreement between County and the hospital or
hospital authority at the time the services were rendered, the invoice must reflect such
rate. All invoices from County must include an invoice or receipt from the hospital that
clearly shows the actual cost of medical services paid by County.

¢. GDC is not liable to County for any late fees or charges or any kind of assessment
imposed by the hospital or hospital authority (collectively, “Late Fees™) for late or
nonpayment by County. County agrees to exclude late fees from its invoices to GDC.

d. If GDC reasonably determines that there is a difference between the actual cost

incurred by County and the invoice sent to GDC, GDC may assess an administrative
fee of one-half (1/2) of the difference to cover the administrative costs incurred by

GDC. GDC shall send County written notice of any administrative fees, and County
shall have 30 days to make payment or to dispute the fee in writing, If County does not
make payment of undisputed administrative fees by the due date, GDC is entitled to a
setoff of the same amount against future payments owing to County.

e. Pursuant to HB 464 of 2009 (Act 48), O.C.G.A.§ 42-5-2(c), GDC shall reimburse
County no more than the applicable Georgia Medicaid Rate for emergency services
provided to a state inmate by a hospital authority or hospital which is not a party to a
contract with GDC or its agents on July 1, 2009. GDC shall not be liable to County for
any amount paid by County to a hospital or hospital authority over the Medicaid rate
for emergency services provided to a state inmate.

7. Entire Agreement. This Agreement constitutes the entire agreement and understanding

between the parties hereto and replaces, cancels and supersedes any prior agreements and
understandings relating to the subject matter hereof; and all prior representations, agreements,
understandings and undertakings between the parties hereto with respect to the subject matter
hereof are merged herein. '

Amendment. The parties recognize and agree that it may be necessary or convenient for the
parties to amend this Agreement so as to provide for the orderly implementation of all of the
undertakings described herein, and the parties agree to cooperate fully in connection with
such amendments if and as necessary. However, no change, modification or amendment to
this Agreement shall be effective unless the same is reduced to writing and signed by the
parties hereto.

. Counterparts. This Agreement may be executed in multiple counterparts, each of which shall

be an original but all of which shall constitute one agreement. No party shall be bound by
this Agreement until all parties have executed it.

ltem# 3
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IN WITNESS WHEREOF, the parties have caused the authorized representatives of each

to execute this Agreement on the day and year first above written.

GEORGIA DEPARTMENT OF CORRECTIONS

Date

Name, Title

Augusta Richmond COUNTY

Date

Name, Title

V4 09)‘0‘\
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Engineering Services Committee Meeting
6/29/2009 12:50 PM

Approve construction contract to Quality Storm Water Solutions, Inc. for construction of the Goshen Industrial Sanitary Lift

Station

Department:

Caption:

Background:

Analysis:

Financial Impact:

Alternatives:

Recommendation:

Funds are Available in the
Following Accounts:

Augusta Utilities Department

Approve a contract with Quality Storm Water Solutions, Inc. for services associated
with construction of the Goshen Industrial Sanitary Lift Station Project in the amount
of $39,668.00. Bid item #09-082A

The Utilities Department needs to provide lift station modifications to an existing lift
station in the Goshen area of South Richmond County. The modifications includes
removal of an existing section of 14" force main pipe and installing submersible
pumps, railings, and 8" piping. This project is needed to provide a more reliable
operation and eliminate the current confined work space.

Quality Storm Water Solutions, Inc submitted an acceptable bid package and was the
lowest responsive bidder. The Utilities Department recommends award of this
contract to construct the Goshen Industrial Sanitary Lift Station Project to Quality
Storm Water Solutions, Inc.

$39,668.00, under account number 506043410-5425210

1. Reject all bids, which would delay the project . 2. Award the contract to Quality
Storm Water Solutions, Inc for construction of the Goshen Industrial Sanitary Lift
Station Project.

We recommend approving the contract with Quality Storm Water Solutions, Inc. in
the amount of $39,668.00 for the construction of the Goshen Industrial Sanitary Lift
Station Project.

$39,668.00 from account 506043410-5425210

REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo
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Re-Bid Item #09-082A

Goshen Industrial Sanitary Lift Station N
For the City of Augusta - Utilities Department c
Re-Bid Opening Date: Thursday, May 14, 2009 at 3:00 p.m. 2
Blair Construction J.S. Haren Company Mabus _w_.cn.rm..m O:»Ew m.::..:. Waters Topeor Augusta LLC
Vendors: P.0. Box 770 P.0. Box 450 Construction olutions 3977 Goshen Industrial
Evans, GA 30809 Athens, TN 37371 w”s Molly Pond Road 437 Ow::v.._amm O:.n_qo Augusta, GA 30906
ucusta, GA 30001 1 _Martinez, GA 3090
Statement of Non- VES
Discrimination
Conflict of Interest YES
Contractor Affidavit &
YES
Agreement
Subcontractor Affidavit YES
& Agreement
zosuoo__cmmo... Affidavit YES
of Bidder
Non-Collusion Affidavit
Subcontractor YES
Local Small Business YES
Good Faith Efforts
Local Small Business
Subcontractor/Supplier YES
Utilization Plan
Addendum YES
Bid Bond YES
Bid Amount $39,668.00
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Invitation To Re-Bid
Sealed re-bids will be received at this office until 3:00 p.m., Thursday, May 14, 2009 for furnishing

Re-Bid Item #09-082A Goshen Industrial Sanitary Lift Station for Utilities Department
Re-Bids will be received by Augusta, GA Commission hereinafter referred to as the OWNER at the offices of:
Geri A. Sams

Procurement Department

530 Greene Street - Room 605
Augusta, Georgia 30901
706-821-2422

Bid documents may be examined at the office of the Augusta, GA Procurement Department, 530 Greene
Street — Room 605, Augusta, GA 30901. Plans and specifications for the project shall be obtained by all
prime, subcontractors and suppliers exclusively from Imaging Technologies. The fees for the plans
and specifications which are non-refundable is $50.00

Documents may also be examined during regular business hours at the Augusta Builders Exchange, 1262
Merry Street, Augusta, GA 30904; F. W. Dodge Plan Room, 1281 Broad Street, Augusta, GA 30901. ltis the
wish of the Owner that all businesses are given the opportunity to submit on this project. To facilitate this
policy the Owner is providing the opportunity to view plans online (www.itrepro.com) at no charge through
Imaging Technologies (706 724-7924) beginning Thursday, April 23, 2009. Bidders are cautioned that
submitting a package without Procurement of a complete set are likely to overlook issues of construction
phasing, delivery of goods or services, or coordination with other work that is material to the successful
completion of the project. Bidders are cautioned that sequestration of documents through any other source is
not advisable. Acquisition of documents from unauthorized sources places the bidder at the risk of receiving
incomplete or inaccurate information upon which to base his qualifications.

A Mandatory Pre-Bid Conference will be held on Wednesday, April 29, 2009 @ 11:00 a.m. in the
Procurement Department — Room 605. All questions must be submitted in writing to the office of the
Procurement Department by fax at 706-821-2811 or by mail. No re-bid will be accepted by fax, all must
be received by mail or hand delivered. All questions are to be submitted in writing by Friday, May 1,
2009 by 3:00 p.m.

No Re-Bid may be withdrawn for a period of 60 days after time has been called on the date of opening. A10%
Bid bond is required to be submitted in a separate envelope so marked along with the bidders’
qualifications; a 100% performance bond and a 100% payment bond will be required for award.

Bidders will please note that the number of copies requested; all supporting documents including financial
statements and references and such other attachments that may be required by the re-bid are material
conditions of the package. Any package found incomplete or submitted late shall be rejected by the
Procurement Office. Any bidder allegedly contending that he/she has been improperly disqualified from re-
bidding due to an incomplete re-bid submission shall have the right to appeal to the appropriate committee of
the Augusta Commission. Please mark Re-Bid number on the outside of the envelope.

GERI A. SAMS, Procurement Director

cc: Tameka Allen Interim Deputy Administrator
Drew Goins Utilities Department
Russell Thies Utilities Department
Steven Bryant Utilities Department
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JSHAREN CO
ATTN J S HAREN
PO BOX 450
ATHENS TN 37371

TOPCOR AUGUSTALLC

ATTN BRYAN ALLEN

3977 GOSHEN INDUSTRIAL BLVD
AUGUSTA GA 30906

SOUTHERN SITE DESIGN
ATTN LEE JEFFCOAT
PO BOX 2327

EVANS GA 30809

BEAM CONTRACTING
ATTN BUDDY ROWLAND
2335 ATOMIC ROAD
BEECH ISLAND SC 29842

L&L UTILITIES

ATTN LORRIE

746 ROBERT WEBB ROAD
DUBLIN GA 31027

IMAGING TECHNOLOGIES
ATTN BILL BOTTOMLEY

1030 REYNOLDS STREET
AUGUSTA GA 30901

BASIC CHEMICAL SOLUTIONS
ATTN LINDA CAMPBELL
12522 LOS NIETOS ROAD
SANTA FE SPRINGS CA 90670

GIBBS & REGISTER

ATTN WAYNE CONOVER

232 S DILLARD STREET

WINTER GARDEN FL 34787-3592

Yvonne Gentry
DB E Coordinator
Hatcher Bldg

Steven Bryant
Augusta Utilities
Bay Street

QUALITY STORM WATER SOLUTIONS
ATTN THERON SAPP

437 CAMBRIDGE CIRCLE
MARTINEZ GA 30907

TOMMY L GRIFFIN PLUMBING
ATTN RICHARD WIMBERLY
3743 ATLANTIC AVENUE
MACON GA 31204

BURCH INDUSTRIAL SERVICES
ATTN THOMAS BURCH

3705 LENNA DRIVE
SNELLVILLE GA 30039

DR TERRY CONSTRUCTION CO
ATTN DON R TERRY

616 COX STREET
SIMPSONVILLE SC 29681

MCCLAM & ASSOCIATES

ATTN WENDY GRIMES

1642 HOLY TRINITY CHURCH ROAD
LITTLE MOUNTAIN SC 29075

AUGUSTA BUILDERS EXCHANGE
ATTN JOAN KENNEDY

1262 MERRY STREET

AUGUSTA GA 30904

CONSTRUCTION JOURNAL LTD
ATTN NERISSA KELLY

759 SOUTH FEDERAL HWY
SUITE 300

STUART FL 34994

HAMMER & STEEL INC

ATTN TIMOTHY DITTMEIER

4469 CR 209 SOUTH

GREEN COVE SPRINGS FL 32043

Re-Bid Item #09-082A

Goshen Industrial Sani Lift Station
Utilities Department

Re-Bid Due Thurs 5/14/09 @ 300 pm

Drew Goins
Augusta Utilities
Bay Street

Attachment number 4
Page 1 of 2

MABUS BROTHERS
CONSTRUCTION

ATTN KEVIN T BOLDWIN
920 MOLLY POND ROAD
AUGUSTA GA 30901

ALLSOUTH CONSTRUCTORS
ATTN BRAD BETTIS

PO BOX 1616

COVINGTON GA 30014

BLAIR CONSTRUCTION
ATTN ROY MUTIMER
P O BOX 770

EVANS GA 30809

GA BRANCH AGC

ATTN SARA PROFITT
THE EXCHANGE STE 300
ATLANTA GA 30339

DODGE PLAN ROOM
ATTN LINDA BLACKSTON
1281 BROAD STREET
AUGUSTA GA 30901

AMJ EQUIPMENT CORP
ATTN MIKE PARNELL
5101 GREAT OAK DRIVE
LAKELAND FL 33815

ENGINEER SERVICE CORP
ATTN KELLY ATKINS

P O BOX 23511
JACKSONVILLE FL 32241

PAT’S PUMP & BLOWER
ATTN KEVIN FENDER

630 WEST CHURCH STREET
ORLANDO FL 32805

Re-Bid Item #09-082A letters
mailed Tuesday April 21 2009

Re-Bid Item #09-082A Goshen Industrial

Sanitary Lift Station page 1 of 2

Iltem # 4



PVS CHEMICALS INC

ATTN BID ADMINISTRATOR
10900 HARPER AVENUE
DETROIT M| 48213

RTD CONSTRUCTION INC
ATTN DANNIE E JORDAN
P O BOX 996
ZEPHYRHILLS FL 33539

US POLYMERS INC

ATTN RANDY HOMAN

4330 CHEASAPEAKE DRIVE
CHARLOTTE NC 28216

REXEL MADER
ATTN JIM HOUGH

7260 — 15" STREET E
SARASOTA FL 34243

SHRIEVE CHEMICAL GROUP
ATTN TED THREADGILL

1755 WOODSTEAD COURT

THE WOODLANDS TX 77380-1448

Attachment number 4
Page 2 of 2

ROBERT M ANDERSON INC
ATTN DEBBIE STEMEN
10110 ROBERTS WAY NE
COVINGTON GA 30014

SIEMENS WATER TECHNOLOGIES
ATTN HAL DAVIS

2650 TALLEVAST ROAD
SARASOTA FL 34243

Re-Bid Item #09-082A Goshen Industrial
Sanitary Lift Station page 2 of 2

Iltem # 4



Augusta Utilities Department

Engineering and Construction Division
360 Bay Street, Suite 180

Jerry Delaughter, P.E., Interim Assistant Director Augusta, Georgia 30901
(706) 312-4132 Fax (706) 312-4133

Drew Goins, Interim Director

MEMO

DATE: June 11, 2009
TO: Geri Sams, Procurement Director
FROM: Drew Goins, Interim Director

ltem# 4

SUBJECT: Re-Bid Item #09-082A Goshen Industrial Sanitary Lift Station Proj. 200901

The Augusta Utilities Department and the Augusta Procurement Department have concluded the Re-
Bid process for Re-Bid Item #09-082A, only one (1) Re-Bid was received on this Re-Bid.

Quality Storm Water Solutions has met all specified requirements of the Re-Bid documents and is
within the allocated budget amount. It is the opinion of the Augusta Utilities Department that
Quality Storm Water Solutions, with a bid amount ot $39,668.00, should be awarded the contract as

best bid.
L.

Fo Drew Going
Interim Director

Augusta Utilities Department



Engineering Services Committee Meeting
6/29/2009 12:50 PM
Approve Policy For Riverwalk Access

Department:

Caption:

Background:

Analysis:

Financial Impact:

Alternatives:

Recommendation:

Funds are Available in
the Following
Accounts:

Public Services Department - Facilities Management Division

Approve instituting a $100 annual fee (prorated for the balance of calendar
year 2009) for businesses adjacent to the levee to allow limited vehicular
access to the top of the levee as part of business operations, specifically for
delivery and retrieval of materials related to that business.

In 2003, the Commission approved funding to repair damage to the top of
the levee caused by vendors using heavy vehicles on a walkway designed
for pedestrian and very light vehicular access. Those repairs were completed
and the policy since that time has been to restrict access to county vehicles
only and those are limited in size to pick-ups and vans. Business operators
with ongoing concerns adjacent to the levee have requested to be granted
access and have been denied based on this policy.

Access would be granted only to those with ongoing business concerns
adjacent to the levee. Traffic would be limited to “golf cart” style utility
vehicles that would not damage the walking surface. The locks on the access
bollards will be changed on January 1st of each year and new keys issued
upon payment of the fee.

The cost of replacing the locks and making keys is less than $100 and would
be covered by the new fees collected.

1. Approve instituting a $100 annual fee (prorated for the balance of
calendar year 2009) for businesses adjacent to the levee to allow limited
vehicular access to the top of the levee as part of business operations,
specifically for delivery and retrieval of materials related to that business. 2.
Continue to deny access.

#1. Approve instituting a $100 annual fee (prorated for the balance of
calendar year 2009) for businesses adjacent to the levee to allow limited
vehicular access to the top of the levee as part of business operations,
specifically for delivery and retrieval of materials related to that business.

FUNDS ARE AVAILABLE IN ACCOUNT: None required

Cover Memo

ltem#5

REVIEWED AND APPROVED BY:




Finance.

Law.

Administrator.

Clerk of Commission

Cover Memo

ltem#5



Engineering Services Committee Meeting
6/29/2009 12:50 PM

Approve Resolution Adopting the Augusta Richmond County Joint Solid Waste Management Plan.

Department:

Caption:

Background:

Analysis:

Financial Impact:

Alternatives:

Recommendation:

Solid Waste

Approve Resolution adopting the Augusta Richmond County Joint Solid
Waste Management Plan.

The Augusta Richmond County Joint Solid Waste Management Plan has
been updated in accordance with the state standards for solid waste planning
and in accordance with comments received from the Department of
Community Affairs. The Plan documents the vision for and the
implementation of the future systems to effectively manage solid waste in
Augusta. The Plan includes the following components: 1. Waste Disposal
Stream Analysis — which consists of an inventory and characterization of the
waste disposed in Augusta. 2. Waste Reduction Element — includes the
inventory and analysis of the waste reduction activities of local governments
as well as all public and private programs which implement waste and/or
source reduction programs. 3. Collection Element — includes the inventory
and analysis of all garbage, yard waste, and recycling collection programs in
the area. 4. Disposal Element — includes the disposal practices employed by
the county. 5. Land Limitation Element — includes a description of both state
and local rules for waste disposal. 6. Education and Public Involvement —
includes outreach and educational activities offered by Augusta and other
private institutions on such topics as recycling and waste reduction.

Over the summer, community meetings were held to allow the community
and stakeholders the opportunity to review and provide comments on the
draft plan. The plan was then sent to the Department of Community Affairs
for final review. Comments were received and incorporated and now the
plan is set for final adoption.

The Joint Solid Waste Management Plan must be updated and adopted by
the local governments included in the plan. The Cities of Blythe and
Hephzibah have already passed resolutions adopting the plan. Failure to
formally adopt the plan causes Augusta to lose its status as a Qualified Local
Government by DCA. Losing this status means Augusta will be ineligible to
apply for various grant and loan programs. Further, the Solid Waste
Management Plan is incorporated into the Augusta Comprehensive Plan.

Not Applicable

1. Approve the Resolution 2. do not approve the resolution and jeopardize
Augusta’s status with DCA

Cover Memo

Alternative 1.



Funds are Available in
the Following
Accounts:

REVIEWED AND APPROVED BY:

Finance.

Law.

Administrator.

Clerk of Commission

Cover Memo



Attachment number 1
Page 1 of 1

CITY OF AUGUSTA

RESOLUTION TO ADOPT
JOINT SOLID WASTE MANAGEMENT PLAN
AUGUSTA-RICHMOND COUNTY, CITY OF HEPHZIBAH, CITY OF BLYTHE
2008-2018

WHEREAS, per the Rules of the Georgia Department of Community Affairs Chapter 110-4-3,
and pursuant to O.C.G.A. § 12-8-20; Augusta-Richmond County, Georgia, a political
subdivision of the state of Georgia, has completed the development of a ten (10) Year Joint Solid
Waste Management Plan in accordance with the Georgia Solid Waste Minimum Planning
Standards, developed by the Georgia Department of Community Affairs;

WHEREAS, per the Rules of the Georgia Department of Community Affairs Chapter 110-4-3-
.05(3), at least two public hearings having been held to receive input from the public in the

development of the Solid Waste Management Plan. The public meetings were held on June 3, 5,
12, 16, 17, and19, 2008 and July 22, 2008;

WHEREAS, the Georgia Department of Community Affairs having reviewed and approved the
Joint Solid Waste Management Plan; and

WHEREAS, this Plan having been prepared and accepted as being in compliance with the
Minimum Planning Standards and Procedures for Solid Waste Management. pursuant to
0.C.G.A. § 12-8-20.

NOW, THEREFORE, BE IT RESOLVED THAT THE AUGUSTA-RICHMOND
COUNTY COMMISSION hereby adopts the Joint Solid Waste Management Plan 2008-
2018, attached hereto as Exhibit A.

Adopted this day of , 2009

AUGUSTA-RICHMOND COUNTY COMMISSION

Deke Copenhaver, as its Mayor

ATTEST:

Lena Bonner, Clerk of Commission

(SEAL)



Joint Solid Waste Management Plan
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Section 1 Introduction

Planning and implementing systems to effectively manage solid waste is a vital responsibility of
local government. State government primarily serves a regulatory role in solid waste
management, implementing regulations adopted by the Georgia Department of Natural
Resource’s Environmental Protection Division.

Major shifts have occurred in solid waste policies and regulations in the past 2 decades. A
higher level of community involvement has resulted from residents recognizing the impact of
solid waste on quality of life issues. Their efforts, combined with state policies, led to more
waste reduction education, monitoring of illegal dumping, and expanded curbside recycling
services. City, County and regional planners are also more aware of the effects of solid waste to
the overall planning system and have incorporated these issues into the comprehensive
planning process.

In the regulatory arena, the state and federal government have implemented more stringent
criteria for the siting, design, construction and operation of solid waste facilities, driving
regionalization of the solid waste collection and disposal infrastructure. As Georgia
communities continue to close municipal solid waste facilities and rely on private sector
disposal options, the regulatory role of local governments is expected to increase.

The Georgia Comprehensive Solid Waste Management Act of 1990 requires local governments
take steps to address solid waste management issues. The development of a solid waste
management plan provides local communities with the opportunity to consider pressing issues.

1.1 Define Planning Area

In 1989, the Georgia General Assembly passed SR 103, creating the Joint Solid Waste
Management Study Committee to analyze the status of solid waste management statewide and
to make recommendations for a comprehensive revision to the 1972 Solid Waste Management
Act. The findings and recommendations in the study committee report were drafted as
legislation and introduced as an administration bill in the 1990 session of the General Assembly
as SB 533, the Georgia Comprehensive Solid Waste Management Act. SB 533 (the Act) provides
a framework to manage solid waste at the local and state level. The first step in implementing
the Act is the development of the Georgia Solid Waste Management Plan. The purpose of the
State plan is essentially threefold:

e To present a status report of solid waste management in Georgia;
e To set forth the state strategy for reducing and managing solid waste; and,
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e To establish the procedures and criteria for local/regional solid waste plans and other
components of local/regional solid waste management strategy.

The Joint Solid Waste Management Plan for Augusta-Richmond County and the Cities of
Hephzibah and Blythe represents the next step in the planning process and includes data in
seven topic areas that are considered critical components of the solid waste management
planning process. These include:

Waste Disposal Stream Analysis

Waste Reduction Element

Collection Element

Disposal Element

Land Limitation Element

Education and Public Involvement Element
Implementation Schedule

The content and planning process in this Plan conforms to Chapter 110-4-3 Minimum Planning
Standards and Procedures for Solid Waste Management from the Georgia Department of
Community Affairs. Each of the 5 core planning requirements (waste reduction, collection,
disposal, land limitation, education & public involvement) includes sections on inventories,
assessments, needs and goals. This Plan updates the Joint Solid Waste Management Plan for
Augusta-Richmond County and the Cities of Hephzibah and Blythe that was adopted in 1993.

A working committee composed of solid waste experts and officials from Augusta-Richmond
County was formed to help direct the planning effort. As required by the solid waste minimum
planning standards, public hearings were held in Augusta-Richmond County to elicit community
input on solid waste needs and goals, and the final plan. A total of 15 public hearings were held
in conjunction with Augusta-Richmond County’s Comprehensive Plan Update. The first set of
public hearings occurred at nine different venues between January 8, 2008 and January 31,
2008. The second set of public hearings took place at six different locations within the County
between June 3, 2008 and June 19, 2008. See Appendices G and H for more information.
Community input was assessed by the working committee and incorporated into the plan.

1.2 Identify Person Responsible for the Plan

The contact person for the Joint Solid Waste Management Plan for Augusta-Richmond County
and the Cities of Blythe and Hephzibah is:

Mark Johnson, Director of Solid Waste
Augusta-Richmond County Solid Waste Department
4330 Deans Bridge Road
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Blythe, Georgia 30805

Phone: 706-592-3200

Fax: 706-592-1658

Email: MJohnson2 @augustaga.gov

Website: http://www.augustasolidwaste.com

1.3 Overview of the Area Covered in the Plan
1.3.1 Planning Area

Augusta-Richmond County and the Cities of Hephzibah and Blythe are located in the east
central section of Georgia. The County is approximately 150 miles east of Atlanta and is
bordered by the Savannah River to the northeast, Burke and Jefferson Counties to the south
and Columbia County to the northwest. The center of Augusta-Richmond County lies roughly
121 miles southeast of Athens and 141 miles northwest of Savannah, Georgia. Augusta-
Richmond County occupies a land area of 207,386 acres (324.04 square miles) plus 2,823 acres
(4.41 square miles) of water area.

In terms of land area, Augusta-Richmond County ranks 90" of Georgia’s 159 counties. The
County and municipalities are members of the Central Savannah River Area (CSRA) Regional
Development Center which is a public sector, non-profit planning and development agency that
serves a 13 County and 39 city regions in the eastern portion of Central Georgia. The home
office for the CSRA Regional Development Center is located in Augusta-Richmond County.
Augusta-Richmond County is also part of a Metropolitan Statistical Area (MSA) with Columbia,
McDuffie, and Burke Counties in Georgia and Aiken and Edgefield Counties in South Carolina. A
Metropolitan Statistical Area is a defined area used by federal agencies in collecting, tabulating,
and publishing statistics. The metropolitan area contains a core urban area of 50,000 or more
population and consists of one or more counties that have a high degree of social and economic
integration with the urban core.

Augusta-Richmond County accounts for approximately 93% of the total acreage and 97% of the
population in the County. The City of Hephzibah, the City of Blythe, and approximately half of
the military installation base at Fort Gordon are also located within the County. Augusta is
considered to be Georgia’s second oldest and second largest city. The City of Hephzibah is also
considered to be one of Georgia’s oldest settlements.

In 1996 the City of Augusta consolidated with Richmond County to form Augusta-Richmond
County. This consolidated governing body consists of a Mayor and 10 Augusta-Richmond
County commissioners. Augusta-Richmond County is one of only five consolidated governments
in Georgia.
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1.3.2 Topographic Information/Unique Features

Augusta-Richmond County is located in east central Georgia next to the Savannah River. The
County straddles the "Fall Line", a geologic boundary following the Appalachian Mountain
range from Alabama to New York. In Georgia and South Carolina the Fall Line separates the
Piedmont from the Coastal Plain. The Savannah River and its tributaries drain most of the
County.

According to the U.S. Department of Agriculture, Augusta-Richmond County is situated in three
major land resource areas: the Southern Piedmont, the Carolina and Georgia Sand Hills, and the
Southern Coastal Plain. The Southern Piedmont covers the extreme northern part of the County
and consists of broad to narrow ridge-tops and long irregular hillsides bisected by numerous
small winding drainage-ways. The Carolina and Georgia Sand Hills are located in the northern
and western parts of the County and separate the Southern Piedmont from the Southern
Coastal Plain. The Southern Coastal Plain covers the southern and southeastern parts of the
County and is characterized by broad ridge-tops and hillsides extending to drainage-ways.
Nearly level floodplains of the Savannah River are located in the eastern and northern parts of
the County and on the narrower basins of its tributaries.

Elevations range between 100 and 140 feet along the Savannah River and 500 feet or more on
high ridges on Fort Gordon. More than half of the total land area has a slope of less than 5%,
and more than 85% of the land has less than 10% slope. Less than 2% of the land area has slope
greater than 15%. The steepest slopes are found along Butler, Spirit and Little Spirit Creeks. The
majority of areas with steep slopes are either within floodplains, which are regulated by local
ordinance, or are located on Fort Gordon.

Fort Gordon is about 56,000 acres, or 100 square miles, primarily in Augusta-Richmond County
but with small portions of Columbia, Jefferson and McDuffie Counties. Fort Gordon is the home
of the US Army’s Signal Center and School, Dwight D. Eisenhower Army Medical Center
(DDEAMC)/Southeast Regional Medical Command as well as a host of other command and
agencies from across the joint forces (Army, Navy, Air Force, Marine and multinational forces)
of the United States. While much of the Fort’s activities center on support and “force
readiness,” a great number of resources are also expended on communications and other
training. Besides training the full-time military, the Fort provides year-round instruction to
reservists in addition to active officer and non-commissioned officer students. Fort Gordon also
hosts elements of other Army units and services such as ordnance, intelligence, communication
labs, and band and headquarters units. The installation is home to the U.S. Army Signal
Museum and actively supports the formal partnership between the U.S. Army and the National
Science Center (NSC) Fort Discovery. Fort Gordon and the Army Signal Museum are located in
Augusta, Georgia.

At this time there are no topographical or unique features that have or would affect how the
County handles and manages their solid waste.
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Map B: Topographic Information
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1.3.3 Population

Augusta-Richmond County has had a slow level of growth over the past several decades
according to the U.S. Census Bureau. In 1980 the population of the County was 181,620, in
1990 the population was 189,719 and in 2000 the population was 199,175. Population
projections were made for Augusta-Richmond County based on an examination of these trends
over the last four decades and, more specifically an extension of the growth rates experienced
over the last twenty years. As related to this Census trend, Augusta-Richmond County projects
a small population increase over the planning period.

The last U.S. Census in 2000 showed that Augusta-Richmond County had a population of
199,175. The Augusta-Richmond County Planning Commission as part of their Augusta-
Richmond County Comprehensive Plan adopted in 2004 provided population projections over a
20-year period in 5-year increments. During the planning period an annual population growth
rate of 0.02% to 0.03% was applied for each of the municipalities (Augusta-Richmond County,
Hephzibah, and Blythe) in Augusta-Richmond County. These population projections are shown
in Table 1-1.

The population projections are based on the assumption that the City limits of the three
municipalities — Augusta-Richmond County, Hephzibah, and Blythe - will not change. Georgia
law prohibits municipal annexation within three miles of another municipality. Augusta-
Richmond County shares a common border with both the Cities of Hephzibah and Blythe. The
projections also assume that the Cities of Hephzibah and Blythe will continue to account for a
relatively small percentage of the County's total population.

Augusta-Richmond County’s population growth over the planning period is relatively low in
comparison to the other counties in the Augusta Metropolitan Statistical Area (MSA) and the
state of Georgia. Counties included in the Augusta MSA are Columbia, McDuffie, and Burke in
Georgia and Aiken and Edgefield in South Carolina.

Augusta-Richmond County is home to half of the military installation base at Fort Gordon which
includes the Signal Center, School and Army Medical Center. In 2003, the Central Savannah
River Area (CSRA) Alliance for Fort Gordon conducted an Augusta Quality of Life report
highlighting several quality of life issues at the Fort. The primary purpose of the CSRA Alliance
for Fort Gordon is to demonstrate the potential for Fort Gordon to grow existing missions and
take on new missions. Additionally, the Alliance promotes economic development through
partnerships capitalizing on the information technology, communications and medical expertise
prominent at Fort Gordon. The report stated that the base employed approximately 12,000
military and 5,000 civilian employees in 2003. During the next ten years, Fort Gordon is
expected to see an additional 7,000 to 10,000 jobs added to the base. This expected growth
will come from the National Security Agency (NSA) relocation to the base as well as the
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acquisition of missions becoming part of Fort Gordon through the Defense Base Realignment
and Closure Commission (BRAC) reassignments. These population numbers are not reflected or
included in the County’s population projections as the base is a separate government entity
serviced by it’s own rules, protocols and procedures.
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Table 1-1
Population Projections (for Multi-Jurisdictional Plan)

Jurisdiction 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018
Augusta-
Richmond

County | 195,885 | 196,353 | 196,822 | 197,292 | 197,919 | 198,549 | 199,180 | 199,814 | 200,449 | 201,185 | 201,924 | 202,666
City of

Hephzibah 4,342 4,353 4,363 4,373 4,387 4,401 4,415 4,429 4,443 4,459 4,476 4,493
City of

Blythe 804 806 808 810 813 815 818 820 823 826 829 832
Total
Planning

Region | 201,032 | 201,512 | 201,993 | 202,475 | 203,119 | 203,765 | 204,413 | 205,063 | 205,715 | 206,471 | 207,229 | 207,990
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1.3.3.1 Seasonal Population Variation

Some areas of the State experience seasonal population variances such as an increase in
tourism, large student populations, and/or large annual events that affect the population a
municipality or County for a temporary or seasonal amount of time. This population variance is
normally accompanied by an additional amount of waste generated thereby forcing the
municipality or County to make additional waste management decisions on how this waste is
handled. At this time, Augusta-Richmond County does not experience a seasonal population
variation due to tourism or large student populations that would affect their solid waste
management.

The County does however experience an annual one-time event increase in population due to
the annual Masters Golf Tournament during the first full week in April, which is played at the
Augusta National Golf Club in Augusta, Georgia. The County effectively handles the increased
amount of solid waste generated during this event with their contracted service providers. In
all of the County’s solid waste collection contracts it is stated that in the full week proceeding,
during and after the Masters Golf Tournament, an unlimited amount of garbage will be
collected. Several other departments within the Augusta-Richmond County government
perform clean-up and waste removal duties three to four weeks prior to the tournament.

1.3.3.2 Number of Households

Augusta-Richmond County housing characteristics reflect the County’s history and early
development patterns. Residential land uses cover approximately 28,000 acres at present. This
includes a mix of single-family, site-built residences at various densities, duplexes, apartments,
manufactured homes, and group quarters. Augusta-Richmond County accounts for 98% of all
the housing units within the County.

Overall Augusta-Richmond County is mainly composed of single-family households totaling
69,319 households or 79% of the County’s housing market. Multi-family housing which is
considered to be structures with 3 or more units comprises 21% of the housing market or
18,296 households. Table 1-2 outlines the single-family and multi-family households for the
Augusta-Richmond County, City of Hephzibah and City of Blythe.

The detached single-family, site-built home continues to be the dominant type of housing unit
in the market, representing 61% of the total units in Augusta-Richmond County in 2000. In the
last twenty years a number of new apartment complexes have been built in the Augusta-
Richmond County. In addition, the aging of the population and growth in “empty-nesters” and
one-person households has increased the demand for attached and semidetached units on
small lots. Apartments (structures with 3 or more units) comprise almost 26% of the housing
stock. Mobile or manufactured homes account for 9% of the housing units.
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Table 1-2
Number of Single- and Multi-Family Households Multi-Jurisdictional Plan
Jurisdiction Year 2000
Single-Family Multi-Family

Augusta-Richmond County 62,358 18,288

City of Hephzibah 1,385 8

City of Blythe 333 0
TOTAL PLANNING REGION 69,319 18,296

Source: US Census - Census 2000 Summary File 3 (SF 3) - Sample Data
Note: Single-family households include 1-2 unit homes and mobile homes. Multi-family households include 3+ unit homes.

1.3.4 Economic Activity

1.3.4.1 By SIC Code

Economic development is critical to the future of Augusta-Richmond County. The creation of
jobs and investment in facilities and equipment generates the income needed to sustain the
community and attract additional development.

In 2006 the Georgia Department of Labor updated their Area Labor Profiles outlining the
number of businesses, number of employees that each business employs as well as weekly
wages for each of the employment sectors. According to these updated Area Labor Profiles,
the largest business sector in Augusta-Richmond County is the service sector, encompassing
39% of the businesses operating within the County. Major employers in the service sector
include health care and related facilities, educational institutions and business service
establishments. Eight hospitals are the most visible component of the County's health care
industry while additional jobs are provided at clinics, nursing homes, laboratories, and other
health care practitioners. Major educational institutions providing employment include the
Medical College of Georgia, Paine College, Augusta State University, Augusta Technical College,
and the Richmond County Board of Education. Accommodation, hospitality and food services
also make up a large portion of the service sector.

The second largest business sector operating in Augusta-Richmond County is the retail trade
sector comprising 18% of the businesses operating within the County. The third largest
business sector is comprised of finance, insurance and real estate which totals 10% of the
businesses operating within the County. Table 1-3 provides the number of businesses
operating in each of the SIC code business sectors. Data was only available for Augusta-
Richmond County as a whole, not for each of the individual municipalities within the County.
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Table 1-3
Businesses by SIC Code
Multi-Jurisdictional Plan

15

SIC Code Jurisdiction Number of Businesses (2006)
Augusta-Richmond County
SIC Code A City of Hephzibah Data not available by jurisdiction

City of Blythe

TOTAL SIC Code A

Planning Area

11

SIC Code B

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

TOTAL SIC Code B

Planning Area

SIC Code C

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

TOTAL SIC Code C

Planning Area

428

SIC Code D

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

TOTAL SIC Code D

Planning Area

156

SIC Code E

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

TOTAL SIC Code E

Planning Area

116

SIC Code F

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

TOTAL SIC Code F

Planning Area

195

SIC Code G

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

TOTAL SIC Code G

Planning Area

866

V 4
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SIC Code Jurisdiction Number of Businesses (2006)

Augusta-Richmond County

SIC Code H City of Hephzibah Data not available by jurisdiction
City of Blythe
TOTAL SIC Code H Planning Area 490
Augusta-Richmond County
SIC Code | City of Hephzibah Data not available by jurisdiction
City of Blythe
TOTAL SIC Code | Planning Area 1,898
Augusta-Richmond County
SIC Code ) City of Hephzibah Data not available by jurisdiction
City of Blythe
TOTAL SIC Code J Planning Area 181
Augusta-Richmond County
SIC Code K City of Hephzibah Data not available by jurisdiction
City of Blythe
TOTAL SIC Code K Planning Area 436

Source: Georgia Department of Labor, Area Labor Profiles - data from 2006.

1.3.4.2 Number of Employees by Sector

Augusta-Richmond County has a diversified economy much like the surrounding counties that
make up the Augusta Metropolitan Statistical Area (MSA). Employment is highest in the
service, public administration and retail trade sectors. The data from the Georgia Department
of Labor indicate that these sectors account for approximately 77% of the total employment in
Augusta-Richmond County.

The largest employment sector, the service sector employs 40,070 individuals within the
County or 40% of the population. This sector includes health care and related facilities,
educational institutions and business service establishments. Public administration makes up
the second largest employment sector, employing 24,981 individuals within the County or 25%.
This sector includes all individuals who work in local, state and federal government. The third
largest employment sector is the retail trade sector employing 12% of the workforce or 11,994
individuals. The majority of the retail trade establishments are located in the Augusta-
Richmond County including grocery, drug, department, furniture, and general merchandise
stores.
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Table 1-4 provides the complete number of employees employed by each business within each
SIC code business sector. Again data was only available for Augusta-Richmond County as a
whole, not for each of the individual municipalities within the County.

Table 1-4
Employment by Sector
Multi-Jurisdictional Plan

Industry

Jurisdiction

Number of Employees (2006)

Agriculture/Forestry/Fisheries

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

Agriculture/Forestry/Fisheries

Planning Area Total

126

Mining

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

Mining

Planning Area Total

126

Construction

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

Construction

Planning Area Total

4,525

Manufacturing

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

Manufacturing

Planning Area Total

9,823

Transportation/Communications

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

Transportation/Communications

Planning Area Total

2,356

Wholesale Trade

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

Wholesale Trade

Planning Area Total

3,196
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Industry Jurisdiction Number of Employees (2006)
Augusta-Richmond County
Retail Trade City of Hephzibah Data not available by jurisdiction
City of Blythe
Retail Trade Planning Area Total 11,994

Finance/Insurance/Real Estate

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

Finance/Insurance/Real Estate

Planning Area Total

3,652

Services

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

Services

Planning Area Total

40,070

Public Administration

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

Public Administration

Planning Area Total

24,981

Non-classification

Augusta-Richmond County

City of Hephzibah

City of Blythe

Data not available by jurisdiction

Non-classification

Planning Area Total

51

Source: Georgia Department of Labor, Area Labor Profiles - data from 2006.

Section 2 Waste Disposal Stream Analysis

The purpose of the Waste Disposal Stream Analysis section is to provide an inventory of waste
disposed within Augusta-Richmond County and the Cities of Hephzibah and Blythe by sector
(i.e. residential, commercial, industrial, construction and demolition debris) and the types of
waste being disposed (i.e. papers, plastics, metals, yard wastes, etc.). The results of the waste
disposal stream analysis can be used to establish needs and goals for the remainder of the plan
as well as guide local government decision-making regarding current and future solid waste

management services and facility needs.

The data also provides a basis for creating,

implementing, and managing programs to assist the County as well as the State of Georgia in
achieving a reduction in the amount of municipal solid waste disposed.
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2.1 Inventory of Waste Disposed

Augusta-Richmond County maintains current records of all solid waste disposed of within the
County as it owns and operates the only permitted, municipal solid waste landfill, located at
4330 Deans Bridge Road in Blythe. Augusta-Richmond County has three private contracted
haulers that collect residential municipal solid waste within the Residential Service Area that is
delivered to the Augusta-Richmond County Landfill. The Cities of Hephzibah and Blythe have
private haulers that collect their municipal solid waste on an individual subscription basis with
residents and deliver the waste to the Augusta-Richmond County Landfill. Private haulers who
pick up commercial, industrial and construction and demolition debris (C&D) within the County
also deliver it to the Augusta-Richmond County Landfill. Several private haulers as well as public
collection operations from neighboring cities and counties deliver their solid waste to the
Augusta-Richmond County landfill. Additionally all waste collected on the Fort Gordon base is
transferred to the Augusta-Richmond County Landfill.

The Augusta-Richmond County Solid Waste Department provided the data that populates Table
2-1 which highlights all the waste disposed at the Augusta-Richmond County Landfill by sector.
At this time, the Landfill only categorizes data in the residential and commercial waste sectors.
The residential waste total for 2007 was 65,298 tons and includes all municipal solid wastes,
C&D and special wastes from the residential sector collected from Augusta-Richmond County’s
residential service area. The commercial waste total for 2007 was 313,469 tons and includes all
municipal solid wastes, C&D, industrial and special wastes from both the in-county and out-of-
county commercial sector. At this time the Augusta-Richmond County Landfill does not
delineate in-county or out-of-county commercial waste separately. The Augusta-Richmond
County Landfill estimates that approximately 66% (or two-thirds) of the waste from the
commercial sector is generated within Augusta-Richmond County and is considered to be “in-
county” waste. The remaining 34% (or one-third) of the waste from the commercial sector is
estimated to be generated outside of Augusta-Richmond County and is considered to be “out-
of-county” waste. In 2007 the County collected 16,239 tons of yard waste. All yard waste
delivered to the Landfill was ground and/or chipped into mulch or inert landfilled. The County
at this time does not quantify how many tons of yard waste is ground/chipped for mulch or
inert landfilled, but they estimate that 75% (approximately 12,179 tons) of this material is
ground/chipped for mulch and is used for erosion control at the landfill as well as other Public
Services projects within the County. The remaining 25% (approximately 4,060 tons) of these
yard wastes are inert landfilled at the Augusta-Richmond County Landfill site. The Augusta-
Richmond County Landfill also accepted for disposal approximately 1,606 tons of asbestos
during 2007.
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Table 2-1
Waste Disposed by Sector (Tons per Year)
2007
st Residential | Commercial | Industrial Cc&D Yard n bEtc. TOTAL
Trimmings (Asbestos) WASTE
DISPOSED
Augusta-
Richmond
County Data not Data not Data not Data not Data not Data not Data not
City of | available by | available by | available by | available by | available by | available by | available by
Hephzibah | jurisdiction | jurisdiction | jurisdiction | jurisdiction jurisdiction2 jurisdiction | jurisdiction
City of
Blythe
Total | 65,298" 313,469 DNA DNA ~4,060° 1,606 384,433
Planning
Area

Source: Data provided by the Augusta-Richmond County Solid Waste Department

! The residential waste total includes all municipal solid wastes, C&D and special wastes in the total for the planning area. Currently Augusta-

Richmond County does not break out their municipal solid waste, C&D, and industrial wastes separately.
*The commercial waste total includes municipal solid wastes, C&D, industrial wastes and special wastes for both “in-county” and “out-of-
county” commercial waste delivered to the Augusta-Richmond County Landfill. Currently Augusta-Richmond County does not break out their
municipal solid waste, C&D, and industrial wastes for either in-county or out-of-county commercial entities separately.
*The County at this time does not quantify how many tons of yard wastes are ground/chipped for mulch or inert landfilled, but they estimate

that 75% of this material is ground/chipped. The remaining 25% of these yard wastes are inert landfilled

2.1.1 Waste Characterization

Identifying the type of waste that is currently being disposed in Georgia’s landfills can play a
critical role in solid waste system planning and design. This type of information can be used to
identify materials to target for additional diversion and can serve as a baseline for measuring
progress.

The Georgia Department of Community Affairs hired a consulting firm to perform a multi-
phase, statewide municipal solid waste characterization study to better understand the
composition of solid waste being disposed in Georgia. The purpose of this study was to prepare
information that could be used by cities and counties across Georgia to estimate the
composition of their disposed municipal solid waste streams. In 2005 the Georgia Statewide
Waste Characterization Study was published. As part of this characterization study the
Augusta-Richmond County Landfill was selected as a sorting location to determine waste
stream composition. Table 2-2 provides actual data collected during the non-weighted average
aggregate composition performed in the spring of 2004 at the Adgusta-Richmond County
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Landfill. During the landfill study 41 samples were taken (13 commercial and 28 residential) to
determine the following waste stream composition average percentages.

Although Augusta-Richmond County is submitting a multi-jurisdictional plan, data was not
available for the individual areas of Augusta-Richmond County, and the Cities of Hephzibah and
Blythe specifically. Table 2-2 represents data for the entire County at the Augusta-Richmond
County Landfill.

Table 2-2
Waste Composition
Augusta-Richmond County — 2004

% of Waste Disposed
Material Group Material Categories | Residential Commercial/ Industrial Average
Institutional
Paper Newspaper 7.4%
Corrugated Cardboard 6.1%
Office 1.9%
Magazine/Glossy Data Not Available 3.1%
Paperboard 6.1%
Mixed (recyclable) 3.4%
Other (non-recyclable) 6.6%
Total Paper 34.6%
Plastic #1 PET Bottles 1.7%
#2 HDPE Bottles 1.2%
#3-#7 Bottles 0.3%
Expanded Polystyrene Data Not Available 2.1%
Film Plastic 8.6%
Other Rigid Plastic 4.4%
Total Plastic 18.3%
Glass Clear 2.5%
Green 0.7%
Data Not Available
Amber 1.7%
Other 0.4%
Total Glass 5.3%
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% of Waste Disposed
Material Group | Material Categories | Residential Commercial/ Industrial Average
Institutional
Metal Steel Cans 2.0%
Aluminum Cans 0.9%
Data Not Available
Other Ferrous 1.2%
Other Non-Ferrous 0.8%
Total Metal 5.0%
Organics Yard Waste 3.4%
Wood (non- C&D) 1.2%
Food Waste 13.9%
Textiles Data Not Available 6.2%
Diapers 3.0%
Fines 2.8%
Other Organics 1.2%
Total Organics 31.9%
Construction Drywall 0.0%
and Demolition Wood 1.1%
Inert . 1.19
neres Data Not Available %
Carpet 0.3%
Other C&D 0.3%
Total C&D 2.9%
Inorganics Televisions 0.1%
Computers 0.2%
Other Electroni . 0.69
er Flectronics Data Not Available %
Tires 0.0%
HHW 0.6%
Other Inorganics 0.7%
Total Inorganics 2.1%

Source: Data provided to Augusta-Richmond County by RW Beck as part of the 2005 Georgia Statewide Waste Characterization Study (Georgia
Department of Community Affairs and RW Beck. Actual percentages are from a non-weighted average aggregate composition completed in the
spring 2004 at Augusta-Richmond Landfill.
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2.1.2 Unique Conditions and/or Seasonal Variations

Some areas of the State experience unique conditions or seasonal variations in population that
affect their quantities of materials for disposal. Augusta-Richmond County at this time does not
experience any unique conditions, shifts in manufacturing, landfill bans or seasonal variations in
population that would affect their quantities of materials for disposal.

The County does however experience an annual one-time event increase in population due to
the annual Masters Golf Tournament during the first full week in April, which is played at the
Augusta National Golf Club in Augusta, Georgia. The County effectively handles the increased
amount of solid waste generated during this event with their contracted service providers. In
all of the County’s solid waste collection contracts it is stated that in the full week proceeding,
during and after the Masters Golf Tournament, an unlimited amount of Garbage will be
collected. Several other departments within Augusta-Richmond County perform clean-up and
waste removal duties three to four weeks prior to the tournament.

213 Waste Generating Disasters

Natural disasters strike with varying degrees of severity and pose both short- and long-term
challenges to public service providers. The most severe natural disasters generate debris in
guantities that can overwhelm existing solid waste management facilities or force communities
to use collection and disposal options that otherwise would not be acceptable. Debris removal
is @ major component of every disaster recovery operation.

Some of the debris-generating natural disasters most likely to hit Augusta-Richmond County
include flooding from the Savannah River, tornados, ice storms and hurricanes. Much of the
debris generated from these natural disasters is not hazardous. Soil, building materials, and
green wastes, such as trees and shrubs, make up most of this disaster debris volume. Most of
this waste could be recycled or reused into useful commodities or inert landfilled.

In the event of a disaster, Augusta-Richmond County would enact the County’s Emergency
Management Agency’s Local Emergency Operations Plan (LEOP). The Agency’s director would
coordinate all services as needed and would include utilizing the County’s Department of Public
Services and the Corrections Institutions as well as additional County departments. The Agency
would also coordinate with local, state, and federal agencies to supply the tools and resources
needed to handle any debris-generating natural disaster. The Augusta-Richmond County
Emergency Management Agency Local Emergency Operations Plan (LEOP) may be found online
at http://augustaga.gov/departments/ema/docs/PublicLeop2004.pdf. In addition to the LEOP,
the County is currently working on the development of a Debris Management Plan which
outlines the roles, responsibilities and functions of various county departments which would be
involved in the process of disaster debris recovery.
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2.2 Projections of Waste to be Disposed

Projections of the amount of waste to be disposed within Augusta-Richmond County have been
delineated in Table 2-3 as a product of how the waste enters the Augusta-Richmond County
Landfill. Since the Landfill accepts commercial sector waste from both in-county and out-of
county entities (and the Landfill does not separate these tonnages), we have made adaptations
to Table 2-3 to accommodate this information.

The volume of solid waste generated within Augusta-Richmond County is directly dependent on
population size. Previously shown in Table 1.1, Augusta-Richmond County’s population is
expected to slightly increase from 201,032 in 2007 to 207,229 in 2017. This increase in
population will increase the amount of solid waste generated. The residential solid waste
projections were based on the per capita waste generation for each year.

Augusta-Richmond County has several residential recycling enhancement programs that will be
laid out during the planning period to help reduce the amount of waste disposed in the Landfill.
Table 2-3 shows a slow increase in solid waste disposed until 2011 when new curbside
collection contracts will be put into place. The County plans to reduce the twice a week waste
collection service to a once a week waste collection service while continuing the once a week
recycling collection service to all residents within the residential service area. The County also
plans to promote the distribution of the 65-gallon wheeled carts as well as informational flyers
and additional forms of education which will also help increase recycling rates. The County
plans to evaluate the use of an incentive based recycling collection program that could boost
recycling rates while lowering waste disposal. Additional decreases in solid waste disposal have
been projected after 2013, but are dependent upon the feasibility of the incentive based
program.

Since the Augusta-Richmond County Landfill accepts commercial sector waste from both in-
county and out-of-county entities (and waste totals are not collected separately), we have
delineated estimates for both categories in Table 2-3. Again the Landfill estimates that 66% (or
two-thirds) of the commercial sector waste brought to the Landfill is generated within Augusta-
Richmond County. The remaining 34% (or one-third) is estimated from out-of-county
commercial sectors. For the purpose of these commercial waste projections, the volume of
solid waste generated within this commercial sector is directly dependent on the amount of
employees working in the business sector. For in-county estimates, projections were based on
the fact that in 2006 there were approximately 100,900 employees working within the business
sector in Augusta-Richmond County. It was assumed there would be a standard 1.5% increase
in employment over the planning period for Augusta-Richmond County. For out-of-county
estimates, projections were based on employment numbers within the business sector for the
surrounding counties of McDuffie, Thompson and Dearing, Columbia, Screven, Jenkins and
Washington. It was assumed there would be a standard 1.3% increase in employment over the
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planning period for the previously listed counties. The commercial solid waste projections were
based on the employee per capita waste generation for each year.

Augusta-Richmond County also has several commercial recycling enhancement programs that
will be laid out during the planning period to help reduce the amount of waste disposed in the
Landfill. Table 2-3 shows an increase in solid waste disposal until 2010 when the County plans
to enact a multi-family and commercial recycling program. In 2009, the County will evaluate
adding a front-load dumpster recycling collection route and, if feasible, will plan to add an
additional collection route each year. In 2010, the County will evaluate implementing a multi-
family recycling program with three collection routes and, if feasible, in 2013 these multi-family
units will join the residential curbside collection incentive based recycling program. Both of
these programs are expected to increase recycling rates and diversion as well as reduce solid
waste for disposal. These projections recognize that private haulers have and will continue to
pick up recyclables from commercial sector entities, but these recycling totals are not included
in the projections as the volumes are unknown.

All commercial recycling enhancement programs will only effect the in-county commercial
waste projections. Out-of-county waste projections are expected to increase over the planning
period.
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Jurisdiction Current Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
ez 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018
2008
Augusta-
Richmond
County Data not Data not Data not Data not Data not Data not Data not Data not Data not Data not Data not
B available available available available available available available available available available available
City of
) by by by by by by by by by by by
Hephzibah . . " (. 0
jurisdiction | jurisdiction | jurisdiction | jurisdiction | jurisdiction | jurisdiction | jurisdiction | jurisdiction | jurisdiction | jurisdiction | jurisdiction
City of
Blythe
Residential
Waste 65,298 63,954 62,610 59,767 50,386 47,478 44,571 41,664 38,758 38,900 39,043
In-County
Commercial
Waste 208,979 212,114 213,296 211,611 210,203 208,844 207,459 206,125 204,842 204,356 203,923
Out-of-
County
Waste 104,490 126,786 149,082 171,379 193,675 196,230 198,813 201,425 204,066 206,736 209,668
Inert Waste 5,665 5,679 5,692 5,706 5,724 5,742 5,760 5,779 5,797 5,818 5,840
TOTAL
TONS 384,432 408,532 430,680 448,462 459,988 458,294 456,603 454,992 453,463 455,811 458,474

Source: “Current Year” data provided by Augusta-Richmond County Solid Waste Department Landfill data. Year 1 through Year 10 projections provided by Resource Recycling Systems

Note: Tonnage increases in final two years of plan as a result of no new waste reduction programs coming on line to help offset the expected increase in population.
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2.3 Per Capita MSW Disposal Reduction Goal

To account for population growth in Augusta-Richmond County, the amount of solid waste
disposed is evaluated on a per capita, per day basis. Again, the volume of solid waste
generated is directly dependent on the County’s population. The Solid Waste Management
Plan for the State of Georgia (adopted in 2006) states that the per capita disposal rate in the
State’s municipal solid landfills was 7.39 pounds per person, per day in fiscal year 2004.

In Section 2.2, we outlined solid waste projections for the residential sector, in-county
commercial sector, out-of-county commercial sector and inert wastes in Table 2-3. For the
purpose of this section as we discuss the per capita waste disposal, we will only be projecting
the per capita waste disposal rate for in-county wastes. Table 2-4 outlines this per capita waste
disposal rate. During 2007, residents within Augusta-Richmond County on average disposed of
1.36 tons of waste per year or 7.45 pounds per person, per day. At the end of the planning
period, the average resident will dispose of 1.17 tons of waste per year or 6.4 pounds per
person, per day. This per capita disposal rate will decrease over the planning period as the
County institutes their residential and commercial recycling enhancement programs as
described in Section 2.2.

When developing the percent increase in per capita disposed from the base year, the base year
for Augusta-Richmond County was 1993. During this year, 1,300 tons of solid waste was
disposed in the Landfill. It was decided that this solid waste disposal number did not accurately
describe the current waste disposal in Augusta-Richmond County. The percent increase in per
capita disposed was then calculated off the 2007 solid waste number of 279,942 tons of in-
county waste.
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Base
Year

1993

Current
Year

2008

Year 1
2009

Year 2
2010

Year 3
2011

Year 4
2012

Year 5
2013

Year 6
2014

Year 7
2015

Year 8
2016

Year 9
2017

Year 10
2018

Augusta-Richmond
County

Population/Projected
Population

DNA

196,353

196,822

197,292

197,919

198,549

199,180

199,814

200,449

201,185

201,924

202,666

Tons Disposed

Per Capita Tons
Disposed

Reduction in Per
Capita Disposed from
Base Year

Data Not Available

City of Hephzibah

Population/Projected
Population

DNA

4,353

4,363

4,373

4,387

4,401

4,415

4,429

4,443

4,459

4,476

4,493

Tons Disposed

Per Capita Tons
Disposed

Reduction in Per
Capita Disposed from
Base Year

Data Not Available

City of Blythe
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Base
Year

1993

Current
Year

2008

Year 1
2009

Year 2
2010

Year 3
2011

Year 4
2012

Year 5
2013

Year 6
2014

Year 7
2015

Year 8
2016

Year 9
2017

Year 10
2018

Population/Projected
Population

N/A

806

808

810

813

815

818

820

823

826

829

832

Tons Disposed

Per Capita Tons
Disposed

Reduction in Per
Capita Disposed from
Base Year

Data Not Available

Total for Planning
Area

Population/Projected
Population

192,005

201,512

201,993

202,475

203,119

203,765

204,413

205,063

205,715

206,471

207,229

207,990

Tons Disposed — In
County Only

1,300

279,942

281,746

281,598

277,083

266,312

262,064

257,790

253,567

249,396

249,075

248,806

Per Capita Tons
Disposed

0.01

1.36

1.37

1.37

1.34

1.28

1.26

1.23

1.21

1.18

1.18

1.17

Increase in Per
Capita Disposed from
Base Year

0.7%

0%

-2.2%

-4.5%

-1.6%

-2.4%

-1.6%

-2.5%

0%

-0.8%

Source: Resource Recycling Systems projections.
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Section 3 Waste Reduction Element

The purpose of the Waste Reduction Element section is to inventory, describe and assess the
waste reduction programs implemented throughout Augusta-Richmond County. All public and
private programs and facilities are inventoried for source reduction, recycling,
composting/mulching and special material handling. These programs are then assessed to
determine if they are targeting the appropriate waste generating sector and waste stream as
well as contributing to the achievement of the State of Georgia’s waste disposal reduction
effort helping to mitigate any potential environmental risk.

3.1 Inventory of Waste Reduction Programs

3.1.1 Source Reduction

Source reduction and reuse programs are by nature difficult to inventory since they are actions
that lead to the avoidance or prevention of waste generated for recycling or disposal. Source
reduction can include reducing the amount of solid waste generated at the source, redesigning
products/packaging to use less materials, voluntary human behavior change which results in
the selection of products and materials which last longer or reduce the amount of materials
discarded and increasing the durability/reusability of materials to result in longer lasting
products.

At this time Augusta-Richmond County supports and promotes four local non-profits that help
divert solid waste from the landfill through their source reduction and reuse efforts. Augusta
Urban Ministries accepts furniture and household items that are then given and reused for
families in need of assistance. The County houses four Goodwill Industry stores that accept
furniture, household items, clothing and shoes. These items are later resold to the general
public and families in need. The County also has three Salvation Army resale stores that accept
furniture, household items, clothing, shoes and cars that are resold to the general public and
families in need. A Habitat for Humanity ReStore is also located within the County and accepts
used/new building materials and tools that are reused in Habitat for Humanity community
building projects and are also resold to the general public.

3.1.2 Recycling

Waste reduction and recycling activities are available to residents in Augusta-Richmond County
and the Cities of Hephzibah and Blythe, just in different capacities. Table 3-1 outlines all the
recycling programs that are available to these residents within Augusta-Richmond County.
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Table 3-1
Recycling Programs in Planning Area
Type of Jurisdictions Population Served Operated by: Materials Accepted | Tons Diverted
Program (2007)
Curbside Augusta- January 2007 — July Advanced Commingled 336 tons (total
Recycling Richmond 2007 — 62,000 Disposal, recycling stream for all 3 haulers
County households Augusta (cardboard, mixed January —
Disposal & paper, office paper, February 2007)
Recycling, newspapers,
Inland Services | magazines, #1 and
Corporation #2 plastics,
aluminum, steel, tin
and other metals)
Curbside Augusta- August 2007 to Advanced Single stream 605 (total for all
Recycling Richmond present - 62,000 Disposal, recycling 3 haulers
County households (total Augusta (cardboard, mixed August -
between 3 haulers - Disposal & paper, office paper, | December
Advanced Disposal, Recycling, newspapers, 2007)
Augusta Disposal & Inland Services | magazines, #1 and
Recycling and Inland | Corporation #2 plastics,
Services Corporation) aluminum, steel, tin
and other metals)
Curbside City of Blythe | Potential of 333 Private haulers | Cardboard, mixed Data Not
Recycling households — based paper, office paper, Available
on subscription newspapers,
service, residents magazines, #1 and
choose hauler of #2 plastics,
choice aluminum, steel, tin
and other metals
Curbside City of Potential of 1,385 Private haulers | Cardboard, mixed Data Not
Recycling Hephzibah households — based paper, office paper, Available
on subscription newspapers,
service, residents magazines, #1 and
choose hauler of #2 plastics,
choice aluminum, steel, tin
and other metals
Courtesy Augusta- All County residents | Augusta- Cardboard, mixed Data Not
Drop-off Richmond and businesses Richmond paper, office paper, Available
Center at County, County newspapers,
Landfill Site | Blythe and magazines, #1 and
(Late 2008) Hephzibah #2 plastics,
aluminum, steel, tin
and oth/e,r metals
& (o
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Type of Jurisdictions Population Served Operated by: Materials Accepted | Tons Diverted
Program (2007)
Drop-off Augusta- All County residents Hauling Aluminum cans Data Not
Trailers - Richmond can drop-off coordinated by Available

Aluminum County, aluminum cans in the | the
Cans Blythe and provided trailers at Southeastern
Hephzibah the Doctors Hospital | Firefighters
Burn Center and Burn
local fire stations at Foundation
the following
locations — Richmond
Hill Rd., Windsor
Spring Rd., Old
Waynesboro Rd.,
Walton Way Ext.
Enclosed Augusta- All County residents | Smurfit-Stone, Newspapers and Data Not
Roll-off Richmond can drop-off Sonoco, and magazines Available
Drop-off County, newspapers and SP Recycling
Locations Blythe and magazines in the Corp.
Hephzibah provided dumpsters
at the following
locations — McBean
Community Center,
Publix (Washington
Rd.), Publix (Fury’s
Ferry Rd.), St. Teresa
Catholic Church, Holy
Trinity Catholic
Church and
Municipal Building
parking lot.
Private Augusta- All County residents | Goodwill Used furniture, Data Not
Entity Richmond Industries, household items, Available
Drop-off County, Salvation Army, | clothing, shoes, and
(reuse) Blythe and Augusta Urban | building materials
Hephzibah Ministries, and | (see Table 3-2 for
Habitat for more details)
Humanity
& (o
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Type of Jurisdictions Population Served Operated by: Materials Accepted | Tons Diverted
Program (2007)
Private Augusta- All County residents | Advance Auto Used motor oil, Data Not
Entity Richmond Parts, Jiffy antifreeze, plastic Available

Drop-off County, Lube, Publix, bags, Styrofoam,
(direct Blythe and Circuit City, rechargeable
recovery) Hephzibah Best Buy, batteries, ink jet
Staples, Office cartridges, cell
Max and Office | phones, and
Depot electronic wastes
(see Table 3-2 for
more details)
Business Augusta- All interested Private haulers | Cardboard Data Not
Recycling Richmond businesses within the Available
Program County, County
Blythe and
Hephzibah

Source: Augusta-Richmond County Solid Waste Department

Recycling began in the residential service area of Augusta-Richmond County in August 2000
with a source separated collection program. Over the years the program evolved to a
commingled collection program and later in 2007 to a single stream program. During 2007 the
residents within the residential service area of Augusta-Richmond County had access to two
different curbside recycling programs. At the beginning of 2007, residents in the residential
service area had access to a weekly commingled curbside recycling program complete with 18-
gallon bins collecting cardboard, mixed paper, office paper, newspapers, magazines, #1 and #2
plastics, aluminum, steel, tin and other metals for recycling. Augusta-Richmond County
established contracts with private collection companies for these curbside recycling collection
services. All recyclables collected from this commingled curbside program were sent to the
North Augusta Materials Recovery Facility (MRF). The North Augusta (MRF) documented 336
tons of commingled recyclables collected from January to February 2007.

Residents in the residential service area within Augusta-Richmond County transferred to a
single-stream curbside program starting in August 2007 which continues to the present. As
part of this new program, residents are available to call the Augusta-Richmond County Solid
Waste office to request a 65-gallon wheeled cart for their single stream recycling. Residents
have access to a weekly, single-stream curbside recycling program complete with either their
original 18-gallon bin (as part of the previous program) or 65-gallon wheeled cart (as requested
by the resident) collecting cardboard, mixed paper, office paper, newspapers, magazines, #1
and #2 plastics, aluminum, steel, tin and other metals for recycling. To date, Augusta-Richmond
County has distributed approximately 7,000, 65-gallon wheeled carts for recycling. Augusta-
Richmond County currently provides these services through contracts with three private
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collection companies (Advanced Disposal, Augusta Disposal & Recycling, and Inland Services
Corporation) for these curbside collection services. Recyclables are collected from residents
living in apartments (up to four units), condominiums (up to four units), attached housing (up to
four units — duplex, triplex and quadraplex), mobile homes and mobile home parks (up to ten
units). All recyclables collected from this single-stream curbside program are being sent to
Pratt Industries and SP Recycling Corporation for processing. During the time period from
August to December 2007, 605 tons of recyclables were collected from approximately 62,000
households located within the residential service area.

The rural areas of Augusta as well as the Cities of Hephzibah and Blythe have access to curbside
recycling services through a subscription basis with private haulers within Augusta-Richmond
County. It is not known how many households have curbside recycling services or the amount
of recyclables that are collected as the service is provided on an individual residential basis
therefore the quantities are difficult to quantify.

Augusta-Richmond County is currently in the process of building a Courtesy Citizen Drop-off
Area where all residents within Augusta-Richmond County, rural Augusta, City of Hephzibah
and City of Blythe will have access to a staffed drop-off center for garbage and recyclables at
the Augusta-Richmond County Landfill located at 4330 Deans Bridge Road in Blythe. Residents
will be able to drop off their cardboard, mixed paper, office paper, newspapers, magazines, #1
and #2 plastics, aluminum, steel, tin and other metals for recycling, as well as their municipal
solid waste, scrap tires and yard waste. The Courtesy Citizen Drop-off Area is expected to be
complete in late 2008.

County residents have access to aluminum can recycling trailers located throughout the County
benefiting the Southeastern Firefighters Burn Foundation. County residents can also recycle
their newspapers and magazines at several enclosed roll-off drop-off sites within the County
operated by private collection companies.

The County also has several non-profits and businesses that accept a range of materials for
reuse or recycling. Table 3-2 outlines these non-profits and businesses and the materials they
accept for recycling or reuse.
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Table 3-2

35

Accepts Material from:

Name Location Geographic Sector Materials Accepted
Area

i Entire . . .

Advance Auto Parts 2112 Lumpkin Rd. . Residential | Used Motor Oil
Planning Area

Entire . . .

Advance Auto Parts 2522 Tobacco Rd. . Residential | Used Motor Oil
Planning Area

Entire . . .

Advance Auto Parts 1933 Walton Way . Residential | Used Motor Oil
Planning Area

Entire . . .

Advance Auto Parts 3602 Peach Orchard Rd. . Residential | Used Motor Oil
Planning Area

. Entire . . .

Advance Auto Parts 3504 Wrightsboro Rd. . Residential | Used Motor Oil
Planning Area

. Entire . . .

Advance Auto Parts 5140 Wrightsboro Rd. . Residential | Used Motor Oil
Planning Area

Entire . . .

Advance Auto Parts 2522 Tobacco Rd. . Residential | Used Motor Oil
Planning Area

. Entire . . .

Advance Auto Parts 4483 Columbia Rd. . Residential | Used Motor Oil
Planning Area

. Entire . . .

Advance Auto Parts 4018 Washington Rd. Residential | Used Motor Oil

Planning Area

Cardboard, newspapers,

Residential . )
Advanced Disposal . Entire mixed paper, office paper,
. 5734 Columbia Rd. . and .
Service Planning Area . #1 and #2 plastics,
Commercial . .
aluminum, steel and tin
. . Cardboard, newspapers,
. . . . Residential . )
Augusta Disposal and 851 Triangle Industrial Entire mixed paper, office paper,
. . and .
Recycling, Inc. Ct. Planning Area . #1 and #2 plastics,
Commercial . .
aluminum, steel and tin
Augusta Industrial Entire . .
g' 15 Lovers Lane . Commercial | Waste oil recovery
Services Planning Area
Nonferrous metals
. . copper, brass, lead,
. Residential ( .pp .
Augusta Steel and Entire stainless steel, aluminum
1468 Gordon Hwy . and .
Metal Company, Inc. Planning Area . cans, scrap aluminum,
Commercial

radiators and air
conditioner coils)
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Accepts Material from:

Name Location Geographic Sector Materials Accepted
Area
. Residential | Used furniture and
Augusta Urban Entire .
oL 303 Hale St. . and household items (non-
Ministries Planning Area . .
Commercial | profit reuse)
Entire Ink jet cartridges, cell
Best Buy 3667 Walton Way Ext . Residential | phones and rechargeable
Planning Area .
batteries
Entire Yard trimmings, wood,
Bricko Farms, Inc. 824 Sand Bar Ferry Rd. . Commercial | leaves, cow, cricket and
Planning Area
horse manure
. . Batteries, aluminum,
Entire Residential brass, copper, stainless
Campbell Recycling 250 Dan Bowles Rd. . and » COPPEr,
Planning Area . steel, radiators and
Commercial
nonferrous metals
N 239 Robert C Daniel Jr. Entire . . Cell phones and
C C R I
Ireutt City Parkway Planning Area esidentia rechargeable batteries
1890 Old Savannah Entire Residential | Ferrous .and ngnferrous
CMC Augusta . and metals (including cars and
Road Planning Area .
Commercial | auto parts)
Envi tal . Entire . .
nV|ronr_nen @ 50 Eagle Pointe Ct. . ! Commercial | Light bulbs
Alternatives Planning Area
Entire Residential | Used furniture, household
Goodwill Industries 2807 Wylds Rd Ext . and items, clothing and shoes
Planning Area . .
Commercial | (non-profit reuse)
Entire Residential | Used furniture, household
Goodwill Industries 3120 Peach Orchard Rd . and items, clothing and shoes
Planning Area . )
Commercial | (non-profit reuse)
Entire Residential | Used furniture, household
Goodwill Industries 330 Furys Ferry Rd . and items, clothing and shoes
Planning Area . )
Commercial | (non-profit reuse)
Entire Residential | Used furniture, household
Goodwill Industries 2807 Wylds Rd Ext . and items, clothing and shoes
Planning Area . )
Commercial | (non-profit reuse)
Residential Building materials and
esidentia
i i Enti tools (new or used — non-
Habitat for Humanity 1002 Walton Way ntlre. and -
ReStore Planning Area . profit reuse)
Commercial
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Accepts Material from:

Name Location Geographic Sector Materials Accepted
Area
Entire Used motor oil,
Jiffy Lube 1642 Walton Way ) Residential | transmission fluid and
Planning Area .
anti-freeze
Entire Used motor oil,
Jiffy Lube 3346 Wrightsboro Rd ) Residential | transmission fluid and
Planning Area .
anti-freeze
Used motor oil
216 B Enti !
Jiffy Lube 6 Bobby Jones n |re. Residential | transmission fluid and
Expressway Planning Area .
anti-freeze
Entire Used motor oil,
Jiffy Lube 2028 Windsor Spring Rd . Residential | transmission fluid and
Planning Area .
anti-freeze
Entire Used motor oil,
Jiffy Lube 4405 Washingotn Rd . Residential | transmission fluid and
Planning Area .
anti-freeze
Entire Used motor oil,
Jiffy Lube 2734 Washington Rd . Residential | transmission fluid and
Planning Area .
anti-freeze
Entire Used motor oil,
Jiffy Lube 2802 Regency Blvd . Residential | transmission fluid and
Planning Area .
anti-freeze
Entire Used motor oil,
Jiffy Lube 2506A Tobacco Rd . Residential | transmission fluid and
Planning Area .
anti-freeze
Enti F d f
Newell Recycling 960 Molly Pond Rd n |re- Commercial €rrous and nonterrous
Planning Area metals
E-waste (computers,
Office Depot 3675 Walton Way Ext. Entlre. Residential monitors, |aptops'
Planning Area desktop printers, faxes,
telephones, cameras,
VCR’s, DVD players, cords,
cables, keyboards, mice
and speakers), ink and
toner cartridges, cell
phones and rechargeable
batteries
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Accepts Material from:

Name Location Geographic Sector Materials Accepted
Area
. . Enti . . Ink and t tridges,
Office Max 4221 Washington Rd. n |re. Residential ni and toner cartri ges
Planning Area and cell phone batteries
Entire Paper bags, plastic bags
Publix Super Markets 4274 Washington Rd. . Residential | and styrofoam egg
Planning Area .
containers
Entire Paper bags, plastic bags
Publix Super Markets 2816 Washington Rd. . Residential | and styrofoam egg
Planning Area .
containers
. Residential Used cIoth|.ng and
. Entire household items & used
Salvation Army 1384 Greene Street . and . .
Planning Area . vehicles for auction (non-
Commercial )
profit reuse)
Entire Residential
Salvation Army 2818 Peach Orchard Rd . and Used vehicles for auction
Planning Area .
Commercial
. . Used furniture, household
Entire Residential items, clothing and shoes
Salvation Army 1507 North Leg Road . and ’ . &
Planning Area . & used vehicles for
Commercial . .
auction (non-profit reuse)
- . Residential
. 1419 Columbia Nitrogen | Entire Post consumer nylon 6
Shaw Industries, Inc. . . and
Drive Planning Area . carpet
Commercial
Shear-Wood Inc 2348 Gordon Hwy Entlre- Residential Ya?rd V\{aste and yard
Planning Area | and trimmings
Commercial
Cardboard, newspapers,
Entire Residential | mixed paper, office paper,
Smurfit-Stone Recycling | 1311 Walker St ) and #1 and #2 plastics, plastic
Planning Area . )
Commercial | film, ferrous and
nonferrous metals
Entire Cardboard, newspapers,
Sonoco 1525 Government St Commercial | magazines, mixed paper,

Planning Area

office paper
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Accepts Material from:

Name Location Geographic Sector Materials Accepted
Area
E-waste (computers,
monitors, laptops,
desktop printers, faxes,
246 Robert C Daniel Jr. Entire . . keyboards, mice and
Staples . Residential .

Parkway Planning Area speakers), ink and toner
cartridges, cell phones
and rechargeable
batteries

Entire Residential
The Battery Box 128 Sand Bar Ferry Rd . and Batteries and lead metal
Planning Area .
Commercial

Source: Augusta-Richmond County Solid Waste Department list of local recycling businesses, the Georgia Recycling Markets Directory, and the
2007-2008 Augusta AT&T Yellow Pages phonebook.
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3.1.2.1 Recycling Facilities

The recycling processing facilities listed in Table 3-3 serve the residents and businesses within
Augusta-Richmond County.

During 2007 two different recycling processing facilities were used for all recyclables collected
in the curbside recycling program. The North Augusta Material Recovery Facility located in
North Augusta, South Carolina processed the recyclables collected from the commingled
curbside recycling program from January to July 2007. In August 2007, Augusta-Richmond
County moved to a single stream curbside collection program. All recyclables collected in this
curbside program are being direct hauled to the Augusta-Richmond County leased Waste
Management, Inc.—Transfer Station facility located in Augusta, Georgia. From this Transfer
Station, the materials are transported to both Pratt Industries and SP Recycling Corporation
both located in Atlanta, Georgia for processing. The County is currently constructing a Courtesy
Citizen Drop-off Area which, upon completion in late 2008, will begin accepting all recyclable
materials collected through the curbside program.

Augusta-Richmond County is using Newell Recycling for all the scrap metals and white goods
collected at the Landfill and through the residential bulky waste curbside collection program.
During 2007, 95 tons of scrap metal were collected and delivered to Newell Recycling for scrap
metal processing. The County uses Ridge Recycling for all the scrap tires collected at the
Landfill site. During 2007, 285 tons of residential tires were collected and delivered to Ridge
Recycling for shredding and processing.
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Facility Facility Owner/ Jurisdictions Sectors Served Materials Accepted Tons Average Maximum
Name Type Operator Served Processed Tons Per Processing
(2007) Day Capacity
Processed’ (TPD)
CMC Augusta | Scrap Metal Augusta- Residential, Ferrous, nonferrous Data Not Data Not Data Not
Processors Richmond Commercial, metals and white Available Available Available
County, Industrial, goods
Hephzibah and | Demolition
Blythe Contractors,
Scrap Dealers
and Car
Crushers
Fort Gordon Material U.S. Army Fort Gordon Residential and | Paper, cardboard, Estimate Estimate Unknown
Recycling Recovery U.S. Army Base | Institutional plastics, metals, and
Center Facility clear glass 3,000 10
Newell Scrap Metal | Sharon Augusta- Residential, Ferrous, nonferrous Data Not Data Not Data Not
Recycling Processor Newell Richmond Commercial, metals and white Available Available Available
Shirley County, Industrial, goods
Hephzibah and | Demolition
Blythe Contractors,
Scrap Dealers
and Car
Crushers
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Facility Facility Owner/ Jurisdictions Sectors Served Materials Accepted Tons Average Maximum
Name Type Operator Served Processed Tons Per Processing
(2007) Day Capacity
Processed’ (TPD)
North Material City of Augusta- Residential and | Cardboard, 17,1182 150 Unknown
Augusta Recovery North Richmond Commercial newspapers, facility has
Regional Facility Augusta County, magazines, mixed not reached
Material Hephzibah and paper, office paper, #1 capacity
Recovery Blythe and #2 plastics, glass
Facility (processed (clear, brown, and
materials prior green), aluminum,
to August 2007) steel and tin
Pratt Material Anthony Augusta- Residential and | Cardboard, Data Not Data Not Data Not
Industries Recovery Pratt Richmond Commercial newspapers, Available Available Available
Facility County, magazines, mixed
Hephzibah and paper, office paper, #1
Blythe and #2 plastics, glass
(clear, brown, and
green), aluminum,
steel and tin
Ridge Scrap Tire Jeff Kindale | Augusta- Residential, Scrap tires 30,000 150 Facility has
Recycling Processor Richmond Commercial not reached
County, and Industrial capacity
Hephzibah and estimate 250
Blythe
Smurfit- Packaging Nationwide | Augusta- Residential and | Cardboard, Data Not Data Not Data Not
Stone Company, Corporation | Richmond Commercial newspapers, Available Available Available
Corporation Material County, magazines, #1 and #2
Recovery Hephzibah and plastics
Facility Blythe
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Facility Facility Owner/ Jurisdictions Sectors Served Materials Accepted Tons Average Maximum
Name Type Operator Served Processed Tons Per Processing
(2007) Day Capacity
Processed’ (TPD)
Sonoco Material Harris Augusta- Residential and | Cardboard, Data Not Data Not Data Not
Recovery Deloach Richmond Commercial newspapers, and Available Available Available
Facility County, magazines
Hephzibah and
Blythe
SP Recycling | Material SP Augusta- Residential and | Cardboard, 35,000 180 Estimate
Corporation Recovery Newsprint Richmond Commercial newspapers, 360-400
Facility and | Company County, magazines, mixed
Paper Hephzibah and paper and office paper
Processor Blythe

DNA = Data Not Available

1 Based on actual number of days facility operated during year.

2 North Augusta MRF could not break out recycling and waste numbers. The 17,118 tons included in the table is both their processing total for waste and recycling together.
Source: Augusta-Richmond County Solid Waste Department, website search and phone calls to each of the recycling processors
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3.1.3 Yard Trimmings Programs and Facilities

In 1996, the State of Georgia banned yard trimmings from lined municipal solid waste (MSW)
landfills as part of an effort to extend landfill disposal capacity. After this ban was put into
place each City, County and solid waste management authority was required to impose
restrictions on yard trimmings generated in or disposed within their jurisdiction. Table 3-4
outlines all yard trimming programs operating in Augusta-Richmond County.

All residents within Augusta-Richmond County’s residential service area have access to a weekly
yard trimming curbside collection program collecting leaves, grass clippings, branches, brush,
flowers, roots, wood waste, sod, and other biodegradable materials. These yard trimmings or
yard waste are either bundled or placed in open top cans or Kraft brown paper bags and left at
the curb for collection. These curbside yard trimming collection services are provided by
Augusta-Richmond County through contracts with the same private collection companies
(Advanced Disposal, Augusta Disposal & Recycling, and Inland Services Corporation) that
provide waste and recycling collection services for the County. During 2007, 10,551 tons of
yard trimmings were collected through this curbside yard trimming program from
approximately 62,000 households. All yard wastes delivered to the Landfill were
ground/chipped into mulch or inert landfilled. The County at this time does not quantify how
many tons of yard wastes are ground/chipped for mulch or inert landfilled, but they estimate
that 75% of this material is ground/chipped for mulch which is used for erosion control at the
landfill and other Public Services projects throughout the County. The remaining 25% of these
yard wastes are inert landfilled at the Augusta-Richmond Landfill site. At this time, the
residents of rural Augusta and the Cities of Hephzibah and Blythe do not have access to
curbside yard trimming collection services through private collection haulers. In 2007, an
additional 5,688 tons of yard trimmings and inert materials were collected at the Landfill site.

Augusta-Richmond County is currently in the process of building a Courtesy Citizen Drop-off
Area where all residents within Augusta-Richmond County, rural Augusta, City of Hephzibah
and City of Blythe will have access to a staffed drop-off center at the Augusta-Richmond County
Landfill located at 4330 Deans Bridge Road in Blythe. Residents will be able to drop off their
leaves, grass clippings, branches, brush, flowers, roots, wood waste, sod, and other
biodegradable materials for mulching. The Courtesy Citizen Drop-off Area is expected to be
complete in late 2008.

There are several private tree and landscaping entities that operate within Augusta-Richmond
County. Many of these entities provide yard trimmings/yard waste removal and collection
services to residential, commercial and industrial locations throughout the County. These
private entities either chip or mulch these yard wastes for later resale or dispose of them in
inert landfills. It is not known at this time how much of this material is either mulched or inert
landfilled from these entities. Additionally some residents may utilize backyard composting for
their yard trimmings. At this time there are no quantities available tg1eport.
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Table 3-4
Yard Trimmings Programs
(2007)
Program Owner/Operator Jurisdictions Sector Materials Quantity Program Final Disposition
Served Served* Accepted Maximum
Capacity
Augusta- Augusta-Richmond | Augusta- R Magnolia 900 tons Unknown Magnolia leaves and
Richmond County Richmond leaves, grass clippings go to
County Public County grass Bricko Farms, Inc.
Services clippings,
Department — limbs, and )
Trees & brush Limbs and'brush goto
Landscape Augusta-Richmond
p , .

Division County’s Inert Landfill
Augusta- Augusta-Richmond | Augusta- R Leaves, 2200 tons Unknown Materials go to
Richmond County Richmond grass, yard Augusta-Richmond
County Public County trimmings, County’s Inert Landfill
Services and land
Department — clearing
Roads & debris
Maintenance
Division
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Program Owner/Operator Jurisdictions Sector Materials Quantity Program Final Disposition
Served Served* Accepted Maximum
Capacity
Curbside Advanced Waste Augusta- R Leaves, 10,551 tons (total Unknown Approx. 75%
collection of Systems Richmond grass, yard for all 3 haulers grind/chipped for
yard waste County trimmings, and drop-off — mulch. Mulch is used
limbs, land Advanced Waste in the operation of
clearing Systems, Augusta Landfill for roads,
debris, Waste Disposal & erosion control, etc.,
Christmas Recycling and used for Public
trees Inland Services Services projects and
Corporation) sold to County
residents. 25% inert
landfilled.
Curbside Augusta Waste Augusta- R Leaves, 10,551 tons (total Approx. 75%
collection of Disposal & Richmond grass, yard for all 3 haulers grind/chipped for
yard waste Recycling County trimmings, and drop-off — mulch. Mulch is used
limbs, land Advanced Waste in the operation of
clearing Systems, Augusta Landfill for roads,
debris, Waste Disposal & erosion control, etc.,
Christmas Recycling and used for Public
trees Inland Services Services projects and

Corporation)

sold to County
residents. 25% inert
landfilled.
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Program Owner/Operator Jurisdictions Sector Materials Quantity Program Final Disposition
Served Served* Accepted Maximum
Capacity
Curbside Inland Services Augusta- R Leaves, 10,551 tons (total Approx. 75%
collection of Corporation Richmond grass, yard for all 3 haulers grind/chipped for
yard waste County trimmings, and drop-off — mulch. Mulch is used
limbs, land Advanced Waste in the operation of
clearing Systems, Augusta Landfill for roads,
debris, Waste Disposal & erosion control, etc.,
Christmas Recycling and used for Public
trees Inland Services Services projects and
Corporation) sold to County
residents. 25% inert
landfilled.

Collected at Augusta-Richmond | Augusta- R, C Leaves, 5,688 tons Approx. 75%

Landfill Site County Richmond grass, yard grind/chipped for
County, Blythe trimmings, mulch. Mulch is used
and Hephzibah limbs, land in the operation of

clearing Landfill for roads,

debris, erosion control, etc.,

Christmas used for Public

trees Services projects and
sold to County
residents. 25% inert
landfilled.

Private Private entities Augusta- R, G, I, Leaves, N/A Inert landfilling

tree/landscaping Richmond CcD grass, yard

entities County, Blythe trimmings,
and Hephzibah limbs, land

clearing
debris
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Program Owner/Operator Jurisdictions Sector Materials Quantity Program Final Disposition
Served Served* Accepted Maximum
Capacity
Private Private entities Augusta- R,C 1, Leaves, N/A On-site
tree/landscaping Richmond CD grass, yard mulching/grinding for
entities County, Blythe trimmings, retail sale
and Hephzibah limbs, land
clearing
debris
Residential Individual Augusta- R Leaves, N/A Backyard composting
backyard residents Richmond grass, yard
composting County, Blythe trimmings,
and Hephzibah and limbs
* R — Residential, C — Commercial, | = Industrial, CD — Construction & Demolition, IN — Institutional

Source: Augusta-Richmond Solid Waste Department
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3.1.4 Items Requiring Special Handling

Electronics, household hazardous waste, lead acid batteries, tires and white goods are all
considered items that require special management procedures to deal with their disposal or
recycling. Table 3-5 provides an inventory of all the programs that Augusta-Richmond County

has to deal with these special wastes.

Table 3-5
Management of Special Materials

Material Targeted Management Strategy Final Disposition
Sector(s)* of Material(s)

Electronics R Two coordinated annual one-day collection events Private recycler
with the Central Savannah River Area Environmental dismantles
Science Education Cooperative. Computers and other | electronics and
electronic waste is collected and recycled. Beginning | parts and metals
in late 2008, electronics will be collected at Augusta- are sold.
Richmond County Courtesy Citizen Drop-off Area.

White Goods | R All residents within the residential service area within | Metals are sent to
Augusta-Richmond County can place their white Newell Recycling
goods and other scrap metals at the curb for for processing
collection and recycling. and recycling.

White Goods | CD, I, C Commercial and industrial entities hire private Metals are
contractors/haulers to pick up their white goods and processed and
other scrap metals. recycled.

Tires R All residents within the residential service area within | Scrap tires are
Augusta-Richmond County can place their scrap tires | sent to Ridge
at the curb for collection and recycling. Additionally Recycling for
the Landfill accepts scrap tires from all Augusta- processing and
Richmond County departments for recycling. recycling.

Additional R All Augusta-Richmond County, rural Augusta, City of Will be sent to

Special Hephzibah and City of Blythe residents will be able to | private recyclers.

Handling drop-off used motor oil, automotive fluids, and

Materials batteries at the Augusta-Richmond County Courtesy
Citizen Drop-off Area in late 2008.

1 R= Residential, I=Industrial, C=Commercial, CD= C&D
Source: Augusta-Richmond County Solid Waste Department

The Central Savannah River Area Environmental Science Education Cooperative coordinates and
manages two one-day collection events each year for the collection of computers and
At each event, the Cooperative on average collects 22,000 pounds of
ve Recycling in Atlanta,

electronic wastes.
computers and electronic waste. The materials are sent to Cre
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Georgia and later processed in Tampa, Florida. Creative Recycling dismantles these electronics
for parts and metals which are later resold. There are several other additional private entities
within the County that accept electronics for recycling. See Table 3-2 for a list of businesses
that accept these materials.

Augusta-Richmond County accepts white goods as well as other metals through their
contracted residential curbside collection program and at the Landfill. All residents within
Augusta-Richmond County’s residential service area can put these materials as well as tires out
as bulky waste. The contracted private haulers bring these materials to the Augusta-Richmond
County Landfill where they are sorted for recycling and waste. These white goods and other
metals are sent to Newell Recycling for processing and recycling. During 2007, 95 tons of white
goods and scrap metals were collected as part of the curbside collection program as well as at
the Landfill. Additionally, many private contractors and haulers operate within the County that
pick-up and process white goods and other scrap metals from commercial and industrial
entities.

Augusta-Richmond County also accepts scrap tires as part of their contracted curbside
collection program from residents within the residential service area and at the Landfill. The
scrap tires are sent to Ridge Recycling for shredding, processing and recycling. During 2007,
285 tons of tires were collected for recycling.

At this time, Augusta-Richmond County does not have a program to handle household
hazardous wastes or lead acid batteries. When the County’s new Courtesy Citizen Drop-off
Area opens in late 2008, batteries will be collected for recycling. Several private entities accept
rechargeable batteries for recycling; see Table 3-2 for a list of these businesses.

3.2 Disaster Debris Management — Waste Reduction Strategy

Natural disasters strike with varying degrees of severity and pose both short- and long-term
challenges to public service providers. The most severe natural disasters generate debris in
guantities that can overwhelm existing solid waste management facilities or force communities
to use disposal options that otherwise would not be acceptable. Debris removal is a major
component of every disaster recovery operation. Much of the debris generated from natural
disasters is not hazardous. Soil, building material, and green waste, such as trees and shrubs,
make up most of the volume of disaster debris. Most of this waste can be recycled or reused
into useful commodities or inert landfilled. The Augusta-Richmond County plan, relying on
consolidation sites, provides opportunities for recycling as follows.

In the event of a disaster, Augusta-Richmond County would enact the County’s Emergency
Management Agency’s Local Emergency Operations Plan (LEOP). The Agency’s director would
coordinate all services as needed and would include utilizing the Coyrity’s Department of Public
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Services and the Corrections Institutions as well as additional County departments. The Agency
would also coordinate with local, state, and federal agencies to supply the tools and resources
needed to handle any debris-generating natural disaster. The Augusta-Richmond County
Emergency Management Agency Local Emergency Operations Plan (LEOP) may be found online
at http://augustaga.gov/departments/ema/docs/PublicLeop2004.pdf. In addition to the LEOP,
the County is currently working on the development of a Debris Management Plan which will
outline the roles, responsibilities and functions of various county departments that would be
involved in the process of disaster debris recovery.

The current practice calls for Augusta-Richmond County to partner with the County’s
Department of Public Services and the Corrections Institutions to mobilize inmate forces, as
well as any additional Augusta-Richmond County departments to utilize joint assets (e.g.:
collection vehicles, etc.), and set up centralized remote consolidation sites on existing publicly
controlled land. The County’s strategy would be two-fold: (1) remove debris that is an
immediate threat to public safety (e.g.: removing downed trees from streets, etc.) and (2)
remove remaining debris to assist with general clean up and recovery within the community.
Management of these consolidation sites will include piling more recyclable woody biomass
debris separately from other debris. Grinding equipment would be taken to the consolidation
sites where the woody biomass debris would be chipped or ground before loading onto transfer
vehicles to be brought back to the County Landfill wood waste processing site for further
processing, reuse or inert landfilling. To the degree possible given the constraints of disaster
operations, other debris will also be recovered (e.g. metals, concrete rubble, etc.) All other
debris would then be transported from the consolidation sites to the County landfill for
disposal. In addition to direct County efforts, County solid waste contractors may also be
required to assist with recovery efforts, by activating a contractual “force majeure” provision
that allows the County to direct contractor resources towards disaster debris management.

Press cooperation during disasters greatly assists in communicating procedures to the public.
Direct communication with press representatives in all media will result in prominently
featured information being distributed (e.g. front page articles, radio lead stories, etc.) that will
instruct citizens on how to handle disaster debris and how to maximize recovery. The County
plans to supplement this with additional local radio announcements and newspaper notices to
notify the public of alternative programs for the residential and commercial waste that would
be generated from a disaster.
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3.3 Assessment of Waste Reduction Programs

The waste reduction and recycling programs operated by Augusta-Richmond County currently
reduce the waste stream by approximately 10 percent, an estimate that is based on very
limited information given the lack of established waste reduction data collection and reporting
programs. To determine the effectiveness of waste reduction programs during this planning
period, Augusta-Richmond County will implement a more comprehensive waste reduction data
collection and reporting system so that progress towards the County waste diversion goals of
25% percent waste diversion per capita by the year 2018.

Access to recycling within Augusta-Richmond County is extremely high. With a large amount of
the County’s population living in Augusta-Richmond County’s residential service area and
having access to once a week single stream curbside recycling with either an 18-gallon bin or
65-gallon wheeled cart accepting a large list of recyclable materials, it would be expected that
recycling rates would be much higher. It is apparent that although all residents within Augusta-
Richmond County’s contracted residential service area have access to an extensive curbside
recycling program, many are not actively participating in it. To address this issue during the
planning period, the County should actively promote the distribution of the 65-gallon wheeled
recycling carts to all households along with instructional flyers on how to participate in the
program. The County should also initiate a refreshed outreach campaign with a much greater
emphasis on education to encourage more active program participation. Educating the
residents within the Cities of Hephzibah and Blythe that they have the option to have curbside
recycling through their subscription private hauler service will also raise recycling participation
and rates. The current recycling facilities and processors have the capacity to accept more
materials; this is not expected to be an issue during the planning period.

Additional data collection and reporting would also help raise the County’s recycling quantities
and rates. At this present time there is no mechanism in place to capture commercial and
industrial recycling quantities. Many businesses within the County recycle at least their
cardboard and these quantities would greatly increase the overall County recycling rates.
Additionally requiring recycling processors to report their recycling data to the County would
ensure that all data is available and accounted for in reports and solid waste plans.

Access to yard trimmings collection within Augusta-Richmond County is also extremely high.
Again, with a large number of the County’s population living in Augusta-Richmond County’s
residential service area and having access to once a week yard trimmings collection, the
majority of the yard trimmings are not ending up in Augusta-Richmond County’s municipal solid
waste landfill. The County plans to continue to operate the grinding and chipping operation at
the Landfill for yard trimmings. Additionally the County plans to continue to operate their inert
landfill. At this time there are no capacity limitations to how much yard trimmings the County
can handle. The County would like to provide additional education and information to
residents regarding backyard composting and mulching options to reduce the amount of
material that needs to be collected and handled at the Landfill.
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At this time the County has programs handling scrap metals, scrap tires and white goods as part
of their items that require special management. The County plans to finish construction on
their Courtesy Citizen Drop-off Area in late 2008. Once this facility is open, scrap metals, scrap
tires, white goods, electronics, batteries as well as additional household recyclables will be
collected year-round. Additional education programs to both residential and commercial
entities are needed to increase the amount of electronics, scrap tires and white goods collected
and to ensure that these materials are disposed of properly.

3.4 Needs and Goals

This section contains a statement of needs and goals based on the assessment of the adequacy
of current programs, their ability to contribute to the State of Georgia’s waste disposal
reduction effort and to mitigate any potential environmental risk.

The overall goal is for Augusta-Richmond County to achieve a 25 percent reduction per capita in
the amount of solid waste disposed of in the municipal solid waste landfill and to expand and
further develop waste reduction programs over the planning period. A list of actions that will
help contribute to the achievement of the County’s goal may be found in Appendix G.

Section 4 Collection Element

The Collection Element section provides a description of the types of solid waste, recyclable and
yard trimming collection programs are available in Augusta-Richmond County. The inventory
identifies who collects each type of material and how they are collected. lllegal dumping and
littering are also described in this section. A contingency strategy is also included, identifying
how waste will be collected in the event the primary collection avenues are interrupted.

4.1 Inventory of Collection

4.1.1 Inventory of Existing Programs

Solid waste, recycling and yard trimming collection services are available to the majority of
residents in Augusta-Richmond County, City of Hephzibah and City of Blythe. Table 4-1
provides an inventory of all collection haulers operating and collecting these materials within
Augusta-Richmond County. Additionally Table 4-2 provides an inventory of all collection
programs in Augusta-Richmond County.
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Table 4-1
Haulers Operating in Planning Area

Hauler Name
Hauler Sector Served® Jurisdiction(s) Arrangement
Address Served
A-1 Sanitation 3458-A Peach R,1,C,CD Augusta-Richmond | Subcontractor to other private haulers
Service, Inc. Orchard Rd,, County, Hephzibah
Augusta and Blythe
Ace Maintenance DDEAMC Rand C Augusta-Richmond | Independent contract with generators
& Service, Inc. Building 300, County, Hephzibah
Fort Gordon and Blythe
Aces Garbage 788 Industrial Rand C Augusta-Richmond | Independent contract with generators
Service Park Dr., County, Hephzibah
Evans and Blythe
Advanced Disposal | 1799 Marvin R, 1, C, CD, BM | Augusta-Richmond | Contract with County to pick up curbside
Service Griffin Rd., County residential waste in a contracted
Jacksonville residential service area within Augusta-
Richmond County, independent
subscription contracts with City of
Hephzibah and Blythe residents
All Terrain 790 Industrial R,1,C, CD Augusta-Richmond Independent contract with generators
Systems, LLC Park Dr., County, Hephzibah
Evans and Blythe
Augusta Disposal & | 851 Triangle R,I,C Augusta-Richmond | Contract with County to pick up curbside
Recycling, Inc. Industrial County residential waste in a contracted
Court, Evans residential service area within Augusta-
Richmond County, independent
subscription contracts with City of
Hephzibah and Blythe residents
Augusta Foundry | 1492 Railroad Cand| Augusta-Richmond | Independent contract with generators
Collection Ave., Augusta County, Hephzibah
Operation and Blythe
Augusta Green 3011 0Old Rand C Augusta-Richmond Independent contract with generators
Wood & Mulch, McDuffie Rd., County, Hephzibah
Inc. Washington and Blythe
/
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Hauler Name Hauler Sector Served® Jurisdiction(s) Arrangement
Address Served
Augusta Industrial 15 Lovers I Augusta-Richmond Independent contract with generators

Services, Inc. Lane, Augusta County, Hephzibah
and Blythe
Beam’s Contracting | Dixon Airline, RandC Augusta-Richmond Independent contract with generators
Inc. Collection Beach Island County, Hephzibah
Operation and Blythe
Berry Smith 1308 New Rand C Augusta-Richmond | Subcontractor to other private haulers
Sanitation Savannah Rd., County, Hephzibah
Hephzibah and Blythe
Big Dog Roll-off Martinez CDh Augusta-Richmond Independent contract with generators
Service County, Hephzibah
and Blythe
Big Fellow 2907 Larkspur Rand C Augusta-Richmond | Independent contract with generators
Sanitation Drive, County, Hephzibah
Augusta and Blythe
C.A. Black Builders | 1927 Satcher Rand C Augusta-Richmond Independent contract with generators
Collection Blvd., County, Hephzibah
Operation Augusta and Blythe
C & C Roll-off Augusta CDh Augusta-Richmond | Independent contract with generators
Containers County, Hephzibah
and Blythe
Chancey & Neville Augusta I, CD Augusta-Rlchmond Independent contract with generators
. County, Hephzibah
Roll-off Containers 4 BIvth
& Demolition and Blythe
Coleman Sanitation | 3010 Georgia RandC Augusta-Richmond | Subcontractor to other private haulers
Rd., Augusta County, Hephzibah
and Blythe
Columbia Waste Augusta RandC Augusta-Richmond Independent contract with generators

County, Hephzibah
and Blythe
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Hauler Name Hauler Sector Served® Jurisdiction(s) Arrangement
Address Served
Commercial Trash Building C Augusta-Richmond | Independent contract with generators
Removal, Inc. 61709, County, Hephzibah
Martinez and Blythe
CSRA Analytical 1005 Emmett HW Augusta-Richmond | Independent contract with generators
Laboratories, Inc. St., Augusta County, Hephzibah
and Blythe
CSRA Bioclean 2320 Walden BM Augusta-Richmond Independent contract with generators
Drive, County, Hephzibah
Dearling and Blythe
CSRA Waste, Inc. PO Box Rand C Augusta-Richmond | Independent contract with generators
211215, County, Hephzibah
Augusta and Blythe
David Smith 4735 Windsor Rand C Augusta-Richmond Independent contract with generators
Sanitation Spring Rd., County, Hephzibah
Hephzibah and Blythe
Davis Hauling 100 Apac Rand C Augusta-Richmond | Independent contract with generators
Company, Inc. Industrial County, Hephzibah
Way, Augusta and Blythe
Delco Sanitation, 4549 Rand C Augusta-Richmond | Independent contract with generators
Inc. Stonewall Ct., County, Hephzibah
Hephzibah and Blythe
Economy 3350 Peach RandC Augusta-Richmond Independent contract with generators
Sanitation Orchard Rd., County, Hephzibah
Augusta and Blythe
Environmental 50 Eagle HW Augusta-Richmond Independent contract with generators
Alternatives Point Ct., County, Hephzibah
Augusta and Blythe
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Hauler Name Hauler Sector Served® Jurisdiction(s) Arrangement
Address Served
Evans Sanitation 117 RandC Augusta-Richmond Independent contract with generators
Vanderbilt County, Hephzibah
Circle, and Blythe
Augusta
Hester Sanitation | 3715 Drayton RandC Augusta-Richmond Independent contract with generators
Service Drive, County, Hephzibah
Augusta and Blythe
Inland Service 1561 Doug Rand C Augusta-Richmond Contra<.:t Wlth County 'to pick up curbside
. residential waste in a contracted
Corporation Bernard County . ) . .
Parkway residential service area within Augusta-
’ Richmond County, independent
Lawton - . .
subscription contracts with City of
Hephzibah and Blythe residents
Isiah Gray 2432 Barton Rand C Augusta-Richmond | Independent contract with generators
Sanitation Chapel Rd., County, Hephzibah
Augusta and Blythe
James B. White 2309 Old RandC Augusta-Richmond Independent contract with generators
Sanitation Savannah Rd., County, Hephzibah
Augusta and Blythe
John W. Powell Sr. 416 Martin RandC Augusta-Richmond Independent contract with generators
Sanitation Luther King County, Hephzibah
Rd., Keysville and Blythe
Joyce Sanitation 1009 Cliff RandC Augusta-Richmond Independent contract with generators
Ayers Rd., County, Hephzibah
Augusta and Blythe
Legacy Containers, 5944 CD Augusta-Richmond Independent contract with generators
Inc. Columbia Rd.,, County, Hephzibah
Grovetown and Blythe
Mann 4330 Deans RandC Augusta-Richmond Independent contract with generators
Environmental Bridge Rd., County, Hephzibah
Services, Inc. Waynesboro and Blythe
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Hauler Name Hauler Sector Served® Jurisdiction(s) Arrangement
Address Served
Marcus Smith 4735 Windsor RandC Augusta-Richmond Independent contract with generators
Sanitation Spring Rd. County, Hephzibah
Hephzibah and Blythe
Marks Clearing & 4704 Fulcher CDh Augusta-Richmond | Independent contract with generators
Grading, Inc. Rd., Augusta County, Hephzibah
and Blythe
Metropolitan 3318 Rand C Augusta-Richmond | Subcontractor to other private haulers
Waste, Inc. Milledgeville County, Hephzibah
Rd., Augusta and Blythe
Middleton’s 197 Dan Rand C Augusta-Richmond | Independent contract with generators
Sanitation Bowles Rd., County, Hephzibah
Hephzibah and Blythe
Mim’s Roll-off 2218 Mims R,1,C Augusta-Richmond Independent contract with generators
Containers Rd., Augusta County, Hephzibah
and Blythe
Mundy Roll-off 6073 Rand C Augusta-Richmond | Independent contract with generators
Containers Dogwood County, Hephzibah
Trail, Augusta and Blythe
O & H Sanitation, 2907 Mike Rand C Augusta-Richmond | Independent contract with generators
Inc. Padgett Hwy., County, Hephzibah
Keysville and Blythe
Orange Service 3301 Perkins RandC Augusta-Richmond Independent contract with generators
Company Rd., Augusta County, Hephzibah
and Blythe
R & R Rolloff, Inc. 5257 Oak C, C&D Augusta-Richmond Independent contract with generators
Springs Dr., County, Hephzibah
Grovetown and Blythe
R. Smith Sanitation | 2351 Highway Rand C Augusta-Richmond | Independent contract with generators

88, Hephizah

County, Hephzibah
and Blythe
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Hauler Name Hauler Sector Served® Jurisdiction(s) Arrangement
Address Served
Removal & 609 Hale St., Candl Augusta-Richmond | Independent contract with generators
Abatement Augusta County, Hephzibah
Technologies, Inc. and Blythe
Richmond County 4330 Deans R,I,C Augusta-Richmond Independent contract with generators
Solid Waste Facility Bridge Rd., County, Hephzibah
Augusta and Blythe
Safety Disposal 3105 I-1 BM Augusta-Richmond | Independent contract with generators
Systems of Spring Grove County, Hephzibah
Georgia, Inc. Dr., Atlanta and Blythe
Sammie Powell — PO Box 192, Rand C Augusta-Richmond | Independent contract with generators
Powell Sanitation Keysville County, Hephzibah
and Blythe
Shear-Wood, Inc. 2348 Gordon R,1,C Augusta-Richmond Independent contract with generators
Hwy. Augusta County, Hephzibah
and Blythe
Silas Roll-off Augusta Rand C Augusta-Richmond Independent contract with generators
Containers County, Hephzibah
and Blythe
Smurfit Recycling 1311 Walker Rand C Augusta-Richmond Independent contract with generators
Corp. St., Augusta County, Hephzibah
and Blythe
Southland Waste | 148 Industrial RandC Augusta-Richmond Independent contract with generators
Systemes, Inc. Dr., Thomson County, Hephzibah
and Blythe
Stericycle, Inc. Deerfield BM Augusta-Richmond Independent contract with generators
County, Hephzibah
and Blythe
Thomas Building 631 11" St., C&D Augusta-Richmond Independent contract with generators

Wrecking Augusta
Company, Inc.

County, Hephzibah
and Blythe
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Hauler Name Hauler Sector Served® Jurisdiction(s) Arrangement
Address Served
Tutt Contracting, 6040 Neil CcD Augusta-Richmond Independent contract with generators
Inc. Brown Rd., County, Hephzibah
Augusta and Blythe
Victor Cantrell 3530 Byron Rand C Augusta-Richmond | Independent contract with generators
Hauling Service Place, County, Hephzibah
Augusta and Blythe
Waste 208 Prep R,1,C, CD Augusta-Richmond Independent contract with generators
Management of Phillips Dr. County, Hephzibah
Augusta-Aiken and Blythe
Wrights Sanitation | 3318 Millville Rand C Augusta-Richmond | Independent contract with generators
Rd., Augusta County, Hephzibah
and Blythe

1 R= Residential, I=Institutional, C= Commercial, CD= C&D, BM= Biomedical Waste, HW= Hazardous Waste
Source: Georgia Environmental Protection Division’s 2007 List of Solid Waste Collection Operators, 2007-2008 Augusta AT&T Yellow Pages
phonebook.

Augusta-Richmond County has established contracts with three different, private collection
haulers to handle municipal solid waste, bulky waste, recycling and yard trimming materials.
These three collection haulers (Advanced Disposal, Augusta Disposal & Recycling and Inland
Services Corporation) were contracted for a 5-year service commitment until December 2010.
These haulers collect materials within a contracted residential service area, providing these
residents with twice a week municipal solid waste collection and once a week bulky waste,
recycling and yard trimmings collection. Augusta-Richmond County residents are either on a
Monday/Thursday collection schedule (Monday — garbage and yard trimmings, Thursday —
garbage, recycling and bulky waste) or on a Tuesday/Friday collection schedule (Tuesday —
garbage and yard trimmings, Friday — garbage, recycling and bulky waste).

Augusta-Richmond County residents have access to twice a week municipal solid waste
collection complete with a 95-gallon wheeled cart. Bulky waste is collected once a week and
residents are allowed to put out furniture, appliances, scrap metal, tires and other items too
large for their collection cart.

Special wastes such as electronics, household hazardous waste, lead acid batteries, tires and
white goods are also collected either curbside or through drop-off arrangements. Refer to
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Table 3-5 for an inventory of all the programs that Augusta-Richmond County has available to
provide for the collection of these special wastes.

Recycling began in the residential service area of Augusta-Richmond County in August 2000
with a source separated collection program. Over the years the program evolved to a
commingled collection program and later in 2007 to a single stream program. During 2007 the
residents within the residential service area of Augusta-Richmond County had access to two
different curbside recycling programs. At the beginning of 2007, residents in the residential
service area had access to a weekly commingled curbside recycling program complete with 18-
gallon bins collecting cardboard, mixed paper, office paper, newspapers, magazines, #1 and #2
plastics, aluminum, steel, tin and other metals for recycling.

Residents in the residential service area within Augusta-Richmond County transferred to a
single-stream curbside program starting in August 2007 which continues to the present. As
part of this new program, residents are able to call the Augusta-Richmond County Solid Waste
office to request a 65-gallon wheeled cart for their single stream recycling. Residents have
access to a weekly single-stream curbside recycling program complete with either their original
18-gallon bin (as part of the previous program) or 65-gallon wheeled cart (as requested by the
resident) collecting cardboard, mixed paper, office paper, newspapers, magazines, #1 and #2
plastics, aluminum, steel, tin and other metals for recycling. To date, Augusta-Richmond County
has distributed approximately 7,000, 65-gallon wheeled carts for recycling. Augusta-Richmond
County provides these services through contracts with three private collection companies
(Advanced Disposal, Augusta Disposal & Recycling, and Inland Services Corporation) for these
curbside collection services.

Residents within the Augusta-Richmond County’s residential service area have access to a
weekly yard trimming curbside collection program collecting leaves, grass clippings, branches,
brush, flowers, roots, wood waste, sod, and other biodegradable materials. These yard
trimmings or yard waste are either bundled or placed in open top cans or Kraft brown paper
bags and left at the curb for collection.

The rural areas of Augusta as well as the Cities of Hephzibah and Blythe have access to curbside
municipal solid waste and recycling services through a subscription basis with private collection
haulers. At this time, residents within these jurisdictions do not have access to curbside yard
trimming collection services.

Augusta-Richmond County is currently in the process of building a Courtesy Citizen Drop-off
Area where all residents within Augusta-Richmond County, rural Augusta, City of Hephzibah
and City of Blythe will have access to a staffed drop-off center located at the Augusta-Richmond
County Landfill located at 4330 Deans Bridge Road in Blythe. Residents will be able to drop off
their cardboard, mixed paper, office paper, newspapers, magazines, #1 and #2 plastics,
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aluminum, steel, tin and other metals for recycling, as well as their municipal solid waste, scrap
tires, scrap metals, white goods, electronics, batteries and yard trimmings. The Courtesy
Citizen Drop-off Area is expected to be complete in late 2008.

The Fort Gordon military base handles its own solid waste collections through Dorado Waste.
All municipal solid waste collected from Dorado is delivered to the Augusta-Richmond County
Landfill. The military base does have a drop-off location on base where recyclables are
collected and baled by low-level military personnel.

Table 4-2

Inventory of Collection Programs

Type Collector Program Jurisdictions | Sectors Number of Contractual
Description Served Served' | Households/Businesses | Arrangements
served, if available®
Curbside | Advanced Curbside Augusta- R 62,000 total Under a 5-
Collection | Disposal collection of Richmond households serviced by | year contract
Service garbage (2 County Advanced Disposal, with County
times weekly) Augusta Disposal & (ending 2010)
and weekly Recycling, Inc., and
curbside Inland Service
collection of Corporation
recyclables,
yard waste and
bulky waste
Curbside | Augusta Curbside Augusta- R 62,000 total Under a 5-
Collection | Disposal & | collection of Richmond households serviced by | year contract
Recycling, garbage (2 County Advanced Disposal, with County
Inc. times weekly) Augusta Disposal & (ending 2010)
and weekly Recycling, Inc., and
curbside Inland Service
collection of Corporation
recyclables,
yard waste and
bulky waste
Curbside | Inland Curbside Augusta- R 62,000 total Under a 5-
Collection | Service collection of Richmond households serviced by | year contract
Corporation | garbage (2 County Advanced Disposal, with County
times weekly) Augusta Disposal & (ending 2010)
and weekly Recycling, Inc., and
curbside Inland Service
collection of Corporation
recyclables,
yard waste and

V 4

4

Resource

Recycling
Systems

www.recycle.com




63

Type

Collector Program Jurisdictions | Sectors Number of Contractual
Description Served Served' | Households/Businesses | Arrangements
served, if available?
bulky waste
Curbside | Private Subscription City of R Approximately 333 Subscription
Collection | Haulers curbside Blythe households service with
collection of private hauler
garbage, of choice
recyclables and
yard waste
Curbside | Private Subscription City of R Approximately 1,385 Subscription
Collection | Haulers curbside Hephzibah households service with
collection of private hauler
garbage, of choice
recyclables and
yard waste
Front Private Commercial Augusta- C, 1, CD | Available to all Entities
Loader or | Haulers entities arrange | Richmond businesses within the arrange for
Roll-off their own County, County collection with
Container garbage Blythe and hauler of
Service collection with | Hephzibah choice
private haulers
Roll-cart County Commercial Augusta- C, |, CD | 225 businesses are Under a 5-
Container | provides entities have Richmond currently participating year contract
Service with private | access to single | County, with County
haulers stream Blythe and (ending 2010)
recycling Hephzibah
through
County’s
residential
private haulers
as an extension
of service
Future Augusta- Drop-off open Augusta- R,C I, Entire County County will
(late Richmond six days a week | Richmond CD operate a
2008) County for residential County, Courtesy
Staffed garbage and Blythe and Citizen Drop-
Drop-off recyclables. Hephzibah off Area

1 R=Residential, I=Institutional, C= Commercial, CD= C&D
Source: Augusta-Richmond County Solid Waste Department
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4.1.2 Contingency Strategy

As part of the solid waste planning process, the State asks each municipality or County to
include a description of how it will deal with interruptions to solid waste collection services that
are due to factors other than major storms and disasters. Contingency strategy planning
relates to a disruption of normal collection and disposal operations resulting from a striking
labor force, mechanical breakdowns, hauler default, and other such potential interruptions to
service.

Augusta-Richmond County employs several approaches to ensure that quality solid waste
disposal services are provided to its citizens and the streets and public areas are maintained
and remain clean. The County first and foremost uses model service agreements that each of
the collection haulers sign when awarded a collection contract. The County has provisions in
each of these collection contracts such as parent company guarantees, performance bonds and
letters of credit that provide funds to continue services in case of default. Additionally as part
of these collection contracts, there is an entire section that is dedicated to the procedures in
the event of contractor default.

All of the County collection contracts also have a section dealing with liquidated damages which
establishes a schedule of financial penalties for failure to meet pre-approved performance
standards. Liquidated damages are paid if the following eight performance standards are not
met: replacing carts/bins back to original locations, commencement/completion of collections
outside of contract specifications, failure to collect spillage, failure to collect missed garbage,
bulky waste, recycling or yard trimmings, failure to deliver or replace carts/bins, failure to start
contract on start date, mixing of contract waste with non-contract waste, and disposal of
recycling and/or yard trimmings in garbage collection vehicle.

As part of each signed collection contract, each contracted hauler supplies the County with an
emergency plan which details the actions which the contractor would take to deal with any
situation that would require deviation from normal operating procedures including but not
limited to equipment breakdowns, extreme weather conditions, snow/ice, fire and natural
disasters. Additionally since the County employs three different collection haulers, if a problem
arose with one of the collection haulers, one of the other two collection haulers would service
the needed geographic areas until the original collection hauler was able to resume normal
operating procedures.

The City of Hephzibah will work with their contracted hauler to mitigate any disruption in
service to their residents; reaching out to Augusta-Richmond County for assistance as needed.
Since the residents of Blythe contract individually with their haulers, if collection service is
interrupted the City will first attempt to mediate with the haulers on behalf of their citizens. If
this fails, then the City will request help from Augusta-Richmond County to identify a solution.

To date, Augusta-Richmond County and the Cities of Hephzibah and Blythe do not have a
coordinated contingency strategy for collections. A unified contingency strategy should be
devised between the Augusta-Richmond County and the Cities of Hephzibah and Blythe to
handle any type of service interruption.
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4.1.3 Disaster Debris Management — Collection Strategy

Natural disasters strike with varying degrees of severity and pose both short- and long-term
challenges to public service providers. The most severe natural disasters generate debris in
guantities that can overwhelm existing solid waste management facilities or force communities
to use disposal options that otherwise would not be acceptable. Debris removal is a major
component of every disaster recovery operation. Much of the debris generated from natural
disasters is not hazardous. Soil, building material, and green waste, such as trees and shrubs,
make up most of the volume of disaster debris. Most of this waste can be recycled or reused
into useful commodities or inert landfilled.

The collection strategy for disaster debris management relies on multiple resources including 1)
self haul by others to County provided consolidation sites 2) re-deployment of County
contracted waste haulers under “force majeure” clauses so that collection of storm debris is
added to their service mix and 3) mobilization of County resources and capacity for collection of
storm debris. The County is currently working on the development of a Debris Management
Plan which will outline the roles, responsibilities and functions of various county departments
that would be involved in the process of disaster debris recovery. Under the existing plan, in
the event of a disaster Augusta-Richmond County would partner with County’s Department of
Public Services and the Corrections Institutions to mobilize inmate forces, utilize joint assets
(e.g.: collection vehicles, etc.), and set up centralized remote consolidation sites as well as
pulling resources and staff from other County departments. The County’s strategy would be
two-fold: (1) remove debris that is an immediate threat to public safety (e.g.: removing downed
trees from streets, etc.) and (2) remove remaining debris to assist with general clean up and
recovery within the community. Grinding equipment would be taken to the consolidation sites
where the debris would be chipped or ground before loading onto transfer vehicles to be
brought back to the County landfill for further processing and disposition. In addition to direct
County efforts, County solid waste contractors may also be required to assist with recovery
efforts.

Press cooperation during disasters greatly assists in communicating procedures to the public.
Direct communication with press representatives in all media will result in prominently
featured information being distributed (e.g. front page articles, radio lead stories, etc.) that will
instruct citizens on how to handle disaster debris and how to maximize recovery. The County
plans to supplement this with additional local radio announcements and newspaper notices to
notify the public of alternative programs for the residential and commercial waste that would
be generated from a disaster.

4.2 Assessment of Collection Programs

Augusta-Richmond County’s collection programs for residential solid waste are comprehensive
in scope of service and geographic coverage. It would be desirable to see the structure of the
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service collection contracts to allow new customers to be added which would allow the
expansion into current individually contracted areas (e.g. Cities of Hephzibah and Blythe).
Similarly, the fee based funding mechanisms employed by the County enable easy expansion of
this service. Given these features, the current curbside collection of municipal solid waste,
recycling and yard trimmings is adequate for the Augusta-Richmond County.

Currently, residents within the Cities of Hephzibah and Blythe must subscribe to curbside solid
waste and/or recycling collection services through a private service provider. Once the Courtesy
Citizen Drop-off Area at the Augusta-Richmond County Landfill is completed (late 2008), then
these City residents will have the additional option to drop off their materials there. For the
future since the populations of both cities are relatively small compared to Augusta-Richmond
County, the County will evaluate expanding the geographic collection areas within their current
collection contracts to include both municipalities. If this option is viable, then local approval
will be needed by both the Cities of Hephzibah and Blythe to enter into these service
agreements. Overall the collection capacity is adequate for residents in Augusta-Richmond
County, Hephzibah and Blythe; therefore, no major improvements are needed at this time.

4.3 Inventory of lllegal Dumping/Littering

Illegal dumping and littering are included in the collection section because it suggests, in part, a
failure of the collection system. lllegal dumping is the disposal of waste in an un-permitted
area. lllegally dumped wastes are primarily non-hazardous materials that are dumped to avoid
either disposal fees or the time and effort required for proper disposal. Sites used for illegal
dumping vary, but typically include abandoned residential or commercial buildings; vacant lots
and wooded areas; and infrequently used alleys or roadways. Because of their accessibility and
poor lighting, areas along rural roads and railways are particularly vulnerable.

Augusta-Richmond County has a litter control ordinance that addresses all littering and illegal
dumping activities within the County. A copy of the ordinance may be found in Appendix A.
Two County code enforcement officers help enforce the ordinance. The County has a set of
procedures it adheres to when investigating an illegal dumping compliant. The offending
individual is issued a non-compliance notice and the following steps are followed during an
investigation: a Litter Crime Scene Investigation Form is completed, a work order is initiated to
investigate the illegal dumping claim, follow-up on the complaint occurs, the illegal dumping
investigation is closed and all appropriate documentation is completed. The two County code
enforcement officers identify and attempt to obtain compliance within a given time frame
(normally two weeks). If the complaint is not corrected, it is turned over to the Marshall’s
Office where the offending individual is cited and taken to court. A copy of Augusta-Richmond
County’s lllegal Dumping Procedure may be found in Appendix B. During the 2006/2007 year,
the code enforcement officers had 85 litter complaints/infractions and 25 illegal dumping
complaints/infractions all which were resolved.
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The County also does community roadside litter pick-up with Public Services employees,
community service labor, inmate/prison labor and with volunteer clean-up activities. The
County also cleans-up illegal dump sites with Public Services’ employees and inmate/prison
labor as well as during volunteer community clean-ups.

4.4 Assessment of Programs to Address lllegal Disposal/Dumping

At this time, Augusta-Richmond County’s existing litter and illegal dumping ordinance is
adequate in addressing littering and illegal dumping within the County. The County is
extremely fortunate to have two County code enforcement officers to help enforce these
ordinances. Unfortunately with a large geographic area to cover and even with two
enforcement officers these ordinances can be difficult enforce. The County will continue to rely
on citizen participation as well as enforcement by the code officers to reduce the amount of
illegal dumping and littering offenses.

The County will continue to provide community roadside litter pick-ups and illegal dump site
clean-ups. Additional education efforts are needed to help reduce the amount of littering and
illegal dumping activities. Reestablishing a Keep Georgia Beautiful affiliate chapter would be an
advantage in educating residents about the affects of littering and illegal dumping, as well as
creating a less accepting attitude toward violators.

4.5 Needs and Goals

This section identifies the needs and goals for current and future collection programs for the
next ten years. The needs are based on the inventory and assessment of what collection
programs are currently in place.

The overall goal is for Augusta-Richmond County and the Cities of Hephzibah and Blythe to
ensure that an adequate, cost-effective collection infrastructure for solid waste and recyclables
is available over the planning period. A list of implementation actions that will help contribute
to the achievement of this goal may be found in Appendix G.

Section5 Disposal Element

5.0 Introduction

The following section will present information on solid waste disposal practices and activities
currently employed by Augusta-Richmond County and the Cities of Blythe and Hephzibah and
those proposed for the 2008-2018 planning period.
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5.1 Inventory of Solid Waste Disposal Facilities

Table 5-1 provides an inventory of current solid waste disposal facilities and thermal treatment
technologies utilized for waste generated and disposed of in Augusta-Richmond County.
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Table 5-1

Inventory of Disposal Facilities and Thermal Treatment Technologies
To Be Used During the Planning Period

(2008-2018)

69

Year
Facility Types of Maximum | Expected to
Facility Jurisdictions | Physical Type Waste Capacity Reach
Name Using Facility | Address | Owner/Operator | Description | Accepted (TPD)* Capacity Permit Number
Augusta-
Augusta- Richmond 4330
Richmond County, City = Deans
Municipal of Blythe, Bridge Augusta-
Solid Waste = City of Road, Richmond MSW,
Landfill Hephzibah Blythe County MSWL C&D, Inert * 2008 121-016D(SL)
Augusta-
Augusta- Richmond 4330
Richmond County, City  Deans
Municipal of Blythe, Bridge Augusta-
Solid Waste  City of Road, Richmond MSW,
Landfill Hephzibah Blythe County MSWL C&D, Inert * 2107 121-018D(MSWL)

* Permitted TPD is unlimited. Based on capabilities given current resources available
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Augusta-Richmond County owns and operates two, “Subtitle D” Municipal Solid Waste (MSW)
Landfills; permit numbers 121-016D (SL) and 121-018D (MSWL). Located on Deans Bridge Road
in Blythe and across from the Fort Gordon Military Reservation, the landfill accepts about 1,300
tons per day of waste from businesses, industries, and residences from all over the Central
Savannah River Area (CSRA). A list of fees for use of Augusta-Richmond County’s solid waste
landfill may be found in Appendix C. The MSW Landfill features an active gas collection system
that was recently bought back by the County from a private operator.

Although yard trimmings are accepted at the Augusta-Richmond County’s municipal solid waste
landfill, the majority of these materials are not landfilled. The County operates a grinding and
chipping operation at the Landfill for yard trimmings. In addition, the County operates and
plans to continue operating their inert landfill. At this time there are no capacity limitations to
how much yard trimmings the County can handle.

Neither the City of Blythe nor the City of Hephzibah have disposal data for waste collected
within their cities, although they assume the waste collected within their jurisdictions is
disposed of at the ARC MSW Landfill. The Fort Gordon Army base contracts with Dorado
Waste to collect and haul the base’s garbage to the ARC landfill. Fort Gordon also operates a
C&D landfill and has two MSW landfills that are now closed. They do not take any waste
materials (i.e.: C&D) from outside the base.

5.1.1 Assurance of 10-Year Capacity

Augusta-Richmond County MSW landfill operations encompass 303 acres with 52 million cubic
yards of disposal capacity expected to last an estimated 112 years. As a result, ARC’'s MSW
landfill capacity will provide more than sufficient means to ensure that all of the county’s
disposal needs are met well beyond the 10 year planning period as shown below in Table 5-2.
The required landfill capacity assurance letter may be found in Appendix D.
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Table 5-2
Disposal Capacity Assurance Summary
(2008-2018)

Current Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year9 | Year 10
Year (2009) (2010) (2011) (2012) (2013) (2014) (2015) (2016) (2017) (2018)

(2008)
Amount of
Waste | 321 432 | 408,532 | 430,680 | 448,462 | 459,988 | 458,294 | 456,603 | 454,992 | 453,463 | 455,811 | 458,474
Augusta-
Richmond
County*

(in millions of

cubicyards) | 54 g 51.0 50.5 50.0 49.4 48.9 48.3 47.7 47.2 46.6 46.1

City of Data Not Available

Blythe

City of Data Not Available
Hephzibah

Source: “Current Year” data provided by Augusta-Richmond County Solid Waste Department Landfill data. Year 1 through Year 10 projections provided by Resource Recycling Systems
* Assumes 52 million cubic yards of capacity and 112 years left based on the current disposal rate
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5.1.2 Contingency Strategy

Should an emergency situation render Augusta-Richmond County’s landfill operations not
viable, the County would either (1) use Advanced Disposal’s transfer station located in
Columbia County, (2) rent or lease Waste Management’s transfer station in Augusta-
Richmond County, or (3) allow Waste Management to operate the transfer station in
Augusta-Richmond County to process the waste. Waste accepted at the transfer station in
Columbia County would be hauled to a landfill in Macon. Waste accepted at Waste
Management’s transfer station in Augusta-Richmond County would be redirected to the
Three Rivers Landfill or a Waste Management Facility. The estimated length of time for
the County to implement this contingency plan for disposal is three days.

5.1.3 Disaster Debris Management — Disposal Strategy

In the event of a disaster, Augusta-Richmond County would enact the County’s Emergency
Management Agency’s Local Emergency Operations Plan (LEOP). The Agency’s director would
coordinate all services as needed and would include utilizing the County’s Department of Public
Services and the Corrections Institutions as well as additional County departments. The Center
would also coordinate with local, state, and federal agencies to supply the tools and resources
needed to handle any debris-generating natural disaster. The Augusta-Richmond County
Emergency Management Agency Local Emergency Operations Plan (LEOP) may be found online
at http://augustaga.gov/departments/ema/docs/PublicLeop2004.pdf. The County is currently
working on the development of a Debris Management Plan which will outline the roles,
responsibilities and functions of various county departments that would be involved in the
process of disaster debris recovery.

Under the current plan, the County’s landfill is the primary asset to be utilized for disposal of
disaster debris. Sufficient capacity is available to handle large peaks and surges in volume that
would result from disasters. The County has established a network of remote consolidation
sites that would be used to direct non-recyclable disaster debris to the landfill. In the event of a
disaster, Augusta-Richmond County would call upon all County Departments (e.g.: Solid Waste,
Public Services, Corrections, etc.) to mobilize forces, utilize joint assets (e.g.: collection vehicles,
etc.), and set up centralized remote consolidation sites. The County’s strategy would be two-
fold: (1) remove debris that is an immediate threat to public safety (e.g.: removing downed
trees from streets, etc.) and (2) remove remaining debris to assist with general clean up and
recovery within the community. Grinding equipment would be taken to the consolidation sites
where the debris would be chipped or ground before loading onto transfer vehicles to be
brought back to the County landfill for further processing and disposition. In addition to direct
County efforts, County solid waste contractors may also be required to assist with recovery
efforts, by activating a contractual “force majeure” provision that allows the County to direct
contractor resources towards disaster debris management.
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Press cooperation during disasters greatly assists in communicating procedures to the public.
Direct communication with press representatives in all media will result in prominently
featured information being distributed (e.g. front page articles, radio lead stories, etc.) that will
instruct citizens on how to handle disaster debris and how to maximize recovery. The County
plans to supplement this with additional local radio announcements and newspaper notices to
notify the public of alternative programs for the residential and commercial waste that would
be generated from a disaster.

5.2 Assessment of Disposal

Based on the amount of waste requiring disposal during the next ten years as defined in the
Waste Disposal Stream Analysis, Augusta-Richmond County’s existing disposal facilities and
thermal treatment operations have the ability to handle the amount of waste projected for
disposal in each of the jurisdictions of the next ten years, taking into account the contingency
strategy should one or more of these facilities become available.

5.3 Statement of Needs and Goals

The goal of Augusta-Richmond County and the Cities of Hephzibah and Blythe is to make
sure that disposal facilities in the County meet regulatory requirements and have the
ability to sustain solid waste services over the next 10 years.

Section 6 Land Limitation Element

6.0 Introduction

This section deals with the inventory, analysis, and determination of land areas which, due to
environmental limitations or land use factors, are considered unsuitable for the development of
solid waste handling facilities. Although it may be technically feasible to build solid waste
handling facilities in most situations, there are regulatory and financial constraints which render
certain locations unavailable. Isolation, distances around airports, bodies of surface water and
local regulations represent only a few of the many potential constraints. Other siting
considerations may not be specifically prohibited but would result in more extensive
engineering, environmental, and hydrogeological requirements. The criteria are established to
provide for environmentally sound and financially practical disposal siting.

Specific items to be considered are as follows or the most stringent of current EPD rules:

(1) Natural Environmental Limitations:
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Water supply watersheds: Georgia Department of Natural Resources

(DNR) Rule 391-3-16-.01(7)(c)1 requires that at any location within a small
water supply watershed, new solid waste landfills must have synthetic liners
and leachate collection systems.

Groundwater recharge areas: DNR Rule 391-3-16-.02(3) (a) requires
that in significant groundwater recharge areas, DNR shall not issue permits
for new solid waste landfills not having synthetic liners and leachate collection systems.

Wetlands: DNR Rule 391-3-16-.03(3) (e) establishes that solid waste
landfills may constitute an unacceptable use of a wetland.

River corridors: DNR Rule 391-3-16-.04(4) (h) prohibits the development
of new solid waste landfills within protected river corridors.

Protected mountains: DNR Rule 391-3-16-.05(4) (I) prohibits the
development of new solid waste landfills in areas designated as protected
mountains.

(2) Criteria for siting: The following items are criteria for siting solid waste facilities under DNR
Rules. Local governments preparing plans should consult with DNR for the most current
applicable rules.

Zoning: DNR Rule 391-3-4-.05(1) (a) requires that the site must conform to all local
zoning/land use ordinances, and that written verification of such be submitted to EPD.

Airport safety: DNR Rule 391-3-4-.05(1) (c) requires that new solid waste landfill units or
lateral expansions of existing units shall not be within 10,000 feet of any public use or
private use airport runway end used by turbojet aircraft or within 5,000 feet of any
public use or private use airport runway end used by only piston type aircraft.

Flood plains: DNR Rule 391-3-4-.05(1) (d) stipulates that any solid waste landfill located
in the 100-year flood plain shall not restrict the flow of the 100-year flood, reduce the
temporary water storage capacity of the flood plain, or result in a washout of solid
waste so as to pose a threat to human health or the environment.

Wetlands: DNR Rule 391-3-4-.05(1)(e) prohibits the development of solid waste landfills
in wetlands, as defined by the U. S. Army Corps of Engineers, unless evidence is
provided by the applicant to EPD that use of such wetlands has been permitted or
otherwise authorized under all other applicable state and federal laws and rules.

Fault areas: DNR Rule 391-3-4-.05(1) (f) requires that new landfill units
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and lateral expansions of existing landfills shall not be located within 200 feet of a fault
that has had displacement in the Holocene Epoch unless the owner or operator
demonstrates to EPD that an alternative setback distance of less than 200 feet will
prevent damage to the structural integrity of the landfill unit and will be protective of
human health and the environment.

Seismic impact zones: DNR Rule 391-3-4-.05(1)(g) prohibits the

development of new landfill units and lateral expansions in seismic impact zones unless
the owner or operator demonstrates to EPD that all containment structures, including
liners, leachate collection systems, and surface water control systems are designed to
resist the maximum horizontal acceleration in lithified earth material for the site.

Unstable areas: DNR Rule 391-3-4-.05(1)(h) requires owners or operators
of new landfill units, existing landfill units, and lateral expansions located in
unstable areas to demonstrate that engineering measures have been
incorporated in the landfill unit's design to ensure that the integrity of the
structural components of the landfill unit will not be disrupted.

Significant groundwater recharge areas: DNR Rule 391-3-4-.05(1)(j)

requires new solid waste landfills or expansions of existing facilities within 2
miles of a significant groundwater recharge areas to have liners and leachate
collection systems, with the exception of facilities accepting waste generated
from outside the county in which the facility is located. In that case, the
facility must be totally outside of any area designated as a significant
groundwater recharge area.

Any entity requesting a renewal, modification, or issuance of a permit for a solid waste handling
facility from EPD must demonstrate that the facility or expansion is consistent with the local
government’s solid waste management plan. Chapter 391-3-4 of the Georgia Department of
Natural Resources’ Environmental Protection Division relates to Solid Waste Management in
Georgia. Chapter 391-3-4.05 deals specifically with the siting criteria associated with solid waste
handling facilities. Solid waste handling facility applicants should always check with DNR and
the local planning jurisdiction to verify procedures for siting solid waste handling facilities that
include but are not limited to the following:
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* DNR Rule 391-3-4-.05(1) (b) requires that whenever any applicant begins a process to
select a site for a solid waste disposal facility, documentation demonstrating compliance
with 0.C.G.A. § 12-8-26(a) be submitted to EPD; further, whenever any applicant takes
action resulting in a siting decision for a publicly or privately owned solid waste disposal
facility, documentation demonstrating compliance with O.C.G.A. § 12-8-26(b) be
submitted to EPD.

Resource
Recycling




76

* Once a site has been selected, the applicant must conduct a Hydrological Assessment
in accordance with the provisions of DNR Rule 391-3-4- .05(1) (k). Preparation of the
land limitation element of a solid waste management plan should comply with the Solid
Waste Management Act and the Rules of the Department of Natural Resources (DNR)
for Solid Waste Management (Chapter 391-3-4) relating to historic sites, airports,
jurisdictional boundaries, access, etc. These documents should be consulted for specifics
on land limitations and siting of solid waste management facilities.

If an applicant undertakes the Facilities Issues Negotiation Process pursuant to a facility
siting decision, the process will be undertaken in accordance with O.C.G.A. § 12-8-32
and any guidelines issued by the Department pursuant to State law.

6.1 Inventory Land Areas

Augusta-Richmond County is located in east central Georgia next to the Savannah River. The
Savannah River separates Georgia from the neighboring state of South Carolina. Richmond
County occupies a land area of 207,386 acres, or 324.04 square miles, plus 2,823 acres (4.41 sq.
mi.) of water area. Augusta accounts for approximately 93% of the total acreage in the county.
Richmond County straddles the "Fall Line," a geologic boundary following the Appalachian
Mountain range from Alabama to New York. In Georgia and South Carolina the Fall Line
separates the Piedmont from the Coastal Plain. The Savannah River and its tributaries drain
most of the county.

6.1.1 Water Supply Watersheds

The Georgia Department of Natural Resources (DNR) defines a water supply watershed as the
area of land upstream of a governmentally owned public drinking water intake or water supply
reservoir. DNR has established minimum criteria for the protection of drinking water
watersheds. This protection is necessary for the enhancement of public health, safety and
welfare, as well as to assure that surface sources of drinking water are of high quality in order
to be treated to meet all State and Federal drinking water standards. Separate criteria have
been established for large watersheds (100+ square miles in the drainage basin) and small
watersheds (<100 square miles in the drainage basin). All water supply watersheds in Augusta-
Richmond County are subject to DNR’s Criteria for Water Supply Watersheds.

The removal of vegetation and the introduction of paving for roads, parking lots, driveways and
other impervious services increase run-off on a site. This in turn increases erosion, flooding and
sedimentation of water sources. The DNR criteria establish buffer zone requirements adjacent
to perennial streams and specify allowable impervious surface densities adjacent to such
streams. These requirements are designed to prevent intensive development of a water supply
watershed from contaminating a water source to a point where it cannot be treated to meet
drinking water standards.
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Richmond County contains one large watershed and one small watershed. A map of Augusta-
Richmond County’s water supply watersheds can be found on Map C. The Middle Savannah
River Watershed is the large watershed. The Augusta-Richmond County’s water supply comes
from the Savannah River via the Augusta Canal. The Augusta Lock and Dam, located on the
canal approximately 4 miles above the raw water pumping station, controls water flow into the

canal.

l Resource
Recycling
’ Systems

www.recycle.com




Map C: Augusta-Richmond Countm'a-tershed A/eas

/

COLUMBIA
AIKEN

MCDUFFIE

JEFFERSON

BURKE

Projection Stateplane
Zone 3651
Units Feet

0 05 1 2 3
) Miles

SCALE 1:153,377

Legend

Major Roads

I:l Augusta
(X Biytne
Fort Gordon
'/ /] Hephzibah
Water Supply Watersheds
- Augusta-Richmond County
City of Waynesboro
Savannah | & D

Fort Gordon

G EJO R G I A

Augusta, GA Disclaimer

The data represented on this map has been
compiled by thebest methods available.

Accuracy is contingent upon thesource
information as compiled by various agencies

and departments both intemal and extemal

tothe consolidated government of Augusta, GA.
Augusta, GA and the companies contracted to
deveop these data assume no legal responsibilities
for the information or accuracy contained on this
map. Itis strictly forbidden to sell orreproduce these
maps or data for any reason without the written
consent of the Augusta-R ichmond County

Commission.

Augusta-Richmond County Planning Commission
525 Telfair Street
Augusta, GA30901
www.augustaga.gov
June 2008




79

The part of the Butler Creek Watershed above Butler Reservoir is the small watershed. The
watershed is located in northwest Richmond County, and a portion of Columbia County, and
covers approximately 15 square miles. The watershed drains to Butler Reservoir, which is the
source of water for Fort Gordon. The Fort is permitted to withdraw 5.4 MGD from the reservoir.
The watershed is characterized by low-density residential development, woodlands and
scattered commercial uses. Since the opening of the Jimmie Dyess Parkway in 1998, urban
development has increased in the watershed area. Other planned road improvement projects
will no doubt increase development pressure.

Augusta currently has in place several ordinances and programs to protect water supply
watersheds from pollution or alteration. This includes a group of land use and development
ordinances, as well as an ordinance that applies to the large Middle Savannah River Watershed.

6.1.2 Groundwater Recharge Areas

Groundwater recharge areas are portions of the earth’s surface where water infiltrates the
ground to replenish an aquifer, which is any stratum or zone of rock beneath the surface of the
earth capable of containing or producing water from a well. In order to avoid toxic and
hazardous waste contamination to drinking water supplies, groundwater or aquifer recharge
areas must be protected. While recharge takes place throughout almost all of Georgia’s land
area, the rate or amount of recharge reaching underground aquifers varies from place to place
depending on geologic conditions.

According to data provided by the Georgia Department of Natural Resources, “the two major
aquifers in Augusta-Richmond County are the Upper Cretaceous and Basal Cretaceous aquifers.
The Upper Cretaceous aquifer is the shallower of the two reservoirs, and is not extensively
developed. Most of the groundwater used in the Augusta-Richmond County is pumped from
the Basal Cretaceous aquifer. The recharge area for the Cretaceous aquifer covers the majority
of Richmond County, and is classified as a significant groundwater recharge area by the Georgia
Department of Natural Resources. Groundwater Recharge Areas in the County may be found
on Map D. According to DNR's Ground-Water Pollution Susceptibility Map of Georgia,
Hydrologic Atlas 20, some of the recharge area has a high susceptibility to pollution and some
has a medium susceptibility to pollution.”

Both the state and federal government regulate groundwater recharge areas. DNR’s Rules for
Environmental Planning Criteria include restrictions and regulations on sanitary landfills, land
disposal of hazardous wastes, spray irrigation of wastewater and wastewater treatment basins.
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6.1.3 Wetlands

Under the Clean Water Act, the term wetlands means "those areas that are inundated or
saturated by surface or ground water at a frequency and duration sufficient to support, and
that under normal circumstances do support, a prevalence of vegetation typically adapted for
life in saturated soil conditions. Wetlands generally include swamps, marshes, bogs and similar
areas." (EPA Regulations at 40 CFR 230.3) Wetlands are important to both the environment and
the economy. Wetlands provide a wide range of benefits that include habitat, support of
commercial and recreational fisheries, reduction of flood damages, and abatement of water
pollution. Hazardous or toxic waste receiving, treatment or disposal facilities and sanitary
landfills are prohibited within wetland areas.

Augusta-Richmond County wetland areas are found on Map E. In Richmond County wetlands
are located adjacent to the Savannah River, the Augusta Canal, and the major creeks and
tributaries that drain the county. The largest concentration of wetlands is found in the Phinizy
Swamp, the large floodplain of the Savannah River located on the east side of the county. Local
wetlands provide a habitat for native plants and animals, provide a place for migrating birds to
rest and feed, absorb and slow floodwaters, and filter pollutants before they reach the
Savannah River and other waterbodies. The Phinizy Swamp is being used to educate children
and adults about the important functions of wetlands and the need to protect and preserve
them.

The Augusta-Richmond County, in cooperation with residents, developers, environmental
organizations, educators, and others, participates in a variety of programs to protect wetlands
and improve water quality. The types of active programs include the monitoring and
assessment of water quality, permitting, Total Maximum Daily Loads (TMDLs), and public
outreach/education.
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6.1.4 River Corridors

River corridors and their immediate shore land environment (sometimes referred to as the
riparian zone) are areas of critical environmental significance. They provide a number of
benefits including: drinking water, wildlife habitat, recreational opportunities, flood storage
capacity, and assimilative capacity for wastewater discharges-the river or stream's ability to
dilute wastewater to a point when it is no longer a threat to human health.

Section 305(b) of the federal Clean Water Act requires that all states biennially list navigable
waters throughout the state and provide a description of the water quality of such streams and
its impact on its designated uses. Consistent with these requirements, DNR has developed
minimum planning criteria for its river corridors in order to protect these vital resources.

The Savannah River is a protected river under the Georgia Mountain and River Corridor
Protection Act. The Savannah River is a unique resource and has played a central role in the
history and development of Augusta and surrounding communities. At Augusta the river rolls
over the fall line separating the Piedmont and Coastal Plain physiographic provinces. The river
supports a variety of plants, animals and wildlife and enhances the quality of life for residents.
A map of the Savannah River corridor may be found on Map F.
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6.1.5 Flood Plains

As a body of water (e.g. river, stream, or creek) erodes and deposits material, it may shift its
course and over a period of time build up a deposit of material in its valley bottom. This
deposited material takes the shape of a plain, called a floodplain, which forms at elevations
near that of the water’s surface. About 25 percent of Richmond County (43,600 acres) is
comprised of floodplains, stream terraces, and interstream divides. According to Flood
Insurance Rates Maps / Flood Boundary and Floodway Maps published by the Federal
Emergency Management Agency (FEMA), floodplains are located within and adjacent to the
Savannah River and its tributaries (e.g. Rock, Rae’s, Crane, Rocky, Butler, Spirit and McBean
Creeks). The 100-year flood also referred to as the "base flood" is defined as the flood having a
one percent probability of being equaled or exceeded in any given year.

Augusta has participated in the National Flood Insurance Program (NFIP) for approximately 30
years. Augusta-Richmond County also has Flood Damage Prevention Ordinance that is based on
FEMA's model ordinance. The ordinance requires anyone who wants to grade, fill, erect a
structure, or otherwise develop in a floodplain to obtain a permit before starting any land
disturbance or construction. The ordinance includes specific standards for development in
floodplains and requires the filing of an Elevation Certificate before Augusta-Richmond County
issues a certificate of occupancy. A group of maps delineate the applicable areas in Augusta-
Richmond County susceptible to flooding during the 100-year and 500-year design floods. The
maps are the basis for determining the areas regulated by the Flood Damage Prevention
Ordinance. Floodplains throughout Augusta-Richmond County are illustrated on Map G.

Augusta-Richmond County has also developed a Flood Hazard Mitigation Plan. The purpose of
the Flood Hazard Mitigation Plan is to assess flood risks and to articulate a comprehensive
strategy for implementing flood mitigation activities. The plan outlines the risks associated with
flooding, describes the existing conditions in Augusta, describes existing mitigation programs
and activities, and presents a list of recommended mitigation strategies and activities.
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6.1.6 Local Zoning/Land Use
Zoning is an act of city or county authorities by exercise of police powers in regulating,
controlling or specifying the type of use to which the property may be put in specific areas.

Augusta-Richmond County, Blythe and Hephzibah have ordinances in place that regulate the
use of land. Augusta-Richmond County’s code is very detailed, including several classifications
of residential, commercial, and industrial uses, and does not allow solid waste handling facilities
as permitted uses in any district without Special Exception and only if in harmony with the
various elements or objectives of the Master Plan/Planning Department in effect. Application
for a Special Exception must be made to the Planning Department. A zoning map for Augusta-
Richmond County may be found on Map H.
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6.1.7 Historic Resources

There are currently nine (9) National Register Historic Districts in Augusta, encompassing
approximately 5,800 properties. Twenty-nine (29) properties are listed individually on the
National Register. These districts and properties represent many aspects of Augusta's history
and include the central business district, industrial facilities, urban neighborhoods, institutional
buildings, and rural resources. They reflect the significant contributions made by statesmen,
businessmen, religious leaders, ethnic groups, racial minorities, and ordinary citizens to the
history and development of the community. Collectively the districts are significant in such
areas as architecture, commerce, community planning, education, engineering, industry,
landscape architecture, military, politics/government, religion, and transportation. National
Register Historic Districts in Augusta-Richmond County may be found on Map I.
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6.1.8 Airport Proximity

There are two airports in Augusta: Augusta Regional Airport at Bush Field and Daniel Field.
Augusta Regional Airport is a 1,500-acre commercial airport located at the intersection of
Tobacco Road and Doug Barnard Parkway (SR 56 Spur). Major facilities include an 8,000-foot
primary runway, a 6,000-foot crosswind runway, a terminal, an air traffic control tower, a
facilities maintenance office, and a weather service station. Three commercial carriers serve
Augusta Regional: Atlantic Southeast Airlines, US Airways Express and Continental Express.
Atlantic Southeast provides service to Atlanta's Hartsfield International, while US Airways
Express flies to Charlotte International. Continental Express, which began serving the Augusta
market in March 2003, has flights to Houston and Newark. Augusta Regional Airport is operated
under the direction of the 13-member Augusta Aviation Commission.

Daniel Field, located on a 152-acre site at the intersection of Wrightsboro Road and Highland
Avenue, is a general aviation airport. Major facilities include two runways, two hangars,
outdoor tie-down areas, and a control tower. Daniel Field was once the commercial airport for
Augusta. Charter flights, flight training, airplane storage, and fuel and maintenance services are
provided. Daniel Field is active year-round, but is especially busy in early April during the
Masters ® Golf Tournament. The airport is operated under the direction of the 13-member
General Aviation Commission.

Per DNR criteria, no solid waste handling facility may be located within 10,000 feet from the
end of the runway.

6.1.9 Jurisdictional Boundaries

Augusta-Richmond County is bordered by Columbia and McDuffie Counties to the north and
west and Burke and Jefferson Counties to the south. Potential siting of solid waste handling
facilities within Augusta-Richmond County must be consistent with siting criteria in neighboring
jurisdictions.

6.1.10 Access

The highway system throughout Augusta-Richmond County is well-maintained and provides
access to the majority of the community. The consistent availability of paved state and county
highways in Augusta-Richmond County reduces the siting hurdle for potential solid waste
handling facilities.

6.2 Local Procedures for Siting Solid Waste Facilities

6.2.1 All Solid Waste Handling and Disposal Facilities

Any entity requesting a renewal, modification, or issuance of a solid waste handling permit
from EPD must demonstrate that the facility or facility expansion is consistent with the local
government’s solid waste management plan. Chapter 391-3-4.05 of thg“Georgia Department of
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Natural Resources’ Environmental Protection Division Rules deals specifically with the siting
criteria associated with siting landfills and/or solid waste transfer facilities.

6.2.2 Privately Owned Waste Handling and Disposal Facilities

All privately owned waste handling and disposal facilities requesting a renewal, modification, or
issuance of a permit from EPD or the County must demonstrate that the facility or facility
expansion is consistent with the local government’s solid waste management plan. In addition
to any criteria set forth under DNR’s regulations, the County will also use the following criteria
to determine whether the issuance of the requested permit is consistent with the Solid Waste
Management Plan:

e A determination has been made by the County that operation of the proposed facility or
facility expansion would be consistent with regulations established by the County for
privately operated waste handling and disposal facilities as provided for in County
Ordinance.

e A determination has been made by the County that there is a need for the proposed facility
or facility expansion, based on projected remaining useful life of existing disposal facilities,
will be the initial screen for any finding of consistency with this solid waste management
plan. Need will be defined as less than 10 years of disposal capacity remaining, at the time
that the request is submitted, in existing disposal facilities recognized in this solid waste
management plan. Remaining disposal capacity will be calculated based on an engineering
calculation of remaining capacity divided by the annual rate of disposal of in-County and
contracted out-of-county waste at the time that the request is submitted given waste
reduction programs and performance in place at that time.

e A determination has been made by the County that the proposed facility or facility
expansion is not sited in an area deemed unsuitable according to development criteria
(examples include, but are not limited to: in groundwater recharge areas; located within
two miles of a municipal water supply; on soils poorly suited for development; on slopes of
greater than 25 percent; in area that do not have easy accessibility to transportation
networks; on urban or built up lands; on or around water bodies or wetlands; or on federal,
state, or public lands.

e A determination has been made by the County that the proposed facility or facility
expansion is sited in a location that is consistent with all local zoning ordinances.

e A determination has been made by the County that the proposed facility or facility
expansion does not negatively impact other natural or cultural resources of the County.
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A determination has been made by the County that the proposed facility or facility
expansion does not negatively impact the current solid waste management infrastructure of
the County;

e A determination has been made by the County that the proposed facility or facility
expansion does not negatively impact collection capability and/or disposal capacity
identified in the Plan.

e A determination has been made by the County that the proposed facility or facility
expansion does not negatively impact the County’s ability to contribute to the state-wide
solid waste reduction.

e A determination has been made by the County that the proposed facility or facility
expansion does not negatively impact the financial viability of the County’s solid waste
management system.

e A determination has been made by the County that the proposed facility or facility
expansion is properly insured so that closure and post-closure care is assured.

e A determination has been made by the County that the proposed facility or facility
expansion has a mitigation plan above and beyond financial assurance already required.

e A determination has been made by the County that the past performance of other waste
handling facilities owned or operated by the applicant will be used in determining the
feasibility of the new facility or facility expansion. The county may withhold approval based
on such past performance.

e A determination has been made by the County that the proposed facility or facility
expansion is in the best interest of public health and safety.

No proposed privately owned facility or facility expansion will be sited without a letter from the
Augusta-Richmond County Administrator and the City Councils of Blythe and Hephzibah (if said
facility is within their city limits) stating that the facility is consistent with the Solid Waste
Management Plan. The Augusta-Richmond County Commission and the City Councils of Blythe
and Hephzibah may hold one or more public hearings to gather input to make this
determination for their respective jurisdictions.

Should a determination be made by the Administrator that one or more public hearings shall be
held, then the applicants of proposed facilities or facility expansions shall consult with County
and City (if said facility is within their city limits) officials in order to identify an appropriate date
to schedule a public hearing. The applicant shall advertise the public hearing in the local
newspaper and distribute letters of intent to adjacent property owners no less than 15 days
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prior to the date of the scheduled hearing. Should the Commission and Council (if said facility is
within their city limits) determine, based on information provided, to disapprove the proposal
based on inconsistency with the adopted solid waste management plan, the applicant may
appeal and provide additional information at a subsequent Commission and Council (if said
facility is within their city limits) meeting. Applicants may appeal any additional negative ruling
by the Commission and Council (if said facility is within their city limits) to circuit court.

6.3 Assessment of Land Limitation

The goal of the land limitation element is to identify areas of the County which should be
avoided when developing solid waste handling and disposal facilities. This is an effort towards
providing environmentally and socially sound solid waste handling and disposal facilities. As the
County considers siting new solid waste handling and disposal facilities, local officials need to
be cognizant of environmental considerations as well as other special needs. Regulation should
not necessarily result in the prohibition of privately owned solid waste disposal facilities but
ensure that the development of such facilities does not conflict with this Plan, local
comprehensive planning documents, or other local, state and federal regulations. While the
maps contained in this section illustrate some of the land limitations applicable in Augusta-
Richmond County, it is important to note that additional local, state and federal siting criteria
may result in additional properties being deemed inappropriate for the siting of privately
owned solid waste handling and disposal facilities.

6.3.1 Water Supply Watersheds

Richmond County contains two watersheds: the Middle Savannah Watershed and the Butler
Creek Watershed. The Savannah River is Augusta-Richmond County’s primary source for public
drinking water supply, supplemented by groundwater wells located throughout the county.
Water is also withdrawn from the Augusta Canal, which is fed by and located next to the river.
A Water Supply Protection ordinance for the Savannah River may be found in Chapter 8-7-1 of
the Augusta-Richmond County Code.

The Butler Creek Watershed above Butler Reservoir is characterized by low-density residential
development, woodlands and scattered commercial uses. For a number of years, the Butler
Creek watershed served as the source of water for Fort Gordon; however, since 2007 the
Augusta Utilities Department has provided drinking water to the base.

Although they must meet stringent DNR rules, due to the impact that a potential failure would
have on water supply to area residents, solid waste handling facilities shall not be located
within any water supply watersheds in Augusta-Richmond County.

6.3.2 Groundwater Recharge Areas
The citizens of Augusta-Richmond County and the Cities of Blythe and Hephzibah rely on
groundwater sources for their drinking water supply. In addition to DNRTules, solid waste
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handling facilities shall be prohibited from locating within 2 miles of portions of the county that
have been identified as groundwater recharge areas. The potential for leachate collection
system and/or synthetic liner failure places vital groundwater sources for major portions of the
county in jeopardy.

6.3.3 Wetlands
Consistent with DNR rules, solid waste handling facilities shall not be located within identified
wetland areas.

6.3.4 River Corridors

The Savannah River (illustrated on Map F) is a protected river and is on the U.S. EPA’s list of
303(D)/305(B) protected rivers due to apparently high levels of particular contaminants.
Because these critical waterways are already impaired by one or more pollutants, the siting of
solid waste handling facilities within close proximity to these water courses can easily
compound existing problems. As a result, solid waste handling facilities shall not be located
within 2 miles of a protected river corridor. In addition, other surface waters throughout the
county can easily be contaminated by activities associated with mismanaged or failing solid
waste handling facilities. As a result, all other navigatable river corridors shall be subject to
DNR’s minimum planning criteria.

6.3.5 Floodplains

The critical and fragile habitats associated with wetlands are often present in floodplains. In
addition, floodplains that may be disrupted or altered by filling activities associated with solid
waste handling facilities — potentially creating flooding problems for downstream property
owners. Solid waste handling facilities shall be prohibited from being located within floodplain
areas.

6.3.6 Local Zoning/Land Use

Augusta-Richmond County has appropriate regulations in place to discourage the location of
solid waste facilities in areas identified as unsuitable. The location of any potential solid waste
handling facility in these jurisdictions would require zoning amendments.

The Cities of Blythe and Hephzibah do not have local land use regulations that address siting of
such facilities; however, these communities are small in size and population concentrations. As
a result, the location of solid waste handling facilities would be highly unlikely, albeit
inappropriate, regardless of whether local land use regulations were in place.

6.3.7 Historic Resources

Augusta-Richmond County continues to make significant investments in historic resources. In
most recent history, the consolidated government has taken steps to become more directly
involved in historic preservation. Historic preservation in Augusta is marked by a wide variety of
activities. From preparation of National Register nominations, to rehabilitation of historic
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buildings, to participation in historic preservation programs, individuals and organizations are
interested in preserving the past and at the same time make it a part of Augusta-Richmond
County’s future. Augusta-Richmond County’s historic preservation movement has grown to the
point where it is now an integral part of neighborhood revitalization, economic development
and tourism. Solid waste handling facilities have the potential to negatively impact a
community’s historic resources due to noise, odor, traffic, etc. It is in the best interest of
Augusta-Richmond County and the cities of Blythe and Hephzibah to prohibit the siting of
nearby solid waste handling facilities. Therefore, such Solid waste handling facilities shall not be
located within 3 miles of a historic resource.

6.3.8 Airport Proximity

In accordance with DNR Rule 391-3-4-.05(1)(c), Augusta-Richmond County shall require that
new solid waste landfill units or lateral expansions of existing units shall not be within 10,000
feet of any public use or private use airport runway end used by turbojet aircraft or within
5,000 feet of any public use or private use airport runway end used by only piston type aircraft.
Because future runway expansion and/or the construction of additional runways are possible
scenarios, the 10,000 foot buffer should be observed from all sides of the property.

6.3.9 Jurisdictional Boundaries

Unless multi-jurisdictional agreements are made between Augusta-Richmond County and its
neighboring counties, solid waste handling facilities should be located in such a way as not to
be a detriment to these other jurisdictions. The county respects the siting criteria adopted by its
neighboring counties.

6.3.10 Access

Any future solid waste handling facility in Augusta-Richmond County shall be sited on an easily
accessible parcel of land with direct paved road access that does not interfere with rail system
operations.

6.4 Goals

To ensure all solid waste handling facilities are compatible with surrounding areas and are
placed in areas suitable and approved for such developments within the County.

Section 7 Education and Public Involvement Element

7.0 Introduction

The purpose of this section of the Plan is to provide an inventory and assessment of existing
educational programs and public involvement activities available in Augusta Richmond County
and the Cities of Blythe and Hephzibah. Local governments throughout Georgia are encouraging
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residents to become more aware of the true costs of solid waste management and the need for
waste reduction, recycling and siting of new facilities.

7.1

Inventory Existing Public Education Programs and Public Involvement Opportunities

Solid waste, waste reduction, recycling, and other environmental education programs are
available to all citizens within Augusta-Richmond County, the City of Hephzibah and the City of
Blythe. Table 7-1 provides an inventory of all existing environmental education initiatives in
Augusta-Richmond County as they relate to solid waste management.

Table 7-1

Existing Environmental Education Initiatives

Program/Activity | Jurisdictions | Operated Target Number of Description of Impact
Covered by Audience Participants
per Year
Recycling Augusta- ARC Solid Residents 62,000 Increases participation;
Brochures to Richmond Waste encourages recycling
Each Household | County Department
Landfill tours, Augusta- ARC Solid Civic 350, Data Raises awareness and
website Richmond Waste Organizations, | Not provides information
County Department | Residents, Available about waste reduction
Schools, and recycling efforts
Businesses
School Programs | Augusta- ARC Solid Students; 33,000 Promotes/educates
Richmond Waste Teachers students/teachers about
County Department benefits of recycling
Speaker’s Bureau | Augusta- ARC Solid Civic Data Not Promotes/educates
Richmond Waste Organizations, | Available general
County Department | Residents, public/students/teachers
Schools, about benefits of
Businesses recycling

Resource

l Recycling
, Systems

www.recycle.com




98

Program/Activity | Jurisdictions | Operated by | Target Number of Description of
Covered Audience | Participants per Impact
Year
“Bring One For the | Augusta- ARC Solid Residents | Minimal, Diversion of
Chipper” -annual Richmond Waste participation has | Christmas trees
Christmas tree County Department declined due to from landfill
chipping curbside pickup
Adopt-A-Road, Augusta- ARC Solid Residents | 120, six ‘Adopt-a- | Reduces and/or
Adopt-A-Stream, Richmond Waste Roads’ with six eliminates litter
Adopt-A-Highway County Department pickups annually, | from
averaging 10 roads/highways
people per and waterways
pickup
Special events (e.g.: | Augusta- ARC Solid Residents | 500, Raises awareness
Earth Day, America | Richmond Waste participation is about conservation
Recycles Day) County Department increasing as and recycling
new programs
come online

*DNA — Data Not Available

7.1.1 Local Government Programs
Augusta-Richmond County has dedicated an Officer through its Code Enforcement Program to
provide information, education, and customer service to students, citizens, civic organizations,
and businesses on all county solid waste, recycling, and litter prevention programs. The County
coordinates school education programs; teaches solid waste, landfill, waste reduction, recycling
and other environmental education topics to a variety of age groups; conducts workshops,
presentations, and tours of the landfill for school and community groups; designs and produces
brochures, manuals, reports and other print media; plans, coordinates, directs, and participates
in special events; and maintains a speakers bureau comprised of at least two (2) Solid Waste
Department staff members and the dedicated Code Enforcement Officer.

The County sponsors a number of educational programs that involve public participation such
as litter pick up events (e.g.: Adopt-a-Highway, Adopt-a-Road, Adopt-a-Stream, Rivers Alive)
and recycling and conservation awareness activities (e.g.: one day recycling events) associated
with the observance of America Recycles Day and Earth Day. Although Augusta-Richmond
County jurisdictions do not currently fund a Keep Georgia Beautiful (KGB) affiliate program, the
County does have access to KGB resources as needed.

In addition, nine public hearings were held during the development of this solid waste
management plan where educational information was distributed and staff was available to
public hearing was held

answer questions about local solid waste and recycling efforts. The fi
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on January 8, 2008 at the McBean Community Center in conjunction with Augusta-Richmond
County’s Comprehensive Plan Update. Eight additional hearings were held throughout the
month; ending on January 31, 2008. See Appendix E. All interested parties along with the
general public were encouraged to attend and become involved in the planning process
through public advertisements. The hearings were designed to inform the public on the
planning process and to encourage input on solid waste goals, needs, and issues. A second set
of public hearings, six in total, took place near the conclusion of the planning process
throughout the County between June 3, 2008 and June 19, 2008. See Appendix F. A copy of the
Plan was prepared and distributed to those in attendance for review and comment.

7.1.2 Solid Waste Committee/Task Force
There is currently no solid waste committee/task force in place within the County or other area
jurisdictions.

7.1.3 School System Programs

The Augusta-Richmond County Solid Waste Department’s Code Enforcement program provides
a dedicated Officer who presents educational programs about solid waste and recycling to area
students. The scope of the educational program includes interactive presentations with the
help of ARC’s recycling mascot ‘Bin-E,’ age appropriate handouts, and distribution of fun
promotional items such as recycled steel slinkys, recycled pencils, etc.

In addition, the state’s science curriculum objectives (Georgia Performance Standards) provide
a standardized curriculum that introduces students to solid waste and waste reduction
principles. Area students in grades K through 12 are regularly exposed to this curriculum. Along
with its education efforts the Augusta-Richmond County BOE has arranged for the collection of
corrugated cardboard from each school through their solid waste hauler.

7.1.4 Litter Control Programs

Augusta-Richmond County has adopted ordinances regulating litter and illegal dumping. The
Cities of Blythe and Hephzibah cite litter and illegal dumping violations under the Georgia code.
Enforcement is largely the responsibility of local law enforcement and is conducted
predominantly on a complaint basis.

7.1.5 Regional RDC Programs

Although the Central Savannah River Area (CSRA) Regional Development Center (RDC) does not
have any regional recycling programs in place, the CSRA Environmental Science Education
Cooperative does provide information and access to environmental science education
programs to the County. The County’s involvement includes participation in organized
activities/programs for the region, including one-day special events, such as for electronics and
glass recycling.
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7.2 Assess Adequacy of Environmental Education Initiatives

Augusta-Richmond County has designated staff that provides the public with information on
solid waste management, waste reduction practices and services, and litter prevention efforts
throughout the County.

7.2.1 Opportunities for Public Involvement

Augusta-Richmond County and the Cities of Blythe and Hephzibah rely on their staff’s
interaction with the public as well as public meetings to involve the public in local solid waste
management issues. In addition, the public can participate in a number of local and regional
waste reduction initiatives, including recycling drop-off and litter pick-up events.

7.2.2 Education Programs

Although the County has the infrastructure in place to provide public awareness of local solid
waste management and waste reduction practices and programs, the County acknowledges
that further improvements are needed to increase the public’s awareness of and involvement
in local solid waste programs. For example, based on information from a 2004 Waste
Composition Analysis, 32 percent of the Augusta-Richmond County waste stream consists of
organic materials. Yet existing educational programs do not adequately target this sector of
waste. In addition, although recycling services are available to the general public (i.e.: drop-off,
curbside), the amount of recycling tonnage currently collected in the County is low compared
with other similar-size programs; suggesting only modest participation.

7.3 Statement of Needs and Goals
Augusta-Richmond County’s goal is to provide all necessary information to the general public so

they are aware of the importance of proper solid waste management and understand their
role.

Section 8- Implementation Strategy

8.0 Introduction

The implementation strategy represents a culmination of information gathered in the
preceding elements and after all elements have been inventoried and assessed, and needs and

goals have been identified.

Section 8.1 Summary of Goals and Needs

Table 8-1 below provides a summary of the goals and needs for the Augusta-Richmond County
planning area.
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Table 8-1
Summary of Goals and Needs by Planning Element

Element Description of Goal/Need Jurisdiction

Waste To achieve a 25 percent reduction per capita in the amount | ARC, Cities of Blythe
Reduction of solid waste disposed of in the MSW landfill by 2018 and | and Hephzibah

to expand and further develop waste reduction programs
over the next 10 years.

Collection To provide for the efficient and effective collection of solid | ARC, Cities of Blythe
waste in Augusta-Richmond County over the next 10 years. | and Hephzibah

Disposal To make sure that disposal facilities in Augusta-Richmond ARC, Cities of Blythe
County meet regulatory requirements and have the ability | and Hephzibah
to sustain solid waste services over the next 10 years.

Land To ensure all solid waste handling facilities are compatible | ARC, Cities of Blythe
Limitation with surrounding areas and are placed in areas suitable and Hephzibah
and approved for such developments.

Education To provide all necessary information to the general public ARC, Cities of Blythe
and Public so they are aware of the importance of proper solid waste | and Hephzibah
Involvement | management and understand their role.

8.2 Implementation Strategy/Short Term Work Program

The implementation strategy may be found in Appendix G. It includes specific actions which
address the needs and goals expressed in the planning elements and which will help the State
reach the statewide goal of waste disposal reduction. Plans and programs presented in the
implementation strategy demonstrate 10 year collection capability and disposal capacity.

Finally, the implementation strategy identifies specific administrative responsibilities and
budgeting necessary to implement the Plan.
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Appendix A

AUGUSTA-RICHMOND COUNTY CODE, READOPTED 7-10-2007
TITLE 4
PUBLIC HEALTH
ARTICLE 2 LITTER CONTROL

Sec. 4-2-7. Definitions.

(a) Commission. The Augusta-Richmond County Commission, or its designated representative.
(b) Litter. All sand, gravel, slag, brickbats, rubbish, waste material, tin cans, refuse, garbage,
trash, debris, dead animals or discarded materials of every kind and description.

(c) Person. Any person, firm, partnership, corporation or unincorporated association.

(d) Public or private property. The right-of-way of any road or highway; any body of water or
watercourse or the shores or beaches thereof; any park, playground, building, refuge, or
conservation or recreation area; and residential or farm properties, timberlands or forests in
Augusta-Richmond County.

(e) Road or street shall be mutually inclusive and shall likewise be deemed to include any alley,
lane, court and other thoroughfare, however described or designated.

Sec. 4-2-8. Certain deposits prohibited; exception.

It shall be unlawful for any person or persons to dump, deposit, throw or leave, or cause or
permit the dumping, depositing, placing, throwing or leaving of litter on any public or private
property in Augusta-Richmond County unless:

(a) The property is designated by Augusta-Richmond County for the disposal of litter

and the person is authorized by the proper public authority to use such property;

(b) The litter is placed into a litter receptacle or container installed on such property; or

(c) The person is the owner or tenant in lawful possession of such property or has

first obtained consent of the owner or tenant in lawful possession or unless the

act is done under the personal direction of the owner or tenant, all in a matter consistent with
the public welfare.

Sec. 4-2-9. Littering streets and sidewalks prohibited.

It shall be unlawful for any person to place, store, dump, park or broadcast any junk, metal,
brickbats, stones, plaster, lumber, trash, garbage, litter, paper or similar rubbish and junk upon
any public street or sidewalk in Augusta-Richmond County. As used in this Section, "junk"
includes without limitation appliances, furniture and other bulk items not considered usual
household garbage. The sanitation department is not responsible for collection and/or disposal
of such junk, and such junk shall not be collected by the sanitation department, but must be
disposed of by the owner of the property on which it is located.

Sec. 4-2-10. Placing, throwing, etc., dangerous objects in streets and sidewalks
prohibited.
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It shall be unlawful for any person to place or to throw or to leave or abandon on any street in
Augusta-Richmond County any glass bottle or car or the fragments thereof, or any broken glass
bottle or crockery or any kind. or nails, tacks, brickbats, or any article or object likely to injure
barefoot persons using such streets or sidewalks or to injure or puncture the tires of vehicles
utilizing pneumatic tires for their locomotion.

Sec. 4-2-11. Keeping crates, boxes, etc., on streets and sidewalks prohibited; exception.
It shall be unlawful for any person to keep on the streets or sidewalks in Augusta-Richmond
County any crates, boxes, or any similar containers, except authorized trash receptacles.

Sec. 4-2-12. Churches and public places; littering and spitting prohibited.

It shall be unlawful for any person to spit or throw hulls, peelings or other litter upon the sidewalk
or in or upon the floors of churches, public halls, theaters, buses, auditoriums, and other similar
public places.

Sec. 4-2-13. Distributing handbills and advertising matter in automobiles, on private
property prohibited; exceptions.

(a) It shall be unlawful to place in or on any automobile in Augusta-Richmond County any
handbill, circular, pamphlet, poster, postcard, or other literature except with the permission,
express or implied, of the owner or occupant of such automobile.

(b) It shall be unlawful for any person to place on private property any handbill, circular,
pamphlet, poster, postcard, or other literature except with the permission, express or implied, of
the owner of the property or intended recipient.

Sec. 4-2-14. Transporting refuse in vehicles regulated.

(a) Regulations for all vehicles.

(1) It shall be unlawful for any person, firm or corporation to transport any garbage, trash, refuse
or other cargo upon the public thoroughfares in Augusta-Richmond County if the same is of a
character or substance which is likely to be deposited from the motor vehicle onto the public
rights-of-way, unless the same is secured by containers, tarpaulin, or other device in such
fashion as to effectively prevent such deposit on the public rights-

of-way.

(2) No regulated quantities of hazardous wastes may be collected and transported except in
accordance with the provisions of the Georgia Hazardous Waste Management Act, O.C.G.A. §
12-8-60 et seq.

(3) It shall be unlawful for any person, firm, business, or corporation to transfer refuse

between vehicles on any public property, including without limitation public rights-of-way.

(b) Additional regulations for commercial solid waste collection and transportation vehicles and
containers. it shall be unlawful for any person, firm, business, or corporation to engage in the
business of transporting refuse as defined in Augusta-Richmond County Code section 4-2-5
unless and until the following conditions are met:

(1) Business tax certificate. Prior to commencing business to transport refuse, a business tax
certificate to conduct such business must be obtained as provided in Augusta-Richmond County
Code Section 2-1-1, et seq. Prior to the use and operation of any solid waste collection and
transportation vehicle, such vehicle shall be thoroughly inspected and examined by the
Marshall's Department and found to comply with the Augusta-Richmond County Code. All such
businesses shall indicate compliance with this Section by displaying on each commercial solid
waste collection and transportation vehicle a sticker issued for such purpose by the Marshall's
Department. Business tax certificates and vehicle stickers shall be renewed annually. The
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annual inspection fee for compliance with this section shall be twenty-five dollars ($25.00) upon
enactment of this

section.

(2) Vehicle and container construction. Solid waste collection and transportation vehicles and
containers shall be enclosed with a non-pliable material, substantially leak-proof, durable, and of
easily cleanable construction, and shall be inspected by the Marshall's Department every six (6)
months to ensure the continued maintenance of such vehicles and containers. The date
showing the last inspection shall be shown on the sticker described herein.

(3) Vehicle and container maintenance. Solid waste collection and transportation vehicles and
containers shall be maintained at all times in clean condition and in good

repair, and free of excessive noise, odor and emissions.

(4) Littering and spillage. Solid waste collection and transportation vehicles and containers shall
be loaded and moved in such manner that the contents will not fall,

leak or spill there from and shall be covered when necessary to prevent blowing of material from
the vehicle.

(Ord. No. 6235, § a, 12-21-99)

Sec. 4-2-15. Duty of owner, occupant, etc., to keep property litter free.

The owners, occupants and lessees of all property, jointly and severally, are required to remove
all litter and place the same in proper containers. Vacant lots, borders, parking lots,
embankments, fences, walls and sidewalks shall be kept free of litter. Parking lots, shopping
centers, convenience stores, drive-in restaurants and all other commercial and industrial
enterprises shall see to it that their respective properties are kept litter free.

Sec. 4-2-16. Duty of proprietors, business managers to insure cleanliness of areas
surrounding businesses.

(a) The proprietor and person in charge of every business and commercial establishment in
Augusta-Richmond County, jointly and severally, is hereby required to keep the driveways,
yards, parking lots and areas adjacent thereto and under his control clean at all times and to
place sweepings in a container to prevent rescattering.

(b) Any proprietor or person in charge of a business which offers curb service shall be
responsible for all paper, trash or other refuse deposited on the street or sidewalk by his
customers. Any person in front of whose place of business retail or wholesale transactions are
made shall be responsible for all trash or other refuse deposited on the street or sidewalk as the
result of such transactions.

(c) It shall be unlawful for any property owner or tenant to permit waste paper, paper cups or
food containers of any kind to remain unsecured on his property, but the same shall be placed
in a closed container immediately after use. It shall also be unlawful for any property owner or
tenant to permit any waste paper, paper cups or other paper products to blow from any
premises owned or controlled by him onto the streets of Augusta-Richmond County.

Sec. 4-2-17. Grass, leaves, tree trimmings, etc.

(a) Prohibited in streets or gutters. It shall be unlawful to place grass, leaves, shrubbery
trimmings, brush, limbs, trees or parts thereof, or any similar materials in the streets or gutters
within Augusta-Richmond County. Any person engaged in the business of horticulture or
landscape gardening or landscape maintenance such that such materials are created as a
result of said business shall be responsible for disposing of said materials.

(b) Collection. Grass, leaves or shrubbery trimmings and similar materials in the Urban Services
District shall be placed in closed containers or bags, and only brush, limps, trees or parts

l Resource
Recycling
, Systems

www.recycle.com




105

thereof, and similar materials which are no more than four feet long and/or four inches in
diameter and weigh no more than fifty (50) pounds, all of which are required to be placed in a
neat, orderly pile between the curb and sidewalk for collection

according to the collection schedule published by Augusta-Richmond County.

(c) Disposal required. Material not eligible for collection as set out in subsection (b) hereof shall
not be collected, and it shall be the responsibility of the property owner, or the person engaged
in the business of horticulture or landscape gardening or landscape maintenance, to dispose of
said material.

(d) Cleaning of property at owner's expense; violations. In the event Augusta-Richmond County
discovers such material on property within Augusta-Richmond County, Augusta-Richmond
County shall leave a written notice at the property which notifies the owner of his/her
responsibility to dispose of the material, or shall provide written notice by mail to the person
engaged in the business of horticulture or landscape gardening or landscape maintenance. In
the event the material is not disposed of according to this Section within fifteen (15) days of said
written notice, Augusta-Richmond County shall have the option, but shall not be required, to
collect and dispose of said material, with the cost of such collection and disposal billed to the
property owner or other responsible party. If such cost is not paid by the property owner within
ten (10) of the date of billing, then execution may be issued by the Augusta-Richmond County
Commission against the property upon which such service is rendered for the cost thereof, and
such execution shall constitute a lien against the property until fully paid and satisfied. Said
execution may be enforced in the same manner, and with the addition of interest and costs, as
provided by law for the

enforcement of executions for ad valorem taxes. Any person or party violating this section may
be prosecuted and, if convicted, shall be subject to the penalties provided in section 1-6-1.

Sec. 4-2-18. Owners, occupants, etc., of commercial, institutional or industrial properties
to provide containers for litter generated by customers, licenses or invitees.

Every owner, occupant, tenant and lessee using or occupying any commercial, institutional or
industrial building or property shall be obligated, jointly and severally, to provide litter containers
of such character, size, number and type as may be specified by Augusta-Richmond County to
be reasonably required to hold litter generated by operations of the premises. Specifically, and
without limiting the generality of the foregoing, the requirement for such containers shall apply to
shopping centers, supermarkets, convenience stores, fast-food restaurants, service stations and
similar establishments; and shall likewise apply to commercial establishments, garages,
schools, colleges, and churches.

Sec. 4-2-19. Parking lot owners to provide containers for litter generated from lot
operations.

Every owner and every operator of a private or commercial parking lot shall provide litter
containers of adequate size, character and number, as specified by Augusta-Richmond County,
to contain the litter generated by the operations of such parking lot.

Sec. 4-2-20. Work areas to be kept in clean condition.

All work areas, including, but not limited to, loading and unloading areas, shall be provided with
containers for the deposit of litter created by packing or repacking operations; and the owner of
the premises and the occupant thereof shall jointly

and severally maintain surveillance to ensure that all litter is placed in the proper container and
the area is kept clean.
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Sec. 4-2-21. Garbage storage areas to be kept clean.

Every owner, occupant and lessee of a house or building shall be jointly and severally required
to maintain garbage storage areas in a clean condition and to ensure that all garbage is properly
containerized.

Sec. 4-2-22. Removal of litter, trash and debris resulting from special occasions.

Litter, trash and debris resulting from special occasions such as holidays, moving or cleanup will
be made into bundles weighing not more than fifty (50) pounds each and not more than four (4)
feet long, two (2) feet wide and two (2) feet high, and made secure. Empty cartons will be
broken down before being placed in bundles. Bundles will be placed at or near the front property
line for pickup.

Sec. 4-2-23. Removal of construction-site litter.

Property owners and prime contractors in charge of a construction-site are jointly and severally
required to furnish litter containers for construction litter. All litter from construction and related
activities shall be containerized and shall be picked up and placed in containers at the end of
each workday.

Sec. 4-2-24. Cleaning of property at owner's expense.

In the event Augusta-Richmond County discovers that litter has been illegally placed on private
property within Augusta-Richmond County, written notice shall be posted at the property which
notifies the owner of his/her responsibility to dispose of the material. In the event said litter is not
disposed of according to this section within fifteen (15) days of said written notice, the sanitation
department shall have the option, but shall not be required, to collect and dispose of said
material, with the cost of such collection and

disposal billed to the property owner or other responsible party. If such cost is not paid by the
property owner within ten (10) days of the date of billing, then execution may be issued by the
Augusta-Richmond County Commission against the property upon which such service is
rendered for the cost thereof, and such execution shall constitute a lien against the property
until fully paid and satisfied. Said execution may be enforced in the same manner, and with the
addition of interest and costs, as provided by law for the

enforcement of executions for ad valorem taxes. In addition, any person or party violating this
section may be prosecuted and, if convicted, shall be subject to the penalties provided in Sec.
1-6-1.

Sec. 4-2-25. Violations; penalties.

All persons, firms or corporations failing to comply with the mandatory provisions hereof or
doing any act prohibited hereby shall be guilty of an offense and, upon trial as a misdemeanor
and conviction, shall be subject to the penalties provided in Sec. 1-6-1.

Sec. 4-2-26. Unauthorized interference with receptacles or contents.

It shall be unlawful for any unauthorized person to deposit or throw any article or substance in
any receptacle for garbage and trash (including without limitation, garbage and trash dumpsters
belonging to commercial establishments) or to remove, injure or destroy, uncover or in any
manner move or disturb such receptacle or any portion of its contents.
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Appendix B

AUGUSTA RICHMOND COUNTY SoLID WASTE DEPARTMENT

PoLICIES AND PROCEDURES

DATE: HSP Number:
September 15, 2008 Handling Illegal Dumps
Page 1 of 3 SW-POL-CEO-005
Approved By:
Mark Johnson, Director
PURPOSE:

To set forth the code enforcement officer policies and procedures for issuing a Non-Compliance
Notice for illegal dumps.

SCOPE:

This policy applies to all Solid Waste Department Code Enforcement employees.

We will strive to maintain a professional demeanor at all times, and we will remain

pleasant and helpful even when a customer is not

POLICY:

1. There are six steps in the process.

e oo oe

Handling violations

Filling out the Litter Crime Scene Investigation Form
Initiating a work order or investigation of illegal dumping
Follow-up

Closing out illegal dumping investigations
Documentation

2. Handlmg Violations

a.

C.
3. Filling
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Once a violation has been discovered either by another code enforcement officer
(CEO) or by referral, it becomes the responsibility of the CEO to investigate as
well as document all findings.

Documentation should include photographs, interview documentation with
owners, occupants, and/or neighbors.

All documentation shall be placed in the illegal dumping file.

out the Litter Investigation form




e.
Initiati
a.

>

o

a.

b.

IS

a.

~

a.

b.
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All information should be filled out on the Litter Crime Scene Investigation form.
All information should be current and a copy given to the CEO Supervisor within
48 hours of the completion of the investigation.

An electronic copy of the file should also be kept on the Landfill Common drive
in the “Open Litter Investigations” folder, and a hard copy placed in the file with
all photos and other findings.

Such file shall be maintained for court purposes and in accordance with
department standards.

All such files shall be reviewed by the CEO supervisor or the Assistant Director
prior to referral to either the court or the Marshall’s Department.

All such files shall be maintained in the central CEO filing cabinet.

ng a Work Order

Once the Crime Scene Investigation form has been completed and reviewed, the
CEO Supervisor or the Assistant Director will review and approve prior to
forwarding to the Marshall’s Department.

Once all information is verified the form will be submitted to the Marshall’s
Department and they will execute a work order to have the waste removed from
the dump site.

Follow-Up

CEO should continually check the area to see if any progress in the removal of the
waste has been made or to see if any additional waste has been added to the site.
The CEO will work in conjunction with the CEO Supervisor to ensure that the
Marshall’s Department has initiated and/or completed a work order for the waste
removal.

The CEO Supervisor will also coordinate CEO schedules so that, as needed, the
appropriate CEO can attend any court cases held in relation to the work order or
investigation.

Closing the Investigation

Once the investigation has been completed, the investigation will stay open until
the area has been cleaned up by either the property owner or the Public Services
Department.

Documentation

All documentation of all information shall be maintained as part of the file.
All actions shall be tracked on the CEO spreadsheet.
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AUGUSTA RICHMOND COUNTY SoLID WASTE DEPARTMENT
PoLICIES AND PROCEDURES

DATE: HSP Number:
September 15, 2008 Handling Illegal Dumps
Page 1 of 3 SW-POL-CEO-005

Approved By: ___/S/

Mark Johnson, Director

Distributed by: Lori Videtto
Date of Distribution:

I have received the above Policy and received training to its contents.

Employee name (printed) Employee Signature Date

l Resource
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Appendix C

Landfill Fee Structure
Waste Type Price Unit of Measure

Waste and Recycling Fees

MSW, C&D, Special Waste

0to 1,999 Tons per Month $33.50 Per Ton
2,000-4,999 Tons per Month $30.50 Per Ton
5,000-9,999 Tons per Month $27.50 Per Ton
;rss;c;zr than 10,000 Tons per $24.50 Per Ton
Asbestos $20.00 Per Cubic Yard
Beneficial Use $10.00 Per Ton
Inert Waste Disposal $16.75 Per Ton
Metal $0.00 Per Ton
Mulch Purchase (Commercial) $15.00 Per Ton
Non-Profit Organizations Waste $23.50 Per Ton
(with Administrators approval)

Recycling $0.00 Per Ton
Tires (17 Inch or smaller) $3.00 Each
Tires (Larger than 17 inch) $8.00 Each
Tires (Truck Load, Off Road, $180.00 Per Ton

Agricultural)

l Resource
Recycling
’ Systems
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Service Fees

Equipment Assistance $150.00 Per Hour
Refrigerant Removal $10.00 Each
Unloading/Re-loading Assistance $150.00 Per Hour

Administrative Fees
Annual Permit $100.00 Per Vehicle
Credit Card Convenience Fee 3.00% Applied to all charges

Applied to all charges less State Solid

Envi tal F 3.009
nvironmental Fee % Waste Surcharge

Minimum Charge / Non-

. S5.00
Commercial

Minimum Charge / Commercial 1Ton

Minimum Finance Charge $1.50
Non-T d Loads / Non-
on arp'e zaik /e $25.00 Each Occurrence
Commercial
Non-Tarped Loads / Commercial $75.00 Each Occurrence

A fuel surcharge may apply.
The State Solid Waste Surcharge will be added.

The total of all charges will be rounded up to the next whole dollar.

(Ord. No. 6238, § 1, 1-4-00; Ord. No. 6778, § 2, 8-1-04; Ord. No. 6793, § 2, 5-17-05)

l Resource
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ﬁ SOLID WASTE DEPARTMENT

G E/O R G L A Mark Johnson
Director

June 23, 2008

RE:  Augusta Richmond County Deans Bridge Road Municipal Solid Waste
Landfill Capacity Assurance

Dear Sir or Madam,

This letter serves as a disposal capacity assurance for waste generated by Augusta Richmond County
from 2008 to 2018. The Georgia EPD permit number for this facility is 121-016D (SL) and 121-
018D (MSWL). This assurance is based on Augusta disposing of approximately 440,000 tons of

waste at this facility on an annual basis.

We look forward to providing environmentally sound waste disposal options for the foreseeable
future.

Sincerely,
M {

Mark Johnson
Director

J

Solid Waste Department
4330 Deans Bridge Road - Blythe, GA 30805
(706) 592-3200 — Fax (706) 592-1658
WWW.AUGUSTAGA.GOV
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Appendix E

Augusta-Richmond County
Comprehensive Plan Update — 2008

News Release — December 26, 2007

News Release
Public Invited to Comprehensive Plan Kick-Off Meetings

Contact: Paul DeCamp, Planning Director
Augusta-Richmond County Planning Commission
525 Telfair Street

Augusta, Georgia 30901

Phone: (706) 821-1796

FAX: (706) 821-1806

E-mail: pdecamp@augustaga.gov

(Augusta — December 26, 2007) The public is invited to participate in planning for the future of Augusta-
Richmond County. The Augusta-Richmond County Planning Commission is hosting open house
meetings throughout the city to kick-off the process for updating the Augusta-Richmond County
Comprehensive Plan.

This is your opportunity to share ideas, voice concerns and describe your vision for Augusta-Richmond
County over the next 10-20 years. Planning Commission staff will be present to explain the planning
process, review the schedule for updating the Comprehensive Plan and highlight the potential issues and
opportunities to be addressed in the plan.

Augusta-Richmond County encourages all interested parties to take part in this process. The kick-off
meetings will take place on the dates and at the locations indicated on the attached table. A drop-in, open
house format will be employed for all of the meetings, so the public is invited to come to the meeting of
their choice at any time between 6:30 and 8:30 P.M.

Citizens who are unable to attend one of the meetings, but would like more information regarding the plan
update process, can contact Paul DeCamp at the Planning Commission by phone, fax or e-mail (see
contact information). Information related to plan update is also posted on the Planning Commission
website.

The website address is: http://www.augustaga.gov/departments/planning_zoning/home.asp

I Resource
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JANUARY 2008

AUGUSTA-RICHMOND COUNTY COMPREHENSIVE PLAN UPDATE
KICK-OFF PUBLIC MEETINGS

January 31, 2008

6:30 P.M. - 8:30 P.M.

MEETING DATE TIME LOCATION

Tuesday, McBean Community Center
January 8, 2008 6:30 P.M. -8:30 P.M. | 1155 Hephzibah-McBean Road
Thursday, Gracewood Community Center
January 10, 2008 6:30 P.M. —8:30 P.M. | 1200 Tobacco Road

Monday, Lucy Laney House Museum
January 14, 2008 6:30 P.M. —8:30 P.M. | 1116 Phillips Street

Thursday, Garrett Elementary School
January 17, 2008 6:30 P.M. —8:30 P.M. | 1100 Eisenhower Drive

Tuesday Henry Brigham Senior Center
January 22, 2008 6:30 P.M. -8:30 P.M. | 2456 Golden Camp Road
Thursday, East View Park Community Center
January 24, 2008 6:30 P.M. —8:30 P.M. | 644 Aiken Street

Monday, Carry Mays Multipurpose Center
January 28,2008 | 6:30 P.M.—8:30P.M. | 1014 11" Eleventh Ave
Tuesday, Fire Station #15

January 29, 2008 6:30 P.M.-8:30 P.M. | 1721 Flowing Wells Road
Thursday Blythe Recreation Center

3129 Hwy. 88

Note: Drop-in, Open House Format applies to all meetings. Public invited to drop in at
any time during the meeting time indicated.

Resource

l Recycling
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Appendix F

NOTICE OF PUBLIC MEETINGS
UPDATE OF AUGUSTA-RICHMOND COUNTY
COMPREHENSIVE PLAN AND SOLID WASTE MANAGEMENT PLAN

The public is invited to participate in a second round of public meetings for the update of both
the Comprehensive Plan and Solid Waste Management Plan for Augusta Richmond County.
The Augusta-Richmond County Planning Commission and Solid Waste Department are hosting
six (6) open house meetings throughout the city. This is your opportunity to provide input on the
goals, policies and projects to include in both the Comprehensive Plan and the Solid Waste
Management Plan. A drop-in format will be used for all of the meetings, so the public is invited
to come to the meeting of their choice at any time between 6:00 and 7:30 P.M. For additional
information, contact the Augusta-Richmond County Planning Commission, 525 Telfair Street,
Augusta, GA 30901 (Phone 706-821-1796) or the Augusta-Richmond County Solid Waste
Department, 4330 Deans Bridge Road, Blythe, GA 30805 (706) 592-3200. Internet users may
also consult the Comprehensive Plan project website at
http://www.augustaga.gov/departments/planning_zoning/comp_plan_update.asp and the Solid
Waste Department’s website at http://www.augustasolidwaste.com

AUGUSTA-RICHMOND COUNTY COMPREHENSIVE PLAN AND SOLID WASTE
MANAGEMENT PLAN UPDATE
PUBLIC MEETINGS
June 2008
MEETING DATE TIME (Drop-in) LOCATION
Tuesday, Henry Brigham Senior Center
June 3, 2008 6:00 P.M. — 7:30 P.M. | 2456 Golden Camp Road
Thursday, Diamond Lakes Park
June 5, 2008 6:00 P.M. — 7:30 P.M. | Multi-Purpose Room
Diamond Lakes Way
Thursday, McBean Community Center
June 12, 2008 6:00 P.M. —7:30 P.M. | 1155 Hephzibah-McBean Road
Monday, East View Park Community Center
June 16, 2008 6:00 P.M. —7:30 P.M. | 644 Aiken Street
Tuesday Carry Mays Multipurpose Center
June 17, 2008 6:00 P.M. — 7:30 P.M. | 1014 Eleventh Ave
Thursday, Warren Road Community Center
June 19, 2008 6:00 P.M. —7:30 P.M. | 300 Warren Road
Note: Drop-in, Open House Format applies to all meetings. Public invited to drop in at any
time during the meeting time indicated.
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Appendix G
2008-2018 Joint Solid Waste Management Plan
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Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Section 8 Implementation Strategy

Summary of Goals and Needs

Table 8-1
Summary of Goals and Needs by Planning Element

Element

Description of Goal/Need

Jurisdiction

Waste Reduction

To achieve a 25 percent reduction per capita in the amount of solid waste disposed of in the
MSW landfill by 2018, to attain a 30 percent increase per capita in the amount of recyclables
collected by 2018, and to expand and further develop waste reduction programs over the
next 10 years.

ARC, Cities of Blythe and
Hephzibah

Collection To provide for the efficient and effective collection of solid waste in Augusta-Richmond ARC, Cities of Blythe and
County over the next 10 years. Hephzibah
Disposal To make sure that disposal facilities in Augusta-Richmond County meet regulatory ARC, Cities of Blythe and

requirements and have the ability to sustain solid waste services over the next 10 years.

Hephzibah

Land Limitation

To ensure all solid waste handling facilities are compatible with surrounding areas and are
placed in areas suitable and approved for such developments.

ARC, Cities of Blythe and
Hephzibah

Education and
Public

To provide all necessary information to the general public so they are aware of the
importance of proper solid waste management and understand their role.

ARC, Cities of Blythe and
Hephzibah
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Element Description of Goal/Need Jurisdiction

Involvement

8.2 Implementation Strategy/Short Term Work Program

The implementation strategy should describe all currently existing and new programs to be implemented throughout the ten-year
Plan, in all planning elements. The first five years of the implementation strategy serves as the Short-Term Work Program. The
second half of the Implementation Strategy will be updated in accordance with the planning schedule established and revised from
time to time by the Department.

l Resource
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Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018

Program/Activity

Years Program/Activity Takes Place

Responsible
Party

Estimated
Cost
(Revenue)

Funding
Source

Current
Year

2009

2010

2011

2012

2013 | 2014 | 2015

2016

2017

2018

Waste Reduction Element

Needs/Goals: To achieve a 25 percent reduction per capita in the amount of solid waste disposed of in the MSW landfill by 2018, to attain a 30 percent
increase per capita in the amount of recyclables collected by 2018, and to expand and further develop waste reduction programs over the next 10 years.

1. Identify, evaluate, and

further define ways to Vv v v v v v Vv v v v ARC DATANOT | Solid Waste
support and expand AVAILABLE Enterprise
countywide waste Fund
reduction and recycling

efforts.

2. Evaluate and pursue

recycling opportunities v v v v v v v v v v ARC DATANOT | Solid Waste
and/or partnerships with AVAILABLE Enterprise
private sector recycling Fund
processor(s).

3. Continue to allow

private sector collection of v v Vv v v v Ni Ni v i ARC DATA NOT DATA NOT
recyclables from drop-off AVAILABLE AVAILABLE
sites located at area

shopping centers and

Resource

Recycling
Systems
www.recycle.com
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Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018

Program/Activity

Years Program/Activity Takes Place

Responsible
Party

Estimated
Cost
(Revenue)

Funding
Source

Current
Year

2009

2010

2011

2012

2013

2014

2015

2016

2017

2018

schools.

4. Continue working with
private sector recycling
processors to handle
collected recyclables while
evaluating options to either
construct a county-owned
and operated recycling
processing facility or
partner with a private
sector processor to
construct a facility —
implementing such plans as
determined to be feasible.

ARC

($15,000-
$19,500)

Solid Waste
Enterprise
Fund

5. Pursue new recycling
opportunities for
government buildings,
multi-family developments,
downtown businesses, and
other commercial

ARC

DATA NOT
AVAILABLE

Solid Waste
Enterprise
Fund

Resource

Recycling
Systems
www.recycle.com
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Table 8-2
Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year

establishments, providing

those services if

determined to be feasible.

6. Continue wood grinding DATA NOT Solid Waste

operation at landfill. Vv v Vv Vv v v Vv v v v v ARC AVAILABLE Enterprise
Fund

6a: Pilot source separated

organics collection from v v v v v v v ARC DATANOT | Solid Waste

area grocers, cafeterias and AVAILABLE Enterprise

restaurants, with Fund

processing at wood

grinding/windrowing

operations, if feasible.

7. Investigate feasibility of

residential collection v v v v v v v v v v v ARC DATANOT | Solid Waste

events for special wastes AVAILABLE Enterprise

(eg: computers, Fund

electronics, household
hazardous waste, etc.);
implementing programs if

l Resource

Recycling
’ Systems
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Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018

Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year

feasible — implementing if
determined to be feasible.
8. Design and construct
Courtesy Drop-off Center v v ARC $3,000,000 | Solid Waste
at the landfill for solid Enterprise
waste and special wastes Fund
(eg: metals, electronics,
household hazardous
waste, tires, and white
goods).
9. Consider an ordinance
augmenting the current v v v v v v v v v v v ARC DATANOT | Solid Waste
scrap tire fee that will AVAILABLE Enterprise
provide additional money Fund

to fund an on-site tire
grinding operation of which
the grindings will be used
for alternative landfill daily
cover; implement if
warranted and feasible.

Resource

Recycling
Systems
www.recycle.com
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Table 8-

2

Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year
10. Pursue new special
event recycling v v v v v v v i v v i ARC DATANOT | Solid Waste
opportunities using roll off AVAILABLE Enterprise
boxes and individual Fund
recycling containers,
providing these services if
determined to be feasible.
11. Evaluate establishing a
ma”d?tory cooking grease v v v v v v v v v v v ARC DATANOT | Solid Waste
recycling program with AVAILABLE | Enterprise
possible flow control to Fund
ARC that eventually could
fuel fleet.
Collection Element
Needs/Goals: To provide for the efficient and effective collection of solid waste in Augusta-Richmond County over the next 10 years.

1. Continue residential Solid Waste
curb.side collection in the. v v v v v v v v v v v ARC $16,274,000 Enterprise
service area through public Fund,
or private means, Customer
expanding service to whole User Fees

Resource

l Recycling
’ Systems
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Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year
county as opportunity and
arises. Assessments
2. Continue purchase and $860,000in | Solid Waste
distribution of 65 gallon v v v v v v v v v v v ARC 2008; Enterprise
wheeled carts $1,130,000 Fund,
years 2009- Customer
2012, and User Fees
$260,000 in and
2013 Assessments
3. Determine feasibility of
establishing a Pay-As-You- v v v v v v ARC DATANOT | Solid Waste
Throw or Other Variable AVAILABLE Enterprise
Rate Fee program offering Fund
enhanced services and cart
size options; implement if
feasible.
4. Evaluate the feasibility of
changing bulky waste v v v v v v v v v v v ARC DATANOT | Solid Waste
collection procedures from AVAILABLE Enterprise
a dedicated weekly service Fund

Resource

Recycling
Systems
www.recycle.com
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Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year
basis to a residential call- in
to schedule basis;
implement if feasible.
5. Evaluate geographic
expansion of residential v v v v v v v v v v v ARC DATANOT | Solid Waste
curbside collection to cities AVAILABLE Enterprise
of Hephzibah and Blythe. Fund
6. Determine feasibility of
modifying current billing v v v v v v v v v v v ARC DATANOT | Solid Waste
procedures for residential AVAILABLE Enterprise
curbside collection (eg: Fund
consolidating between a
tax based or fee based
system); implement
required changes if
feasible.
7. Develop policies and
procedures to support solid |y Vol v | v vy v v | v v ARC DATANOT | Solid Waste
waste services and/or AVAILABLE | Enterprise
operations.

l Resource
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Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018

Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year
Fund
8. Evaluate changing
residential curbside v v v v v v v v v v v ARC DATANOT | Solid Waste
collection service AVAILABLE | Enterprise
frequency from twice-a- Fund
week to once-a-week
service; implement service
changes if feasible.
9. Continue to use new,
state-of-the-art customer v v v v v v v v v v v ARC $120,000 | Solid Waste
service center to ensure Enterprise
that all residential requests Fund
are appropriately and
quickly handled.
10. The City of Hephzibah
will continue to use private v v v v v v v v v v v City of DATANOT | Resident
residential solid waste Hephzibah AVAILABLE

haulers through individual
subscription service. These
haulers operate in the

Resource

Recycling
Systems
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Table 8-2
Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity

Years Program/Activity Takes Place Responsible
Party

Estimated
Cost
(Revenue)

Funding
Source

Current
Year

2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018

County and therefore are
de facto under the
County’s solid waste
regulations.

11. The City of Blythe
residents will continue to
use private residential solid
waste haulers through
individual subscription
service. These haulers
operate in the County and
therefore are de facto
under the County’s solid
waste regulations.

v v v v v v v v \ v City of Blythe

DATA NOT
AVAILABLE

Resident

12. Continue to identify
and implement (where
feasible) operational
changes and/or collection
programs to encourage
participation in recycling or

Resource

Recycling
Systems
www.recycle.com

v v v v v v v v v v ARC

DATA NOT
AVAILABLE

Solid Waste
Enterprise
Fund
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Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year

waste reduction activities.
13. Evaluate expansion of
curbside yard waste v v v v v v v v v v v ARC DATANOT | Solid Waste
program to include the AVAILABLE | Enterprise
collection of containerized Fund
yard waste (instead of
using kraft paper bags);
implement changes if
feasible.
14. Study feasibility of
establishing exclusive v v v v v v v v v v v ARC DATANOT | Solid Waste
franchise or non-exclusive AVAILABLE Enterprise
franchise/license Fund

regulations (i.e.: setting
minimum standards such
as insurance, etc.) for
haulers of residential waste
outside contracted
residential boundaries;
implement if feasible.

Resource

Recycling
Systems
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Table 8-2
Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year

15. Study feasibility of
establishing exclusive v v v v v v v v v v v ARC DATANOT | Solid Waste
franchise or non-exclusive AVAILABLE Enterprise
franchise regulations (i.e.: Fund
identifying collection
zones, etc.) for haulers of
commercial waste;
implement if feasible.
16. Continue to maintain
and replace depreciated v v v v v v v v v v v ARC $30,000 | Solid Waste
equipment and vehicles for Enterprise
all solid waste inspection Fund
vehicles.

Disposal Element
Needs/Goals: To make sure that disposal facilities in Augusta-Richmond County meet regulatory requirements and have the ability
to sustain solid waste services over the next 10 years.

1. Continue operation of

MSW Subtitle D landfill as v v v v v v v v v v v ARC $13,200,000 | Solid Waste
approved by EPD Permit Enterprise

and according to EPD Rules

Resource

Recycling
Systems
www.recycle.com
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Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah
Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year
& Regulations. Fund
2. Continue to maintain
and replace depreciated v v v v v v v v v v v ARC $571,000 | Solid Waste
equipment and vehicles for Enterprise
landfill operation. Fund
3. Construct a new entry
road into the landfill to v v v ARC $300,000 | Solid Waste
help alleviate traffic and Enterprise
congestion. Fund
4. Construct scale complex
with EZ Pass Capab”ities to v v v ARC $1,000,000 Solid Waste
help collection vehicles Enterprise
easily weigh their loads. Fund
5. Construct maintenance Solid Waste
Y Fund
6. Determine feasibility of
regional merchant landfill v v v v v v v v v v v ARC DATANOT | Solid Waste

Resource

Recycling
Systems
www.recycle.com
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Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year
services opportunities (eg: AVAILABLE Enterprise
intergovernmental Fund
agreements and/or
contracts with neighboring
communities) and strategic
partnerships (eg: building
transfer stations in
neighboring communities);
initiate if feasible.
7. Consider strategies to
correct current landfill v v v v v v v v v v v ARC DATANOT | Solid Waste
issues regarding air space AVAILABLE Enterprise
recovery and reducing Fund
overburden on dirt.
8. Develop and construct a
construction and v v v v v v v v v v v ARC DATANOT | Solid Waste
cell within the boundaries Fund

of the County landfill. (The
County currently has

Resource

Recycling
Systems
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Table 8-2
Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year

permitted air space for this

development).

9. Improve County-owned

landfill gas operation’s v v v v v v v v v v v ARC DATANOT | Solid Waste

current generation process; AVAILABLE Enterprise

bringing all structural Fund

functions up to

environmental compliance

and evaluating additional

source reduction and

beneficial uses of gas.

10. Further develop vector

and odor control v v v v v v v v v v v ARC DATANOT | Solid Waste

operations. AVAILABLE | Enterprise
Fund

11. Improve landfill

operations through v Vol v | v vy v v | v v ARC DATANOT | Solid Waste

purchase of upgraded AVAILABLE | Enterprise

machinery (i.e.: GPS Fund

enabled) that allows

Resource
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Systems
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Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year
management/tracking/staff
optimization.
12. Evaluate the
development of a pricing v v v v v v v v v v v ARC DATANOT | Solid Waste
model that institutes a AVAILABLE Enterprise
base rate along with the Fund
ability to add in
environmental and fuel
surcharges; implement if
feasible.
13. Develop a management
plan for disaster debris. v v v v ARC DATANOT | Solid Waste
AVAILABLE Enterprise
Fund
14. Continue to operate Landfill
the enterprise fund for v v v v v v v v v v v ARC DATA NOT Tipping/User
solid waste disposal. AVAILABLE Fees
15. Evaluate the feasibility
of developing a v v v v v v v v v v ARC DATANOT | Solid Waste

l Resource
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Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Table 8-2
Implementation Strategy
Solid Waste Management Plan

2008-2018

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year
compost/manufactured AVAILABLE Enterprise
soil operation on site. Fund
Land Limitation Element
Needs/Goals: To ensure all solid waste handling facilities are compatible with surrounding areas and are placed in areas suitable
and approved for such developments.

1. Ensure sufficient land

use controls are in place. v v v v v v v v v v v ARC DATANOT | Solid Waste
AVAILABLE Enterprise

Fund

2. Continue to review and

monitor all permit requests v v v v v v v v v v v ARC DATANOT | Solid Waste

for siting or expanding solid AVAILABLE Enterprise

waste handling facilities to Fund

determine consistency with

Solid Waste Management

Plan.

3. Revise and adopt new v

ordinances ARC DATANOT | Solid Waste

Resource
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Table 8-2
Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah
Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year
AVAILABLE Enterprise

Fund

4. Modify Solid Waste v

Management Plan with ARC DATANOT | Solid Waste

ordinance changes AVAILABLE | Enterprise
Fund

Education and Public Involvement Element
Needs/Goals: To provide all necessary information to the general public so they are aware of the importance of proper
solid waste management and understand their role.

1. Continue support and

enhancement of Code v v v v v v v v v v v ARC $140,000 | Solid Waste

Enforcement Program for Enterprise

compliance and Fund

enforcement of solid waste
ordinances, including
hauler compliance, litter,
scrap tire, illegal dumping,
and other solid waste
ordinance violations.

Resource

Recycling
Systems
www.recycle.com
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Table 8-2

Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah
Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year
2. Continue development
of ongoing public v v v v v v v v v v v ARC DATANOT | Solid Waste
education program to AVAILABLE Enterprise
inform citizens about solid Fund
waste, waste reduction,
recycling and yard waste
collection services.
3. Develop a “Talking
Landfill Tour” which v v v ARC DATANOT | Solid Waste
citizens visiting the landfill AVAILABLE Enterprise
could access by tuning their Fund
radio to a specified
frequency.
4. Continue to share
educational resources with v v v v v v v v v v v ARC DATANOT | Solid Waste
the cities of Blythe and AVAILABLE Enterprise
Hephzibah. Fund
5. Provide technical
assistance to commercial v v v v v v v v v v v ARC DATANOT | Solid Waste
businesses, institutions,

Resource

Recycling
Systems
www.recycle.com
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Table 8-2
Implementation Strategy
Solid Waste Management Plan

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Program/Activity Years Program/Activity Takes Place Responsible | Estimated Funding
Party Cost Source
(Revenue)
Current | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018
Year

and industries in an effort AVAILABLE Enterprise

to further reduce solid Fund

waste generated and

disposed of in the landfill.

6. Evaluate the feasibility of

developing an education v v v v v v v v v v v ARC DATANOT | Solid Waste

center at the landfill site or AVAILABLE Enterprise

through a partnership with Fund

a private sector recycling

processor; develop if

feasible.

7. Reinstate a Keep Georgia

Beautiful affiliate for v v v v v v v v v v v ARC DATANOT | Solid Waste

Augusta-Richmond County. AVAILABLE Enterprise
Fund

8. Develop a “Weather

Station” on site at the v v v v v v v v v v v ARC DATANOT | Solid Waste

landfill that will support AVAILABLE Enterprise

landfill reporting Fund

requirements and be an

l Resource

Recycling
’ Systems

www.recycle.com
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Table 8-2
Implementation Strategy

2008-2018
Augusta-Richmond County (ARC), Cities of Blythe and Hephzibah

Solid Waste Management Plan

Program/Activity

Years Program/Activity Takes Place

Responsible
Party

Estimated
Cost
(Revenue)

Funding
Source

Current
Year

2009

2010

2011

2012

2013

2014

2015

2016

2017

2018

educational tool for the
community.

Resource

Recycling
Systems
www.recycle.com




CITY OF AUGUSTA

RESOLUTION TO SUBMIT

JOINT SOLID WASTE MANAGEMENT PLAN
AUGUSTA-RICHMOND COUNTY, CITY OF HEPHZIBAH, CITY OF BLYTHE
OCTOBER 2008

WHEREAS, per the Rules of the Georgia Department of Community Affairs, Ga. Comp. R. &
Regs. R. 110-4-3, and pursuant to O.C.G.A. §12-8-20; Augusta-Richmond County, Georgia, a
political subdivision of the state of Georgia, has completed the development of a ten (10) Year
Joint Solid Waste Management Plan in accordance with the Georgia Solid Waste Minimum
Planning Standards developed by the Georgia Department of Community Affairs; and

WHEREAS, per the Rules of the Georgia Department of Community Affairs, Ga. Comp. R. &
Regs. R. 110-4-3-.05(3), two (2) public hearings have been held to receive input from the public
in the development of the Solid Waste Management Plan. The public meetings were held June 3,
5,12, 16,17, and 19, 2008 and one was held on July 22, 2008.

NOW, THEREFORE, BE IT RESOLVED THAT THE AUGUSTA-RICHMOND COUNTY
COMMISSION hereby submits the Joint Solid Waste Management Plan, October, 2008 to the
Central Savannah River Area Regional Development Center and to the Georgia Department of
Community Affairs for their review and approval.

Adopted this__ [~ i day of YELEATBREF , 2008
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CITY OF BLYTHE
RESOLUTION NO. 2009-05

A RESOLUTION TO ADOPT A JOINT SOLID WASTE MANAGEMENT PLAN 2008-2018
DATED OCTOBER 2008.

WHEREAS, the City of Blythe, a municipal corporation of the State of Georgia, has
participated in the development of a ten (10) year Joint Solid Waste Management Plan in
accordance with the Georgia Solid Waste Minimum Planning Standards developed by the
Georgia Department of Community Affairs;

WHEREAS, the Georgia Department of Community Affairs has reviewed and approved
the Joint Solid Waste Management Plan 2008-2018;

WHEREAS, this Solid Waste Management Plan was prepared, and accepted as being in
compliance with the Minimum Planning Standard and Procedures for Solid Waste Management
implemented pursuant to the Georgia Comprehensive Solid Waste Management Act of 1990,
(0.C.G.A. § 12-8-20, et. seq.);

NOW, THEREFORE, BE IT RESOLVED THAT THE CITY OF BLYTHE,
GEORGIA hereby adopts the Joint Solid Waste Management Plan 2008-2018 pursuant to the
requirements of the Georgia Comprehensive Solid Waste Management Act of 1990.

IN WITNESS WHEREOF, this resolution has been duly adopted by the governing
authority of the City of Blythe, Georgia on the 13 day of April, 2009.

Thomas C. Cobb, Mayor
Lt Voted Against
Pat H. Cole, Councilmember JohpDaniel Martin, Councilmember

Daisy M. Prﬁ Couﬁcllmember ﬁﬂes G. Adkins, Councilmember
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HEPHZIBAH

RESOLUTION OF ADOPTION

JOINT SOLID WASTE MANAGEMENT PLAN

Whereas, Hephzibah has completed and the Georgia Department of
Community Affairs has reviewed the Joint Solid Waste
Management Plan 2008-2018.

Whereas, this Solid Waste Management Plan was prepared, and
accepted as being in compliance with the Minimum Planning
Standard and Procedures for Solid Waste Management
established by the Georgia Comprehensive Solid Waste
Management Act of 1990, (O.C.G.A. 12-8-20 et seq.).

NOW THEREFORE BE IT RESOLVED, that Hephzibah does hereby
adopt the Joint Solid Waste Management Plan 2008-2018, as per
the requirements of the Georgia Comprehensive Solid Waste
Management Act of 1990.

Adopted this 6th day of April, 2009.

s ZZ%/

lrman

ATTEST:

WW/

Clerk




Engineering Services Committee Meeting
6/29/2009 12:50 PM
Design contract Change Order for Augusta Utilities Department project Fort Gordon - 1.0 Million Gallon Elevated

Storage Tank Project.
Department: Augusta Utilities Department
Caption: Approve Change Order funding to Johnson, Laschober & Associates, and

P.C. in the amount of $ 97,600.00 for the fee associated with designing for
the Fort Gordon additional 1.0 Million Gallon Elevated Storage Tank,
Demolition of the 2.25 million standpipe and installation of approximately
1,250 linear feet of ductile iron pipe.

Background: The privatization of utilities contract between Fort Gordon and Augusta
Richmond County was awarded September 2007. The requirements of the
contract include executing the initial capital upgrades (ICU) of the water and
wastewater systems throughout the installation of Fort Gordon. One of the
initial capital upgrade projects is to provide a 1.0 Million Gallon Elevated
Storage Tank and evaluate the existing 2.25 million gallon standpipe. Tank
Industry Consultants (TIC) was retained by JLA to perform structural
evaluation of the existing 2.25 million gallon stand pipe to determine the
adequacy of the tank with respect to ANSI/AWWA D100-05 and CPI
Standard 650 and to make recommendations as to the feasibility of repairing
and renovating the standpipe or Demolish the standpipe. Based on JLA ‘s
report it would be more cost effective for AUD to demolish the 2.25 stand
pipe and build a new tank in its place. This project will now consist of the
design of two 1 million gallon elevated storage tanks, demolition of the
existing 2.25 million standpipe and installation of approximately 1,250
linear feet of ductile iron located on the south side of Chamberlin Ave. The
tanks will provide the additional 2 million gallons storage for the Augusta
Utilities Department's 630 Water Pressure Zone System within Fort Gordon
and meet the current and future demands of Fort Gordon.

Analysis: Augusta Utilities Department evaluated Johnson, Laschober & Associates,
P.C proposal for engineering services to design the Fort Gordon - Additional
1.0 Million Gallon Elevated Storage Tank ,Demolition of the 2.25 million
standpipe and installation of approximately 1,250 linear feet of ductile iron
pipe. The proposal is considered fair and reasonable to accomplish the
project.

Financial Impact: The amount submitted for the design of this project was $97,600.00 . These
funds are available from the following account: 507043410-5212115/
88880072-5212115

Cover Memo
1. Reject the approved change order of the engineering contract, which
would delay the design of the project and the subsequent construction of the
Fort Gordon - Additional 1.0 Million Gallon Elevated Storage

Alternatives:



Recommendation:

Funds are Available in
the Following
Accounts:

Tank ,Demolition of the 2.25 million standpipe and installation of
approximately 1,250 linear feet of ductile iron pipe. 2. Approve the change
order to the engineering contract to Johnson, Laschober & Associates, and
P.C. to design the Fort Gordon - Additional 1.0 Million Gallon Elevated
Storage Tank ,Demolition of the 2.25 million standpipe and installation of
approximately 1,250 linear feet of ductile iron pipe.

It is recommended to approve the change order to design for the Fort
Gordon an additional 1.0 Million Gallon Elevated Storage Tank, Demolition
of the 2.25 million standpipe and installation of approximately 1,250 linear
feet of ductile iron pipe to Johnson, Laschober & Associates, and P.C. in the
amount of $97,600.00

$97,600.00 from account 507043410-5212115 / 88880072-5212115

REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo
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PrRoPOSAL #: 135-Change Order No. 1 DATE: December 5, 2008

To:

Re:

By:

Jerry Delaughter, Interim Assistant Director

C/O Justo Chacon, Project Manager
Augusta Utilities Department
Engineering and Construction Division
360 Bay Street, Suite 180

Augusta, GA

Project: 1 MG Elevated Storage Tank (ICU-0072) —Revise for Addition of DIP Water
Supply Line to 1 MG Storage Tank Site

Richard J. Laschober, P.E.

Partner

A. General: Provide additional services necessary to design and prepare contract
documents for the routing of approximately 1,250 lineal feet of ductile iron supply main
from a point of tie-in to an existing 12" water main located on the south side of
Chamberlin Ave. The line will extend north under Chamberlin Ave. by jack and bore
with casing pipe, across an existing parking lot, under 8" St. by jack and bore and east
along the north side of 8" St. to a point of tie-in with the project 1 MG Elevated Storage
Tank. The following are proposed revisions to Attachment B-Compensation —Fee
Proposal in the contract.

B. Under Section “I. New 1.0 Million Gallon (MG) Elevated Storage Tank (EST):” add the
following:

1.

2.

Insert new Paragraph B.1 to read “Perform two (2) borings along the routing of the
water supply line from the tank site to the south side of Chamberlin Ave.”

Insert new Paragraph C.5 to read “Survey proposed water line routing,
approximately 1,250 LF, and perform underground location work along the route
including coordination with Owner on location (horizontal and vertical) of high
security telecommunication line.

Add to Paragraph D.4.k.3) to read “Existing Conditions Plan — based on
topographical and utility survey provided by JLA to include an additional 1,250 LF
of survey along proposed routing of water supply line. *

Insert new Paragraph D.4.k.10) to read “Design and prepare contract documents
for the routing of approximately 1,250 lineal feet of ductile iron supply main from a
point of tie-in to an existing 12" water main located on the south side of Chamberlin
Ave. The line will extend north under Chamberlin Ave. by jack and bore with
casing pipe, across an existing parking lot, under 8" St. by jack and bore, and east
along the north side of 8" St. to a point of tie-in with the project 1 MG Elevated
Storage Tank. A plan and profile of water main will be provided.

As clarification, under paragraphs E. Engineering — Bid and contract Phase and F.
Engineering —Construction Phase, the work related to the added water supply line
will be prepared as one bid package inclusive with the 1 MG Elevated Tank.

Under paragraph G. Compensation for Basic Professional Services”:

a.  Add sub-paragraph “1.a Geotechnical and Survey Services related to the

addition of the water supply main........................c.oooiiiii $2,600.”
b. Add sub-paragraph “ 2.a Basic Engineering Services related to the addition of

the water supply main................oooiiii $15,000.”
c. Revise sub-paragraph 3 to read

“Total Fee (Paragraphs ILA-F)toread...........................cocoeiie L, $122,000.”

The net add for Change Order No. 1 to the Total Compensation for
the 1 MG Elevated Storage Tank is $17,600.

C. Under Section lll. Total Compensation revise as follows:

1.

Total Compensation for Basic Professional Services

(Sections LG.3&ILB.3....... i e $148,850.
Note: The net add to the Total Compensation for Change Order No. 1is  $ 17,600.

SENT BY:[X] Email jchacon@augustaga.gov



STATE OF GEORGIA
RICHMOND COUNTY
MAJOR PROJECTS
CONSULTANT SERVICES AGREEMENT
BETWEEN
AUGUSTA, GEORGIA
(CITY)
AND
CONSULTANT

CONSULTANT: Johnson, Laschober and Associates, P.C.
PROJECT: 1 MG Elevated Tank (ICUCXX)
DATE EXECUTED: May 2009

DATE COMPLETED:

Attachment number
Page 2 of 31

10F 25

REVISION DATE: June 2006
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STATE OF GEORGIA
RICHMOND COUNTY

MAJOR PROJECTS
CONSULTANT SERVICES AGREEMENT
BETWEEN
AUGUSTA, GEORGIA
(CITY)

AND

CONSULTANT }

This Agreement is made and entered into this day of May 2009 by and between
AUGUSTA, Georgia, a political subdivision of the State of Georgia, hereinafter called the “CITY”
and “Johnson, Laschober & Associates, P.C.”, a Corporation authorized to do business in Georgia,
hereinafter called the "CONSULTANT."

WHEREAS, the CITY desires to engage a qualified and experienced consulting firm to furnish
professional services for:

Project 1 MG Elevated Tank (ICU-00XX)

L. Demolition of Existing 2.25 MG Standpipe at Fort Gordon, GA located in the northwest part
of the fort along 13t Avenue: Prepare demolition package for demolition and removal of
2.25 MG Standpipe including environmental abatement issues related to heavy metals in
paint and removal of foundation and appurtenances.

II. New 1 MG Elevated Storage Tank at Fort Gordon, GA in the northwest part of the fort along
13t Avenue at the location of the existing 2.25 MG Standpipe: Prepare bid package for bid
and construction of a 1 MG Elevated Storage Tank.

WHEREAS, the CONSULTANT has represented to the CITY that it is experienced and qualified to
provide the services contained herein and the CITY has relied upon such representation.

NOW, THEREFORE, in consideration of the mutual promises and covenant herein contained, it is
agreed by and between the CITY and the CONSULTANT that:

20F 25 REVISION DATE: June 2006
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GENERAL PROVISIONS

CONSULTANT has agreed, in this Agreement with CITY to procure the services of licensed design
professionals, to provide the engineering services required to provide professional engineering and
design services for the Project in accordance with the requirements as outlined in and attached as
Attachment A - Scope of Services and other relevant data defining the Project.

CONSULTANT COORDINATION

The CONSULTANT shall cooperate fully with all municipalities, local government officials, utility
companies, and other consultants as directed by the CITY. CITY, CONSULTANT and all relevant
parties agree to work together on the basis of trust, good faith and fair dealing, and shall take
actions reasonably necessary to enable each other to perform this Agreement in a timely, efficient
and economical manner. All parties agree to cooperate in a manner consistent with good design
practice and will exercise the degree of skill and diligence normally employed by professional
engineers or consultants practicing under similar conditions. CONSULTANT will re-perform any
services not meeting this standard without additional compensation.

AMENDMENTS TO AGREEMENT

Every amendment to the Scope of Services shall become and is hereby made a part of this
Agreement. Amendments must be fully executed by both the CONSULTANT and CITY to be
valid.

REDUCTION IN REQUIRED SERVICES

If reductions in the required services are ordered by CITY, the credits shall be the amounts for such
services as described in subsequently executed Amendments to this Agreement, and no claim for
damages for anticipated profits shall accrue to the CONSULTANT.

DATE CHANGES

If in this Agreement specific periods of time for rendering services are set forth or specific dates by
which services are to be completed are provided and if such periods of time or dates are changed
through no fault of CONSULTANT, the rates and amounts of compensation provided for herein
shall be subject to equitable adjustment.

AGREEMENT MODIFICATIONS

This Agreement shall not be modified except by a duly executed Amendment hereto in writing
under the hands and seals of both parties hereto.

30F 25 REVISION DATE: June 2006
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TIME OF COMPLETION

The time of completion shall be as described in the schedule attached hereto as Attachment D -
Schedule.

This Agreement shall terminate immediately and absolutely at such time as appropriated and
otherwise obligated funds are no longer available to satisfy the obligations of the CONSULTANT
on behalf of the CITY under this Agreement. However, CONSULTANT will be compensated for all
work prior to termination of contract even if the CITY has obligated the funds to other projects.

PROJECT PROGRESS

CONSULTANT'S services and compensation under this Agreement have been agreed to in
anticipation of the orderly and continuous progress of the Project through completion.

LITIGATION

Nothing in this Agreement shall be construed as obligating the CONSULTANT to appear, support,
prepare, document, bring, defend or assist in litigation either undertaken or defended in behalf of
the CITY except in consideration of compensation. All such services required or requested of
CONSULTANT by the CITY except suits or claims between the parties to this Agreement will be
reimbursed as additional services.

BINDINGS

It is further agreed that the CITY and CONSULTANT each binds itself and themselves, its or their
successors, executors, administrators and assigns to the other party to this Agreement and to its or
their successors, executors and assigns in respect to all covenants of this Agreement. Except as
above, neither CITY nor the CONSULTANT shall assign, sublet or transfer its or their interest in
this Agreement without prior written consent of the other party hereto.

EXTENT OF THE AGREEMENT
This Agreement represents the entire agreement between CITY and CONSULTANT and
supersedes all prior negotiations, representations and agreements, either written or oral.

40F25 REVISION DATE: June 2006
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DEFINITIONS

Wherever used in this Agreement, whether in the singular or in the plural, the following terms shall
have the following meanings:

Agreement Execution - means the date on which CONSULTANT executes and enters into an
Agreement with CITY to perform the Work.

Agreement Price - means the total monies, adjusted in accordance with any provision herein,
payable to the CONSULTANT under this Agreement.

CITY -means a legal entity AUGUSTA, Georgia, a political subdivision of the State of Georgia.

CONSULTANT - means the party or parties contracting directly with the CITY to perform Work
pursuant to this Agreement.

Contract - means the Agreement Documents specifically identified and incorporated herein by
reference.

Contract Time - means the period of time stated in this Agreement for the completion of the Work.
Program Manager - means CH2M HILL as the representative of the CITY who shall act as Liaison

between the CITY and the CONSULTANT for all matters pertaining to this Agreement, including
review of CONSULTANT's plans and work.

Subcontractor - means any person, firm, partnership, joint venture, company, corporation, or entity
having a contractual agreement with CONSULTANT or with any of its subcontractors at any tier to
provide a part of the Work called for by this Agreement.

Supplemental Agreement - means a written order to CONSULTANT signed by CITY and accepted
by CONSULTANT, effecting an addition, deletion or revision in the Work, or an adjustment in the
Agreement Price or the Contract Time, issued after execution of this Agreement.

Task Order ~ means a written order specifying a Scope of Services, time of completion and
compensation limit for services being provided by CONSULTANT. Task Orders shall be
incorporated by reference as part of the Supplemental Conditions of this Agreement.

Work - means any and all obligations, duties and responsibilities, including furnishing equipment,
engineering, design, workmanship, labor and any other services or things necessary to the
successful completion of the Project, assigned to or undertaken by CONSULTANT under this
Agreement.

50F 25 REVISION DATE: June 2006
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CONTRACT DOCUMENTS

List of Documents

The Agreement, the General Conditions, the Attachments, and any Supplemental Agreements,
including Task Orders shall constitute the Agreement Documents (the “Agreement”).

Conflict and Precedence

The Agreement Documents are complementary, and what is called for by one is as binding as if
called for by all. In the event there are any conflicting provisions or requirements in the component
parts of this Agreement, the several Agreement Documents shall take precedence in the following
order:

1. Agreement - Including Attachments
2. General Conditions
3. Supplemental Conditions - Including Task Orders

6 OF 25 REVISION DATE: June 2006
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GENERAL CONDITIONS

1. COMMENCEMENT OF WORK

The performance of services as defined in the Prime Agreement between CONSULTANT and the
CITY, and herein described in this Agreement as Attachment A shall be commenced upon receipt
by the CONSULTANT of a written Notice To Proceed. The effective date of services shall be
defined in the Notice To Proceed.

2. PROFESSIONAL STANDARDS

The standard of care for all services performed or furnished by CONSULTANT under this
Agreement will be the level of care and that is ordinarily used by members of CONSULTANT’S
profession practicing under similar conditions.

3. CHANGES AND EXTRA WORK

The CITY may, at any time, request changes in the work to be performed hereunder. All such
changes, including any increase or decrease in the amount of the CONSULTANT's compensation,
which are mutually agreed upon by and between the CITY and the CONSULTANT, shall be
incorporated in written Supplemental Agreements to the Agreement.

Changes that involve an increase in the compensation shall be considered major, and require the
approval of the CITY. The Program Manager may approve minor changes to the scope of services
that do not involve an increase compensation schedule.

4. PERSONNEL

The CONSULTANT represents that it has secured or will secure, at its own expense, all personnel
necessary to complete this Agreement; none of whom shall be employees of, or have any
contractual relationship with, the CITY. All of the services required hereunder will be performed
by the CONSULTANT under its supervision, and all personnel engaged in the work shall be
qualified and shall be authorized or permitted under law to perform such services.

All key professional personnel, including subcontractors, engaged in performing services for the
CONSULTANT under this agreement are indicated in a personnel listing attached hereto as
Attachment C - Listing of Key Personnel and incorporate herein by reference. No changes or
substitution shall be permitted in the CONSULTANT's Key Personnel without the prior written
approval of the CITY or his designee.

The CONSULTANT shall employ only persons duly registered in the appropriate category in
responsible charge of supervision and design of the work. The CONSULTANT shall endorse all
reports, contract plans, and survey data. Such endorsements shall be made by a person duly
registered in the appropriate category by the Georgia State Board of Registration for Professional
Engineers and Land Surveyors, being in the full employ of the CONSULTANT and responsible for
the work prescribed by this Agreement.

70F 25 REVISION DATE: June 2006
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5. ACCURACY OF WORK

The CONSULTANT shall be responsible for the accuracy of the work and shall promptly correct
errors and omissions in its plans and specifications without additional compensation. The
CONSULTANT shall give immediate attention to these changes so there will be a minimum of
delay to others.

Acceptance of the work by the CITY will not relieve the CONSULTANT of the responsibility for
subsequent correction of any errors and the clarification of any ambiguities.

6. CONFIDENTIALITY

The CONSULTANT agrees that its conclusions and any reports are for the confidential use and
information of the CITY and that it will not disclose its conclusions in whole or in part to any
persons whatsoever, other than to submit its written documentation to the CITY, and will only
discuss the same with it or its authorized representatives. Upon completion of this Agreement
term, all documents, drawings, reports, maps, data and studies prepared by the CONSULTANT
pursuant thereto shall become the property of the CITY and be delivered thereto.

Articles, papers, bulletins, reports, or other materials reporting the plans, progress, analyses, or
results and findings of the work conducted under this Agreement shall not be presented publicly or
published without prior approval in writing of the CITY.

It is further agreed that if any information concerning the PROJECT, should be released by the
CONSULTANT without prior approval from the CITY, the release of same shall constitute grounds
for termination of this Agreement without indemnity to the CONSULTANT, but should any such
information be released by the CITY or by the CONSULTANT with such prior approval, the same
shall be regarded as public information and no longer subject to the restrictions of this Agreement.

7. OPEN RECORDS

CONSULTANT acknowledge that all records relating to this Agreement and the services to be
provided under the contract may be a public record subject to Georgia’s Open Records Act
(0.C.G.A. §50-18-70, et seq.). CONSULTANT shall cooperate fully in responding to such request
and making all records, not exempt, available for inspection and copying as provided by law.

8. JURISDICTION

The law of the State of Georgia shall govern the CONTRACT between CITY and CONSULTANT
with regard to its interpretation and performance, and any other claims related to this agreement.

All claims, disputes and other matters in question between CITY and CONSULTANT arising out of
or relating to the Agreement, or the breach thereof, shall be decided in the Superior Court of
Richmond County, Georgia. The CONSULTANT, by executing this Agreement, specifically
consents to jurisdiction and venue in Richmond County and waives any right to contest the
jurisdiction and venue in the Superior Court of Richmond County, Georgia.

80F 25 REVISION DATE: June 2006
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9. TERMINATION OF AGREEMENT FOR CAUSE

If through any cause, the CONSULTANT shall fail to fulfill in a timely and proper manner its
obligations under this Agreement, or if the CONSULTANT shall violate any of the covenants,
agreements or stipulations of this Agreement, CONSULTANT will be given the opportunity to
commence correction of obligation within 5 days of written notice and diligently complete the
correction thereafter. Failure to maintain the scheduled level of effort as proposed and prescribed,
or deviation from the aforesaid schedule without prior approval of the CITY, shall constitute cause
for termination. The CITY shall thereupon have the right to terminate this Agreement by giving
written notice to the CONSULTANT of such termination, and specifying the effective date thereof,
at least five (5) days before the effective date of such termination. In such event, all finished or
unfinished documents, maps, data, studies, work papers and reports prepared by the
CONSULTANT under this Agreement shall become the property of the CITY, and the
CONSULTANT shall be entitled to receive just and equitable compensation for any satisfactory
work completed on such documents, as mutually agreed by the CITY and CONSULTANT.

10.  TERMINATION FOR CONVENIENCE OF THE CITY

The CITY may terminate this contract in part or in whole upon written notice to the
CONSULTANT. The CONSULTANT shall be paid for any validated services under this Contract
up to the time of termination.

11. COORDINATION AND COOPERATION WITH OTHER UTILITIES AND
CONSULTANTS

CONSULTANT shall thoroughly research all utility records to identify the existing facilities on the
submitted roadway plans for avoidance, or resolution, of conflicts with the proposed Scope of
Services.

If the CITY undertakes or awards other contracts for additional related work, the CONSULTANT
shall fully cooperate with such other CONSULTANTS and the CITY employees or appointed
committee(s), and carefully fit its own work to such additional work as may be directed by the
CITY. The CONSULTANT shall not commit or permit any act which will interfere with the
performance of work by any other CONSULTANT or by CITY employees.

12. COVENANT AGAINST CONTINGENT FEES

The CONSULTANT warrants that no person or selling agency has been employed or retained to
solicit or secure this Agreement upon an agreement or understanding for a commission,
percentage, brokerage, or contingent fee, excepting bona fide employees or bona fide established
commercial or selling agencies maintained by CONSULTANT for the purpose of securing business
and that the CONSULTANT has not received any non-CITY fee related to this Agreement without
the prior written consent of the CITY. For breach or violation of this warranty, the CITY shall have
the right to annul this Agreement without liability or at its discretion to deduct from the Agreement
Price of consideration the full amount of such commission, percentage, brokerage or contingent fee.

13. RESPONSIBILITY FOR CLAIMS AND LIABILITY

The CONSULTANT shall be responsible for any and all damages to properties or persons caused
by its employees, subcontractors, or agents, and shall hold harmless the CITY, its officers, agents
9OF 25 REVISION DATE: June 2006
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and employees from all suits, claims, actions or damages of any nature whatsoever to the extent
found to be resulting from the CONSULTANT, its subcontracts, or agent in the negligent
performance or non-performance of work under this Agreement. These indemnities shall not be
limited by reason of the listing of any insurance coverage.

14. INSURANCE

The CONSULTANT shall, at all times that this Agreement is in effect, cause to be maintained in
force and effect an insurance policy(s) that will ensure and indemnify both the CITY, and Program
Manager against liability or financial loss resulting from injuries occurring to persons or property
or occurring as a result of any negligent error, act, or omission of the CONSULTANT in
performance of the work during the term of this Agreement.

The CONSULTANT shall provide, at all times that this agreement is in effect, Worker's
Compensation insurance in accordance with the laws of the State of Georgia.

The CONSULTANT shall provide, at all times that this Agreement is in effect, Insurance with limits
of not less than:

A. Workmen's Compensation Insurance - in accordance with the laws of the State of Georgia.

B. Public Liability Insurance - in an amount of not less that One Million ($1,000,000) Dollars for
injuries, including those resulting in death to any one person, and in an amount of not less than
One Million ($1,000,000) Dollars on account of any one occurrence.

C. Property Damage Insurance - in an amount of not less than One Million ($1,000,000) Dollars
from damages on account of an occurrence, with an aggregate limit of One Million ($1,000,000)
Dollars.

D. Valuable Papers Insurance - in an amount sufficient to assure the restoration of any plans,
drawings, field notes, or other similar data relating to the work covered by the Project.

E. Professional Liability Insurance - in an amount of not less than One Million ($1,000,000) Dollars
or an amount that correlates to the aggregate fee on the project should it exceed $1,000,000.

CITY will be named as an additional insured with respect to CONSULTANT’s liabilities hereunder
in insurance coverage’s identified in items (b) and (c).

The policies shall be written by a responsible company(s), to be approved by the CITY, and shall be
noncancellable except on thirty-(30) days' written notice to the CITY. Such policies shall name the
CITY as co-insured, except for worker's compensation and professional liability policies, and a copy
of such policy or a certificate of insurance shall be filed with the Director at the time of the
execution of this Agreement.

15. PROHIBITED INTERESTS

151 Contflict of Interest: The CONSULTANT agrees that it presently has no interest and shall
acquire no interest, direct or indirect, that would conflict in any manner or degree with the
performance of its services hereunder. The CONSULTANT further agrees that, in the

performance of the Agreement, no person having such interest shall be employed.
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152 Interest of Public Officials: No member, officer, or employee of the CITY during his tenure

or for one year thereafter, shall have any interest, direct or indirect, in this Agreement or the
proceeds thereof.

153  Employment of CITY’s Personnel: The CONSULTANT shall not employ any person or
persons in the employ of the CITY for any work required by the terms of the Agreement,
without the written permission of the CITY except as may otherwise be provided for herein.

16. SUBCONTRACTING

The CONSULTANT shall not subcontract any part of the work covered by this Agreement or
permit subcontracted work to be further subcontracted without the CITY's prior written approval
of the subcontractor. The CITY will not approve any subcontractor for work covered by this
Agreement that has not been recommended for approval by the Program Manager.

All subcontracts in the amount of $5,000 or more shall include, where possible, the provisions set
forth in this Agreement.

17. ASSIGNABILITY

The CONSULTANT shall not assign or transfer whether by an assignment or novation, any of its
rights, obligations, benefits, liabilities or other interest under this Agreement without the written
consent of the CITY.

18. EQUAL EMPLOYMENT OPPORTUNITY

During the performance of this Agreement, the CONSULTANT agrees as follows: (1) the
CONSULTANT will not discriminate against any employee or applicant for employment because
of race, creed, color, sex or national origin; (2) the CONSULTANT will, in all solicitations or
advertisements for employees placed by qualified applicants, receive consideration for employment
without regard to race, creed, color, sex or national origin; (3) the CONSULTANT will cause the
foregoing provisions to be inserted in all subcontracts for any work covered by the Agreement so
that such provision will be binding upon each subcontractor, provided that the foregoing provision
shall not apply to contracts or subcontracts for standard commercial supplies of raw materials.

19. DRUG FREE WORK PLACE

CONSULTANT shall be responsible for insuring that its employees shall not be involved in any
manner with the unlawful manufacture, distribution, dispensation, possession, sale or use of a
controlled substance in the workplace. For purposes of the policy, “workplace” is defined as CITY
owned or leased property, vehicles, and project or client site. Any violation of the prohibitions may
result in discipline and/or immediate discharge.

CONSULTANT shall notify the appropriate federal agencies of an employee who has a criminal
drug statute conviction for workplace violation.

CONSULTANT may require drug or alcohol testing of employees when contractually or legally
obligated, or when good business practices would dictate.
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20. ANTI-KICKBACK CLAUSE

Salaries of architects, drafters, engineer’s, and technicians performing work under this Agreement
shall be paid unconditionally and not less often than once a month without deduction or rebate on
any account except only such payroll deductions as are mandatory by law. The CONSULTANT
hereby promises to comply with all applicable "Anti-kickback" laws, and shall insert appropriate
provisions in all subcontracts covering work under this Agreement.

21. AUDITS AND INSPECTORS

At any time during normal business hours and as often as the CITY may deem necessary, the
CONSULTANT shall make available to the CITY and/or audit representatives of the CITY for
examination all of its records with respect to all matters covered by this Agreement. It shall also
permit the CITY and/ or representatives of the audit, examine and make copies, excerpts or
transcripts from such records of personnel, conditions of employment and other data relating to all
matters covered by this Agreement.

The CONSULTANT shall maintain all books, documents, papers, accounting records and other
evidence pertaining to costs incurred on the Project and used in support of its proposal and shall
make such material available at all reasonable times during the period of the Agreement, and for
three years from the date of final payment under the Agreement, for inspection by the CITY or any
reviewing agencies, and copies thereof shall be furnished upon request at cost plus 10%. The
CONSULTANT agrees that the provisions of this Article shall be included in any Agreements it
may make with any subcontractor, assignee, or transferee.

22. OWNERSHIP, PUBLICATION, REPRODUCTION AND USE

All documents and materials prepared as an instrument of service pursuant to this Agreement are
the property of the CITY. The CITY shall have the unrestricted authority to publish, disclose,
distribute, and otherwise use, in whole or in part, any reports, data, maps, or other materials
prepared under this Agreement without according credit of authorship. The CITY shall hold
harmless the CONSULTANT against all claims arising out of such use of documents and materials
without the CONSULTANT's knowledge and written consent.

23. VERBAL AGREEMENT OR CONVERSATION

No verbal agreement or conversation with any officer, agent, or employee of the CITY, either
before, during, or after the execution of this Agreement, shall affect or modify any of the terms or
obligations herein contained, nor shall such verbal agreement or conversation entitle the
CONSULTANT to any additional payment whatsoever under the terms for this Agreement. All
changes to this Agreement shall be in writing and appended hereto as prescribed in Article 3 above.

24. INDEPENDENT CONTRACTOR

The CONSULTANT shall perform the services under this Agreement as an independent contractor
and nothing contained herein shall be construed to be inconsistent with this relationship or status.
Nothing in this Agreement shall be interpreted or construed to constitute the CONSULTANT or
any of its agents or employees to be the agent, employee, or representative of the CITY.

120F 25 REVISION DATE: June 2006




Attachment number 1
Page 14 of 31

25. NOTICES
All notices shall be in writing and delivered in person or transmitted by certified mail, postage
prepaid. Notices shall be addressed as follows:

CITY: CONSULTANT:

ADMINISTRATOR Johnson, Laschober & Associates, P.C.

AUGUSTA, GEORGIA 1296 Broad Street

530 Greene Street Augusta, GA 30901

Augusta, GA 30911 |
Copy to: PROGRAM MANAGER: |
DIRECTOR AUGUSTA PROGRAM MANAGER

AUGUSTA UTILITIES DEPARTMENT CH2M HILL, INC.

360 Bay Street, Suite 180 360 Bay Street, Suite 100

Augusta, GA 30901 Augusta, GA 30901
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IN WITNESS WHEREOF, said parties have hereunto set their seals the day and year written below:

CITY:

AUGUSTA, GEORGIA (CITY)

BY:

PRINTED NAME:

ASITS: MAYOR

ATTEST CLERK:

CONSULTANT:

Johnson, Laschober & Associates, P.C.

BY:

PRINTED NAME: Richard J. Laschober

ASITS: President

ATTEST:

PRINTED NAME:

ASITS: Clerk of Commission

DATE:

Copy To:

DIRECTOR

AUGUSTA UTILITIES DEPARTMENT
360 Bay Street, Suite 180

Augusta, GA 30901

PRINTED NAME: Deborah M. Taylor, CPA

ASTTS: Comptroller

DATE:
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CONSULTANT’S RESPONSIBILITIES

CONSULTANT , in order to determine the requirements of the Project, shall review the information in
Attachment A -~ Scope of Services. CONSULTANT shall review its understanding of the Project
requirements with Program Manager and shall advise CITY of additional data or services which are not
a part of CONSULTANT's services, if any, necessary for design to begin.

PROJECT UNDERSTANDING

Upon request from the CONSULTANT, CITY may provide all criteria and full information as to CITY's
and CONSULTANT'S requirements for this part of the project, including design objectives and
constraints, space, capacity and performance requirements, flexibility and expendability, and any
budgetary limitations. CONSULTANT may request from the CITY to furnish data, reports, surveys, and
other materials that may be relied upon in performing CONSULTANT'S services.

REVIEW OF WORK

Authorized representatives of the CITY may at all reasonable times review and inspect the project
activities and data collected under the Agreement and amendments thereto. All reports, drawings,
studies, specifications, estimates, maps and computation prepared by or for the CITY in association with
this Agreement shall be subject to review.

The CITY may at any time request progress reports, prints or copies of any work performed under this
Agreement. Refusal by the CONSULTANT to submit progress reports and/ or plans shall be cause to
withhold payment to the CONSULTANT until the CONSULTANT complies with the CITY’s request in
the regard.

The CITY’s review recommendations shall be incorporated into the plans by the CONSULTANT.
CONSULTANT'S INSURANCE

CONSULTANT will maintain throughout this AGREEMENT the following insurance limits as specified
in General Condition 14 - Insurance.
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CITY’S RESPONSIBILITES

CITY-FURNISHED DATA
CITY will provide to CONSULTANT all data in CITY's possession relating to CONSULTANT's services

on the PROJECT. CONSULTANT will reasonably rely upon the accuracy, timeliness, and completeness
of the information provided by CITY.

RIGHT TO ENTER

The CONSULTANT will notify all property owners or occupants of the intent to enter properties for the
purpose of accomplishing work in accordance with the practices of the CITY. The CONSULTANT shall
discuss with and receive approval from the CITY prior to sending notices of intent to enter private
property. Upon request by the CONSULTANT, the CITY will provide the necessary documents
identifying the CONSULTANT as being in the employ CITY for the purpose described in the
Agreement.

ADVERTISEMENTS, PERMITS, AND ACCESS -

Unless otherwise agreed to in the Scope of Services, CITY will obtain, arrange, and pay for all
advertisements for bids; permits and licenses required by local, state, or federal authorities; and land,
easements, rights-of-way, and access necessary for CONSULTANT's services or PROJECT construction.

TIMELY REVIEW

CITY will examine CONSULTANT's studies, reports, sketches, drawings, specifications, proposals, and
other documents; obtain advice of an attorney, insurance counselor, accountant, auditor, bond and
financial advisors, and other consultants as CITY deems appropriate; and render in writing decisions
required by CITY in a timely manner.

PROMPT NOTICE

CITY will give prompt written notice to CONSULTANT whenever CITY observes or becomes aware of
any development that affects the scope or timing of CONSULTANT's Services, or of any defect in the
work of CONSULTANT or construction contractors.

CITY'S INSURANCE
CITY will maintain property insurance on all pre-existing physical facilities associated in any way with
the PROJECT.

LITIGATION ASSISTANCE

The Scope of Services does not include costs of CONSULTANT for required or requested assistance to
support, prepare, document, bring, defend, or assist in litigation undertaken or defended by CITY. All
such Services required or requested of CONSULTANT by CITY, except for suits or claims between the
parties to this AGREEMENT, will be reimbursed as additional services.
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ATTACHMENT A - SCOPE OF SERVICES

Phase I - Demolition of Existing 2.25 Million Gallon (MG) Standpipe: Demolition of Existing 2.25

MG Standpipe at Fort Gordon, GA located in the northwest part of the fort along 13th
Avenue: Prepare demolition package for demolition and removal of 2.25 MG Standpipe
including environmental abatement issues related to heavy metals (lead paint) and removal
of foundation and appurtenances.

A. The services will include sampling of soils on the existing site around the tank located by
grid to represent possible contaminant background condition prior to demolition.

B. DESIGN OBJECTIVES: To demolish and dispose of offsite in a legal manner the existing
2.25 MG Standpipe, foundation and appurtenances.

C. SITE CONDITIONS: The existing tank sits on a fill slope about 13 feet high at the
maximum point and is in a fenced in area. East of the tank is a moderately dense
wooded area. East of the tank is a moderately dense wooded area. Northwest of the
existing tank along 13% Avenue on the northwest part of the military base is a grassed lot
with a narrow parking lot running through the center. The site slopes downward to the
north, west and east.

Phase II - New 1.0 Million Gallon (MG) Elevated Storage Tank (EST): Provide design for new 1

MG Elevated Storage Tank located at Fort Gordon, GA in northwest part of the base on 13t
Avenue: Prepare bid package for bid and construction of a 1 MG Elevated Storage Tank.

A. PROJECT DESCRIPTION: Provide design package for 1 MG EST to be located within
Fort Gordon. Prepare Document Package for bid and construction to include site work-
grading, drainage, yard piping and tie-in to system and appurtenances for and including
a 1 MG EST with accessories. Specifications and drawings will be provide a design for
both a multi-leg steel tank with center riser and an alternate composite tank with single
concrete support shell and steel tank with accessories.

B. DESIGN OBJECTIVES: Provide an additional 1 MG of elevated potable water storage on
the 630 Water System within Fort Gordon.

C. DESIGN CONDITIONS: The location of the new tank is expected to be in the general
vicinity of the existing 2.25 MG Standpipe dismantled in Phase I of this project. Provide
Preliminary Subsurface Investigation for 1.0 MG Site Confirmation: The proposed site
for the 1.0 MG EST in the northwest corner of the military base in the vicinity of the
existing 2.25 MG Standpipe on 13th Ave. A subsurface investigation will determine
suitability of site for tank loads and economical foundation design.

1. The scope of work presently does not include any environmental studies involving
wetlands or buffer encroachments of state waters. The need for these services are not
anticipated.
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ATTACHMENT B - COMPENSATION

The CITY shall compensate the CONSULTANT for services, which have been authorized by the CITY
under the terms of this Agreement.

The CONSULTANT may submit to the CITY a monthly invoice, in a form acceptable to the CITY and
accompanied by all support documentation requested by the CITY, for payment for the services, which
were completed during the billing period. The CITY shall review for approval said invoices. The CITY
shall have the right to reject payment of any invoice or part thereof if not properly supported, or if the
costs requested or a part thereof, as determined solely by the CITY, are unreasonably in excess of the
actual phase of completion of each phase. The CITY shall pay each such invoice or portion thereof as
approved, provided that the approval or payment of any such invoice shall not considered to be
evidence of performance by the CONSULTANT to the point indicted by such invoice, or of receipt of
acceptance by the CITY of the service covered by such invoice. The CITY shall pay any undisputed
items contained in such invoices.

Each invoice shall be accompanied by a letter progress report describing the total work accomplished
for each phase and any problems, which have been encountered, which may inhibit execution of the
work. The CONSULTANT shall also submit an accurate updated schedule, and an itemized description
of the percentage of total work completed for each phase during the billing period.

When the CITY authorizes the CONSULTANT to proceed with the work authorized in a Task Order, it
agrees to pay the CONSULTANT for work completed, on the basis of the standard billing rates shown
in Attachment B to the Contract of those principals and employees engaged directly on the work.

Compensation for design services shall be invoices based on the sum of all actual costs incurred in the
performance of the work, including all direct, payroll, overall and profit cost in an amount not-to-exceed
the compensation set forth in the terms of the Agreement or any authorized Task Order. All invoices
submitted by the CONSULTANT shall be detailed to reflect incurred expenses, labor hours and costs by
authorized Task.

Overtime may be performed at the discretion of the CONSULTANT, but the premium time portion of
the overtime will not be billed to the CITY unless the CONSULTANT has requested acceleration of the

scheduled work in writing.

See Appendix A for Attachment B-Compensation-Fee Proposal (page A-1 through A- X) and map.
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CONSULTANT SERVICES

As a part of this Agreement the CONSULTANT agrees to furnish the following checked items
(CONSULTANT to initial in the space provided acknowledging responsibility to furnish said item).

Prior to Authorization To Proceed:

M Detailed Scope of Services based upon Schedule A of this Agreement to be submitted with
Cost Proposal clearly defining the CONSULTANT’S understanding of the project limits,
design objectives and CONSULTANT'S services to be provided.

Cost Proposal that will include cost of surveying, design, preparation of construction plans
and specifications, and other services requested in the CITY’s Request for Proposal.

M Schedule for submittal of review documents at 30%, 60%, and 90% completion; and final
documents.

Prior to submitting 30% review documents:

| Locate all existing utilities using available information collected by the CONSULTANT. The
CITY will furnish available information on water and sewer locations however the
CONSULTANT must verify to CITY’S satisfaction.

%] Provide CITY with information on the project site(s), including the following:

» Pastand present use of the land (specifically identify any landfilling activities in the
area); identify any nearby designated wetlands

*  Soil type(s)

* Boring results when required by CONSULTANT for new facilities or where depth of line
and existing site conditions warrant.

* Brief description of the area (e.g., residential, commercial, industrial) including general
slope of the land, and whether trees, signs, etc. will be in conflict with the new facilities.
Include number of properties affected and number of easements required with property
owners identified

» Identification of potential problems in meeting design objectives.

M Site Plan (If Required)
Throughout project:
M Prepare printed responses to comments received from the CITY following reviews.

— Provide the necessary plats for easement acquisition and DOT/ other permit application.
M__ Prepare Public Works/DOT/Other permit applications for signature by the CITY.

M __Prepare and submit plans to EPD for review and approval when required.

M _Prepare plans and specifications, using Augusta Utilities Design Standards and Specifications
(latest version). Specifications must mirror that provided by the CITY.
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M Prepare construction cost estimates at each review stage, 30%, 60%, 90%, and with the
submittal of Final documents. Provide cost breakdown for any items to be lump sum in the
construction contract.

Upon completion of design:

— Coordinate with the City Procurement Department to advertise the project.

_ Fax bid information to CITY.

_____ Attend the Pre-Bid Meeting as a technical reference to the CITY.

____ Prepare letter of recommendation for award of the contract.

_ Develop conformed contract documents and forward to the CITY for execution.

___ Attend the pre-construction meeting as a technical reference to the CITY.

—Provide clarification related to the plans/specifications throughout design and construction.

Provide record drawings at completion of the project electronically, per the Utilities Design
Standards and Specifications (latest version).

N RRNRNRANRANN

Provide Services During Construction as follows:

» Attend project meetings as scheduled by the CITY

* Recommend design changes as field conflicts arise (site visits may be required)

* Review and approval of pay requests from the construction Contractor (line of
communication will be construction contractor to resident observer to CONSULTANT to
CITY)

* Provide clarification of plans and specifications throughout construction

* Revise/update plans and/or easement plats as changes occur that require resubmittal to

DOT/ other agencies.
AUGUSTA UTILITIES DEPARTMENT CONSULTANT
BY: BY: Johnson, Laschober & Associates, P.C.
PRINTED NAME:; PRINTED NAME: Richard J. Laschober, P.E.
TITLE: DIRECTOR TITLE: President
DATE: DATE:
PROGRAM MANAGER
BY:
PRINTED NAME:
TITLE:
DATE:

20 OF 25 REVISION DATE: June 2006




Attachment number ‘1
Page 22 of 31

ADDITIONAL SERVICES:

1. Revisions to the plans/contract documents to extend the limits of the project after this
AGREEMENT has been executed by the CITY.

2. Revisions due to incorrect locations of existing utilities by the CONSULTANT (i.e., correct location
given by CITY, incorrectly marked on plans by engineer) will be the responsibility of the
CONSULTANT. Other revisions required by the CITY, DOT, EPD, or other government agency at
their request will be considered an additional service.

3. Out-of-town meetings or conferences required of the CONSULTANT by the CITY.

4. Other not described above, as approved by the CITY.

NOTE:

It is the responsibility of the CONSULTANT as contracted by the CITY to provide professional surveying and engineering services. It is
expected that such professionals will operate in a manner which assures the interests of the common welfare, rather than in a manner which
promotes their own financial gain. It is expected that such professionals will act as a faithful agent for the CITY as a client. It is the duty of the
CONSULTANT to protect the safety, health and welfare of the public in the performance of their professional duties.
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Appendix A

ATTACHMENT B-COMPENSATION-Fee Proposal................ A-1 through A-8
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COMPENSATION - FEE PROPOSAL

PROPOSAL #: 083-Change Order No. 2 DATE:  April 30, 2009

TO: Jerry Delaughter, Interim Assistant Director SENTBY: [ ] Phone (706) 312-4131
Augusta Utilities Department [JFax (706) 796-3031
Engineering and Construction Division X] Email JChacon@augustaga.gov
360 Bay Street, Suite 180
Augusta, GA

Ref: Project 1 MG Elevated Tank (ICU0072):

Re: Addition of Demolition of 2.25 MG Standpipe and 1 MG EST located of 12t Ave. at Fort Gordon,
GA.

By: Richard J. Laschober, P.E.
Partner

Scope of Services (See Attached Map):
I.  Demolition of Existing 2.25 Million Gallon (MG) Standpipe:

Demolish and remove offsite existing 2.25 MG Standpipe including removal of concrete foundation
and appurtenances. Provide heavy metal containment and heavy metal abatement.

A. Investigations
1. Lead Sampling of pre-work conditions
2. Defining limits of existing concrete foundation to be removed.

B.  Engineering-Conceptual through Final Design Phase

1.  Prepare contract documents including:
a.  Existing Conditions of existing 2.25MG Standpipe site
b.  Show Limits of Regulated Area and Demolition Work - construction and silt fence
¢.  Demolition Plan - Indentify items to be demolished including tank shell
foundation, underground piping, valve vault, fence, and miscellaneous
appurtenances.

2. Amend Front-End Documents and Technical Specifications to include demolition work.

3. JLA will assist the City in obtaining the required approvals from Augusta-Richmond
County a separate package for Land Disturbance Permit. This assistance will include
attending agency-required meetings, preparing information for submittal, filing forms,
printing drawing sets for approval and following up with County departments to inquire
upon the progress of the plan review.

C.  Engineering - Bid and Contract Phase; No additional work required.

D. Engineering - Construction Phase

1.  Review test reports and documentation.
2. Respond to requests for information and provide technical support to City as required.
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3. Inspections: Full or part-time resident inspections will be provided by the City. JLA will
attend site meetings as requested by the City as related to specific issues and key
inspections.

4. Attend final inspection with City personnel for close-out of demolition site.

5. Project Closeout: Provide as-built drawings from data provided by the Contractor.

E.  Compensation for Basic Professional Services including environmental sampling for lead:

1. Environmental pre-work random sampling and subsurface investigation to confirm
foundation limits.

(Paragraph I. A.): $ 5,500
2. Basic Engineering Services (Paragraph I. B-D)  $ 17,500
3.  Total Fee (Paragraphs LA-D. $ 23,000

E.  Schedule for Performance (See Page A-7)
G. Listing of Key personnel (See Page A-8)

IL.  Additional 1.0 Million Gallon (MG) Elevated Storage Tank (EST) located on 12th Ave. east of 11t
Street:

A.  Subsurface Investigation for additional 1.0 MG EST Site: The proposed site for the 1.0 MG
EST is on 12t Ave. east of 11th St. in the northwest corner of Fort Gordon, GA in the general
vicinity of the existing 2.25 MG Standpipe (the exact location to be determined). Perform
subsurface investigation and geotechnical work as required for final design as related to soil
bearing capacities, differential settlement, and seismic design per AWWA and applicable
building codes and recommendations for applicable foundation systems for a multi-leg steel
tank with center riser and composite tank with single concrete support shell. (4 soil borings).

Note: JLA will sub-contract to QORE Property Sciences for geotechnical services.

B.  Survey Work:

1. Perform G.P.S. work to establish elevations at new EST site relative to the existing EST on
630 System.

2. At the specified existing EST on the 630 System confirm high water level of tank to be
631.44. The new tank will match this level.

3. Prepare topographic drawings including tying location of tank site to state plane
coordinate system.

4. All elevations will be on NAVD 1988 datum.

C.  Engineering-Conceptual through Final Design Phase

1. Establish tank parameters with regard to vertical operating range. Confirm through
Augusta Utilities Department the tank design fill and withdrawal rate parameters with
respect for this site.

2. Review steel and/or composite tank designs as prepared for the 1 MG EST at 25th near 8th
Ave. Evaluate available head ranges for each tank type with respect to project
requirements.
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Evaluate and coordinate geotechnical findings and recommendations with respect to
shallow versus deep foundations for different tank types.
Prepare contract documents including;:

a. Clearing

b.  Earthwork

c.  Foundation systems

d.  Review and modify as required Multi-leg steel tank with center riser and composite

tank with single concrete support shell and steel tank with accessories - overflow
(with elevation to match existing elevated tank 631.44), vent, ladder, roof openings,
coating systems, grounding, cathodic protection on tank interior, telemetry for
water level monitoring, prepared for the 1 MG EST at 25t near 8t Ave. Evaluate
the need for FAA warning lights, if required.

e.  EST interior piping and valves, if required, to promote mixing and to control short-

circuiting. At a minimum, water entrance shall be at top and exit at bottom - No

changes required.

Altitude and isolation valves with by-pass, piping, vault, and tie-in to existing

water transmission grid. Provide separate tie-in detail.

Fence and gate.

Paving - Crushed stone and asphalt.

EST and site lighting- Re- Design site lighting only for this tank site.

The following will be included on drawings. JLA reserves the right to combine the

following plan information on drawings where appropriate for this project.

jmal

e o

1) Cover Sheet - will include drawing index, location map and project data.
Amend with map for added tank location and drawing index.

2) Project Notes Sheet - will include general and regulatory required notes,
legend and abbreviations. Amend Project Data for added tank location.

3) Existing Conditions Plan - based on topographical and utility survey
provided by JLA. - Added drawing.

4) Site Layout Plan - will include proposed EST location, access driveway, vault,
fence, sign, etc. Project sign location will be indicated on this plan.
Horizontal control for the purposes of locating civil hardscape and proposed
EST will be included on this plan sufficient for construction staking. Added
drawing.

5) Grading & Drainage Plan - will include finished ground surface elevations of
the exterior of the new EST. Finished foundation elevations and ground slab
elevations, storm drain alignments, types and sizes, site contour grading
(with key spot elevations). Added drawing.

6) Utility Layout Plan - will depict a comprehensive utility location
presentation. We will indicate the locations of proposed potable water line
time to existing water line, electrical work, etc. - Added drawing

7) Erosion, Sedimentation, and Pollution Control Plan & Details- will indicate
minimum standards for erosion control measures and practices that are
appropriate during the construction sequence to assist the contractor in
minimizing erosion. This plan will comply with the general requirements of
the NPDES (National Pollutant Discharge Elimination System) General
Permits adopted by the State. Added drawing for both demo and tank site

A-3
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8) Construction Details - will consist of typical site development details for
items specified on the plans provided under this task and EST plans,
elevation, and details. Amend existing drawing.

5. Amend Front-End Documents and Technical Specifications for additional 1 MG EST.

6. JLA will assist the City in obtaining the required approvals from Augusta-Richmond
County for a separate Land Disturbance Permit. This assistance will include attending
agency-required meetings, preparing information for submittal, filing forms, printing
drawing sets for approval and following up with County departments to inquire upon
the progress of the plan review.

D. Engineering - Bid and Contract Phase: No additional work required.

E. Engineering - Construction Phase

1.  Review shop drawings, materials submittals and design calculation submittals.

2. Respond to requests for information and provide technical support to City as required.

3.  Inspections: Full or part-time resident inspections will be provided by the City. JLA will
attend site meetings as requested by the City as related to specific issues and key
inspections.

4. Attend final inspection with City personnel.

5. Project Closeout: Provide as-built drawings from data provided by the City.

F.  Compensation for Basic Professional Services

1.  Geotechnical and Survey Services (Paragraphs ILA-B)  $15,200
2. Basic Engineering Services - (Paragraphs II. C-E) $41,800

3.  Total Fee (Paragraphs II.A-E) $57,000
G.  Schedule for Performance (See Page A-7)
H. Listing of Key personnel (See Page A-8)

III. Total Compensation for Change Order (C.O.) #2:

Total Additional Compensation for Basic Professional Services for C.O. #2
(Sections LE.3 and ILE.3) ......ccccoeuieuiiciriieenieeeceescsisesistees e eees s sssessssssesseses s s esrsenans < eeees $80,000

IV. Items Provided by City, Not Anticipated for this Project, and Additional Services:

A. Existing Contract as modified by C.O. No. T........coeceiiiiniiiiiniiinnnnn.. $148,850
B. Netadd to Total Compensation for C.O. NO. 2......cccccvnirivniiinnnnninnn... $ 80,000
C. Total revised Compensation for Basic Professional Services (Section III
of original COMIACE) ..........oouiiiiiiii it $228,850
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COMPENSATION - FEE PROPOSAL -CONTINUED

Fee Schedules for Additional & Special Services

Johnson, Laschober & Associates, P.C. (Engineering Services)

Principal ...t
Sr. Engineer / Sr. Project Manager .........ccececreeereecenceersenenececennnens
Engineer / Project Manager ..........cccccoouvrneeenineccneeennenencesseeecssnenes
Engineer / Assistant Project Manager .........c..cocoeurrcereneerecenenens
Engineer I ...t
Engineer Il
Designer L. s
Designer IL..........ouvc e s
CAD OPETAtOr ..ot ene
Survey Field CIew ... eessse s
Survey Research........cccoeccrncncnnine. et
CIEriCal.....vviet et

PLUS

EXPENSES.....

Printing =24 X 36 ...t

Long Distance Telephone Calls...........ccccccoeoerireicnrnnccnenn.
EXpPress Postage..........cooivicenccnvnmieeinneneree s eseecenes
MIIEAZE ..ottt

$ 210each

$ 5.00 each
$ 25.00 each

Attachment number 1
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$180.00/ Hr.
$140.00/ Hr.
$115.00/ Hr.
$ 90.00/Hr.
$ 85.00/Hr.
$ 80.00/Hr.
$ 85.00/Hr.
$ 80.00/Hr.
$ 65.00/ Hr.
$118.00/ Hr.
$ 45.00/ Hr.
$ 40.00/Hr.
$ 80.00,/Hr.
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COMPENSATION - FEE PROPOSAL - CONTINUED

All following sub-contract work for Outside Services will be marked up 15%

Fee Schedules for Additional & Special Services

Geotechnical - QORE Property, Inc.

AddIHONAl DIIHNG ...voveeeee st s st sste st s e beeen $ 15.00/Foot
Staff/ Field ENGINEET .........o.cuirviicitceceeece sttt ess s sass st e s rareses $ 75.00/Hr.
Geotechnical ENGINEET ..ot nesass st s et sen st ses s sanaes $ 105.00/Hr.
Senior Geotechnical Engineer (P.E.).........cccoceieenrininincinienere et senans $ 125.00/Hr.
SECTEIATIAL ......oreei ettt tste ettt se et ee vt e seee et eee s eenannes $ 40.00/Hr.
CADD SEIVICES ...ttt ittt en e st resssaestsre e e se st e sssn s se s e e st e s onsaean s et san s sanns $ 50.00/Hr.
Mobilization of truck mounted rig...............coeiviiiiiiiiiii i, $ 450.00/Ea.
Soil boring with SPT at 5 feet intervals..............ccooviiiiiiiiiii e $ 15.00/Foot
Thin Wall tube sample..................oiiiiiii e $ 75.00/Ea.
Consolidation teSES. ... .cuiu i e $ 450.00/FEa.
Report REProdUCHON. ...ttt st b ena et e s $ 0.25/Page
(Initial three copies at no charge)
Special Printing or Blueprinting Charges .........co..cccoreveuriereneenioneensneenesnncessenens Actual Cost plus 25%
MIIEAGE ...ttt et bbb bt At e et nes e ee e etones $ 0.75/Mile
Overnight EXPENSES .........ccivciuiiiiiiiiiicricri sttt sessssssssssssssssssss s sssesssenesenens $ 90.00 person/day

Environmental - Alternative Construction & Environmental Solutions, Inc.

Project Manager............ooouiiiiiiiii e $ 65.00/ hour
Industrial Hygienist. ... e, $ 45.00/hour
Lead in soil analysis (standard turnaround..............cccocoiviiiniiiiniiiiie e $ 80.00/sample
Report Preparation............c..oooiiiiiiiiii $ 65.00/hour
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SCHEDULE FOR PERFORMANCE FOR AMENDED CONTRACT

I. Existing 2.25 MG Standpipe Demolition

A. Authorization to Proceed (ATP)..........c.ccouiiiiiiiiiiiiiiie e Day 1
B, Mobilization. ... ..ottt e Day 14

C. Field Work - Environmental Benchmarking & Foundation verification

Complete 28 days ...........coevveeiineiencnniennnenn. Day 42
D. Design Phase
1. 60% Review Documents - Complete 28 Days...........occuniinieinn ceieinennnnn. Day 70
2. 90% Review Documents - 14 Days City Review plus Complete 14 Days
............................................................. Day 98
3. 100% Submittal - Complete 14 Days........ccooooniiiniiinniiniinienn o Day 112
II. 1 MG Elevated Storage Tank
A. Authorization to Proceed (ATP)..........cooiuiiiiiiiiiiiie e Day 1
B, MODbIliZation .............oiiii e Day 14
C. Vertical Control and Topographic and Subsurface Investigation.
Complete 28 days .........ccveieiiiiiiveniiiinninnnn, Day 42
D. Design Phase
1. 60% Review Documents - Complete 42 Days...........cccuniiniinniiniiaeenn, Day 84
2. 90% Review Documents - 14 Days City Review plus Complete 14 Days
.............................................................. Day 112
3. 100% Submittal ~ Complete 14 Days........ccoovveviiiiiiieiieinennns Day 126

Note: If given ATP by 5/15/09 the 2-1MG EST and Tank Demo Project could be
advertised by September 15, 2009.

E. Advertise, Bid and Contract Complete 75 Days........ccovvvveiiinerinicneennn, Day 201
F. Construction Complete 450 to 520 Days.................. Day 654 to 721

Note: The above schedules run concurrently through the design phase and are dependent on CITY
review schedule and permit schedule as proposed can be adjusted, as necessary, to meet the goals of the
CITY’S goals. The actual demolition of the 2.25 MG Standpipe, however, cannot commence until one of
the two proposed 1 MG ESTs has been completed, accepted and placed on line.
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LISTING OF KEY PERSONNEL

Attachment number 1

Page 31 of 31

CONSULTANT shall provide qualified personnel to perform its work. The list of key personnel below,

including a designated Program Manager will not change or be reassigned without the written approval

of the CITY. Those personnel committed for this work are as follows:

ENGINEERING

Richard J. Laschober P.E., Project Manager Johnson, Laschober & Assoc., PC
Trevor Wimberly Project Engineer Johnson, Laschober & Assoc., PC
William Buchanan Design Engineer Johnson, Laschober & Assoc., PC

Cristo Eclavea

Senior Designer

Johnson, Laschober & Assoc., PC

SURVEYING

George Godman

Professional Land Surveyor

George L. Godman & Assoc.

SOIL INVESTIGATION

Robert Williamson

P.E., Branch Manager

QORE Property Sciences, Inc

Simone S. Metzger

Staff Engineer

QORE Property Sciences, Inc

ENVIRONMENTAL
CONTROL

Mark E. Hartz,

Vice President

Alternative Construction &
Environmental Solutions, Inc.

Richard J. Laschober, P. E.
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Engineering Services Committee Meeting
6/29/2009 12:50 PM

Evaluation of Options for Operations of Water Pollution Control Facilities and Programs

Department:

Caption:

Background:

Analysis:

Utilities

Approve a Professional Services Agreement with the consulting firm
McKim & Creed for the Evaluation of Alternatives for Operations of Water
Pollution Control Facilities and Programs. in an amount not to exceed
$73,850.00

On July 20, 1999 Augusta and Operations Management International, Inc.
(OMI) entered into an agreement for operations, maintenance and
management services of Augusta's water pollution control facilities and
programs. The original agreement ran through December 31, 2004. This
agreement was extended for one year in 2004 and for an additional four
years in 2005. The current agreement will expire on December 31,

2009. The ending of this agreement necessitates that Augusta make a
significant decision about how to proceed with these activities in the
future. We believe it would be beneficial for Augusta to enlist a specialist in
the area of facility and system management to evaluate our current
operational practices and our future needs and assist in developing a
recommendation to the Commission regarding a path forward. This
evaluation would specifically look at the options of continuing contract
operations or reintegrating these activities into the Utilities Department
operating structure.

In response to the pending end of our current agreement with OMI we
would like to enlist the services of McKim & Creed to perform an
evaluation of our current needs regarding facility and program operations.
This firm has an excellent reputation in the water and wastewater consulting
field and they are not involved in plant operations activities. We believe that
they can provide a thorough and objective evaluation of our current needs
and how to best meet those needs. This approach will allow for an objective
review of the costs and benefits of the various options available to Augusta
at this critical transition time. This review will in turn allow Augusta to
make a decision based on factual information which will provide the most
benefits for the community. McKim & Creed has offered the attached
professional services proposal to perform this work. According to the
proposal the work can be accomplished in 12 weeks from notice to proceed.
Based upon the results of this evaluation and the decision of the
Commission, the Utilities Department would either initiate a new RFQ
process for contract operations or begin recruiting and hiring new staff to
prepare for the assumption of operations by AUD. All of these activities
would need to be completed in time to allow for their implementation at
midnight on December 31, 2009. If the decision of the Commission is 10"
initiate a new RFQ for contract operations McKim & Creed woyld gogts
allowed to submit a statement of qualifications for this work.



Financial Impact:

Alternatives:

Recommendation:

Funds are Available in
the Following
Accounts:

Funds for this authorization can be charged t0:$73,850.00 from account
506043310-5212999.

1) Approve a Professional Services Agreement with the consulting firm
McKim & Creed in an amount not to exceed $73,850.00 for the Evaluation
of Alternatives for Operations of Water Pollution Control Facilities and
Programs; 2) Reject the proposal and proceed with an internal evaluation
without the benefit of a third-party assessment.

We recommend the Commission approve a Professional Services
Agreement with the consulting firm McKim & Creed for the Evaluation of
Alternatives for Operations of Water Pollution Control Facilities and
Programs in an amount not to exceed $73,850.00 )

$73,850.00 from account 506043310-5212999.

REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo

ltem # 8



Engineering Services Committee Meeting
6/29/2009 12:50 PM

Forest Place Phases 1-A & 1-B Deed of Dedication and Maintenance Agreement

Department:

Caption:

Background:

Analysis:

Financial Impact:

Alternatives:

Recommendation:

Funds are Available in
the Following
Accounts:

Augusta Utilities Department

Motion to approve and accept a Deed of Dedication and Maintenance
Agreement for Forest Place, Phases 1-A & 1-B.

Sibley Development, LLC has developed a subdivision off Sibley Road,
named Forest Place, Phases 1-A & 1-B, and wish to dedicate the water and
gravity sanitary sewer systems. The streets and storm sewer system are to
remain private.

The water distribution system and the gravity sanitary sewer system were
inspected by the Augusta Utilities Department, on March 17, 2009, and
found to meet requirements.

None

Deny approval and acceptance of the Deed of Dedication and Maintenance
Agreement for Forest Place, Phases 1-A & 1-B.

Approve and accept a Deed of Dedication and Maintenance Agreement for
Forest Place, Phases 1-A & 1-B.

N/A

REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo
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After recording return to:
Augusta Utilities Department
Land Acquisition

360 Bay Street, Suite 180
Augusta, GA 30901

STATE OF GEORGIA
COUNTY OF RICHMOND

DEED OF DEDICATION
[Utilities only-Private Streets]

WHEREAS, Sibley Development, LLC, a Georgia Limited Liability Company
(hereinafter known as “DEVELOPER”) owns a tract of land in Richmond County, Georgia,
known as Forest Place, Phase 1-A & 1-B, and in the building of a housing subdivision on said
tract, it has laid out a water distribution system and gravity sanitary sewerage system, in said
subdivision; and

WHEREAS, it is the desire of DEVELOPER, to deed said water distribution
system and gravity sanitary sewer system to AUGUSTA, GEORGIA, (hereinafter known as
“AUGUSTA”), a political subdivision acting by and through the Augusta-Richmond County
Commission , for maintenance and control, reserving unto itself the maintenance and control of
the storm drainage system and the road and street system; and

WHEREAS, a plat/as-built of the above stated subdivision has been prepared by
Southern Land Surveyors, Inc., dated February 27, 2009_ said plat/as-built is being recorded as
an attachment to this document and to which reference is hereby made for a more complete and
accurate description as to the systems herein described; and

WHEREAS, AUGUSTA, by and through the Augusta-Richmond County
Commission, has consented and agreed to accept and maintain said water distribution system and
gravity sanitary sewerage system; and

WHEREAS, DEVELOPER has agreed that neither AUGUSTA, nor any of its
departments, shall maintain individual force mains and/or grinder pumps and that said individual
force mains and/or grinder pumps shall remain private.

NOW, THEREFORE, this indenture made this day of ,
20 between DEVELOPER and AUGUSTA,
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WITNESSETH:

That DEVELOPER, for and in consideration of the sum of Ten and no/100
($10.00) Dollars, to it in hand well and truly paid by AUGUSTA, at and before the sealing and
delivery of these presents, the receipt of which is hereby acknowledged and for the further
consideration of the benefits to its property by the maintenance of said water distribution system
and gravity sanitary sewerage system, by AUGUSTA, has and does by these presents, grant,
bargain, sell and confirm unto AUGUSTA, its successors and assigns, the following, to-wit:

Exclusive easement(s) in perpetuity over the water distribution
system and the gravity sanitary sewerage system, as shown on the
aforementioned plat/as-built.

Together with all of the necessary rights of ingress and egress for
the purpose of maintaining the described water distribution system
and gravity sanitary sewerage system.

DEVELOPER, having elected to maintain the roads and streets as private streets,
covenants that its (her/his) heirs, legal representatives, successors and assigns, shall repair, pave,
or replace any private parking lot, road or street, or any portion thereof, through which
AUGUSTA may excavate or perform other work in connection with repairs, construction,
maintenance, or extension of its water distribution system and gravity sanitary sewerage system,
and shall grant to the AUGUSTA the necessary easement(s) in connection with such
construction or extension.

DEVELOPER also grants AUGUSTA the right, but not the duty, to clear and
keep clear, all trees, undergrowth and other obstructions from said permanent easement, along
with the right of free ingress and egress to and from said permanent easement for this purpose.

DEVELOPER further agrees that no trees or other vegetation that may interfere
with the laying, relaying, installing, extending, operating, repairing and maintaining of pipelines
transporting and carrying utility services shall be planted on said easement(s) and that no
buildings, structures, or other permanent improvements shall be erected, constructed, or
maintained thereon.

TO HAVE AND TO HOLD said water distribution system and gravity sanitary
sewerage system, together with all and singular, the rights, members, appurtenances thereof to
the same being, belonging, or in anywise appertaining to the only proper use, benefit and behoof
of AUGUSTA, its successors and assigns forever in fee simple.

AND DEVELOPER, its (her/his) heirs, legal representatives, successors and

assigns, will warrant and defend the right and title to the above described property, to
AUGUSTA, its successors and assigns, against all claims of all persons whosoever.
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IN WITNESS WHEREOF, DEVELOPER has hereunto set its (her/his) hand
and affixed its seal the day and year first above written.

SIBL?’—DEVEijMENT, LLC
Signed, sealed and delivered in By: ‘ /\ 7 Q/

William T. Mooney

As its: Member Manager

Richmond County, Georgia

My Commission Expires: o /2 [12

ACCEPTED BY:

5_@ AUGUSTA, GEORGIA
{

By:
Deke Copenhaver
As its Mayor
Attest:
Clerk
(SEAL)
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STATE OF GEORGIA
COUNTY OF RICHMOND
MAINTENANCE AGREEMENT
FOREST PLACE, PHASES 1-A & 1-B
(Utility Water Distribution System and Gravity Sanitary Sewer System)
THIS AGREEMENT, entered into this day of , 2009, by and between Sibley

Development, LLC, a Georgia Limited Liability Company, a Georgia Limited Liability Company, hereinafter referred
to as the "DEVELOPER", and AUGUSTA, GEORGIA, a political subdivision of the State of Georgia, hereinafter
referred to as the "AUGUSTA™:

WITNESSETH

WHEREAS, the DEVELOPER has requested that AUGUSTA accept the water distribution system and the
gravity sanitary sewer system for the subdivision known as Forest Place, Phases 1-A & 1-B, as shown by a Deed of
Dedication, contemporaneously tendered and recorded in the office of the Clerk of the Superior Court of Richmond
County, Georgia, with this document; and

WHEREAS, AUGUSTA has adopted a policy requiring the DEVELOPER to maintain those installations and
systems laid or installed in the subdivision, which AUGUSTA does accept by Deed, for a period of eighteen months;

NOW, THEREFORE, in consideration of the premises, the expense previously incurred by the DEVELOPER
and the mutual agreement hereinafter set out, IT IS AGREED that:

(1) AUGUSTA accepts the gravity sanitary sewer system and water distribution system for the
subdivision, respectively described in the Deed contemporaneously tendered herewith to the Augusta-Richmond
County Commission.

(2) The DEVELOPER agrees to maintain all the installations laid or installed in said subdivision as
described in said Deed for a period of eighteen months from the date of final inspection and approval, that date
being MARCH 17, 2009.

(3) The DEVELOPER agrees that, if during said eighteen month period there is a failure of the
installations laid or installed in said subdivision described in the Deed due to failure or poor workmanship, the
DEVELOPER shall be responsible for adequate maintenance and repair.

4) In the event of such failure of the improvements, AUGUSTA shall notify the DEVELOPER and set
forth in writing the items in need of repair. The DEVELOPER shall present, within fifteen business days of the date
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of said writing, its proposed plan of repair and shall have the repairs completed in a reasonable time, as
determined
by AUGUSTA.

(5) If, in the event of an emergency, as determined by AUGUSTA, the DEVELOPER is unable to
respond in a timely manner, AUGUSTA shall be authorized to erect barricades, traffic direction devices and such
other temporary measures as are necessary to remedy the emergency nature of the problem at the DEVELOPER'S
expense and allow the DEVELOPER time to make the needed repairs.

©) Inthe eventthe DEVELOPER fails to comply with the terms of this agreement, then the CITY shall
proceed to have the necessary corrective work done, and the DEVELOPER agrees to be responsible to AUGUSTA
for payment, in full, of the costs of repairing the improvements due to failure of material or poor workmanship as
liquidated damages.

IN WITNESS WHEREOF, the DEVELOPER has hereunto set its (his/her) hand and seal and AUGUSTA has

caused the execution of this agreement by and through its duly authorized officers and agents, with its seal
affixed, the day and year first above written.

SIBLEY DEVELOPMENT, LLC

7\/?7/\/

William! T. Mooney

%M As its: Member Manager

Witness a

Noiary Publid
‘Richmond County, Georgia

My Commission Expires: /¢ /z /12

ACCEPTED BY:

AUGUSTA, GEORGIA

By:
Deke Copenhaver
As its Mayor
Attest:
Clek
(SEAL)
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Engineering Services Committee Meeting
6/29/2009 12:50 PM

Increase Graves' PO for Judical Center Testing

Department:

Caption:

Background:

Analysis:

Financial Impact:

Alternatives:

Recommendation:

Funds are Available in
the Following
Accounts:

Public Services Department - Facilities Management Division

Approve an increase in the Purchase Order with Graves Engineering for
construction testing on the Judicial Center by $56,000 to $178,000 to cover
the cost of testing related to unforeseen conditions.

Graves Engineering Services was approved at the Commission Meeting of
January 22, 2009 for the Judicial Center construction material testing and
sub-surface Special Inspections. The Purchase Order was issued, based on
an estimated scope of work, in the amount of $122,000.

Due to unforeseen conditions, including, but not limited to: removal and
replacement of unsuitable soils, weather, removal of abandoned
underground structures and changes in some of the means of construction,
the scope of work has increased. As such, the estimated testing required to
satisfy regulatory requirements has increased by an estimated $56,000 and
staff recommends increasing the PO by this amount.

The increase in the PO is $56,000.00 with the revised total to be
$178,000.00.

1. Approve an increase in the Purchase Order with Graves Engineering for
construction testing on the Judicial Center by $56,000 to $178,000 to cover
the cost of testing related to unforeseen conditions. 2. Do not approve the
increase.

#1. Approve an increase in the Purchase Order with Graves Engineering for
construction testing on the Judicial Center by $56,000 to $178,000 to cover
the cost of testing related to unforeseen conditions.

FUNDS ARE AVAILABLE IN ACCOUNT: #325-05-1120/209251104,
Object Code 5413130

REVIEWED AND APPROVED BY:

Finance.
Procurement.
Law.

Cover Memo
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Administrator.
Clerk of Commission
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1220 W. Wheeler Parkway
GWES Suite F Attachment number 1
uite Page 1 of 2
ENGINEERING SERVICES, INC. Augusta, GA 30909
(706) 651-9922

May 26, 2009

Augusta-Richmond County
c/o Heery International

501 Greene Street, Suite 313
Augusta, Georgia 30901

ATTENTION: Mr. Lindsay Johnson

SUBJECT: Additional Construction Testing and Inspection Services
Augusta Judicial Center
Augusta, Georgia
Graves Engineering Project No. P-091732

Gentlemen:

Per your recent request, Graves Engineering Services, Inc. is pleased to submit this proposal to provide
additional construction testing and inspection services for the subject project. The project involves the
ongoing construction of the new Judicial Center for Augusta-Richmond County. Graves Engineering is
currently under contract to provide certain materials testing and inspection services. Purchase order
#P161411 was issued to Graves on February 11, 2009 for $122,000.

As of May 1, 2009 we have invoiced a total of $91,338.10. We project an invoice of approximately
$20,000 for the month of May. Therefore, we anticipate that only approximately $10,000 will remain at
the end of this month. It should be noted that our original budget estimate was based on our review of the
construction schedule and several issues have been encountered during construction that were not
foreseen and were not accounted for in our original budget estimate. They include the following:

1. The site grading and utilities installation phase was anticipated to encompass approximately 6
weeks. These activities started in late January and are still taking place to date. They have been greatly
complicated by weather conditions and the rubble/unsuitable soils encountered, especially in the north
parking lot. We have been requested to have extra personnel on-site to quantify the removal of these
materials.

2. The auger-cast pile installation/load testing program was anticipated to encompass approximately
4 weeks and actually encompassed 6 weeks.

3. The concrete frame contractor is excavating and forming the pile caps and grade beams. It was
anticipated that these would be earth-cast such that no additional backfilling would occur in the building
pad area. Per the requirements of Special Inspections in the IBC, this requires that we have a soil special
inspector on-site continuously during backfilling of the pile caps and grade beams. It appears that this
process could take up to 2 months.

Iltem # 10



Attachment number 1

Augusta-Richmond County Page 2 of 2
Engineering Department ‘

May 26, 2009 - Page 2 -
4. Due to issues beyond our control, there are now 6 different concrete mixes on the project. On

certain days, we are taking samples per the project specifications that results in the casting of 4 to 5 sets
of concrete cylinders for limited overall placement quantities.(i.e. 4 to 5 sets of concrete for 25 total yards
placed). We budgeted less concrete testing as per projects of similar scope that would result in taking
only 1 to 2 sets of concrete for similar quantity placed.

Per your request, we anticipate that the total additional costs for our continued services would be on the
order of $56,000. This could be considered a not to exceed figure if we are completely out of the
ground(i.e all grade slabs placed) within 5 weeks and the concrete frame is completed as scheduled in
October, 2009.

We will proceed with the additional services on the basis of your written authorization and issuance of an
additional purchase order. We appreciate the opportunity to continue to provide our professional services
for the project. If you have any questions concerning this letter or wish to have further discussions,
please contact us at (706) 651-9922.

Respectfully Submitted,
GRAVES ENGINEERING SERVICES, INC.

Richard W. Swanson, P.E.
Principal Engineer / President
Ga. Registration No. 22223

Iltem # 10



Engineering Services Committee Meeting
6/29/2009 12:50 PM
Off System Safety Project

Department:

Caption:

Background:

Analysis:

Financial Impact:

Alternatives:

Recommendation:

Funds are Available in
the Following
Accounts:

Abie L. Ladson, PE, CPESC, Director of Engineering

Approve The Off System Safety Project, Georgia Department of
Transportation Project Number CSSFT-0008-00(876); P.I. #0008876, and
execute The Georgia Department of Transportation Contract for the above
named project where the City of Augusta agrees to comply with the
Provisions for State Requirements. Funding is available in Traffic
Engineering Account 272-041710-5311630.

Over the past several years, the roadway striping and sign reflectivity along
several county roadways has deteriorated which, presents several potential
safety hazards. This program, which is managed through the Georgia
Department of Transportation, will provide federal funding up to $450,000
in order to contract with a striping and signage contractor to upgrade the
striping along roadways which are not currently on the state highway system
such as county roadways.

Project would greatly improve the safety of county roadways and will be
accomplished with funding that would not otherwise be available through
the county general fund.

Up to $450,000.00 to be reimbursed by the Georgia Department of
Transportation. If the project exceeds the maximum reimbursable amount as
approved by the State Department of Transportation, the City will be
responsible for the balance up to $50,000.

1. Approve The Off System Safety Project, Georgia Department of
Transportation Project Number CSSFT-0008-00(876); P.I. #0008876, and
Execute The Georgia Department of Transportation Contract for the above
named project where the City of Augusta agrees to comply with the
Provisions for State Requirements. Funding is available in Traffic
Engineering Account 272-041710-5311630. 2. Do not approve and deny
execution of a much needed project.

approve alternative #1

272-041710-5311630

Cover Memo
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REVIEWED AND APPROVED BY:

Finance.

Law.

Administrator.

Clerk of Commission

Cover Memo

Iltem # 11



Attachment number 1
Page 1 of 2

Augusta-Richmond County, Georgia CPB#N/A

CAPITAL PROJECT BUDGET
OFF SYSTEM SAFETY PROJECT

BE IT ORDAINED by the Commission-Council of Augusta-Richmond County, Georgia that the following
Capital Project Budget is hereby authorized:

Section 1: This project proposes to upgrade striping along roadways which are not currently on the state
highway system as county roadways. Funding for this project will be through the Georgia Department
of Transportation in the amount of $450,000 and City of Augusta $50,000.

Section 2:  The following revenues are anticipated to be available to the Consolidated Government to
complete the project.

GDOT State Aid Contract $450,000
Augusta Traffic Engineering $50,000
$500,000

Section 3:  The following amounts are appropriated for the project:

By Basin By District
N/A N/A

Section 4: Copies of this Capital Project Budget shall be made available to the Comptroller for direction in
carrying out this project.

Adopted this day of

Approved

Honorable Deke Copenhaver, Mayor

Original-Commission Council Office
Copy-Engineering Department
Copy-Finance Department
Copy-Procurement Department

Iltem # 11



Augusta-Richmond County, Georgia

CAPITAL PROJECT BUDGET
OFF SYSTEM SAFETY PROJECT

CPB AMOUNT CPB
SOURCE OF FUNDS CPB CHANGE
TRAFFIC ENGINEERING

272-041710-5311630 ($50,000)

GDOT STATE AID CONTRACT ($450,000)

TOTAL SOURCES: ($500,000) $0
USE OF FUNDS

PAVEMENT MARKINGS

272-041710-5311630 $500,000 $0
TOTAL USES: $500,000 $0

Attachment number 1
Page 2 of 2

CPB#N/A

NEW
CPB

($50,000)

($450,000)

($500,000)

$500,000

$500,000
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GDOT 2008 SIGNING AND MARKING MASTER LIST

NUMBER

NAME FOOTAGESTART FINISH STRIPING|RPM| SIGNING

1 FULCHER RD 26,900 [KEYSVILLE RD STORY MILL RD X X X
2 STORY MILL RD 27,540 [HEPHZIBAH-McBEAN RD COUNTY LINE X X X
3 KEYSVILLE RD 16,225 |[HWY 88 COUNTY LINE X X X
4 RICHMOND HiL.L. RD 14,010 DEANS BRIDGE (HWY 1) WINDSOR SPRING RD X X

5 CLARK RD 13,400 MIKE PADGETT HWY (56) HEPHZIBAH-McBEAN RD X X X
6 HENDERSON RD 12,425 |HEPHZIBAH-McBEAN RD STORY MILL RD X X X
7 MEADOWBROOK RD 10,510 |DEANS BRIDGE (HWY 1) WINDSOR SPRING RD X X

8 KARLEEN RD 8,420 |TOBACCO RD ULM RD X X X
9 FARMERS BRIDGE RD 11,465 |KEYSVILLE RD COUNTY LINE X X X
10 |BOYKIN RD 10,630 [PEACH ORCHARD (HWY 25) WINDSOR SPRING RD X X X
11 BATH-EDIE RD 9,782 |HWY 88 KEYSVILLE RD X X X
12 |{MORGAN RD 9,620 |DEANS BRIDGE (HWY 1) TOBACCO RD X X
13 |DIXON AIRLINE RD 9,200 |MIKE PADGETT HWY (56) DOUG BERNARD PKWY (56 LOOP) X

14  |PLANTATION RD 7,700 |PEACH ORCHARD (HWY 25) WINDSOR SPRING RD X X
1§ |BROOME RD 7,680 |HEPHZIBAH-McBEAN RD McCOMBS RD X X

16 |INTERNATIONAL BLVD 7,132 |GOSHEN INDUSTRIAL BLVD DOUG BERNARD PKWY (56 LOOP) X

17 |LOUISA RD 6,800 |PEACH ORCHARD (HWY 25) MiMS RD X

18 |TRAVIS RD 9,600 |BOYKIN RD WINDSOR SPRING RD X

19 |CAMP JOSEY RD 4,860 |DEANS BRIDGE (HWY 1) POLICE ACADEMY X

20 |PATTERSON BRIDGE RD 4,700 |RABOUN RD WINDSOR SPRING RD X

21 PATTERSON BRIDGE RD 5,760 |HWY 88 END of PAVEMENT X

22 |PERKINS RD 5,240 |MARVIN GRIFFIN RD DOUG BERNARD PKWY (56 LOOP) X

23 |NIXONRD 4,950 [OLD SAVANNAH RD DOUG BERNARD PKWY (56 LOOP) X X
24 |GOSHEN INDUSTRIAL BLVD 4,320 [MIKE PADGETT HWY (56) INTERNATIONAL BLVD X

25 |LACERD 3,820 [WILLIS FOREMAN RD ULM RD X

26 |LUMPKIN ROAD 25,683 [OLD McDUFFIE ROAD DOUG BERNARD PKWY (66 LOOP) X X

27 _IWRIGHTSBORO RD 10of4 JAMES BROWN BLVD {9TH ST)|R. A. DENT BLVD (13TH ST) X
28 |WRIGHTSBORO RD 2of4 R. A. DENT BLVD (13TH ST) HIGHLAND AVE. X
28 [WRIGHTSBORO RD 3of4 HIGHLAND AVE BOBBY JONES EXP (232) X
30  |WRIGHTSBORO RD 40f4 BOBBY JONES EXP (232) JIMMIE DYESS PKWY X
31 |WALTON WAY 1of4 3rd STREET 13th STREET X
32 |WALTON WAY 20f4 156th STREET HICKMAN ROAD X
33 IWALTON WAY 3of4 HICKMAN ROAD HIGHLAND AVE X
34 (WALTON WAY 4of4 HIGHLAND AVE JACKSON ROAD X
35 |LANEY-WALKER BLVD SANDBAR FERRY RD DRUID PARK X X X
36 |WINDSOR SPRING RD PEACH ORCHARD (HWY 25) MIMSRD X X X
37 |TINLEY RD BOOME RD McCOMBS RD X X

38 |McCOMBS RD PEACH ORCHARD (HWY 26) OLD WAYNESBORO RD X X X
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Engineering Services Committee Meeting
6/29/2009 12:50 PM
Rae's Creek Trunk Sewer Replacement, Phased IV - CBP#8 & CO#7

Department: Abie L. Ladson, PE, CPESC, Director of Engineering

Caption: Approve Capital Project Budget Change Number Eight and Change Order
Number Seven in the amount of $145,000.00 on the Rae’s Creek Trunk
Sewer Replacement, Phase IV (CPB 327-041110-208812301) to the
construction contract with W. L. Hailey & Company. Also, approve the
transfer of $145,000.00 into the Construction budget for completion of the
Engineering Department’s portion of this project.

Background: In 2008 the Engineering Department partnered with the Utilities department
on this contract to allow improvements to the storm water management
system, roadway alignment and riding surface along Camellia Road. This
Change Order was necessary due to the discovery of unsuitable subbase
material, subsurface utility conflicts and storm drains additional protection.

Analysis: This Change will stabilize the subbase of the road and allow construction of
storm sewer as needed to complete construction on the Rae’s Creek Trunk
Sewer Replacement project.

Financial Impact: Funds are available in SPLOST recapture account number 327-04-
11106011110/296812333-6011110 upon Commission approval.

Alternatives: Approve Capital Project Budget Change Number Eight and Change Order
Number Seven in the amount of $145,000.00 on the Rae’s Creek Trunk
Sewer Replacement, Phase IV (CPB 327-041110-208812301) to the
construction contract with W. L. Hailey & Company. Also approve the
transfer of $145,000.00 into the Construction budget for completion of the
Engineering Department’s portion of this project 2) Do not approve.

Recommendation: Approve Alternative Number One

Funds are Available in
the Following 327-041110-6011110 - 296812333-6011110
Accounts:

REVIEWED AND APPROVED BY:

Cover Memo

Finance. ltem # 12
Procurement.



Law.
Administrator.
Clerk of Commission

Cover Memo
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Attachment number 1

Page 1 of 2
Please do not process this document. Once approved by the Commission, the original will be sent to Clerk of Commission for execution. For information reference this request contact
Shelette @ ext 5070.
Augusta-Richmond County, Georgia CPB#327-041110-208812301

CAPITAL PROJECT BUDGET
RAE'S CREEK TRUNK SEWER REPLACEMENT, PHASE IV & V
CHANGE NUMBER EIGHT

BE IT ORDAINED by the Commission-Council of Augusta-Richmond County, Georgia that the following
Capital Project Budget is hereby authorized:

Section 1: This project is authorized to CPB#327-041110-208812301. In 2008 the Engineering Department
partnered with the Utilities Department on this contract to allow improvements to the storm
water management system, roadway alignment, and riding surface along Camellia Road.

Funding for this project is located in Urban SPLOST Ph. III Recapture in the amount of $145,000.

Section 2:  The following revenues are anticipated to be available to the Consolidated Government to
complete the project.

Special 1% Sales Tax, Urban Phase Recapture III $634,200

Special 1% Sales Tax, Urban Phase Recapture III $18,000

Special 1% Sales Tax, Urban Phase Recapture III $145,000
$797,200

Section 3:  The following amounts are appropriated for the project:

By Basin By District
Raes Creek $145,000 $145,000

Section 4: Copies of this Capital Project Budget shall be made available to the Comptroller for direction in
carrying out this project.

Adopted this day of

Approved

Honorable Deke Copenhaver, Mayor

Original-Commission Council Office
Copy-Engineering Department
Copy-Finance Department
Copy-Procurement Department

Ageli@ia #2120



Attachment number 1
Page 2 of 2

Augusta-Richmond County, Georgia CPB#327-041110-208812301

CAPITAL PROJECT BUDGET
RAE'S CREEK TRUNK SEWER REPLACEMENT, PHASE IV & V
CHANGE NUMBER EIGHT

CPB AMOUNT CPB NEW
SOURCE OF FUNDS CPB CHANGE CPB
URBAN SPLOST PHASE III RECAPTURE

327-041110-296812333 ($652,200) ($145,000) ($797,200)
TOTAL SOURCES: ($652,200) ($145,000) ($797,200)
USE OF FUNDS

ENGINEERING

327-04-1110-5212115-208812301 $51,200 $0 $51,200
CONSTRUCTION

327-04-1110-5414110-208812301 $601,000 $145,000 $746,000
TOTAL USES: $652,200 $145,000 $797,200
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Attachment number 2

. . .. - . e1of1 .
Please do not process this document. Once approved by the Commission, the original will be sent to Clerk of 8l Ridsion
for execution. For information reference this request contact Shelette @ ext 5070.

Change Order Form

Change Order Number: Seven Date:_06/05/09
Project Title. Rae’s Creek Trunk Sewer Improvements Phase IV & V
Original Contract Date: 10/16/07 Project Number: 327-041110-208812301
Owner: ARC P.O. Number: P142261
Contractor: __W.L. Hailey & Company Inc.

TOTAL AMOUNT OF THIS CHANGE ORDER $ 145.000.00

The anticipated contract completion date March 2009 as a result of this Change Order.

Original Contract Amount $ 2.510,796.35
Previous Change Order(s) Total $ 947.977.05
This Change Order $ 145.000.00
TOTAL CONTRACT WITH CHANGE ORDER(S) $ 3.603,773.40

% sk ok sk ok sk ok sk ok sk ok sk ok

Funding Source/Account Number: 327-041110/5414110-296812333/5414110

Requested By: Date:
Construction Manager

Submitted By: Date:
Department Head

Finance Endorsement: Date:

Finance Director

Approved By: Date:
Mayor

Accepted By: Date:
Contractor

cc::  Anthony (Tony) Williams, Construction Manager
Geri Sams, Director Procurement
Valerie Jenkins, Dept Accountant
Eric Loggins, Dept Accountant
Tim Schroder, Finance
File

Iltem # 12




Engineering Services Committee Meeting
6/29/2009 12:50 PM
Repair Failed CMP at Meadowbrook and Ira Drive

Department: Public Services Department - Maintenance Division

Caption: Award bid to Quality Storm Water Solutions (low bidder) in the amount of $131,565
for the removal and replacement of 240 LF of failed CMP underneath the roadway at
Meadowbrook and Ira Drive. Approve under emergency conditions as the the
roadway could potentially collapse.

Background: The 240 LF of deteriorated pipe extends beneath Meadowbrook Drive. The failed
pipe presents a serious threat to the safety of motorists and pedestrians. The
contractor has been given a "Notice to Proceed" under an emergency basis.

Analysis: Without immediate attention, the failed pipe would eventually cause the road to
collapse which could result in injuries and/or worse.

Financial Impact: Funds are available in SPLOST IV, Grading and Drainage Account
#324041110/201824021
Alternatives: 1. Award bid to Quality Storm Water Solutions (low bidder) in the amount of

$131,565 for the removal and replacement of 240 LF of failed CMP underneath the
roadway at Meadowbrook and Ira Drive. Approve under emergency conditions as
the the roadway could potentially collapse. 2. Do nothing and risk road collapsing
and endangering the public.

Recommendation: #1. Award bid to Quality Storm Water Solutions (low bidder) in the amount of
$131,565 for the removal and replacement of 240 LF of failed CMP underneath the
roadway at Meadowbrook and Ira Drive. Approve under emergency conditions as
the the roadway could potentially collapse.

Funds are Available in the

. Funds are available in Grading and Drainage Account #324041110/201824021
Following Accounts:

REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo
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Attachment number 1
Page 1 of 1

86/12/2089 1134 8039297625 L=J INC PAGE B1/02

L-J, Inc.
220 Stoneridge Drive, Sulta 405
Columbia, SC 29210
Phone: 803.929.1181 Fax. 803.929.7625

June 12, 2009

Dennis Stroud, Maintenance Division

City of Augusta
2316 Tobacco Road

Augusta, GA 30906
Re: 72" & 60" Pipe Replacement Meadowbrook Drive.

Dear Dennis:

Per you request the following quote for this emergency waork is submitted for your review and approval.

Scope of Work:

1
2
3.

8.
9.

Remove and Replace Within the Roadway Approximately 104 LF of 72" CMP/ RCP Pipe.
Install 1 72" Headwall / Riprap.

Remove and Replace Appmximmly/ LF of CMP / HDPE Pipe.

Install 1 60%*72" Junction Box.

Install 1 60" * 48" Junction Box.

Demolition of Asphalt & Concrete.

Install New Asphalt, Concrete Curb and Sidcwalk.

Traffic Control for Project.

Instail Inlet Barrier on 72" Pipe.

10. Other related items required to complete the work.

’%z; o
We propose completing the emnergency for the Lump Sum Amount: . [) ?

We are able to degin this itarnediately and should complers within 30 working days.

Should you have any questions please contact Randall or me.

Sincerely,

Richard Goodwin

C¢: Randall McClain

Enclosures

10071008

Iltem # 13
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HP LASERJET FAX Attachment RunfBer 2

Jun 16 2008 S:41AM Page 1 of 1
STORM PIPE REPLACEMENT UC301765
MEADOWBROOK DRIVE @ IRA DRIVE
DRAWINGS: N/A - SITE INSPECTION 6/16/09

PREPARED BY: QUALITY STORM WATER SOLUTIONS - THERON SAPP  (706) 533-94%0

For furnishing all materials and equipment and performing all labor necessary for the above referenced project as
shown on the Drawings and as specified for the following prices and approximate quantities shown.

ITEM
NO, QTY. UNIT DESCRIPTION TOTAL PRICE
1. STORM WATER PIPE:
1LS MOBILIZE
1.8 REMOVE EXISTING SAFETY END SECTION
240 LF REMOVE & HAUL EXISTING 72" CMP
333 SY REMOVE& HAUL ASPHALT PAVING
200 LF REMOVE & HAUL CONCRETE CURB & GUTTER
240 LF INSTALL 72" O-RING RCP PIPE (INCLUDES I' STONE BEDDING)
1LS INSTALL 72" HRADWALL (INCLUDES STONE BEDDING)
1LS POWER POLE SUPPORT
1LS CONNECT 72" RCP TO EXISTING STORM BOX
1LS INSTALL NEW WEIR INLET AT REAR OF PARKING Lort
1LS CONNECT EXISTING 24" RCP (@ HBT) TO NEW 72" RCP
180 CY SANDCLAY BACKFILL MATERIAL AT ROAD CROSSING
L LS INSTALL RIP-RAP AT NEW HEADWALL
1 LS SILT FENCE
1 LS GRASSING AT DISTURBED AREAS
17CY 8" CONCRETE TRENCH CAP AT ROAD CROSSING
278 SY ASPHALT PATCH AT PARKING LOT (6"GABC + 2" E-MIX)
50 SY ASPHALT PATCH AT ROAD CROSSING 2"
300 SY ASPHALT OVERLAY AT ROAD CROSSING (1.5")
100 SF SIDEWALK REPLACEMENT
1LS CLEAN-UP
TOTAL ESTIMATED JOB COST $126,565.00
13],565
CLARIFICATIONS:

- TRAFFIC DETOUR BY COUNTY - NOT INCLUDED.

- PRICE INCLUDES I' - #57 STONE BEDDING FOR NEW 72" RCP

- PRICE INCLUDES SAND-CLAY BACKFILL HAUL-IN AT ROAD CROSSING, PIPE OUTSIDE R.O.W.
TO BE BACKFILLED WITH EXISTING SOIL.

- PRICE INCLUDES INSTALLING NEW 72" HEADWALL AT HEAD OF STORM LINE.

- PRICE INCLUDES INSTALLING 8" CONCRETE TRENCH CAP AT ROAD CROSSING.

- WE ARE PREPARED TO MOBILIZE AT YOUR CALL..

- PRICE DOES NOT INCLUDE P&P BONDING, IF REQUIRED, ADD $5,000.00.

STORM WATER SOLUTIONS
TSAPP P-1 PROFPOSAL
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Engineering Services Committee Meeting
6/29/2009 12:50 PM
street lighting request 6/17/09

Department:

Caption:

Background:

Analysis:

Financial Impact:

Alternatives:

Recommendation:

Funds are Available in
the Following
Accounts:

Abie Ladson, Director
Motion to approve a resolution creating street lighting districts.

The Engineering Department has been petitioned by the citizens requesting
street lighting in their neighborhood pursuant to a 1971 Commission
Resolution authorizing the creating of Street Lighting Districts. The
petitioners agree to pay for all costs associated with the installation, ongoing
maintenance and energy.

Currently, street lighting is non-existing in these areas. Street lighting has
been an effective measure to increase pedestrian and vehicular safety, assist
in crime prevention, and to promote businesses and community pride.

Street Lighting Districts are funded by a self supporting fund. Street
Lighting charges vary based on the type lighting requested or required,
billable front footage, and light wattage and spacing. Costs for the subject
districts follow:Lighting District No. 338C Walton Hills $.43

Approve

Approve

2760416105233111/Legal Advertising

REVIEWED AND APPROVED BY:

Finance.

Law.

Administrator.

Clerk of Commission

Cover Memo
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Engineering Services Committee Meeting
6/29/2009 12:50 PM

Street Lights Telfair Street Supplemental Agrmt (resubmit)

Department:

Caption:

Background:

Analysis:

Financial Impact:

Alternatives:

Recommendation:

Funds are Available in the
Following Accounts:

Abie L. Ladson, PE, CPESC, Director of Engineering

Motion to supplement the City of Augusta’s contract with RW Allen in the amount
of $30,866 to cover the additional costs associated with installing bases and
associated wiring to complete the street light upgrade of the 800 block of Telfair
Street. Funding is available in the Street Lighting account 276-041610-5414410 as
requested by the Engineering Department.

The library construction project on the corner of James Brown Boulevard and Telfair
Street currently includes streetlight upgrades along the frontage of only the library
property. This supplemental agreement would provide for installation of concrete
bases and associated wire to continue this upgrade for the remainder of the block.
Richmond County forces would then install the new light poles and fixtures.

Upgrade would reduce maintenance and result in a uniform streetlight system along
the 800 block of Telfair Street.

Based on the cost estimate provided by RW Allen and their subcontractors, the cost
of providing the bases and associated wiring is $30,366.

) Motion to supplement the City of Augusta’s contract with RW Allen in the amount
of $30,866 to cover the additional costs associated with installing bases and
associated wiring to complete the street light upgrade of the 800 block of Telfair
Street. Funding is available in the Street Lighting account 276-041610-5414410. 2)
Do not approve.

approve alternative #1

276-041610-5414410

REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo
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Attachment number 1

Page 1 of 2
Please do not process this document. Once approved by the Commission, the original will be sent to Clerk of Commission for execution. For information reference this
request contact Shelette @ ext 5070.
Augusta-Richmond County, Georgia CPB#N/A

CAPITAL PROJECT BUDGET
SUPPLEMENT AGREEMENT FOR
STREET LIGHTS ALONG TELFAIR STREET

BE IT ORDAINED by the Commission-Council of Augusta-Richmond County, Georgia that the following
Capital Project Budget is hereby authorized:
Section 1: This proposes to supplement the city's contract with RW Allen in the amount of $30,866 to

cover the additional costs associated with installing bases and associated wiring to complete
the street light upgrade of the 800 block of Telfair Street.

Section 2:  The following revenues are anticipated to be available to the Consolidated Government to
complete the project.

Augusta Street Lighting $30,866
$30,866

Section 3:  The following amounts are appropriated for the project:

By Basin By District
Phinizy 1

Section 4: Copies of this Capital Project Budget shall be made available to the Comptroller for direction in
carrying out this project.

Adopted this day of

Approved

Honorable Deke Copenhaver, Mayor

Original-Commission Council Office
Copy-Engineering Department
Copy-Finance Department
Copy-Procurement Department
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Page 2 of 2
Augusta-Richmond County, Georgia CPB#N/A
CAPITAL PROJECT BUDGET
SUPPLEMENT AGREEMENT FOR
STREET LIGHTS ALONG TELFAIR STREET

CPB AMOUNT CPB NEW
SOURCE OF FUNDS CPB CHANGE CPB
STREET LIGHTING
276-041610-5414410 $30,866 $30,866
TOTAL SOURCES: $30,866 $0 $30,866
USE OF FUNDS
STREET LIGHTING
276-041610-5414410 $30,866 $0 $30,866
TOTAL USES: $30,866 $0 $30,866
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PO Box 2406 | Augusta, Georgia 30903-2406
Telephone 706.733.2800 | Fax 706.733.3879 | www.rwailen.com

5-12-09

Mr. Steve Cassell

Asst. Director ARC Tratfic Engineering
507 Telfair Street

Augusta, GA 30901

Re: East Central Georgia Regional Library
Dear Steve:

The below is our proposal to install the new street lights along Telfair (7). We have
included all rough in, bases and wire. The below is our cost breakdown:

Arch / Design services $3.000.00

Fee includes a. survey of affected area
b. Layout of new lLights
¢. elect design
d. documents

Construction $27.866.00

Fee includes a. install of 7 bases and wire
b. all material (no poles)

total $30.866.00

Price excludes purchase of poles, lights, lamps. install of each.

All work to be done in conjunction with New Library lights.

Sincerely.
R.W. Allen, LL /
. -

Jim Cely
Project Administrator

Construction Services ltem # 15

s




Engineering Services Committee Meeting
6/29/2009 12:50 PM

Tobacco Rd Water Tower Contract Termination w/TMobile

Department:

Caption:

Background:

Analysis:

Financial Impact:

Alternatives:

Recommendation:

Funds are Available in
the Following
Accounts:

Utilities, Clifford A. Goins, Interim Dircector

Approve Co-Location Lease Termination for Wireless Communications
Facilities on Utilities Tobacco Road Water Storage Tank.

Under agreements approved by the Commission, Utility Service
Communications Company (USCC) provides AUD the service of managing
wireless communications facilities on some of its water tanks. This
agreement calls for a sharing of new and renegotiated revenues and provides
for complete management including marketing, application processing,
contract negotiation, contract preparation and liability, and payment
collection. USCC keeps 30% of the revenues collected and pays 70% of
total revenue to Augusta.

T-Mobile came to AUD wanting to renegotiate its agreement in order to add
additional antennas to our tank on Tobacco Road. Per our agreement, USCC
renegotiated the contract and will supervise the changes to the tank. Part of
this new agreement requires termination of the existing lease. The new lease
is an agreement between USCC and T-Mobile.

The previous lease provided for rent of $15,870 per year through 7/31/13,
collected and administered by AUD, for total revenue to AUD over a four-
year period of $63,840. The new lease provides for total revenue to AUD of
$64,207 over the same period that will increase at the rate of 4% per year
thereafter, and gives complete administrative duties to USCC.

1) Approve this item and provide for increased revenue and the best
management of wireless communications facilities on the water tank. 2) Do
not approve this item. Due to lack of expertise by AUD in this area, this
action would leave AUD in a difficult position as we continue our revenue
opportunities in the wireless market when current customers want to add
equipment.

We recommend the Commission approve the co-location lease termination
for wireless communications facilities on Utilities Tobacco Road water
storage tank.

Does not require funding. Cover Memo
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REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo
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Market: Atlanta
Site Number: 8AU0305D

Site Name: Johnson Grove
Site Location: 2314 Tobacco Rd., Augusta, GA (Prison Tank)

CO-LOCATION LEASE TERMINATION AGREEMENT

THIS CO-LOCATION LEASE TERMINATION AGREEMENT (the “Termination
Agreement”) is made and entered into as of this ___ day of , 2009, by and between
Augusta, Georgia (hereinafter referred to as “Landlord), and SunCom Wireless Property Company, LLC,
a Delaware limited liability company, successor-in-interest to Triton PCS Property Company LLC,
(hereinafter referred to as “Tenant™).

WITNESSETH:

WHEREAS, Landlord and Tenant, entered into a Co-Location Lease Agreement dated July 7,
1998 a copy of which is attached hereto as Exhibit “A” (hereinafter referred to as the “Agreement™); and

WHEREAS, Landlord and Tenant have agreed and desire to terminate the Agreement.

NOW THEREFORE, in consideration of the mutual covenants herein contained and other good
and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties
mutually agree as follows:

1. The parties agree that the Agreement shall be and the same is hereby revoked and
terminated in its entirety and the licensed term thereby demised is hereby brought to an end effective at
the signing of this Termination Agreement.

2. Tenant agrees that simultaneously with the execution of this Termination Agreement that
Tenant shall executed and enter into that certain License Agreement (as Licensee), attached hereto as
Exhibit “B”, with Utility Services Communications, Co. Inc., (as Licensor), for the same property as
described in Exhibit “A” attached hereto.

3. Landlord and Tenant hereby releases and discharges each other form any and all claims
that each party has or may have against the other arising out of our resulting from the Agreement.

4 We will hold each other mutually harmless for the performance of the contracts and
termination of the same.

b That the parties hereto present and warrant fhat the officers and/or representatives
executing this Termination Agreement have the full and complgte authority to do so and each party

agrees to indemnify the other form and against any liability, loss or damages resulting form the failure of
such officers and or representatives having the authority to executed this Termination Agreement.

REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY
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Market: Atlanta

Site Number: 9ATO709A

Site Name: Columbus NE

Site Location: 2314 Tobacco Rd., Augusta, GA (Prison Tank)

IN WITNESS WHEREOF, Landlord and Tenant have executed this Termination Agreement as
of the day and year first above written.

WITNESSES: LANDLORD:
Augusta, Georgia
‘ By:
(witness #1) Print Name:
Its:
Date:
(witness #2)
STATE OF )
ACKNOWLEDGEMENT
COUNTY OF )
The foregoing instrument was acknowledged before me this ___ day of 2009
by .
(SEAL)
Notary Public for
Commission Expires:
2 ltem # 16




Market: Atlanta
Site Number: 9AT0709A

Site Name: Columbus NE Attachment number 1

Site Location: 2314 Tobacco Rd., Augusta, GA (Prison Tank) Page 3 of 56
WITNESSES: TENANT:
W SunCom WHelW LLC
(witness #1) Prmt Name: ’f / h/dg/
Its:
Date: ,"/ 2y / X
A
(withess42) ﬂ
STATE OF M IR(Z Qﬂﬂ) line—
M}W ACKNOWLEDGEMENT
COUNTY OF JUAbWXW )
1ng instrument was acknowlgdged before me this _& day of M QL{ 2009
by TO da nee ler as Lo D Q. CtB2___. SunCom Wireless Property

Company, LLC, a Delaware limited liability company, successor-in-interest to Triton PCS Property
company, LL.C.

(SEAL)
Notary Publicifor \(vYh (4 ﬂ)) the—

Commission Expires: __ {) ‘ T R
|§ 'J

S NOTARY
=_ PUBLIC
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Market: Atlanta

Site Number: 9AT0709A

Site Name: Columbus NE

Site Location: 2314 Tobacco Rd., Augusta, GA (Prison Tank)

EXHIBIT “A”
Co-Location Lease Agreement

(See attached ten (10) pages)
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~ ORIGINAL AUz305R -y

Johusan, Gove

QQ:'-QQAI!QN.LEAS_E.AG_BEEMENI
THIS CO-LOCATION LEASE AGREEMENT (the "Agreement") is entered into this
/. day of ,1998 by and between AUGUSTA, GEORGIA

(hereinafter referred to ds "LANDLORD") and TRITON PCS PROPERTY COMPANY
L.L.C. (hereinafter referred to as "TENANT™).

WHEREAS, LANDLORD owns a certain parcel of property located on Tobacco
Road, Augusta, Georgia, which property is more specifically described in Exhibit "A"
attached hereto and made a part hereof)(the "Premises™), and LANDLORD owns a water
tower (hereinafter referred to as the "Tower") erected on the Premises; and

WHEREAS, TENANT desires to lease certain designated space of the Premises
and the Tower (the "Leased Premises").

NOW, THEREFORE, for and in consideration of the mutual promises and covenants
contained herein, and other good and valuable consideration, the receipt and sufficiency
of which are hereby acknowledged, the parties hereto, intending to be legally bound, do
hereby agree as follows.

1. . : P! : LANDLORD hereby
leases to TENANT space on the Tower to the extent necessary to enable TENANT to
erect, maintain, repair, replace and operate the following and associated equipment, all for
the purpose of a communications facility and uses incidental thereto:

(@) EMSRV90-17-00DP _ (_3 ) fransmit and EMSRV90-1 7-00DP (6 )
receive antennas and -0~ (L0 ) Microwave dish(es) to be located on
the catwalk of the Tower. LANDLORD will cause a structural analysis to be performed (at
TENANT's expense) to establish percentage of Tower Capacity used by this equipment.
TENANT may substitute number and size of antennas at any time during this Agreement
as long as TENANT stays on the catwalk, does not use any additional tower capacity and
complies with all the other terms of this Agreement (i.e., interference.)

(b) Flexible transmission lines between the antennas and communications
equipment, to be anchored and installed on the Leased Premises in accordance with good
and acceptable engineering practices, including without limitation the right to run such lines
and other cables within the line space.

LANDLORD also leases to TENANT a 17 foot by 20 foot
(17 ' x 20 ') area of land, being a portion of the Leased Premises as described and
depicted on the attached Exhibit "A." for locating certain equipment described as
LANDLORD shall allow TENANT to pour a

1
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8.6 footby 5 foot@®.6'x_5 ") concrete pad within this designated area and
to place an unmanned equipment shelter within the designated area, which has been
specifically described on Exhibit "A". TENANT must obtain prior written approval of same
pursuant to the terms and conditions set forth in paragraph 7 of this Agreement.

TENANT shall fumnish, to its unmanned equipment shelter, electric and telephone
service for the operation of TENANT's communications equipment. TENANT shall be
solely liable for utility expenses relating to its installation and equipment. TENANT's
electrical service shall be separately metered and TENANT shall be responsible for all
costs associated with metering, including the cost of installing any meter.

LANDLORD hereby grants non-exclusive easements for access and utilities to the
Leased Premises and the Tower during the term of this Agreement, and the right to place
any utilities or to bring utilities across the Leased Premises in order to service the Leased
Premises, Tower, antennas and other equipment. LANDLORD shall provide 24 hours, 7
days per week access to TENANT for maintenance purposes.

TENANT shall use the Leased Premises for the purpose of constructing, installing,
maintaining, improving and operating, at TENANT's expense, a communications facility,
including antennae, buildings, and incidental uses. TENANT shall not use the Leased
Premises for any other purpose without the express prior written consent of Landiord.

2. JERM: This agreement shall run for a period of five (5) years, ending on
July 31, 2003, subject to the terms and conditions set forth in paragraph 15
hereof.

3. RENTAL: Beginning as of the commencement date of this Agreement, as
defined in paragraph 2 above, TENANT shall pay as an annual lease fee, in advance, the
sum of Twelve Thousand and no/100 Dollars ($12,000.00) Dollars. Said sum shall be paid
by TENANT on the anniversary of the commencement date each year thereafter
throughout the term of this Agreement.

4. EXTENSION OF TERM: TENANT shall have the option to extend the term of
the Agreement for two (2) additional consecutive five (5) year periods. Each option for an
extended term shall be deemed automatically exercised without notice by TENANT to
LANDLORD unless TENANT gives LANDLORD written notice of its intention not to
exercise any such option, in which case, the term of this Agreement shall expire at the end
of the then current term. All references herein to the term of this Agreement shall include
the term as it is extended as provided for in this Agreement.

Iltem # 16
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The annual rental for the extended terms shall be as follows:

EXTENDED TERM ANNUAL RENTAL
1st $13,800.00
2nd $15,870.00

The annual rental for the extended terms shali be payable in the same manner as
the annual rental for the initial term.

S. TOWER STUDIES: TENANT shall be solely responsible for conducting any and
all Tower studies necessary to determine the feasibility of Tower loading due to TENANT's
antenna. Should Tower modification be required, the cost of all such modifications shall

-be borne by TENANT. TENANT shall submit plans and specifications to LANDLORD for
written approval prior to commencement of any modification. LANDLORD shall conduct
a Tower ingpection upon completion of modification to insure work compliance. Should
Tower inspection identify non-conforming work, TENANT shall correct such non-
conforming work after which LANDLORD will conduct another Tower inspection to approve
the corrections. Cost of the aforementioned Tower inspections and work corrections shall
be at the sole cost and expense of TENANT and shall be conducted pursuant to the terms
and conditions set forth in paragraph 7 of this Agreement.

6. APPROVALS: TENANT is responsible for obtaining all necessary Federal, State
and local governmental approvals.

7. INSTALLATION PLANS: TENANT, without liability of any kind to LANDLORD,
may commence work only after LANDLORD has approved all studies, plans and

specifications in writing. LANDLORD's approval shall not be unreasonably withheld or
delayed. TENANT agrees to comply with all of LANDLORD's reasonable requirements.
LANDLORD shall have the option to consult with TENANT's contractor prior to any
installation and/or maintenance that will require access to the Tower structure.

8. STANDARD OF PERFORMANCE: TENANT, at its sole cost and expense, shall

cause the approved work to be done and completed in a good, substantial and
workmanlike manner, free from faults and defects, and in compliance with all legal
requirements, and shall utilize only first class materials and supplies. TENANT shall be
solely responsible for construction means, methods, techniques, sequences and
procedures, and for coordinating all activities related to the work.

9. PAYMENT OF COSTS AND EXPENSES: TENANT shall provide and pay for

all labor, materials, goods and supplies, equipment, appliances, tools, construction
equipment and machinery and other facilities and services necessary for the property
execution and completion of the work. TENANT shall promptly pay when due all costs and

3
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expenses_in_curred in connection with the work. TENANT shall pay all sales, consumer,
use and slmllar_taxes required by law in connection with the work, and shall secure and
pay for all permits, fees and licenses necessary for the performance of the work.

. 10. LANDLORD'S REPAIRS: LANDLORD will make, at its expense, all necessary
repairs fanfi replacements, as well as alterations required by any governmental authority
havmg jurisdiction, in and to the Tower, unless the required repairs, replacements, or
alterations are solely required for the TENANT's communication equipment located on the
Tower, and if so, the TENANT shall make, at its expense, all necessary repairs
replacements, and alterations as required. ’

_ 11. TENANT'S REPAIRS: TENANT shall maintain in a good state of repair, and
in good operating condition, its antenna, transmitting and other equipment, all in
accordance with good engineering practices and applicable governmental rules and
regulations. In the event inspection, maintenance or repairs to TENANT's antenna and
equipment are required, TENANT shall use qualified technicians and submit for
LANDLORD's approval the names of technicians or contractor proposed to make
necessary ascents and descents of LANDLORD's Tower.

12. INDEMNIFICATION AND INSURANCE: TENANT agrees to indemnify and

hold harmless LANDLORD from any and all claims in any way related to or arising out of
= TENANT'S leasing and use of the Leased Premises (including without limitation TENANT's
{ use of Hazardous Materials on or about the Leased Premises) or related to or arising out
of any damage or injury to property or persons, occurring or allegedly occurring in, on or
about the Leased Premises during the period from the date of this agreement to the end
of the Lease Term (to include any renewal terms), including reasonable attormey’s fees and
expenses of litigation incurred by LANDLORD in connection therewith. TENANT further
agrees that the foregoing agreement fo indemnify and hold harmless applies to any claims
for damage or injury to himself and/or any individuals employed or retained by himself in
connection with the erection, operation, maintenance and/or repair of its communications
equipment, and hereby releases LANDLORD from liability in connection with any such
claims. LANDLORD shall be liable for any damage to any of TENANTs equipment located
on the Tower arising out of or in connection with LANDLORD'S use or occupancy of the
Tower and Leased Premises and caused by the negligence or willful or intentional
misconduct of its agents or employees. For purposes of this section, "LANDLORD"
includes Augusta, Georgia, the Augusta-Richmond County Commission, and all officers,
elected officials, agents, representatives and employees of same, and "Hazardous
Materials" means any and all polycholrinated byphenyls, petroleum products, asbestos,
urea formaldehyde and other hazardous or toxic materials, wastes or sut.nstancgs, any
poliutants, and/or contaminants, or any other similar substances or materials which are
defined or identified as such in or regulated by any federal, statg or local law.s, rules or
regulations (whether now existing or hereinafter enacte_d} per_taln_mg to env_xronmerrtal
regulations, contamination, cleanup or any judicial or administrative interpretation of such

4

—

Iltem # 16

______




Page 9 of 56

laws, rules or regulations or any substances that after release into the environment and
upon exposure, ingestion, inhalation, or assimilation, either directly from the environment
or directly through food chains will or may reasonably be anticipated to cause death

disease, behavior abnormalities, cancer or genetic abnormalities.

Without limiting the foregoing, TENANT further agrees to maintain at all times during
said period, at TENANT's expense, comprehensive and general public fiability insurance
coverage against claims for personal injury, death and/or property damage occurring in
connection with the use and occupancy of the Leased Premises or arising out of its
ownership, improvement, repair or alteration of the Leased Premises with limits of
coverage of not less than $500,000.00 for personal injury (including death) per person and
$1,000,000.00 per occurrence and not less than $1,000,000.00 for property damage. The
cost of premiums for all policies of insurance required by this Agreement shall be paid by
TENANT. Policies shall be jointly in the names of TENANT and LANDLORD, and
duplicate copies of the policies shall be delivered to LANDLORD.

All policies providing insurance coverage required to be maintained by TENANT
hereunder shall list LANDLORD, the Augusta-Richmond County Commission and its
Mayor, TENANT and their officers, agents, members, employees and successors as
named insureds, as their interests may appear, and shall be issued by an insurance carrier
or carriers licensed to do business in the State of Georgia and reasonably acceptable to
LANDLORD. All such policies shall provide that no act or omission of TENANT or its
agents, servants, or employees shall in any way invalidate any insurance coverage for the
other named insureds. No insurance policy providing any insurance coverage required to
be provided by TENANT hereunder shall be cancelable without at least 15 days advance
written notice to LANDLORD. All insurance policies required hereunder, or copies thereof,
shall be provided to LANDLORD by TENANT.

13. CONTINGENCIES: This LEASE is contingent upon approval by resuiting
governmental authorities. In the event such approval is withheld or subsequently
withdrawn, or in the event that TENANT's use of said Tower is otherwise encumbered or
determined to be inconsistent with the interest of LANDLORD'S use of the Leased
Premises, either party hereto, subject to all other terms and conditions of this Agreement,
shall have the right to terminate this Agreement by ninety (90) days advance written notice
to the other party, and said termination shall release LANDLORD and TENANT from all
further obligations set forth herein one to the other. In such event, TENANT shall promptly
remove, at TENANT's sole expense, its antenna and all other equipment and lines installed
by or for the béenefit of TENANT.

14. DEFAULT: Should TENANT fail to pay when due rent or any other amounts
owed LANDLORD hereunder, or fail to cure any breach of any other provision of this
Agreement after sixty (60) days written notice and demand, LANDLORD may terminate the
Agreement immediately, without further notice, and require TENANT to remove, or cause

5
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to be removed, all of TENANT's equipment. TENANT shall, in such event, remain liable
for any and all costs incurred for removal of TENANT's antenna, transmission lines and
associated equipment from LANDLORD's Tower and for removal of associated structures
from space provided. LANDLORD shall not be liable for any damage to such equipment
during its removal.

15. SURRENDER OF PREMISES: Upon expiration or termination of this
Agreement, TENANT, at its own cost and expense, shall completely remove or have
removed, up to three feet (3') below grade, all structures, including antenna and associated
mounting brackets, transmission equipment, concrete foundations, fences and other
associated structures, and restore the Leased Premises to its original above grade
condition, ordinary wear and tear excepted. If such time for removal causes TENANT to
remain on the Leased Premises and Tower after the termination or expiration of this
agreement, TENANT shall pay rent at the then existing monthly pro-rata basis, until such
time as the removal of TENANT's personal property and fixtures are completed.

16. INTERFERENCE:

(a) TENANT's Equipment shall not cause stray currents that will in any
way damage the integrity of the Leased Premises.

(b) TENANT agrees to install equipment of types and frequencies which
will not cause interference to LANDLORD or other occupants of the Leased Premises
which are in place on the Tower as of the date of this Agreement. If requested by
LANDLORD, TENANT shall provide a detailed RF interference analysis showing potential
conflicts between TENANT's frequencies and those of LANDLORD or other occupants
already in place on the Tower. In the event TENANT's equipment causes such
interference, TENANT shall take all steps necessary to comrect and eliminate the
interference. If said interference cannot be eliminated within forty-eight hours after receipt
of written notice from LANDLORD to TENANT, TENANT shall temporarily disconnect the
electric power and shut down TENANT's equipment (except for intermittent operations for
the purpose of testing, after performing maintenance, repair, modification, replacement or
other action taken for the purpose of correcting such interference) and if such interference
is not corrected within thirty (30) days after receipt of said written notice, TENANT agrees
to remove TENANT's equipment from the Leased Premises and this Agreement shall then
terminate without further obligation on either part except as may be specifically enumerated
herein.

(c) Inthe event LANDLORD enters into lease or license agreements with
others for the Leased Premises, then LANDLORD agrees to require such lessees or
licensees to install equipment of types and frequencies that will not cause interference to
TENANT's communications operations being conducted on the Leased Premises.
LANDLORD agrees that in the event such lessee or licensee causes interference with

6
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TENANT's equipment, LANDLORD shall require such lessee or licensee to take all steps
necessary to correct and eliminate the interference. If said interference cannot be
eliminated within forty-eight hours after receipt of notice of the existence of the interference
from LANDLORD to such lessee or licensee, LANDLORD shall cause such lessee or
licensee to disconnect the electric power and shut down lessee or licensee's equipment
(except for intermittent operations for the purpose of testing, after performing maintenance,
repair, modification, replacement or other action taken for the purpose of correcting such
interference) and if such interference is not corrected within thirty (30) days after receipt
of said written notice by such lessee or licenses, LANDLORD shall, upon TENANT's
request, cause such lessee or licensee to remove its equipment from the Leased
Premises.

17. ASSIGNMENT: SUBLETTING:

a. This Agreement may not be sold, assigned, or transferred without the
written consent of LANDLORD, such consent not be unreasonably withheld or delayed;
provided, however, that TENANT may assign this Lease, without the prior consent of
Landlord, to any successor by merger to TENANT or to any affiliate of TENANT. Any
permitted assignment shall be on the condition that the assignee be bound by all of the
terms, conditions and provisions of this Agreement. Assignment shall not release TENANT
from any liability occurring or arising prior to the date of assignment.

b. Additionally, TENANT may, with prior written approval of LANDLORD,
mortgage or grant a security interest in this Agreement and TENANT's equipment, and may
assign this Agreement and such equipment, to any such mortgagees or holders of security
interests including their successors or assigns (hereinafter collectively referred to as
"Mortgagees”). In such event, LANDLORD shall execute such consent to leasehold
financing as may reasonably be required by Mortgagees. LANDLORD agrees to notify
TENANT and TENANT's Mortgagees simultaneously of any default by TENANT and to
give Mortgagees the same right to cure any default as TENANT except that the cure period
for any Mortgagee shall not be less than ten (10) days after receipt of the default notice.
It is expressly understood that TENANT's equipment referenced in this Agreement is
considered personalty of TENANT, and that the property on which TENANT's equipment
may be located pursuant to this Agreement is the property of LANDLORD. Any mortgage
or granting of a security interest or assignment under this Subsection b. shall concern only
TENANT's personalty and shall in no way be considered as mortgaging or granting a
security interest in or assigning any rights as to any of LANDLORD's real property.

c. TENANT may not sublet any portion of the Leased Premises.

Iltem # 16




Page 12 of 56

e
“

18. NOTICE: All notices hereunder must be in writing and shall be deemed valid,
if sent by certified mail, return receipt requested, or by any national courier service which
requires proof of receipt, addressed as follows: or sent to any other address that the party
to be notified may have designated to the sender by like notice at least thirty (30) days
prior:

As to the LANDLORD:

Augusta-Richmond County Commission
c/o Charles R. Oliver, Administrator
Room 801, Municipal Bldg (11)

530 Greene Street

Augusta, Georgia 30911

As 10 the TENANT:

Triton P ﬁfroperty Company L.L.C.
4055 Place Drive

. Suite 101 ,
Charleston, S.C. 29405

18. BINDING AGREEMENT: This Agreement shall extend to and bind the heirs,

personal representatives, successors and assigns (when allowed to be assigned) of the
parties hereto.

20. CONDEMNATION; If the whole of the Leased Premises, or such portion
thereof as will make the Leased Premises unusable for the purposes herein Leased, are
condemned by any legally constituted authority for any public use or purpose, or sold
under threat thereof, then in either of said events the term hereby granted shall cease from
the time when possession of the Leased Premises, inclusive of the Tower, is taken by
public authorities, and rental shall be accounted for as between LANDLORD and TENANT
as of that date on a pro-rata basis for rents paid in advance. Any lesser condemnation
shall in no way affect the respective rights and obligations of LANDLORD and TENANT
hereunder. Nothing in this provision shall be construed to limit or affect TENANT's right
to an award of compensation of any eminent domain proceeding for the taking of
TENANT's antenna and equipment, if taken. :

21. GOVERNING LAWS: This Agreement and the performance thereof shall be
governed, interpreted, construed and regulated by the laws of the State of Georgia.

22. YENUE: All claims, disputes and other matters in question between Landlord
and Tenant arising out of or relating to the Agreement, or the breach thereof, shall be
decided in the Superior Court of Richmond County, Georgia. Tenant, by executing this

8
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o,

Signed, sealed and delivered this
_A_ day of é‘&f\
1998, in the presencelof:

24 : This Agreement grants to Tenant a
leasehold estate and not merely a usufruct.

25. SEV, : Ifany term of this Agreement is found to be void or invalid,
such invalidity shall not affect the remaining terms of this Agreement, which shall continue
in full force and effect.

26. AUTHORITY; Each of the undersigned warrants that he or she has the full
right, power and authority to execute this Lease on behalif of the party indicated.

27. MISC : Atthe request of TENANT, LANDLORD agrees to execute
a memorandum or short form of this Agreement in recordable form, setting forth a

IN WITNESS WHEREOF, the parties hereto have set their hands and affixed their
respective seals the day and year written below.

LANDLORD

%%‘um@m@ |
Unofficial ness

- Attest:
/ g’ﬁm/ Lena Bonner,
NOTARY PuBLIE ¢ ‘ Clerk

' . Pubiio, Richmond Cour, , Georgia
My Commission Expires:%""""nﬂ Expires Dec. &, 2000 " (SEAL)
(NOTARIAL SEAL)
[SIGNATURES CONTINUE ON FOLLOWING PAGE]

9
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TENANT:

TRITON PCS PROPERTY CoMpPaNy LL e MPANY,
By: Triton Management Company Inc., its

manager
Signed, sealed and delivered this By: v
3/ day of , President and _—
1998, in the pregencelor. Des:_ " 7 /3] )7 o SC Reglon
LA Pfesident
(Unofficial Witness) ~~~ Attes
. Secreta
Brans 5.
NOTARY PUBLIC
(CORPORATE SEAL)

My Commission Expires: 4.13.2003
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Market: Atlanta
Site Number: 9AT0709A
Site Name: Columbus NE

EXHIBIT “B”
License Agreement

(See attached forty-one (41) pages)
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Utility Service Communications
Tank License Agreement

Utility Service
Communications Co.
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Tank Owner: Augusta Utilities
Tank Location: 2314 Tobacco Road

Licensor Project No.:

Licensor Tank No.: 9915
Licensee Name: T-Mobile
Licensee 1.D.: AU305 Prison Tank

Augusta, GA 30911
120365
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5-1-09
Final

License Agreement

This non-exclusive LICENSE AGREEMENT (the “Agreement”) is made this

day of , 2009 by and between Ultility Service Communications

Co., Inc, a Georgia Corporation, whose business address is P.O. Box 1350, 535 Courtney

Hodges Blvd., Perry, Georgia 31069 (herein referred to as the “Licensor” or “ Company™)

and T-Mobile Seuth LLC, whose business address is Four Concourse Parkway, Suite
300, Atlanta, GA 30328, (herein referred to as the “Licensee”).

RECITALS

WHEREAS, Licensor has entered into an exclusive Wireless Communications
Management Agreement (the “Management Agreement”) with the owner of the Water Tank
(“Tank Owner”) described on Exhibit B attached hereto; and whereas Licensor has authority
under that Agreement to enter licensing Agreements with respect to the placement of certain
electronic Equipment and related enclosures in or about the Site (as such term is hereinafter
defined) and upon the Water Tank (as such term is hereinafter defined) and within certain
enclosures and buildings on the Site; and whereas the parties hereto have mutually agreed to
this License pursuant and subject to all of the terms and conditions hereinafter set forth.

PROPRIETARY INFORMATION
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NOW THEREFORE, in consideration of, and subject to, the timely, faithful and full
performance of all of Licensee’s obligations hereinafter set forth, Licensor does hereby grant
to Licensee a license as follows:

1. Scope of License

Subject to the terms and conditions of this License Agreement (“Agreement”),
Licensor hereby grants permission to Licensee to install, maintain and operate the radio
communications Equipment (“Equipment”) described in greater detail on Exhibit A attached
hereto on the Water Tank (herein referred to as “Tank”) located at: 2314 Tobacco _ Road,
Augusta, GA. 30911; (LT:32°- 22°— 24.30” by LG: 82° - 01°- .49.50” ) (“Site”) (which Site
and Tank are described in greater detail on Exhibit B attached hereto).

The Equipment and accessories to be installed on Licensor’s Site near the
base of the Tank (“Equipment Area”) if any (“Licensee’s Area™), provided that Licensee
hereby covenants and agrees that it will not construct any improvements at the Site without
Licensor’s prior written approval. No outside storage of any kind at the Site is permitted by
this Agreement without the prior written consent of the Licensor.

2. Term and Termination

(a) The term of this Agreement shall commence on the earlier of the execution
of the lease termination (executed lease termination to be attached to Exhibit C) between the
Licensor and the Tank Owner or May 1, 2009 (“Commencement Date™) and shall continue
for a period of five (5) years (“Initial Term”) with four (4) additional five (5) year renewal
period(s) (“Renewal Terms”), subject to Licensor’s renewal of the Management Agreement
(the Initial Term and the Renewal Terms shall be collectively referred to herein as the
“Term”). The Renewal Terms shall commence automatically without further action on the
part of Licensor or Licensee; provided, however, that either party may terminate this
Agreement at the expiration of the Initial Term or at the expiration of any Renewal Term by
giving the other party written notice not less then ninety (90) days prior to the expiration of
the then current term.

(b) This Agreement may be terminated by Licensor upon twelve (12) month
written notice that the Tank is to be removed.

(c) This Agreement may be terminated by the Licensee upon sixty (60) day
written notice if the Tank and or the Site has become unusable to Licensee due to: @)
uncorrected material interference with Licensee’s use of the Tank and or Site resulting from
the acts of a third party; or (ii) an act of God or from other natural forces beyond the control
of both Licensee and Licensor.
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(d) This Agreement may be terminated at any time by Licensee with sixty (60)
days written notice to the Licensor, providing that Licensee shall pay to Licensor on or prior
to the date of such termination of this Agreement a sum equal to one (1) year’s Site fees.

(e) This Agreement may be terminated by either party upon default (other than
a payment default) of any covenant or term hereof by the other party which default is not
cured within thirty (30) days of receipt of written notice of default (without, however,
limiting any other rights available to the parties pursuant to other provisions hereof). If
Licensee is in default of any of its payment obligations hereunder and fails to cure such
default within ten (10) business days after Licensee receives written notice thereof from

Licensor, Licensor may terminate this Agreement and thereafter pursue any and all rights and -

remedies that Licensor may have hereunder or at law or in equity.

3. Fees

(a) Licensee shall pay Licensor a monthly fee of One Thousand Eight
Hundred ($1800.00) Dollars (“Site Fee”) during the first year of the Initial Term of this
Agreement, which shall be payable on August 1, 2009 and there after on the first day of
every month. Subject to the provisions of Section 5(c) hereof, the Site Fee is (exclusive) of
charges for the furnishing of electricity to Licensee with the first payment due coinciding
with the Commencement Date.

(b) Effective on the anniversary of the Commencement Date of this
Agreement during each year of the Initial Term and Renewal Term(s), the then current Site
Fee payable by the Licensee to the Licensor shall be increased by an amount equal to
four percent (4%) percent over the total Site Fee payable by the Licensee for the preceding
twelve (12) month period.

© In addition to the Site Fee payable by Licensee hereunder, Licensee
shall pay to Licensor upon execution and delivery of this Agreement a one time non-
refundable Administrative Fee in the amount of One Thousand ($1.000.00) Dollars.

(d) Licensee agrees that the payment of any fees, additional fees, or other
payments set forth herein shall be due and paid without necessity of a demand or invoice
from the Licensor, and that Licensee shall pay an additional charge of five percent (5%) of
the monthly fee for each payment made more then ten (10) days after due date. Licensee
Accounts Payable Notice Address set forth in Section 15.

(e) All sums payable hereunder by Licensee, including, but not limited to,
the monthly Site Fee and Administrative Fee payable pursuant to Section 3(d) hereof, shall
be payable and delivered to Licensor Accounts Receivable Address set forth in Section
15, or to such other address as Licensor shall designate. To enable proper crediting of
Licensee payments, please include the Site Name, Site Address, Site LD and Licensor’s
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Project number on remittance to Licensor. Licensor’s federal tax identification number is
58-2587465.

4, Inspection of Site

5. Installation, Maintenance and Operating Procedures
e CANce, and Operating Procedures

(a) Licensee shall install, maintain, and operate its Equipment during the
term hereof in compliance with all present and future laws, rules and regulations of any local,
State, or Federal authority having jurisdiction with respect thereto (including without
limitation, the rules and regulations of the Federal Communications Commission (“FCC»),
the Federal Aviation Administration (“FAA”) and the Occupational Safety and Health
Administration (*OSHA™). Licensee shall attach as Exhibit C to this Agreement copies of
all FCC operating licenses, and copies of other licenses or permits, which it has been issued

@) Licensee shall submit, in writing, to the Licensor Notice
Address set forth in Section 15, all plans for such
installations, modifications or changes for Licensor’s approval,
which approval shall not be unreasonably withheld or delayed.
In order to assure Licensee’s compliance with the provisions of
this Agreement, the plans and specifications for Licensee’s
Equipment and any modifications thereto shall be submitted to
Licensor for their review and approval.

(i)  All work performed at the Site in connection with the
installation, maintenance, operation, modification, and removal
of Licensee’s Equipment shall be performed at Licensee’s sole
cost and expense either by Licensor’s employees or by
contractors approved by Licensor, such approval shall not to be
unreasonably withheld or delayed. Licensee shall only allow
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fully trained technicians and authorized personnel to work on
its Equipment located at the Site and such technicians and
authorized personnel will undertake such work only in
compliance with applicable FCC, OSHA and other government
laws, rules, and regulations, including all laws, rules, and
regulations involving radio frequency (RF) radiation emission
and/or safety work standards for work performed on or near
communications towers, Tanks and antenna Sites. Licensee
shall provide certification of its compliance with the foregoing
requirements as well as similar certification from all
technicians and/or service people contracted by it to work on
the Site. Such certification of compliance is to be provided at
the time designation of a contractor is made to the Licensor by
the Licensee, as well as provided at such time as Licensor may
request. Licensee shall require all contractors, as a condition of
their engagement, to agree to be bound by provisions
substantially similar to those set forth in this Agreement,
specifically those provisions relating to the indemnification of
the Licensor and the insurance requirements set forth herein.
The engagement of a contractor by the Licensee shall not
relieve the Licensee of any of its obligations under this
Agreement. Workman-ship that is reasonably unsatisfactory to
Licensor must be repaired within thirty (30) days of Licensor’s
delivery of written notice thereof to Licensee. If Licensee fails
to make such repairs, at Licensee’s sole cost and expense,
within thirty (30) days after the delivery of such notice,
Licensor may perform all the necessary repairs at Licensee’s
sole cost and expense and such sum shall be immediately due
upon the rendering of an invoice by Licensor to Licensee as an
additional fee due hereunder.

(i) No work performed by Licensee, or its contractors,
subcontractors, or materialmen pursuant to this Agreement,
whether in the nature of construction, installation, alteration or
repair to the Tank or Site or to Licensee’s Equipment, will be
deemed to be for the immediate use and benefit of the Licensor
or Tank Owner so that no mechanic’s or other liens will be
allowed against the Tank or Site and estate of the Licensor by
reason of any consent given by Licensor to Licensee to
improve the Tank or Site. If any mechanic’s or other liens will
at any time be filed against the Tank or Site of which the Tank
or Site is a part by reason of work, labor, services, or material
performed or furnished, or alleged to have been performed or
furnished, to Licensee or to anyone using the Tank or Site
through or under Licensee, Licensee will forthwith cause same
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to be discharged of record or bonded to the satisfaction of the
Licensor. If Licensee fails to cause such lien to be discharged
or bonded within thirty (30) days after it has actual notice of
the filing thereof, then, in addition to any other right or remedy
of Licensor, Licensor may bond or discharge the same by
paying the amount claimed to be due, and the amount so paid
by Licensor, including reasonable attorney’s fees incurred by
Licensor, either in defending against such lien or procuring the
bonding or discharge of such lien, together with interest
thereon at the statutory rate, will be due and payable by
Licensee to Licensor as an additional fee hereunder.

(iv)  All Licensee’s Equipment shall be clearly marked to show
Licensee’s name, Site name, Site I.D., address, and telephone
number and the name of a person to contact in case of an
emergency, FCC call sign, frequency, output power and
location. All coaxial cable relating to the Equipment shall be
identified by Licensee’s name and frequency at the bottom and
top of the line. Licensee shall be responsible for the proper
signage at the Site per all regulatory requirements. (Not to be
attached to the Tank) At Licensor’s request, Licensee shall
promptly deliver to Licensor written proof of compliance with
all Federal, State, and local laws, rules and regulations in
connection with any installation or modification of the
Equipment.

(b) Notwithstanding anything to the contrary contained herein, Licensee
agrees that in all matters where Licensor’s approval is required, and Licensor determines in
its sole discretion that a threat of interference or other disruption with the business of
Licensor, Tank Owner or other existing licensees or tenants exists, Licensor shall have the
absolute right to withhold such approval.

(©) In the event that Licensee requires an electrical power supply and/or usage
different from that currently available at the Site, Licensee shall at its sole cost and expense
obtain such power supply. Any work performed in connection with this Section 5(c) shall
comply with the provisions of Section 5(a) hereof. Licensee hereby agrees that any power
line installed by Licensee shall run within the current easement of Licensor and any deviation
from such easement right shall be corrected at Licensee’s expense, which sum shall be
immediately due as an additional fee hereunder upon the rendering of an invoice by Licensor
to Licensee. '

(d) In the event a zoning variance is required in connection with the
installation or modification of the Equipment, Licensor shall have the right, in its sole
discretion, to either (i) cancel this Agreement, or (ii) allow Licensee, at Licensee’s sole cost
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and expense, to obtain such variance. Licensor shall, at Licensee’s request and expense,
reasonably cooperate with Licensee in obtaining such variance.

(e) Subject to Section 5(a) (ii) above and Section 15 “Licensor Access
Notification Requirement”, Licensor agrees that during the term of this Agreement,
Licensee’s employees shall have access to the Site for purposes of maintenance and repair of
Licensee’s Ground Equipment. However, the Licensee cannot access any of its equipment on
the Tank without first speaking with one of the Licensor’s contacts listed in Section 15
“Licensor Access Notification Requirement”. Licensee cannot satisfy the access requirement
to the Tank by leaving a telephonic message or voice mail. The Licensee agrees and
covenants that it will not access the Tank without first speaking with one of Licensor’s
contacts listed in Section 15 “Licensor Access Notification Requirement” to identify: (1)
who will be accessing the Tank and (2) why they will be accessing the Tank. In the event
that Licensee should require Licensor’s assistance to gain access to the Site, Licensee shall
reimburse Licensor for all costs and expenses incurred by the Licensor as a result of such
emergency access. All access to the Site shall be subject to the continuing control of, as well
as reasonable security and safety procedures established from time to time by Licensor.
Licensor may, from time to time, establish reasonable rules relating to the Tank and Site.
Licensee agrees to comply with such rules.

(D All installation of Equipment on the Tank shall be accomplished in a
manner that will minimize the impact to the structural integrity of the Tank and its interior
and exterior coating. Utility Service Company must be given the “First Right of Refusal” to
perform the interior touch up on Tanks that are currently being maintained by Utility Service
Company. Licensor must be supplied with a copy of the Purchase Order (PO) and/or Notice
to Proceed (NTP) along with a tentative schedule date of when touch up will be performed.
Installation of antennas and coaxial cables shall not create a safety hazard nor interfere with
the ongoing maintenance and/or operation of the Tank. Licensee shall bear all cost and
expense associated with repairing coatings damaged by the installation of Licensee’s
Equipment.

(8) All structural analysis and drawings must be submitted in compliance with
Licensor’s requirements described on “Exhibit D”.

(h) All installations shall be done in compliance with Licensor’s Installation
Standards described on “Exhibit E”.

(i) A final inspection must be completed by a representative of the Licensor
prior to Licensee being allowed to go on air. Licensee must supply advance notice to
Licensor to perform inspection. Such inspection approval shall not be unreasonably withheld
or delayed.
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6. Interference

(a) The installation, maintenance and operation of the Licensee’s
Equipment shall not interfere electrically, or in any other manner whatsoever, with the
Equipment, facilities or operations of Licensor or any of the licensees and/or tenants on the
Site or the operation of the Tank. Notwithstanding anything in this Agreement to the
contrary, it is expressly understood and agreed that if the installation and/or operation of
Licensee’s Equipment interferes with:

(i) Other radio communications systems and Equipment installed
prior to the Commencement Date of this Agreement, Licensee
shall upon request (verbal or otherwise) immediately suspend
its operations (except for intermittent testing) and do whatever
Licensor reasonably deems necessary to eliminate or remedy
the interference. If it is determined that the interference cannot
be rectified, then the Licensor, may at its option, terminate this
Agreement upon written notice to the Licensee, whereupon the
Licensee shall remove its Equipment at its sole cost and
expense and in accordance with Section 9 hereof. In the event
that Licensee fails to remove its Equipment within thirty (30)
days of such termination, Licensor may remove and store any
and all of Licensee’s Equipment at Licensee’s sole cost and
expense; or

(i)  With any other radio system Equipment installed at the Site
after Commencement Date of this Agreement, Licensee shall
cooperate fully with Licensor and any future licensee or tenant
(“Future Party”) injured by Licensee’s interference to remedy
the interference. Licensee shall do whatever Licensor deems
reasonably necessary to cure such interference, provided,
however, that all costs related to remedying such interference
shall be the responsibility of the Future Party, unless such
interference is due to failure, defects or deficiencies in
Licensee’s systems, Equipment or installation.

(b) Licensee hereby acknowledges that Licensor has licensed, and will
continue to license, space at and upon the Site and the Tank to third parties for the
installation and operation of radio communications facilities. Licensee accepts this
Agreement with this knowledge and waives any and all claims against Licensor resulting
from or attributable to interference caused by present or future Equipment, facilities or
methods of operation employed by Licensor in its business upon the Site. Licensee also
waives all claims against Licensor arising from interference resulting to Licensee by virtue of
Equipment, facilities or operations employed by any other licensee or tenant of Licensor in
its business upon the Site. In the event that any such interference occurs that materially
interferes with Licensee’s utilization of the Site, Licensee, as its sole remedy, in lieu of any
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and all other remedies at law or in equity, may terminate this Agreement at any time
thereafter by giving Licensor thirty (30) days® prior written notice to that effect, and such
termination shall be effective at the end of such thirty (30) day period, provided, however,
that such termination will not be effective if Licensor eliminates such interference within
thirty (30) days of Licensee’s termination notice. Licensee shall pay Licensor any fees due
for the period up to the termination of this Agreement. Any advance payment for periods
after the termination of this Agreement will be reimbursed to Licensee.

(¢) Licensor reserves the right to require Licensee to relocate one or more of
its antenna(s) at the Site and/or on the Tank and Licensee agrees to relocate said antenna(s) at
Licensor’s expense, provided that said relocation does not substantially change the operation
of Licensee’s Equipment.

7. Structural Modifications and Repairs.

In the event that Licensor, in its sole discretion, determines that any structural
modifications or repairs need to be made to any portion of the Site due to the presence of
Licensee’s Equipment or other improvements, Licensor shall notify Licensee of the needed
modifications or repairs, and the following procedures shall apply thereto:

(@) If structural modifications are necessary prior to Licensee’s installation
or modification of the Equipment, then either: (1) Licensee shall, at its sole cost and expense,
promptly make all such noticed modifications in accordance with Section 5 hereof: or (i) If
such noticed modifications are not completed within sixty (60) days of such notice, either
party shall have the right to terminate this Agreement by giving the other party thirty (30)
days’ prior written notice of such termination.

(b) If repairs are necessary due to the presence of Licensee’s Equipment,
Licensee shall, at its sole cost and expense, promptly make all such noticed repairs in
accordance with Section S hereof, provided, however, that in the event of an
emergency, Licensor shall have the right to make such modifications or repairs at
Licensee’s expense, upon notice to Licensee, and such sum shall be immediately due
as an additional fee hereunder upon the rendering of an invoice by Licensor to
Licensee.

© Any structural modification, repairs, additions or improvements to the
Tank shall become the property of the Tank Owner.

8. Tank Issues

Licensee recognizes that the primary function of the elevated Tank is to
provide water storage for the Tank Owner and its customers. Licensee understands that
Licensor and/or the Tank Owner may find it necessary from time to time to interrupt and/or
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interfere with Licensee’s use of the Site in order to maintain, repair and monitor the Tank.
Licensor will make every effort to minimize such interruptions and to make every effort to
provide Licensee with a minimum of ten (10) days advance written notice, unless emergency
circumstances prevent such notice and Licensee will have no claim against Licensor or the
Tank Owner for such interference or interruption. Licensee Contact Information set forth
in Section 15.

9. Removal of Licensee’s Equipment

Provided that Licensee is not in default in the performance of its obligations
hereunder, at the expiration of this Agreement or earlier termination hereof, Licensee shall
remove all of the Equipment. Such removal shall be performed pursuant to the guidelines set
forth in Section 5 of this Agreement, without any interference, damage or destruction to any
other Equipment, structures or operations at the Site or any Equipment or other licensees or
tenants thereon. Licensee shall submit to Licensor a removal plan and clean up plan for
Licensor’s written approval, which approval shall not to be unreasonably withheld or
delayed. Any and all interference or damage caused to the Site or to the Equipment of the
licensees or tenants at the Site by such removal shall be immediately repaired or eliminated
by Licensee at Licensee’s sole cost and expense. If Licensee fails to make such repairs
within three (3) days after the occurrence of such damage, injury or interference, Licensor
may perform all the necessary repairs, at Licensee’s sole cost and expense, and such sum
shall be immediately due as an additional fee hereunder upon the rendering of an invoice by
Licensor to Licensee.

10. Indemnification

(a) Licensee shall indemnify and hold Licensor and Tank Owner harmless
from (i) all costs of any damage done to Licensor’s or other licensees’ or tenants’ facilities or
Equipment located at the Site that occur as a result of the installation, operation or
maintenance of Licensee’s Equipment or Licensee’s other improvements; and (ii) any claims,
demands, or causes of action for personal injuries, including any payments made under any
workers compensation law or any plan of employee’s disability and death benefits, arising
out of Licensee’s occupancy of the Site or the installation, maintenance and operation or
removal of Licensee’s Equipment, except only such damages, costs, claims, causes of action
or demands caused solely by the gross negligence or willful misconduct of Licensor or Tank
Owner. Licensor and Licensee hereby mutually release each other (and their successors or
assigns) from liability and waive all right of recovery against the other for any loss or
damage covered by their respective first party property insurance policies for all perils
insured thereunder. In the event of such insured loss, neither party's insurance company shall
have a subrogated claim against the other. Subject to the foregoing property insurance
waiver, Licensor and Licensee each agree to indemnify and hold harmless the other party
from and against any and all claims, damages, costs and expenses, including reasonable
attorney fees, to the extent caused by or arising out of the negligent acts or omissions or
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willful misconduct in the operations or activities at the Site or on the Tank by the
indemnifying party or the employees, agents, contractors, licensees, tenants and/or subtenants
of the indemnifying party, or a breach of any obligation of the indemnifying party under this
Agreement. The indemnifying party’s obligations under this section are contingent upon its
receiving prompt written notice of any event giving rise to an obligation to indemnifying the
other party and the indemnified party’s granting it the right to control the defense and
settlement of the same.

(b) Licensor and/or Tank Owner shall not be responsible or liable to Licensee
for any loss, damage or expense that may be occasioned by, through, or in connection with
any acts or omissions of other licensees or tenants occupying the Site. Licensee hereby
assumes the risk of the inability to operate its Equipment as a result of any structural or
power failures at the Site or the failure of Licensee or Licensee’s Equipment for any reason
whatsoever, and Licensee agrees to indemnify and hold Licensor and/or Tank Owner
harmless from all damages and costs of defending any claim or suit for damages of any kind,
including, but not limited, to business interruption and attorneys’ fees, asserted against
Licensor and/or Tank Owner by reason of such failure.

(¢) Licensee shall also indemnify and hold Licensor and/or Tank Owner
harmless from any losses, liabilities, claims, demands or causes of action for property damage
or personal injuries, including any payment made under any worker’s compensation law or
any employee’s disability and death plan benefits, arising out of or resulting from any claims,
damages, losses, liabilities or causes of action resulting in any way from RF radiation
emissions from Licensee’s Equipment or any other harmful effect of Licensee’s Equipment.

(d) Licensee shall also indemnify and hold Licensor and/or Tank Owner
harmless for early termination or modifications of this License Agreement that may be
required to comply with any and all future regulations imposed upon the Tank Owner by any
and all regulatory entities that the Tank Owner is or shall become subject to.

11. Condemnation, Damage or Destruction.

Licensor and Licensee agree that Licensor and/or Tank Owner shall in no way
be liable for the loss of use or other damage of any nature arising out of the loss, destruction
or damage to the Site or to Licensee’s Equipment located thereon by condemnation, fire,
explosion, windstorms, water or any other casualty or acts of third parties. In the event that
the Site or any part thereof is damaged or destroyed by elements or any other cause, Tank
Owner may elect to repair, rebuild, or restore the Site to the same condition as it was
immediately prior to such casualty. In such event, the payments required herein shall cease
as of the date of such casualty until the Site, in Licensor’s opinion, is restored to a useable
condition for Licensee’s operation. If the Tank Owner chooses not to repair, restore, replace
or rebuild the Tank, Licensor may cancel this Agreement by giving written notice of
cancellation to Licensee within thirty (30) days of such casualty. If this Agreement is
canceled, the payments required herein shall terminate as of the date of such casualty.
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Licensor and/or Tank Owner shall not be responsible or liable to Licensee for any loss,
damage or expense that may be occasioned by, through or in connection with any acts or
omissions of other licensees or tenants occupying the Tank, or any part of the premises
adjacent to or connected with the Tank, or for any structural or power failures or
condemnation, destruction or damage to the Tank, the Equipment Shelter or Licensee’s
Equipment Shelter, if any. Licensee shall not be responsible or liable to Licensor/Tank
Owner for any damage or expense that may be occasioned by any acts or omissions of other
licensees or tenants occupying the Tank.

12. Insurance

(@) Licensee shall maintain in full force during the term of this Agreement the
following insurance:

(i)  Worker's Compensation and Employers' Liability Insurance as
prescribed by applicable law; including insurance covering
liability under the Longshoremen's and Harbor Workers' Act
and the Jones Act, if applicable;

(i)  Comprehensive General Liability Insurance (Bodily Injury and
Property Damage; and including blanket contractual and
completed operations coverage), the limits of liability of which
shall not be less than $1,000,000 in respect of bodily injury,
including death, arising from any one occurrence, and
$1,000,000 in respect of damage to property arising from any
one occurrence, and umbrella policy of not less than
$5,000,000.

(b) The above insurance shall provide that Licensor will receive not less than
thirty (30) days written notice prior to any cancellation of, or material change in, the
coverage under such insurance policies. The insurance specified in Section 12(a)(ii) above
shall contain a waiver of subrogation by Licensee against Licensor and Tank Owner and shall
name Licensor and Tank Owner as additional insured, and shall provide that the insurance is
primary coverage with respect to all insured and contain a standard cross-liability
endorsement. Licensee shall furnish to Licensor a certificate of insurance confirming that the
insurance coverage as specified herein is in full force and effect. Insurance certificate must
be submitted by Licensee to Licensor upon execution of this Agreement.

(c) Notwithstanding the foregoing insurance requirements, the insolvency,
bankruptcy, or failure of any insurance company carrying insurance for Licensee, or the
failure of any such insurance company to pay claims as they accrue, shall not be held to
waive any of the provisions of this Agreement or relieve Licensee from any obligations under
this Agreement.
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13. Assignment

(a) Licensor and Tank Owner reserve the right to assign, transfer, mortgage or
otherwise encumber their interests in the property on which the Tank is located and/or
Licensor reserves the right to assign, transfer, mortgage or otherwise encumber Licensor’s
interest in the Agreement. Licensee agrees, upon demand, to execute and deliver to Licensor
and/or Tank Owner such further instruments subordinating this Agreement in connection
with any debt or financing transaction of Licensor and/or Tank Owner as may be required by
Licensor and/or Tank Owner or their respective lenders. Licensee further agrees to execute
and deliver to any lender of Licensor and/or Tank Owner an estoppel certificate containing

such information as may be reasonably requested by such lender.

(b) Licensee may not assign, sublease or sublicense or otherwise transfer all or
any of its interest under this Agreement (including, without limitation, diplexing of signals,
granting of shared use rights, or utilizing digital or analog interconnect facilities for itself or
others) without the prior written consent of Licensor. Notwithstanding the foregoing and so
long as Licensee is not then in default hereunder, Licensee may assign this Agreement,
without Licensor’s consent but with written notice, to any of the following: (i) Any
corporation, partnership or other entity which controls, is controlled by or under common
control with Licensee, provided that new Licensee shall continue to remain liable to Licensor
hereunder; (ii) Any corporation or other entity resulting from the merger or consolidation of
Licensee; (iii) Any corporation, partnership, or other entity or person which acquires all or
substantially all of the assets of or fifty percent (50%) or more of the stock of or equity
ownership interest in Licensee, any assignee must assume in full and in writing all of the
obligations of Licensee under this Agreement.

14. Common Equipment (intentionally omitted)

15. Notices

All notices, demands, requests, or other communications which are required to
be given, served or sent by one party to the other pursuant to this Agreement shall be in
writing, and shall be mailed, postage prepaid, by registered or certified mail, or by a reliable
overnight courier service with delivery verification, to the following addresses or at such
other address as may be designated in writing by either party:

Licensor Notice:  Utility Service Communications Co., Inc
Attn: Debbie Sullivan/Vice President Site Management
P.O. Box 1350
535 Courtney Hodges Blvd.
Perry, GA 31069

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Licensor Accounts Receivable: Pursuant to Section 3.
Utility Service Communications Co., Inc.
P.O. Box 1350
Perry, Ga. 31069

Licensor Access Notification Requirement: Pursuant to Section 5(¢) and 18(c)
(Licensee must speak directly with one of the following before accessing the Tank.)
Lee Duke — Project Manager
478-988-5260 or 478-396-0843
OR
Debbie Sullivan — VP Site Management
478-988-5255 or 478-396-9534

Licensee Notice: T-Mobile South L1.C

Four Concourse Parkway
Suite 300

Atlanta, GA 30328
Lease Administrator
678-338-4124

Licensee Legal: T-Mobile USA Inc.
12920 SE 38th Street
Bellevue, WA 98006
Legal Department
425-378-6359
With a copy to: PCS Leasing Administrator

Licensee Accounts Payable Notice: Pursuant to Section 3.
T-Mobile USA, Inc.
12920 SE 38th Street
Bellevue, WA 98006

Attn: Accts. Payable Contagt

Licensee Contact Notification: Pursuant to Section 8.
Address: T-Mobile South LLC

Four Concourse Parkway
Suite 300

Atlanta, GA 30328
Title: Lease Administrator

Phone No.: 678-338-4124

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Notice given by certified or registered mail or by reliable overnight courier shall be
deemed delivered on the date of receipt (or on the date receipt is refused) as shown on the
certification of receipt or on the records or manifest of the U.S. Postal Service or such courier
service.

16. Default

(a) Any one or more of the following events shall constitute a default
(“Default”) by Licensee under this Agreement:

@) Licensee’s failure to pay any fees, additional fees or other
payments set forth herein and such failure continues for thirty
(30) days after Licensor provides written notice thereof to
Licensee;

(ii)  The abandonment by Licensee of either the Equipment or that
portion of the Site upon which the Equipment was installed;

(iii)  The prosecution of any case, proceeding or other action under
any existing or future law of any jurisdiction, domestic or
foreign, relating to bankruptcy, insolvency, reorganization or
relief with respect to Licensee, or seeking reorganization,
arrangement, adjustment, winding-up, liquidation, dissolution
or other relief with respect to Licensee or Licensee’s debts;

(iv)  The making by Licensee of an assignment or any other
arrangement for the general benefit of creditors under any state
statute; or

W) Licensee’s failure to perform any other of its obligations under
this Agreement and such failure continues for thirty (30) days
after Licensor gives written notice thereof to Licensee.

(b) In the event of a Default, Licensor shall be entitled at Licensor’s option to
terminate this Agreement and to remove all of Licensee’s Equipment, improvements,
personnel or personal property located at the Site at Licensee’s sole cost and expense. In the
event that Licensor should, as a result of the default in the performance by Licensee of its
obligations hereunder, incur any costs or expenses on behalf of Licensee or in connection
with Licensee’s obligations hereunder, such sums shall be immediately due to Licensor as an
additional fee hereunder upon rendering of an invoice by Licensor to Licensee.

(c) At any time or from time to time after the removal of the Licensee’s
property from the Site pursuant to Section 16(b) above, whether or not the current term of
this Agreement shall have been terminated, Licensor may (but shall be under no obligation

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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(d) No Default pursuant to this Section 16, by operation of law or otherwise
(except as expressly provided herein), no removal of Licensee’s property from the Site
pursuant to the terms of this Agreement, and/or no re-licensing of Licensee’s former space at
the Site shall relieve Licensee of Licensee’s obligations or liabilities hereunder, all of which
shall survive such Default, removal and/or re-licensing. Without limiting the foregoing,
nonetheless remain liable for all license fees and other payments hereunder for the remainder
of the then-current term.

(e) All of the rights, powers, and remedies of Licensor provided for in this
Agreement or now or hereafter existing at law or in equity, or by statute or otherwise, shall
be deemed to be separate, distinct, cumulative and concurrent. No one or more of such
rights, powers, or remedies, nor any mention or reference to any one or more of them in this
Agreement, shall be deemed to be in the exclusion of, or a waiver of, any other rights,
powers, or remedies provided for in this Agreement, or now or hereafter existing at law or in
equity, or by statute or otherwise. The exercise or enforcement by Licensor of any one or
more of such rights, powers, or remedies shall not preclude the simultaneous or later exercise
or enforcement by Licensor of any or all of such other rights, powers, or remedies.

(D Licensor shall not be deemed in default in the performance of any
obligation unless Licensor has failed to perform such obligation within (30) days following
Licensor’s receipt of written notice of such default from Licensee; provided, however, that if
Licensor’s obligation is such that more than (30) days are required for its performance, then
Licensor shall not be deemed to be in default if it shall commence such performance with the

30 day period and thereafter, diligently prosecute the obligation to completion.
17. Taxes

of such taxes directly attributable to, Licensee
Licensee shall not be obligated to pay real property taxes or other fees and assessments
attributable to the Tank or the Site,

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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18. Operational Responsibilities

(a) Licensee, at its sole cost and expense, shall be responsible for the
maintenance of its Equipment and its improvements, if any, in accordance with Section 5
herein and all applicable laws, rules, ordinances and regulations.

(b) In the event that Licensor reasonably determines that the installation or
operation of the Equipment is resulting in corrosion or damage to the integrity of the Tank,
Licensee shall take corrective action at its sole expense within thirty (30) days after it
becomes aware of such corrosion or damage in order to eliminate the corrosion or damage.
If Licensee fails to take such corrective action within said thirty (30) day period, Licensor
may perform all the necessary corrective action at Licensee’s sole cost and expense and such
sum shall be immediately due as an additional fee hereunder upon the rendering of an invoice
by Licensor to Licensee.

(e) Subject to Section 5(a) (ii) above and Section 15 “Licensor Access
Notification Requirement”, Licensor agrees that during the term of this Agreement,
Licensee’s employees shall have access to the Site for purposes of maintenance and repair of
Licensee’s ground Equipment. However, the Licensee cannot access any of its equipment on
the Tank without first speaking with one of the Licensor’s contacts listed in Section 15
“Licensor Access Notification Requirement”. Licensee cannot satisfy the access requirement
to the Tank by leaving a telephonic message or voice mail. The Licensee agrees and
covenants that it will not access the Tank without first speaking with one of Licensor’s
contacts listed in Section 15 “Licensor Access Notification Requirement” to identify: (1)
who will be accessing the Tank and (2) why they will be accessing the Tank. In the event
that Licensee should require Licensor’s assistance to gain access to the Site, Licensee shall
reimburse Licensor for all costs and expenses incurred by the Licensor as a result of such
emergency access. All access to the Site shall be subject to the continuing control of, as well
as reasonable security and safety procedures established from time to time by Licensor.
Licensor may, from time to time, establish reasonable rules relating to the Tank and Site.
Licensee agrees to comply with such rules.

(d) Licensor at all times during the term of this Agreement will maintain the
Tank and all associated Tank lighting in compliance with all applicable federal, state and
local laws, rules and regulations relating to communications tower/structure lighting,
including, without limitation, Part 17 of the rules and regulations of the Federal
Communications Commission (the "FCC"). In the event that Licensee receives notice or
otherwise obtains knowledge that the Tank lighting is not in compliance with any applicable
law, rule or regulation, Licensee will immediately so notify Licensor (by fax or by telephone,
confirmed in writing) and will cooperate with Licensor in curing any such noncompliance.

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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19. RF Emissions Compliance

(a) Licensee is aware of its obligation to comply with all applicable rules
and regulations of the FCC pertaining to RF emissions standards, as well as applicable rules
and/or regulations of any other federal or state agency (including, but not limited to, OSHA)
having jurisdiction over the installation, operations, maintenance and/or working conditions
involving RF emissions and/or safety and work standards performed on or near
communication towers and antenna Sites. Licensee agrees to be solely responsible for
compliance with all applicable FCC and other governmental requirements with respect to the
installation, operation and maintenance of its Equipment and for repairs to its Equipment at
the Site. Licensee will immediately remedy its operations to comply with such laws, rules
and regulations as they apply to its operations and/or the operations of all tenants and users
taken in the aggregate at the Site.

(b)  Licensee shall take any and all steps required to cooperate with all
tenants and users at the Site to comply individually and in the aggregate with all applicable
FCC and other governmental RF emissions standards. In this respect, Licensee agrees to pay
to Licensor its pro rata share of the cost of any engineering studies performed at the request
of the Licensor at the Site involving the measurement of RF emissions and RF emissions
compliance pertaining to the Site and the development of the initial Site specific safety plan.
The expense for subsequent changes to a Site safety plan caused by antenna modifications or
additions shall be borne by the party or parties responsible for such changes or additions.

20. Disclaimer of Warranties

LICENSOR HEREBY EXPRESSLY DISCLAIMS ALL WARRANTIES
OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE
ASSOCIATED WITH THE TANK OR SITE. LICENSEE ACCEPTS THE TANK
AND SITE “AS IS”.

21. Miscellaneous

(a) This Agreement shall not be modified, extended or terminated (other than
as set forth herein) except by an instrument duly signed by Licensor and Licensee. Waiver of
a breach of any provision hereunder and circumstances will not constitute a waiver of any
subsequent breach of such provision, or of a breach of any other provision of this Agreement.

(b) Licensor and Licensee represent and warrant to each other that no broker
was involved in connection with this transaction and each party agrees to indemnify and hold
the other harmless from and against the claims of any broker made in connection with this
transaction.

(c) No modification of this Agreement of Licensee’s space at the Site or any
part thereof or of any interest therein by Licensee shall be valid or effective unless agreed to

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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and accepted in writing by Licensor, and no act by any representative or agent of Licensor,
other than such a written Agreement and acceptance, shall constitute an acceptance thereof.

(d) This Agreement embodies the entire Agreement between the parties and
supersedes all prior or contemporaneous Agreements between the parties with regard to the
subject matter hereof. If any provision herein is invalid, it shall be considered deleted from
this Agreement and shall not invalidate the remaining provisions of this Agreement.

(e) This Agreement may be executed in counterpart copies, each of which
shall be deemed an original, but all of which together shall constitute a single instrument.

(D) All section headings and captions used herein are for the convenience of
the parties only and shall not be considered a substantive part of the Agreement.

(g) This Agreement shall be governed by and construed in accordance with
the laws of the State in which the Site is located.

(h) This Agreement creates a license only and Licensee agrees and
acknowledges that Licensee does not and shall not claim at any time any real property
interest or estate of any kind or extent whatsoever in the Site by virtue of this Agreement or
Licensee’s use of the Site pursuant hereto. Nothing herein contained shall be construed as
constituting a partnership, joint venture or agency between Licensor and Licensee.

(1) Neither this Agreement nor any memorandum hereof shall be recorded in
the land records of any county or city or otherwise without the prior written consent of
Licensor.

Remainder of page left blank intentionally

PROPRIETARY INFORMATION
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IN WITNESS WHEREOF, the undersigned have executed this Agreement.

LICENSOR:

UTILITY SERVICE COMMUNICATIONS co., inc,

By:

Name: __ Debbie Sullivan

Title: Vice President Site Management

Date:

LICENSEE:
T-Mobile

By:

Name: Calvin Gray

Title: Area Director of Engineering

Date:

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Site Name:
Address:
Licensor Project No.:

Exhibit A

Augusta Utilities
2314 Tobacco Road, Augusta, GA 30911
120365

Licensee: T-Mobile
Licensee 1.D.: S8AUO0305D
Existing:

1. Frequencies: Transmit: 1950-1965 MHz
Receive: 1870-1720 MHz

New

Transmit: 2110-2120 MHz
Receive: 1710-1720 MHz

2. FCC call letters: KNLF 222

3. Type of Service: GSM/UMTS

4. Transmitter(s)
Make: Ericsson

Model: RBS 2106

Power:
ERP: 320 W
Transmitter(s)

Make: Nokia
Model: FCOA

Power Output: 100W

ERP:

5. Receiver(s):
Make: Ericsson
Model: RBS 2106

Receiver(s):
Make: Nokia
Model: FCOA

DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL

PROPRIETARY INFORMATION

21

Page 36 0f56

5-1-09
Final

Iltem # 16




Utility Service Communications
Tank License Agreement

6.

TMAC(s): Three (3)

Make: RFS

Model: ATMAA1412D-1A20
Dimensions: 12” x 10” x 4”
Weight: 13 Ibs

Antenna(s): Six (6)
Make: Andrew
Model: RV90-17-02

Dimensions: 56” x 8” x 2.28”
Type: Panel

Antenna(s): Three (3)

Make: RFS

Model: APXV18-206517S
Dimensions: 72” x 6.8” x 3.15”
Type: Panel

RCU(s): None

Make: N/A

Model: N/A

Dimensions: N/A

Number and Size Coaxial Cable: N/A

Transmission Line(s): Twelve (12)
Make:

Color: Black
Size: 1-5/8”
Line Type & Length: /135’

10. Generator — Genrax, 35 KW

11. Fuel Tank — Size: N/A

Size:

Page 37 of 56
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RCU cable must be attached to
Licensees Antenna coax Run.

PROPRIETARY INFORMATION
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12. Antenna mounting height, mounting orientation, and floor and ground space usage
(attach sketch of orientation and floor and ground space usage)

(a) License to remove all existing equipment from the tank.
Licensee will then install the following in the proper manner to meet requirements
indicated within this License Agreement including Exhibits.

Licensee will have a total of Nine (9) antennas mounted on the balcony at a
maximum separation between post of five feet in each sector and twelve (12)
coax.

(Mounting method and exact location subject to review and approval by
Licensor).

(b) Alpha position at 60 _degrees, on Post # N/A
Beta position at 180 degrees, on Post # N/A
Gamma position at 300 _degrees, on Post # N/A

(¢) Licensees Existing Ground space measuring 17° x 20’ to remain the same.

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Exhibit B

Licensor to attach copy of Wireless Communications Management Agreement (WCMA)
Licensor to attach W-9

1. Tank Owner: Augusta Utilities

360 Bay Street, Suite 180
Augusta, GA 30901

2. Address of Tank: 2314 tobacco Road
Augusta, GA 30911

3. Coordinates: LT: 33°-22°—24.30” by LN: 82° - 01’ — 49.50”
4. Tank Height: ~145 AGL

S. Equipment Cabinets:

6. Site Plan - Sketch: See Attached

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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UTILITS SERUICE COMMUNICATIONS co. ine

A UTILITY SERVICE GROUP CO.
535 General Courtney Hodges Blvd. ¢« P.O. Box 1350 « PERRY, GA 31069
Phone: (478) 987-4663 Fax: (478) 987-1844

(800) 679-7819 Web: www.utilityservice.com

WIRELESS COMMUNICATIONS MANAGEMENT AGREEMENT

This agreement is entered into by and between Augusta, Georgia » hereinafter known
as the Owner, and Utility Service Communications Co., Inc., a Utlity Service Group Co., hereinafter known as the
Company.

The Owner agrees to engage the Company as an independent contractor to provide the professional services needed to
market the Owner’s site(s), manage the equipment installation(s), structures and enclosures as required, and provide the
ongoing management and administration of all wireless communications apparatus and facilities on the water storage tanks
listed on Schedule A (attached), each hereinafter known as the Tank (additional tanks may be added by addendum).

This agreement binds the Company to total responsibility for the marketing, management and installation of all revenue
generating antenna co-locations on the Tank. In order to provide these services, the Company shall:

1. Market tanks regionally and nationally.

2. Choose antenna customers to ensure that the Tank is not damaged, the life of the Tank is not compromised, that
OSHA, FCC, FAA and AWWA compliance is met, and the Owner’s raintenance fees are not increased due to co-
location, provided tanks are in the Utility Service Co., Inc. Maintenance Program.

3. Negotiate and enter into licensing agreements with potential users of the Tank for antenna space. The primary goals of
the negotiations shall be the maximization of income to the Tank Owner and the preservation of the tank and its

contents and the minimization of liability to the tank owner associated with the co-location of antennas.

4. Coordinate and approve all frequency and power output of the antennas mounted on the Tank to prevent conflict
between licensees and to ensure compliance with safety guidelines and regulations.

5. Ensure appropriate structural analysis of the tank and review and approve installation designs, prior to any
modifications to the tank, to ensure the structural integrity of the tank.

6. Provide billing and collection of fees associated with license agreements, ensure that payments are made in association
with the co-location, and provide necessary accounting and reporting services.

7. Provide current certificates of insurance coverage to the Owner.

8. Fumish structures, enclosures, mounting hardware and other support services/equipment as required by the antenna
licensee at no cost to tank owner.

9. Provide a Site Safety Plan for each tank with antenna users, updating as needed (o meet requirements.

10.  Provide ongoing management and administration by monitoring and implementing required practices and procedures
as the regulatory environment changes.

Iltem # 16
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The Company shall be responsible for its own overhead expenses incurred in connection with the performance of this
agreement. The Company shall also collect from each licensee the expenses and charges associated with each license. The
Owner shall be responsible for tank maintenance and upkeep of the site.

To properly perform its duties, the Company shall have authority 1o take appropriate actions to bring about efficient
operation and maintenance of antenna licensing on the Tank. The Company shall have the exclusive authority to enter into
mulu-year license agreements for the use of antenna mounting and equipment shelter space.

As compensation. the Company

) The cost for services,
equipment, hardware, structures, etc. which are subject to contract between the Company and any antenna licensee, will not
affect the site fee due the tank owner.

This agreement shall bind and remain in force to the benefit of the parties, their legal representatives, successors and
assigns, including, without limitation, a successor by merger. The Company agrees to indemnify and hold the Owner
harmless for any liability incurred in connection with services rendered under this agreement.

This agreement may be modified only by addendum which is signed by both parties. It is agreed that future environmental,
health, safety, or other governmental regulations which cause significant changes to the management of antenna co-
location shall be just cause for modification of this agreement.

‘The Owner covenants that they have good and sufficient title and interest io the premises and have full authority to enter
into and execute this agreement.

The Owner may terminate this agreement if the Company violates one or more of its terms and such violation result in
material detriment to the Owner. If the Owner deems that the Company has violated such terms, then it shall give written
notice describing the default and granting the Company thirty [30] days to cure the default. If the Company fails to
substantially cure the default within thirty [30] days of receipt of the notice, the Owner may terminate this agreement. The
Company may terminate this agreement only after one hundred eighty [180] days written notice to the Owner. The initial
term of this agreement shall be ten [10] years. At the expiration of the initial term, this agreement will be automatically
extended for the remaining term of any antenna li

cens agreement(s).
This Agreement signed this 452 % day of W , ﬁlé% .

OWNER UTILITY SERVICE COMMUNICATIONS co., inc

i i .

W Ly [ L W ebbre. il o,
Signature N Signature

R A R A e PRV Debbie Sullivan, Vice President Site Management
Name and Title (print) A7AY0R Name and Tide (print)
Witness CLERY 6~ C eMiNss o Witness
seal: seal:
ltem # 16
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SCHEDULE A,Page _1 of_3
TANK LIST

CUSTOMER NAME: _Augusta Utilities, GA
ADDRESS: 2760 Peach Orchard Rd., Auqusta, GA 30906

TANK # AND TYPE: Prison Tank
TANK ADDRESS: Tobacco Rd. & Hwy 25

CITY, STATE ZIP: Augusta, GA 30901 Richmond County 214
CAPACITY:_100.000 Elevated _ o
COORDINATES: Latitude 52 °22 <4-L.5N Longitade (520 | €U0 W

TANK # AND TYPE: Belair Rd. Tank
TANK ADDRESS: Belair Rd. & Jimmy Dyers Pkwy Tank %4 3¢
CITY, STATE ZIP: Augusta, GA 30901 Richmond County
CAPACITY: 1,000,000 Elevated Avd U Gyl r 45
COORDINATES: Latitude 32 °-27-44, N Longitude _§2°%07.39(W

3% 21085
TANK # AND TYPE: Georgetown Tank
TANK ADDRESS: Deans Bridge Rd. & Kipling Dr. Tank _ o
CITY, STATE ZIP: Augusta, GA 30901 Richmond County VTS
CAPACITY:500.000 Elevated
COORDINATES: Latitude _33°29- /{oN Longitude g; °0?‘ ’_-[l d W

HrIC. 2 2 (8

TANK # AND TYPE: Brown Rd. Tank
TANK ADDRESS: BrownRd. :7i:

CITY, STATE ZIP: Augusta, GA 30901 Richmond Countv e f
CAPACITY: 3,000,000 Composite A 1 ot T

COORDINATES: Latitude >3 ° 4<i 114 N Longitude 3i °“i &17W

TANK # AND TYPE: Berckman Rd. Tank

TANK ADDRESS: Washmggon Rd. & Berckman Rd. .
CITY, STATE ZIP: Augusta, GA 30901 Richmond County e
CAPACITY:500,000 Elevated _

COORDINATES: Latitude 3 °© <. <11 N Longitude 5. °1. 235 W

Owner hereby agrees to add the tank(s) listed above to the Wireless Communications Management Agreement.

This Agreement signed this day of , 2006
OWNER UTILITY SERVICE COMMUNICATIONS co., inc
/\ - /\/ S ARG ><&1,LQ,Q,\JJ0\~_>
/J Y7 Signature 4 Signature
DhaviEo Y CeoEecddot i Debbie Sullivan, Vice President Site Management
Name and Title (print) /73y R Name and Title (print)
Wimess ¢ (£ 0F Commission Witness

vo-rii@m-#Hol 6
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WIRELESS COMMUNICATIONS MANAGEMENT AGREEMENT

SCHEDULE A,Page 2 of 3
TANK LIST

CUSTOMER NAME: Augusta Utilities, GA
ADDRESS: 2760 Peach Orchard Rd., Augusta, GA 30906

TANK # AND TYPE: South Tank

TANK ADDRESS: Mike Padgett Hwy & Clark Ra. .
CITY, STATE Z1P: Augusta, GA 30901 Richmond County i
CAPACITY:_500,000 Elevated

COORDINATES: Latitude > ° 17T i"IN Longitude %I °% 1 4L W

TANK # AND TYPE: Tobacco Rd. Tank
TANK ADDRESS: Tobacco Rd. & Windsor Spring 44
CITY, STATE ZIP: Augusta, GA 30901 Richmond County EE
CAPACITY: 500,000 Elevated —
COORDINATES: Latitude >> °22 G2I N Longitude %2° & 2410 W

TANK # AND TYPE: Fairington Rd. Tank
TANK ADDRESS: Tobacco Rd. & Fairington Rd, 75

CITY, STATE ZIP: Augusta, GA 30901 Richmond County 4

CAPACITY: 250,000 Elevated _ A i Dincudar
COORDINATES: Latitude 33 °32:.274 IN Longitude _§2°-65. 41/ N

TANK # AND TYPE: Lumpkin Rd. Tank
TANK ADDRESS: Lumpkin Rd. CE
CITY, STATE ZIP: Augusta, GA 30901 Richmond County
CAPACITY:250,000 Elevated _
COORDINATES: Latitude 2 °74 602N Longitude 5 ° 0. i 73 W
Met= U Ongiing

TANK # AND TYPE: Highland Tank Ant 4 Ava Tne. Jowes o, St
TANK ADDRESS: 1425 Highland Ave, .
CITY, STATE ZIP: Augusta, GA 30901 Richmond County jrl‘v'w

CAPACITY: 500,000 Elevated

COORDINATES: Latitude 0% °2¥ VS TN Longitude %2 © | %5 W

Owner hereby agrees to add the tank(s) listed above to the, Wireless Communications Management Agreement.

This Agreement signed this / 5% day of [M}// , 2006

OWNER UTILITY SERVICE COMMUNICATIONS co., inc
j \g L ( R \\/.’
~"  Signature i" Signature
RS S Cr € 14 L E Debbie Sullivan, Vice President Site Management
Name and Title (print) /) AN ¢ ;\’ Name and Title (print)
Witness C LE "Z,Ik/ ¢ F C ) '/VJ M ; é,; ; C’;"V’g Witness

NO - RNNlltgm—O# 1 6
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WIRELESS COMMUNICATIONS MANAGEMENT AGREEMENT

SCHEDULE A,Page 3 of 3
TANK LIST

CUSTOMER NAME: Augusta Utilities, GA
ADDRESS: 2760 Peach Orchard Rd., Augusta, GA 30906

TANK # AND TYPE: Daniels Field Airport Tank
TANK ADDRESS: 120 Jake Fllis Rd.
CITY, STATE ZIP: Augusta, GA 30901 Richmond County 4*} ;
CAPACITY:_1,000,000 Elevated L
COORDINATES: Latitude 33 °-2¢.. 255N Longitude FL0-2-47TW

TANK # AND TYPE: High Pointe Tank

TANK ADDRESS: High Pointe Rd. =
CITY, STATE ZIP: Augusta, GA 30901 Richmond County o
CAPACITY: 1,000,000 Elevated

COORDINATES: Latitade > ° 73 << %N Longitude <4 °© T Tw

TANK # AND TYPE: Old Waynesboro Rd. Tank

TANK ADDRESS: Oid Waynesboro Rd.

CITY, STATE ZIP: Augusta, GA 30901 Richmond County 'Z(J (o3

CAPACITY: 500,000 Elevated' . _ .
COORDINATES: Latitude ) > ° /] SEFIN Longitude [ °=.; Y2lw

TANK # AND TYPE: Greenland Tank
TANK ADDRESS: Greenland Rd.

e —, T

CITY, STATE ZIP: Augusta, GA_ 30901 Richmond County PR

CAPACITY: 500,000 Elevated _ _ i
COORDINATES: Latitude 5> °7%. (7CN Longitude % | © S, TTAW

TANK # AND TYPE: Walton Way Tank

TANK ADDRESS: Walton Way _Ex:. 2G0T 4y,
CITY, STATE ZIP: Augusta, GA 30901 Richmond County ) ]
CAPACITY:750,000 Elevated 1 2 Culidcs = e (Spv o)

COORDINATES: Latitude > °72-] 2G| N Longitude XL o4 5% W

Owner hereby agrees to add the tank(s) listed above to the Wireless Communications Management Agreement.

This Agreement signed this / ﬁ%/ day of W > 2006

OWNER UTILITY SERVICE COMMUNICATIONS ¢o., in¢
N R R Qlins 30l
L,;’-;'/ v( ;«([ \ S

Signature /) Signature
DD S (oo dmve Debbie Sullivan, Vice President Site Mana ement

Name and Title (print) MAY ¢ /Q Name and Title (print)

ZHoett Bduckatier

Witness C &

T

R ¢ Commi SSroly Witness Item # 16

NO -RNNR 03-03-03

P
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Form W'g Request for T

axpayer
e tor 3007} Identification Number and Certification
Nowat Rovenus Surviss

Mhdnunmmmmmm

UTILITY SERVICE COMMUNICATIONS Co, INC

mmummm

i
]

mmmmmwwm mmmmm
835 GENERAL COURTNEY HODGES BLVD; PO BOX 1350
Chy, slale, and ZIP cade
PERRY, GA 31089

3 List scoount numberte) here foptional

b
§
é Mmuum W coporaton [ Putvarsots [ otbees ... Dmm

anmmnmmmmmmmmmmmmmmmm Soclel security munber

e e o S SR R i [T I 1
mWMWM&m&MM.W,%bmﬂTNmm& or
Mlhmhhmm«ummhmﬂmm4hm°nm Employer kisntifioation aumber
number slsd2)s|sf7]a]e]s

dividends
mmwmamm.mammbmmm
and » pRyments other than interest end ane not © the
myn:‘:mrm o Y dividende, you required 1o sign Mwmm

s O, Sllopno s

QGeneral instructions Mﬁnﬂuum&mmmmn
Section references are 1o the intemal Revenue Code trdess .“M""""‘"‘s""':""’“""
Purpoee of Form w’mu‘“merm' "u-mannuu

A Is requived 10 fiie Information retum with the
m&mmé:mwmm Omumﬁmaﬁnhm«

to for income A frust n

report, for example, o p %m {ss defined In Ragulstions section
mummﬂ.mamw Special rules for Parinerahips that concuct &
contrixtions you made fo an m«wﬂhmmammu

mmmmlmn-u&w a tax
resident 10 provide your comect 10 the person
mmmmm“ mmmm.hnwmm-mm
1.0mmnmgunrnbw¢rmm
by . at&uhﬂmhhwm
awumnmmbmma provide o Mﬂﬂo -

;
a
'5
|
¥

3. Claim from NyouamaUs W
T~ hdu%# yo:‘.n.m slathus and avoid on your share of
W"m income The person who Form W-0 1o the parinasship for
' Morh-h-hmtmuhmm«n “.E.d s status awoiding withhoiding
Note. ffa gives you a form other then Form W-9 o mcum rade h::.&hh'uu:lé kBinthe
mu&hmﬂ‘.hmllh mo-.u: “
1o this Form W-3. © The LS. owner of & dleregarded ently and not the entty,
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Utility Service Communications 4-1-09
Tank License Agreement
Exhibit C

(List and attach copies of all licenses and permits, Phase I, Phase II, NEPA, SHPO findings
pertinent to the Site, and a current insurance certificate)

Note: Insurance Certificate must include waiver of subrogation language

Attach Executed Lease Termination

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Utility Service Communications 5-1-09
Tank License Agreement Final

Exhibit D

Utility Service Communications co., inc. (USCCI)

Structural & Drawing Requirements

Structural Requirements:

Gross Analysis, with calculations, of the entire structure using wind
loads appropriate for the geographical area per the latest AWWA code
requirements. The analysis must show the actual versus allowable
stresses for the anchor bolts, wind rods, columns and struts. In
addition, local stresses should be evaluated at the antenna supports
attachment points.

Summary page must include:

Size of Tank (Capacity in gallons).

Total number of posts if corral installation and number of
oax.

Total number of antenna and coax if balcony installation.
Wind load used (MPH).

Diameter of Tank bowl and balcony.

Total Tank height.

Balcony height.

Nouesw o

Drawing Requirements:

1. All drawings must be Site specific.

2. If USCCI Project Manger has made site visit prior to
drawing, a sketch of site (not to scale) will be given to
Site Acquisition contact.

3. 4-6 gang meter for Power and Telco must be placed at the
Site to accommodate utility meter reader.

4. Coax may be required to be buried by USCCI Project Manager
and/or Tank Owner.

5. Coax must be routed on the inside (riser side) face of the
Tank leg. Only exception: design of Tank would not allow.

6. 1°* and/or 2" Licensee coax must be installed in the inside
of a hinged jumbo cluster bracket. 2" and/or 3% Licensee

install on outside of same bracket, if ground Equipment
location will allow.

7. Tank height, RAD center height, balcony height must be on
plans.

8. If Licensee is co-locating on top of Tank or corral, the
diameter of Tank must be on plans. Plans must indicate
current antenna locations on the Tank.

9. Only full sealed welding is allowed and must be indicated
on plans.

10. All coax running over the bowl of Tank must have at least
4’ separation from Tank logo and coax must be shrouded with
shrouding painted to match Tank.

11. Corral must be painted to match Tank.
12. Licensee may be required to use colored coax to match Tank.
13. Painting of coax not allowed.

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Utility Service Communications 5-1-09
Tank License Agreement Final
14. Corral posts must be marked 1, 2, 3, etc., indicating which
post Licensee will be using and the orientation of the
antenna’s. Post #1 to align with True North. (No skipping
of post within a sector)
15. The number of coax installed must be denoted on plans.
16. Licensee co-locating at the site may be required to install

a “Stymielock” at the compound entry gate. If applicable
this lock must be denoted on the drawings.

17. Signature ©box must be included on the title sheet.
Signature box to include:
a. USCCI Project Manager
b. Licensee Project Manager
18. The distance from Tank to Equipment shall be no less than
10’.
19. Licensed Ground area must be in concrete not gravel, due to
ground maintenance problems.
20. Low-level 1Ice Bridge must have concrete underneath to

prevent weed or grass growth.

Installation must follow Installation Standards in License Agreement
along with any site-specific requirements and/or Governmental and AWWA
requirements.

Installation inspection must be performed by USCCI Site Management
division prior to Licensee being allowed to go on air (Regardless of
Contractor) .

USCCI Project Manager will make every effort to meet at the Tank Site
with Tank Owner, Site Acquisition contact, Project Manager and any
other parties prior to Licensee submitting for plans. This will help
insure drawings are correct the first time.

Make sure all involved parties are issued these requirements as well as
Installation Standards in License Agreement.

If you have any questions, please contact:

Lee Duke, USCCI Project Manager at 1-478-988-5260 or Cell: 1-478-396-
0843. Or, Debbie Sullivan, USCCI Vice President Site Management at: 1-
800~679-7819 or 1-478-396-9534.

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Utility Service Communications 5-1-09
Tank License Agreement Final

1.0

Exhibit E

Utility Service Communications co., inc. (USCCI)
Installation Standards for Antennas and Related
Communication Equipment

Introduction:

1.1 The various communication companies have been installing
antennas and related communication Equipment on Tanks for a
number of years, but more recently the frequency and
complexity of these installations has increased
dramatically. The types of installations typically being
utilized have the potential of reducing the structural
integrity of the Tank facility and have several adverse
effects on the maintenance of the structure and its coating
systems. Major Tank manufactures have historically avoided
providing any engineering analysis or installation
assistance with regard to this type of Equipment.

1.2 The purpose of this standard is to:
1. Provide a general guide for Licensee, their
consultants, site construction managers, installation

contractors and their crews.

2. Prevent possible structural failure.

3. Ensure compliance with the industry standards that
were in place during the original construction of the
facility.

4. Ensure current operational and maintenance standards.

5. Provide maintenance access to the Tank.

New appurtenances and attachments are to be in compliance
with the latest AWWA codes and regulations including
proposed amendments and or commentaries.

1.3 Licensee co-locating at a Tank site may be required to
install a “Stymielock” on the compound entry gate.

1.4 Antenna installations on Tanks without previous Licensee
antenna installations will be required to furnish and erect
a corral 1in accordance with USCCI standard design and
meeting the OSHA 1926-502 Rail Requirements with a locking
gate when applicable.

1.5 At Tank Owner’s request, Licensee may be required to use
colored coax to match the color of the Tank as closely as
possible.

Contractor Qualifications:

2.1 All licensee installations require the use of certified
electronics technicians, steeplejacks electricians or

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Utility Service Communications 5- l'—09
Tank License Agreement Final
licensed contractors that have received USCCI approval
prior to commencing any installation work. Such approval

shall require the completion of a USCCI Contractors
Qualification Package along with submittal of photographs
of prior Tank installations. All installation work shall
be in accordance with an UsSCCI previously approved
installation plan. UsccI, at its sole discretion, shall
have the right to supervise the installation of any and all
Equipment. Certificates of insurance will be required by
UscCI of any installer.

2.2 All approved installers shall have demonstrated capability
of conforming to established manufacturer’s installation
standards, as well as any special standards imposed by
USCCI. All work shall be performed in a neat and
workmanlike manner.

2.3 All installers will have a certified welder per AWS Dl1.1
performing any welding.

2.4 All installers will have a demonstrated familiarity with
AWWA D100 code requirements as it relates to the
installation of appurtenances and attachments.

3.0 Health and Safety:

3.1 Access to an existing structure shall not be permitted by
installation personnel without the express consent and
approval of USCCI.

3.2 Any access to the interior of the Tank is not permitted
unless the Tank is emptied, taken out of service and
isolated from the water supply system.

3.3 Precautions shall be taken to prevent water contamination.
Any intrusion to the Tank interior may be considered
contamination. If contamination occurs disinfect the Tank

(see ANSI/AWWA C652)

3.4 Lockout and Tagout procedures should be in place and
followed.

3.5 Site keys obtained will not be duplicated. Combinations
shall not be shared with anyone.

3.6 Personal RF monitors must be worn and examined when it is
not possible to turn off the energy to any and all existing
devices on the structure.

3.7 The coating system shall be checked for hazardous
materials. Where hazardous materials are found, the
environment, potable water supply and all personnel shall
be protected from contamination in accordance with
applicable standards.

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Utility Service Communications 5-1-09
Tank License Agreement Final
3.8 The contractor shall provide fall protection for their
personnel during installation or inspection of any

Equipment in accordance with OSHA.

3.9 Cables shall not be attached to any ladder structures, in
accordance with OSHA standards.

3.10 Manholes and other access ports shall not be obstructed in
: any way by cable routing or attachments, in accordance with
OSHA standards.

3.11 Balconies and platforms shall not be obstructed in any way
by cable routing or attachments, in accordance with OSHA
standards.

4.0. General Workmanship:

4.1 Epoxy attachments shall not be used. Epoxy compounds can
lose strength at temperatures exceeding 140 degrees
Fahrenheit. Additionally, epoxy compounds can be subjected
to extreme stresses from thermal expansion/contraction of
the metal structure due to <changes in the ambient
temperature and subsequently exhibit shear failure.

4.2 Stud welding shall not be used. A properly installed stud
weld will scorch the internal coating system in the same

manner as ordinary stick welding. In addition, the plate
attachment to the studs 1is open to water seepage and
corrosion from trapped water and moisture. Proper coating

procedures cannot be used on the Tank surfaces that have
plates or other attachments bolted to them.

4.3 Any penetrations larger than 3” in diameter that are to be
cut into the support structure require special expertise in
design and installation to minimize the possibility of
structural damage to the structure. Consideration should
be given to reducing the Tank water level whenever openings
are cut into the support structure per AWWA
recommendations. A professionally engineered solution must
be provided.

4.4 Older Tanks are prone to hidden corrosion. A careful
inspection of all components, including ultrasound
thickness measurements are recommended to verify the Tank’s
structural strength relative to the original design.
Corrective repairs should be made as recommended by a
professional structural engineer competent with AWWA code
requirements.

4.5 Antenna cables should be arranged and located to allow
protective wrapping during abrasive blasting and recoating.
Neatly arranged cables shall be offset from the Tank to
allow maintenance contractors to perform this work without
removing the cable runs. Chaining or strapping to tower
legs or handrails is not allowed. Cable runs should be

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Utility Service Communications 5-1-09
Tank License Agreement Final
routed under balconies or walkways to minimize access and
rigging interference. Vertical coax routing up a leg

should be orientated towards the center of the Tank on the
inside face of the leg, typically between the struts and
riser rods.

4.6 Licensee shall wuse hinged cluster brackets with snap-in
clips capable of supporting twenty-four (24) 1 5/8” coax
cables and shall route the coax cables on the inside of the
cluster brackets.

4.7 Cables and antenna shall be installed to provide a minimum
of 6” clearance from the coating systems. Any deviations
must be expressly approved by USCCI.

4.8 Coax runs shall have a minimum of 4’-0” clearance from Tank
logos. The coax run on the Tank bowl shall be shrouded and
painted to match the Tank.

The balcony is a critical structural component of the Tank
structure.

4.10 If new antennas are installed on the top of the Tank, FAA
obstruction lighting may need to be installed or raised to
meet FAA guidelines. Local FAA height restrictions should
be adhered to strictly.

4.11 Many components common to the communications industry are
designed for easy shipping. When bolted together, back to
back components should be seal welded to prevent future
corrosion and rust streaking.

4.12 When electrical components are installed within the Tank
support pedestal, the effects of high humidity, moisture
and condensations should be considered and the Egquipment
adequately protected or waterproofed.

4.13 Interference with interior Tank components should be
considered and avoided to minimize cable rerouting.

4.14 Penetrations shall be designed in accordance with AWWA
section 3.13.

4.15 Penetrations through walkways and platforms shall be toe
board compliant in accordance with OSHA regulations.

4.16 Ground bars and leads shall not be installed on any part of
the structure. Full seal welded coax and antenna standoffs
may be utilized for mounting ground bars and leads.

4.17 A structural analysis by a professional engineer competent
in the application of the AWWA code requirements is
required on each structure.

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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4.18 All installers shall comply with applicable local, state

and federal requirements. In the absence of any applicable

government standards, applicable BOCA and NEC codes, as
well as EIA, TIA and AWWA, Standards will apply.

4.19 All materials and workmanship are to be incompliance with
the latest AWWA codes and regulations.

5.0 Welding:

5.1 All welding shall be in accordance with AWWA D100 Section

8, Welding and Section 11, Inspection and Testing. This
requires all welders to be certified in accordance with AWS
D1.1.

5.2 All welds to the Tank surface shall be made with E7018 low
hydrogen rod and shall be smooth and free of burs and
undercuts. Unacceptable welds shall be repaired as 6.1
requires to meet AWWA D100 requirements.

5.3 No welding shall be done when the ambient temperature is
below 32 degrees Fahrenheit unless the cold weather welding
requirements of AWWA D100, Section 10.2.1 are followed.

5.4 Penetrations shall not intersect Tank weld seams.
Penetrations should clear existing seams by 6 inches. If
this clearance is not possible, a review by a professional
engineer shall be made of adjacent weld seams that may be
affected by local welding.

5.5 Welding to the Tank or access tube opposite the water level
is not permitted. The water level shall be drawn down to a
level not less than 2 feet below the point of welding.

5.6 Galvanized components shall not be welded directly to the

Tank surface. Galvanized surfaces mating to the Tank
structure must be ground free of galvanizing prior to
welding.

5.7 Tubular columns on multi-leg supported Tanks are
hermetically sealed and must not be breached or punctured
under any circumstance since moisture will accumulate
inside the 1leg and eventually cause serious structure
damage.

6.0 Painting:

6.1 Welding may cause blistering of the interior paint opposite
the weld. Damaged interior paint surfaces shall be
repaired in a manner that is compatible with the existing
paint system. Exterior paint damage shall be repaired
after completion of the antenna installation, and should be
compatible with the existing paint system. It 1is
recommended that a one-year anniversary inspection be made
to evaluate the quality of the touchup and repainting if

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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8.0

required. AWWA D102 should be consulted for proper paint
procedure.

6.2 All painting and surface preparation shall be in compliance
with SSPC and NACE regulations.

6.3 Utility Service Company must be given “First Right of
Refusal” to perform the interior touch up on Tanks that are
currently being maintained by Utility Service Company.

Electrical:

7.1 All installation work shall be performed in a neat and
workmanlike manner. Any new installation shall not cause
mechanical, electrical or electronic interference to other
RF Equipment located on the site. :

7.2 All installations shall comply with all applicable local,
state and federal requirements. In the absence of any
applicable government standards, applicable BOCA and NEC
codes, as well as EIA, TIA and AWWA must be adhered to.

7.3 All RF Equipment and transmission lines installed shall be
FCC type accepted for the radio service and frequencies
proposed in the license Agreement and attached exhibits.

7.4 All transmission 1lines shall be attached to tower coax
supports using snap-in hangers. The use of stainless steel
angle adapters (Andrew 31768A or approved equal) is
authorized. Cable ties are not permitted.

7.5 Where practical, cable runs shall be buried between the
tower and electrical Equipment housing.

7.6 When possible, the Equipment cabinet or shelter will be
located a minimum of 10’-0” from the Tank.

7.7 A four (4) to six (6) gang meter for Power and Telco shall
be provided by the Licensee.

Equipment:

8.1 All transmission lines shall be tagged at the top and
bottom of each run near the connector with an
identification tag containing the Licensee’s name, with
Sector location FCC or IRAC call sign and the frequency
assigned. Brass tags with copper wire are preferred.
Plastic tags with vinyl labels or indelible ink markings
are acceptable. Licensee’s name, site name, site I.D.,
site address, contact for the licensee, phone number and
the output power must be posted at the site.

8.2 Licensee shall be responsible for the proper signage at the

site per all regulatory requirements.

PROPRIETARY INFORMATION

DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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8.3 Equipment shall only be installed  in locations and

positions determined by Utility Service Communications.
The USCCI Project Manager will designate the exact
locations for the installation of electric Equipment,
transmission lines and antennas. If for any reason the
proposed installation cannot conform to these instructions,
the USCCI Project Manager shall be contacted prior to any
further work.

All installed Equipment shall be housed in suitable EIA
approved enclosures or Equipment racks. All enclosure
doors and covers shall remain closed and locked at all
times except during actual Equipment servicing.

Any new installation will not cause mechanical, electrical
or electronic interference to other Licensee RF Equipment,
other associated Licensee Equipment or any Licensor
Equipment located in the Equipment shelter, tower structure
or anywhere else on the site.

Equipment installed greater than 20’-0” from the Tank must
have the coax run buried per applicable specifications.

Ice bridges must either be a maximum of 16” above grade
with concrete underneath to prevent ground maintenance
problems. Or, a minimum of 7’-0” above grade to allow Tank
owner to maintain the grounds.

Inspections & Approvals:

9.1

9.2

USCCI shall be provided with ‘as-built plans’ or Tank
mapping for review.

USCCI shall be provided with the structural analysis for
review and approval. (See “Exhibit D” for Requirements)

USCCI shall be provided with all drawings for review and
approval prior to start of construction. (See “Exhibit D”
for Requirements)

USCCI must be supplied with a copy of the Purchase Order
(P.0.) and/or Notice to Proceed (NTP) and a tentative
schedule date of when exterior and interior touch up will
be completed.

Contractor shall provide a closeout package at the end of
the project prior to acceptance by USCCI. This package
shall supply as a minimum, photographs, sweep charts,
copies of permits and as-built drawings and lien waivers
for subcontractors and vendors.

USCCI Site Management must complete a final inspection and

approve prior to Licensee going on air. (Regardless of
Contractor)

PROPRIETARY INFORMATION

DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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If you have any questions regarding these installation standards,
contact:

Lee Duke, USCCI Project Manager at: 1-478-988-5260 Cell: 1-478-
396-0843 OR

Debbie Sullivan, Vice President Site Management at 1-800-679-7819
Cell: 1-478-396-9534.

PROPRIETARY INFORMATION
DO NOT DUPLICATE OR RE-DISTRIBUTE WITHOUT APPROVAL
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Engineering Services Committee Meeting
6/29/2009 12:50 PM
Walden Drive Pipe Replacement

Department:

Caption:

Background:

Analysis:

Financial Impact:

Alternatives:

Recommendation:

Funds are Available in
the Following
Accounts:

Public Services Department - Maintenance Division

Approve request to replace 320' x 60" of deteriorated corrugated metal pipe
(CMP) pipe on Walden Drive and award contract to Blair Construction, low
bidder, in amount of $55,250.

It appears that this CMP has been deteriorating for quite some time.

The bottom of the pipe has several holes allowing water to flow underneath
the pipe, creating further sink holes and a potential safety hazard for anyone
in the immediate area. Replacing this failed pipe is the best course of action.

The pipe is sixty inches in diameter and covers a span of 320 feet.

The low bid was $55,250. A replacement of this pipe must be made quickly
to avoid further sink holes and erosion.

1. Approve request to replace 320" x 60" of deteriorated corrugated metal
pipe (CMP) pipe on Walden Drive and award contract to Blair Construction,
low bidder, in amount of $55,250. 2. Continue attempting to repair the pipe.

#1. Approve request to replace 320" x 60" of deteriorated corrugated metal
pipe (CMP) pipe on Walden Drive and award contract to Blair Construction,
low bidder, in amount of $55,250.

Funds are available in Account #324-04-1110/201-82-4021

REVIEWED AND APPROVED BY:

Finance.
Procurement.

Law.

Administrator.

Clerk of Commission

Cover Memo
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Invitation to Bid

Sealed bids will be received at this office until Wednesday, May 13, 2009 at 3:00 P.M. for
furnishing:

Bid Item 09-110 Walden Drive Pipe Replacement for Public Service — Maintenance
Division

Bids’ will be received by Augusta, GA Commission hereinafter referred to as the OWNER at the

offices of:

Geri A. Sams

Procurement Department

530 Greene Street - Room 605
Augusta, Georgia 30901
706-821-2422

BID documents may be obtained at the office of Augusta, GA Procurement Department, 530
Greene Street — Room 605, Augusta, GA 30901. Documents may be examined during regular
business hours at the offices of Augusta, GA Procurement Department. A Mandatory Pre-Bid
Conference will be held on Tuesday, April 28, 2009 @ 10:00 a.m. in the Procurement
Department Room 605. All questions must be submitted in writing to the office of the
Procurement Department by Thursday, April 30, 2009 @ 3:00 p.m. by fax at 706-821-2811
or by mail. .No bid will be accepted by fax, all must be received by mail or hand delivered.

No Bid may be withdrawn for a period of 90 days after time has been called on the date of
opening. A 10% Bid bond is required to be submitted in a separate envelope so marked
along with the bidders’ qualifications; a 100% performance bond and a 100% payment
bond will be required for award.

Bidders will please note that the number of copies requested; all supporting documents
including financial statements and references and such other attachments that may be required
by the bid invitation are material conditions of the bid. Any package found incomplete or
submitted late shall be rejected by the Procurement Office. Any bidder allegedly contending
that he/she has been improperly disqualified from bidding due to an incomplete bid submission
shall have the right to appeal to the appropriate committee of the Augusta commission. Please
mark BID number on the outside of the envelope.

Bidders are cautioned that sequestration of BID documents through any source other than the
office of the Procurement Department is not advisable. Acquisition of BID documents from
unauthorized sources placed the bidder at the risk of receiving incomplete or inaccurate
information upon which to base his qualifications.

GERI A. SAMS, Procurement Director

Publish:
Augusta Chronicle  April 2, 9, 16, 23, 2009
Metro Courier April 8, 2009

cc: Tameka Allen Interim Deputy Administrator
Mike Greene Public Service Department
Dennis Stroud Public Service — Maintenance Division
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Bidders List |
Bidltem# (L7~ /0 Costs
# Companv Name ‘ Complete Mailing Address Date |Spec. #|Initials | Mailed by
)
Barnett Pipeline, Inc Ihon € ‘
1| P.O.Box758 06 355-/447 7/’/?””7 D/L/ />.¢/<-4W
Washington, GA 30673 P /
Attn: William Barnett ,
5 n: William Barn 04~ 359-3%7)
Augusta Builders Exchange Vhony & 5.
3| 1262 Merry Street , T06 = 75¢- 34$< 3 ’%"} "//f/' D/U /4741( /
Augusta, GA 30904 = »
Attn: Joan Kennedy
4 . Tlg - 73-3509
Eagle Utility Contracting, | Ahenr ) 4/ i
agle Utility Contracting, Inc - o VI e D ‘
2 Attn: Judy Highfield /ﬁég7£‘7‘ 40/8 /l/// 27 /
1350 Branch Road Rl _
|6 Bishop, GA 30621-1729 0y 769-/638
| l - / Y\ [)"( /L
7 129 fog A X/,
G & P Enssion and Sediment Jontrol, LLE o121/ SIS
A CERTIFIED GA DOT WBE COMPANY /C,]l' ¢ -’(»/' /
8 Dale Acht. Zl'tj”ﬁ’l‘, Oﬂ"lr&’ A/fﬂlulgk’l‘ Add codems ‘ }
EMAIL: GANDPEROSION@WINDSTREAM;NET /’ q 1\,,(.
. | | w
Ay rei| iy
J
P O Box 846 OFFICE: (912) 754-1897
10 SPRINGFIELD, GA 31329 FAX: (912) 754-1674
WEBSITE: GANDPEROSION.COM MOBILE: (912) 677-0360
11
12
13
14
15
16

ltem # 17




R. W. POWELL CONSTRUCTION
5457 TUBMAN ROAD
APPLING, GA 30802

ATLC
4238 QUAIL SPRINGS CIRCLE
MARTINEZ, GA 30907

BLAIR CONSTRUCTION
P. 0. BOX 770
EVANS, GA 30907

BEAMS SITE PREP
101 KEY ROAD
EDGEFIELD, SC 29824

L-J INC.

220 STONERIDGE DRIVE, STE 405

COLUMBIA, SC 29210

ABIE LADSON
ENGINEERING ADMIN.

YVONNE GENTRY
DBE
HATCHER BUILDING

MABUS BROTHERS
CONSTRUCTION

920 MOLLY POND ROAD
AUGUSTA, GA 30901

LEWIS TRUCKING & GRADING
7786 OLD COVINGTON HWY.
LITHONIA, GA 30058

BEAM CONTRACTING
2335 ATOMIC ROAD
BEECH ISLAND, SC 29842

REEVES CONSTRUCTION
P.0.BOX 1129
AUGUSTA, GA 30903

HAMEED MALIK
ENGINEERING ADMIN.

Bid item #09-105
Walden Drive Pipe Replacement
Public Service-Maint. Division

Bid Open: Wed. 5/13/09 @ 3:00 P.M.

Attachment number 4
Page 2 of 3

PAYNE CONSTRUCTION
805 WINTERVILLE ROAD
ATHENS, GA 30605

HARRIS TRUCKING
1736 BARTON CHAPEL ROAD
AUGUSTA, GA 30906

EAGLE UTILITY
1350 BRANCH ROAD
BISHOP, GA 30621

STORM WATER SOLUTIONS
437 CAMBRIDGE CIRCLE
MARTINEZ, GA 30907

BID ITEM #09-110 Walden Drive
Pipe Replacement MAILED
04/02/09

ltem # 17




Planholders List - Onvia DemandStar

PAttaeHmerft humber 4
Page 3 of 3
User:  Mills, Phyllis Organization: City of Augusta, GA (Augusta Commission) Logout | Help
- -
< ONVIA
DEMANDSTAR ! e ngpe————
- LIVE EXPERT
My DemandStar Buyers Account Info
LogBid [ViewBids] LogQuote View Quotes Supplier Search  Build Broadcast List Reports
Planholders List
Member Name City of Augusta, GA (Augusta Commission)
Bid Number [TB-09-110-0-2009/PJM
Bid Name Walden Drive Pipe Replacement
3 Document(s) found for this bid
10 Planholder(s) found.
Add Planholder
Supplier Name & Phone Fax Doc Count Attributes Programs Actions
Barnett Pipeline, Inc. 7063591447 | 7063593471 3 Documents
) . 1. Hispanic Owned
Cole Industrial and Technical Supply 8132474900 | 8132472233 3 > Small Business Documents
Construction DataFax 8006272510 | 8008803290 2 Documents
Construction Journal, Ltd 8007855165 | 8005817204 1 Documents
DS Utilities, Inc. 8033459106 | 8033455362 3 Documents
garnto southern construction 7066505956 7066505956 2 Documents
Gibbs & Register Inc 4076546133 | 4079052941 3 Documents
iSqFt 8772271680 | 8665708187 3 Documents
Peistrup Paper Products 3149930970 | 3149939174 X 1. Woman Owned Documents
WRSCompass 8505319860 8505319866 3 Documents
Page 1 of 1
Format for Printing No
Search | [ <<Return | [ Exportto Excel |
DemandStar is a product of Onvia, Inc. (c) 1997-2009. All rights reserved. | Terms of Use | Privacy
ltem # 17

http://www.demandstar.com/buyer/bids/Planholder List.asp? PU=%2Fbuyer%2Fbids%2F... 6/12/2009
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PUBLIC SERVICES DEPARTMENT

Dennis Stroud Michael D. Greene
Assistant Director Interim Director

Date: June 15, 2009

To: Geri Sams
Director Procurement Department

From: Dennis Stroud
Assistant Director
Public Services Department

Subject: Walden Drive Pipe Replacement

File Reference: Bid # 09-110

This is to recommend that Blair Construction be awarded the bid
for Walden Drive Pipe Replacement as they were the lowest bidder.

If you have any questions, or require additional information,
please do not hesitate to contact me

Dennis Stroud
Agssistant Director
Public Services Department

Maintenance Division
2316 Tobacco Road - Augusta, GA 30906
(706) 790-7062 — Fax (706) 771-2966
WWW.AUGUSTAGA.GOV
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